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Subject: STIP AMENDMENT 08S-005 

SUMMARY: 
 
The California Department of Transportation (Department), in conjunction with the Alameda County 
Congestion Management Agency (ACCMA), proposes to amend the State Transportation 
Improvement Program (STIP) to designate the Department as the implementing agency for 
Construction for the Route 880, 29th-23rd Avenue Reconstruction project (PPNO 0044C) and to 
update the project funding plan to make it consistent with the recently approved Trade Corridor 
Improvement Fund (TCIF) baseline agreement.  The Metropolitan Transportation Commission 
(MTC) concurs with this request.  
 
BACKGROUND: 
 
The Route 880, 29th-23rd Avenue Reconstruction project will demolish and reconstruct the 23rd 
Avenue and 29th Avenue overcrossings, improve the 29th Avenue northbound (NB) off- and on-
ramps, improve 23rd Avenue NB off-ramp, and construct a soundwall between 23rd and 29th 
Avenues.  The reconstruction will reduce congestion by increasing peak-hour speeds in this area 
characterized by low overhead clearances, tight ramp configurations, and limited ability to widen the 
main line.  These improvements will also reduce incidents of oversize vehicles hitting and damaging 
these overcrossings. 
 
Currently, the ACCMA is the lead agency for the overall project.  The ACCMA is requesting that 
the Department be the designated implementing agency for Construction.  In addition, the project 
funding plan will be updated by reprogramming $7,000,000 programmed in the Regional 
Improvement Plan (RIP) from Construction to Construction Support and redistributing federal 
demonstration and local funds.  There is no change in the overall project cost.  These requested 
changes will make the STIP project funding plan consistent with the approved TCIF baseline 
agreement. 
 

 RESOLUTION: 
 
Resolved, that the California Transportation Commission revise the 2008 State Transportation 
Improvement Program at the end of the 30-day notice period in accordance with the attached 
spreadsheet that illustrates the proposed programming changes for the project.   
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DTP-0001 (REV. 3/08)

Document Type

  /  /  End Closeout Phase (Closeout Report)
Begin Closeout Phase

End Design Phase (Ready to List for Advertisement Milestone)   /  /  
  /  /  
  /  /  

End Construction Phase (Construction Contract Acceptance Milestone)
  /  /  

Begin Design (PS&E) Phase
End Environmental Phase (PA&ED Milestone)
Draft Project Report

Begin Construction Phase (Contract Award Milestone)
End Right of Way Phase (Right of Way Certification Milestone)

  /  /  
  /  /  
  /  /  

Begin Right of Way Phase

Project Mgr/Contact Phone

ALA050019  

E-mail Address

0044C   
Route/Corridor

28.4 29.2 Matt Todd (510)836-2560 MTodd@accma.ca.gov
PM Bk PM Ahd

Element

I-880 Reconstruction, 29th-23rd, Oakland          
Project Title

CO  MTC    Alameda County Congestion Managemen880
County Project Sponsor/Lead Agency MPO

Caltrans District EA PPNO MPO ID TCRP No.
4         

Caltrans

Senate:
Legislative Districts
Construction

Assembly:

11/30/07

Purpose and Need

  /  /  Begin Environmental (PA&ED) Phase

ExistingProject Milestone
Project Study Report Approved

04/01/08

Congressional:

  A recent Caltrans study identified the 29th/23rd Ave area as a major bottleneck on I-880 due to the existing 
interchange spacing, low vertical clearance of the overcrossings, ramp geometric configurations, and the 
limited ability to widen the mainline. The peak hour free flow speed is expected to increase within the project 
study area due to the improvements.                                                                                                                       

Safety/reliability: The reconstruction of overcrossings at 29th Ave and 23rd Ave will reduce incidents of 
oversized vehicles hitting and damaging the overcrossings. Velocity: Increase in peak hour free flow speed 
within the project study area. Throughput/congestion reduction: Reduction in daily VHT and in peak hour travel 
time. Emissions: Based on a project level analysis, it is estimated that emissions will be reduced due to the 
proposed improvements. 

Project Benefits

  /  /  

12/01/09

10/01/15
  /  /  
  /  /  

10/01/15
02/01/16

Proposed

12/01/11
11/01/09
04/01/12
08/01/12

10/01/09
10/01/09
04/30/10

PA&ED
PS&E
Right of Way

Alameda County Congestion Management Agency 
Alameda County Congestion Management Agency 
Alameda County Congestion Management Agency 

Circulate Draft Environmental Document

In Oakland: I-880, from just south of the existing 29th Ave O/C to just north of the existing 23rd Ave O/C. 
Remove and reconstruct 29th and 23rd Ave overcrossings; Improvments to the NB 29th Ave off ramp; 
Improvements to existing NB on-ramp between 29th and 23rd Aves, including improvments to the NB 23rd Ave 
off ramp and a new soundwall between 29th and 23rd.                   

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

Date: 09/09/08
General Instructions

Location, Project Limits, Description, Scope of Work, Legislative Description

ALA

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD 
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.ADA Notice

Component Implementing Agency AB 3090 Letter of No Prejudice

New Project Amendment (Existing Project)
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DTP-0001 (REV. 3/08) Date: 09/09/08
TCRP Project No.

Project Title:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED) 2,000 2,200 4,200
PS&E 7,500 7,500
R/W SUP (CT)
CON SUP (CT)
R/W 600 4,600 5,200
CON 7,000 73,100 80,100
TOTAL 2,000 2,200 8,100 4,600 7,000 73,100 97,000

E&P (PA&ED) 2,000 2,200 4,200
PS&E 7,387 7,387
R/W SUP (CT)
CON SUP (CT) 7,000 2,400 9,400
R/W 600 4,600 5,200
CON 70,600 70,600
TOTAL 2,000 2,200 7,987 4,600 7,000 73,000 96,787

Fund No. 1:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 73,000 73,000
TOTAL 73,000 73,000

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT) 2,400 2,400
R/W
CON 70,600 70,600
TOTAL 73,000 73,000

Fund No. 2:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E 5,000 5,000
R/W SUP (CT)
CON SUP (CT)
R/W
CON 7,000 7,000
TOTAL 5,000 7,000 12,000

E&P (PA&ED)
PS&E 5,000 5,000
R/W SUP (CT)
CON SUP (CT) 7,000 7,000
R/W
CON
TOTAL 5,000 7,000 12,000

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST

        
I-880 Reconstruction, 29th-23rd, Oakland          

Existing Total Project Cost
Implementing Agency

ALA 4 0044C    

Proposed Total Project Cost

ACCMA
ACCMA

ACCMA

ACCMA
ACCMA

ACCMA
ACCMA

Caltrans

State Bond - Trade Corridor Program (TCIF)                                                              Program Code
Existing Funding 20.XX.723.000

Funding Agency
Caltrans                                            

Proposed Funding Notes
The revision to the TCIF/SHOPP is 
to provide consistency with the 
TCIF Project Baseline Agreement

RIP - State Cash (ST-CASH)                                                                              Program Code
Existing Funding 20.XX.075.600

Funding Agency
MTC                                                 

Proposed Funding Notes
2008 STIP reflects $7M in Con, 
amendment is consistent with the 
Baseline Agreement ($7M in Con-
Sup)

Caltrans
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DTP-0001 (REV. 3/08) Date: 09/09/08
TCRP Project No.

Project Title:

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST

        
I-880 Reconstruction, 29th-23rd, Oakland          
ALA 4 0044C    

Fund No. 3:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W 2,000 2,000
CON
TOTAL 2,000 2,000

E&P (PA&ED) 1,400 1,400
PS&E 387 387
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL 1,400 387 1,787

Fund No. 4:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED) 2,000 2,200 4,200
PS&E 2,500 2,500
R/W SUP (CT)
CON SUP (CT)
R/W 600 2,600 3,200
CON 100 100
TOTAL 2,000 2,200 3,100 2,600 100 10,000

E&P (PA&ED) 2,000 800 2,800
PS&E 2,000 2,000
R/W SUP (CT)
CON SUP (CT)
R/W 600 4,600 5,200
CON
TOTAL 2,000 800 2,600 4,600 10,000

Fund No. 5:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

Demo - Demonstration - TEA21 (DEMOT21)                                                                  Program Code
Existing Funding 20.30.010.680

Funding Agency

Proposed Funding Notes
The revision reflects the funding 
proposed in the TCIF Project 
Baseline Agreement

Loc Funds - Local Measure (MEA)                                                                         Program Code
Existing Funding LOCAL FUNDS  

Funding Agency
MTC                                                 

Proposed Funding Notes
The revision reflects the funding 
proposed in the TCIF Project 
Baseline Agreement

Program Code
Existing Funding

Funding Agency

Proposed Funding Notes
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