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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve an application amendment (Resolution TAA-08-11) for 
Traffic Congestion Relief Program (TCRP) Project 38.2, as described below. 

 
ISSUE: 
 
The Los Angeles County Metropolitan Transportation Authority (LACMTA) is requesting an 
application amendment to update the project schedule for TCRP Project 38.2 – Los Angeles- 
San Fernando Valley Transit Extension; (B) Build a North-South corridor bus transit project that 
interfaces with the foregoing East-West Burbank-Chandler corridor project and with the Ventura 
Boulevard Rapid Bus project (PPNO T0382).   
 
BACKGROUND: 
 
On April 26, 2007, the Commission approved Resolution TFP-06-36, allocating $9,000,000 in new 
TCRP funding for environmental (PA&ED).  On December 14, 2006, the Commission approved 
Resolution TAA-06-61, which updated the project schedule for PA&ED from Fiscal Year (FY) 
2005-06 to FY 2008-09, programmed an additional $18,000,000 for PA&ED, and expanded the 
scope of work to include the Canoga Railroad right-of-way.  
 
In January 2009, LACMTA certified the Final Environmental Impact Report (FEIR) for the 
Canoga Transportation Corridor, which geographically includes the Canoga Railroad right-of-way.  
LACMTA is now ready to proceed with the remainder of overall PA&ED work for TCRP Project 
38.2, which was delayed to include the Canoga Transportation Corridor FEIR.  To date, 
$20,000,000 has been programmed for PA&ED, $11,000,000 of which has been allocated. 
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LACMTA requests a project application amendment updating the project schedule to reflect  
June 2011 as the completion date for environmental documents, which are already under contract. 
 
RESOLUTION TAA-08-11 
 
Be it Resolved, that the California Transportation Commission (Commission) does hereby amend 
Traffic Congestion Relief Program Project 38.2 – Los Angeles-San Fernando Valley Transit 
Extension; (B) Build a North-South corridor bus transit project that interfaces with the foregoing 
East-West Burbank-Chandler corridor project and with the Ventura Boulevard Rapid Bus project  
(PPNO T0382) to update the project schedule.   
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