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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission approve State Transportation Improvement Program Amendment 
08S-046.  This item was noticed at the Commission’s June 10-11, 2009 meeting. 
 
ISSUE: 
 
The Department and the Sonoma County Transportation Authority propose to amend the 2008 State 
Transportation Improvement Program (STIP) for the Sonoma 101 at College Avenue and 6th Street 
Improvements project (PPNO 0789E). 
 
Action Update:  This item has been revised to remove the request to reprogram Construction 
from Fiscal Year (FY) 2009-10 to FY 2010-11.  There is a possibility that some pending Right 
of Way issues might delay Segment 1 delivery.  Should such delays occur, an allocation 
extension will be requested for that segment. 
 
BACKGROUND: 
 
For the Sonoma 101 College Avenue and 6th Street Improvements project, the Department proposes 
the following changes: 

• Reprogram Construction from Fiscal Year (FY) 2009-10 to FY 2010-11. 
• Update the project funding plan and split the overall project into two segments: 

o Segment 1 – Sonoma 101 College Avenue Widening (PPNO 0789E). 
o Segment 2 – Sonoma 101 6th Street Improvements (PPNO 0789G). 

• Change the implementing agency for Segment 2 to the City of Santa Rosa. 
 
The Sonoma 101 College Avenue and 6th Street Improvements project is currently programmed for 
Construction in FY 2009-10.   The project is to construct various improvements at College Avenue 
and 6th Street intersections on Route 101 in the city of Santa Rosa in Sonoma County.  This project 
has been under development for the past few years, and the total project cost has increased from $8.5 
million to $13.4 million.  The City of Santa Rosa will use local funds to cover this cost increase.   
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Reprogramming construction from FY 2009-10 to FY 2010-11 is needed to allow for sufficient time 
to acquire all the necessary parcels for Segment 1.  In addition, The Department is also proposing to 
split the overall project into two segments, which will allow the City of Santa Rosa to administer 
Segment 2 - Sonoma 101 6th Street Improvements (PPNO 0789G) in order to better deal with traffic 
control and circulation impacts on the city roads. 
 
Both the Metropolitan Transportation Commission and the City of Santa Rosa concur with these 
changes. 
 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the 2008 State 
Transportation Improvement Program for the Sonoma 101 College Avenue Widening project  
(PPNO 0789E) and the Sonoma 101 6th Street Improvements project (PPNO 0789G) to reflect the 
changes described above and illustrated in the following tables. 

 
REVISES: 
 
Sonoma 101 – College Avenue Widening/and 6th Street Improvement project (PPNO 0789E) 
(Revised) 
 

550 4504,500 2,700  500
0 0

Proposed 8,700 5,150  3,550    
400 (200)  0

550 450

Change 200 0  200 0   

4,100 2,900  500

 
Total
Existing 8,500 5,150  3,350    

    Proposed 400   400    400
Change 400 400 400

Local Funds
Existing 0 0 0

 500 550 450  3,100 2,7004,150  3,150 0
0 0 00 (200)0 (200) 0

FUND TOTAL
11/1210/1109/1008/09Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/W12/13 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 7,500 4,150 500 550 450

Change
Proposed

(200)
7,300

3,350 0 3,100 2,900

1,000
Change 0 0 0
Proposed 1,000 1,000      1,000      

(2,950) 3,150

(3,350) 3,150

IIP                                     
Existing 1,000 1,000
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ADDS: 
 
Sonoma 101 - 6th Street Improvements (PPNO 0789G) (Revised) 
 

2,500 2,000

2,500 2,000

400 4001,700 1,800  400
400 400

Proposed 4,700  4,700 0   
1,700 1,800  400

0 0

Change 4,700  4,700 0   

0 0  0

400
Total
Existing 0  0 0   

1,600  400 400

400

Proposed 4,500   4,500 0   1,700

1,600 400 400

0

Change 4,500 4,500 0 1,700

0 0 0
Local Funds
Existing 0 0 0 0

       200  200 0
200200 0

FUND TOTAL
11/1210/1109/1008/09Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/W12/13 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 0

Change
Proposed

200
200

0 0 0
0 200

2,700 2,200

 
 


