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TRAFFIC CONGESTION RELIEF PROGRAM BI-ANNUAL REPORT

SUMMARY:

The California Transportation Commission’s (Commission) guidelines for the Traffic Congestion
Relief Program (TCRP) require project applicants to submit project progress reports bi-annually.
The Commission uses information from these reports in its annual report to the Legislature on the
status of the TCRP.

The California Department of Transportation (Department) is required to assist the Commission in
its annual TCRP report and does so by administering the bi-annual reporting process. The
Department compiles data provided by lead agencies and summarizes overall Program results in a
report to the Commission (as follows), to be submitted in June and December of each calendar year.

BACKGROUND:

In creating the TCRP, the Legislature identified a total of $4.909 billion to be made available for
specified projects, subject to annual appropriations. Under TCRP statutes, agencies may substitute
alternate projects, subject to approval by the Commission (GC Sec.14556-14556.52).

Future TCRP revenues are derived through an annual repayment schedule as guaranteed under
Proposition 1A and from Tribal Compacts under GC Sec. 63048.65(c). Adopted in September 2008
and amended in June 2009, the TCRP Allocation Plan (see Attachment 1) was developed by
Commission staff, the Department, and the TCRP Working Group in order to address projected
capacity shortfalls. Allocations under this plan were scheduled according to the expected annual
Tribal Compact and Proposition 1A repayments.

On October 12, 2009, the Department requested lead agencies to prepare and submit project progress

reports. This report is based on information in the 115 TCRP reports sent by agencies to the
Department and on reimbursed TCRP expenditures through September 2009.
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Of the 207 total TCRP projects, 79 have been completed (see Attachment 2). Of the total
$4.909 billion to be made available to the Traffic Congestion Relief Fund, $4.611 billion has been
programmed, $3.928 billion has been allocated and $3.058 billion has been expended.

Traffic Congeston Relief Fund
($1000s)

In Statute Programmed | Allocated Expended

Total All
Projects $4,909,000 $4,611,000 | $3,848,000 | $3,058,000

For Fiscal Years (FY) 2009-10 and 2010-11 combined, lead agency estimates show an expected
allocation demand on the TCRF of $426.5 million. That demand would result in a total shortfall of
$261.2 million for these fiscal years, if as expected; the TCRF is funded with $165.4 million
guaranteed by Proposition 1A under the repayment terms of a legislated loan agreement.

From TCRP Allocation FISCAL YEARS

Plan

(September 9, 2009) 2009-10 2010-11 Combined
Tier 1 Allocations $99,145 $76,835 $175,980
Tier 2 Allocations $135,371 $115,228 | $250,599
TOTAL Allocation Demand $234,516 $192,063 $426,579

Proposition 1A Payments |  $82,700 |  $82,700 | $165,400

Shortfall per Fiscal Year | ($151,816) | ($109,363) | ($261,179)

In Calendar Year 2009, the Commission allocated a total of $74,595,000 to five projects. Of that
amount, $13,147,000 of FY 2008-09 funds were allocated for one project and $61,448,000 of FY
2009-10 funds were allocated for four projects.
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($in 1,000s)
TCRP Allocation Plan - TIER 1 Projects
TCRP Total Previously Future
Dist Co Title Type Allocated TCRP 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19
# TCRP
TCRP Amount
SCL/ |BART to San Jose; extend BART from Warm Mass
1.2 04 ALA |Springs to Downtown San Jose Transit $ 648,567 |$ 449,528 $ 199,039 | $ -|$ 40,000 $ 40,000|% 40,000 $ 40,000|$ 39,039 (9% -1 $ -1$ -8 -
4 04 ALA CR;‘?:(IEGESO; add NB and SB HOV lanes over Sunol giggil $ 58500 |$ 38500 | 20000]|s -|s 10000|$ 10000]$ s s s s s s _
MRN/ |Route 101; widen to 6 lanes, Novato-Petaluma Capital
18104 ] 5oy (Novato Narrows) - Marin-Sonoma Narrows Outlay $ 16500 |$ 16500 | $ ) $ ik ik | ® | ® | ® | ® | ® | ® | ® )
MRN/ |Route 101; widen to 6 lanes, Novato-Petaluma Capital
1821 04 | 5oy (Novato Narrows) - San Antonio Curve Corr. Outlay $ 2900 |$ 290013 ) $ ik ik | ® | ® | ® | ® | ® | ® | ® )
28 | 04 [ cc [BART Richmond station Additional Parking T'Vr':r‘:‘: $ 4000 ($ 1180 |$ 2820]% -|s -|s -|s -|'s -|s -ls 2820(s -|s -|s -
Route 580; add eastbound HOV lane from Capital
31 04 | ALA Tassajara Road to Vasco Road Outlay $ 18,000 | $ - $ 18,0001 % 8,000 | $ 7,000 | $ 3,000 | $ -1 $ -1$ -1$ -1$ -1$ -8 -
39 | 07 | LA |Soute 405 addnortbound HOV over Sepulveda gii’lg‘;‘ $ 90,000 [$ 42,000 |$ 48,000 ]s s -|$ s8oo0|$ s8000|$ s8000|$ 8000|%3 8000[$ 8000($ -Is -
Route 10; add HOV lanes on San Bernardino Capital
40 07 LA Freeway over Kellog Hill Outlay $ 90,000 |$ 28,149 |$ 61851]% -1$ -|$ 10306 |$ 10,309 |$ 10,309 ($ 10,309 (% 10,309 |%$ 10,309 | $ -1 % -
412 | 07 | LA |HOV Lanes on Rte 5 from Rte 170 to Rte 118 8‘35;3' $ 40251 [$ 34,142 |$ 6,109 % -|s s -|s -|'s -|s -|$ 61093 -|s -|s -
42 07 LA |I-5 Widening; Orange County Line to Route 605 8‘3323' $ 125,0001$% 6,000 [ $ 119,000 ] $ -|$ 19835(|$% 19833|$ 19833 |% 19,833 |$ 19833 |$ 19,833 ($ -1$ -8 -
52 07 | LA [HOV & aux lanes, Waterford-Rt 10 8‘3323' $ 9648 |$ 9648 |$ - $ -ls -1$ -1$ -1$ - s -8 -8 -8 -8 -
98 06 | FRE |Peach Avenue; Widen to four-lane (R/W Only) AI;Z::; $ 2050 |$ 650 | $ 1,400 % -1$ -1$ -1$ -8 -1$ -|$ 1,400 | $ -1$ -8 -
111 | 06 | KIN |Route 198 Expressway, Rte 43 to Rte 99 8‘3323' $ 14,000 | $ 14,000 | $ - $ -1$ -1$ -1$ -1$ -1$ -8 -8 -8 -8 -
113 | 06 | KER |Route 46 Expressway, Segment 3 8‘3323' $ 2880 |$%$ 530]$ 2350]% 2350|% -1$ -1$ -1$ -1$ -1$ -8 -8 -8 -
146 | 08 | RIV |Construction of Palm Avenue Interchange giggl $ 10,000 | $ - 1$ 10,000]$ -1$ -1$ -1$ -8 -1$ -1$ 10,000 | $ -1$ -1$ -
Advance Allocations in FY 2008-09 out of the FY 2009-10 Funding $ 27347 |$ 27,347 | $ -1 $ -1 $ -1 $ -1 $ -1 $ -1$ -1$ -1$ .
TIER 1 Allocations in FY 2009-10 out of the FY 2009-10 Funding $ 61,448|$%$ 61,448 | % -1$ -1$ -3 -3 -3 -1 -1$ -1$ -
TIER 1 Totals - | $577,364]$ 99,145|$ 76,835|$ 91,139 |$ 78,142 |$ 78,142 |$ 77,181 |$ 58471|$ 18,309 | $ - $ -
[
PROPOSITION 1A Payments -| $578,900 | $ 82,700 | $ 82,700 |$ 82,700 |$ 82,700 |$ 82,700 | $ 82,700 | $ 82,700
Running Total Available for Tier 1 Projects -| $ (16,445)| $ (10,580)| $ (19,019)( $ (14,461)|$ (9,903)($ (4,384)|$ 19,845($ 1,536
FY FY FY FY FY FY FY FY FY FY
2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19
Tribal Gaming Payments - | $ - $ - $ 68,000 | $ 100,000 [ $ 100,000 | $ 22,000 | $ - $ 13,000 [ $ 100,000 | $ 79,000
Yearly Total Available (Prop 1A + Tribal Gaming)-| $ 82,700 [ $ 82,700 [ $ 150,700 | $ 182,700 [ $ 182,700 | $ 104,700 [ $ 82,700 | $ 13,000 [ $ 100,000 | $ 79,000
Running Total Available -| $ 82,700 | $ 165,400 | $ 316,100 | $ 498,800 | $ 681,500 | $ 786,200 | $ 868,900 | $ 881,900 | $ 981,900 | $ 1,060,900
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($in 1,000s)
TIER 2 Projects - Future TCRP Allocations
TCRP Total Previously Future
Dist Co Title Type Allocated TCRP 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19
# TCRP
TCRP Amount
Route 680; add NB and SB HOV lanes over Sunol | Capital R R R _ _ _ _
4 04 | ALA | e Outlay $ -8 $ 1500|% 1,500 |$% $ $ $ $ $ $ $ $
122 | 04 | CC |Hercules Train Station Project Rail [$ 3,000 ($ 2,300]%$ 7001 $ 700 ( $ -1$ -1$ -1$ -1$ -1$ -1$ -8 $
1-580 Livermore Corridor studies and )
123 | 04 | ALA improvements Planning|$ 7,000 |[$ 5300 |$ 1,700]$ -1 $ -|$ 1,700 | $ -1 $ -1 $ -1 $ -1 $ -1 $ $
19 | 04 | SF |Bay Area Water Transit System T'Vr':rf: $ 2000 |$ 150|s 1850 200$ 1,650 % -ls -ls -l s s -l $
23 04 [ SM [Poplar, 25th, Linden Grade Separations ‘I'lez?r?: $ 15000 |$ 4,000|$ 11,000]$ -1$ -1$ -|$ 11,000 | $ -1$ -1$ -1$ -1$ $
26 04 | ALA [Livermore Valley Siding _:Y::r?: $ 1,000 | $ - |$ 1000]$%$ 1,000 | $ -1$ -1$ -1$ -1$ -1$ -1$ -1$ $
325 [ 01 | HUM |NCRA; environmental remediation projects ‘I'lez?r?: $ 4,100 |$ 1435]|$ 2665]% 2,665 | $ -1 $ -1 $ -1 $ -1 $ -1$ -1$ -1$ $
32.7 | 01 | HUM |NCRA; local match funds T'Vr':rf: $ 1,800 [$ - |s 1800]s -|s -|s -l$ 1800($% -ls -ls -|s -|s $
382 | 07 | LA |North-South Bus Transit Project Hass |'s 100000($ 11,000 |$ 89,0008 19,000 |$ -|s 70,000 |$ s s s -|$ -|$ $
47 o7 | ven Route 101; California Street off-ramp in Ventura Capital $ 15000 | 726 |s 142743 260 | $ 3900 |$ 10114 s s s s s $
County Outlay
292 07 LA Hollyyvood Intermodal Transportation Center; Mass $ 7150 | ¢ B $ 7150 | $ s s 150 | $ 5,000 | $ 2,000 | $ s s s $
Facility Trans
50 | o7 | LA gg7lExpWy‘°FWVC°”V‘”S'°”(R”“°‘°R‘9 gigg;" $ 30000 |$ 20805 |% 9195|% 7395[$  e00|$ 1.200($ s s s s s $
51 07 LA |Route 101/405; add auxiliary lane and widen ramp gigg;ll $ 21,000 |$ 9,990 |$ 11,010]$ -1$ -1$ -1$ -1$ -1$ -1$ -1$ 11,010 | $ $
52 07 LA [HOV & aux lanes, Waterford-Rt 10 gigg;ll $ 15352 ($ - 1$ 15352]% -1$ -1$ -1$ -1$ -8 -1$ -|$ 15352 | % $
543 | 07 LA |Alameda Corridor East; Pico Rivera AI;Z::; $ 19,700 |$ 16,200 | $ 3,500 $ -1 $ 3,500 | $ -1 $ -1$ -1$ -1$ -1$ -1$ $
552 | 08 | SBD [Alameda Corridor East; Ontario A:‘;ff; $ 48554 [$ 8207 |$ 40347 |3 40,347 |$ -|s -|s s -|s -|s -|s -1s $
553 | 08 | SBD |Alameda Corridor East; SANBAG A:‘;ff; $ 34410 [$ 30610 |$ 3800|% 3,800 |$ s s s -|s -|s -|s -|s $
61 08 | RIV [Route 10; reconstruct Apache Trail Interchange gigg;ll $ 30,000 |$ 1222 |$ 28,778]1% 4,478 | $ -|$ 24300 | % -1 $ -1 $ -1 $ -1 $ -1$ $
743 | 11 | SD |Pacific Surfliner; Maintenance Yard Rail |$ 1,530 |$ - |$ 1530]% -1$ . $ -1$ 1530|%$ -1$ -1$ -1 $ $
747 | 11 | SD |[Pacific Surfliner; Encinita Ped Crossing Rail |$ 4,000 |$ 1248 |$ 2,752]% -1 $ 2,752 | $ -1 $ -1 $ -1 $ -1$ -1$ -1$ $
7410 | 11 | SD [Pacific Surfliner; Carlsbad Double Track Rail |$ 1,480 |$ 1,000 |$ 4801 $ -1$ -8 -1$ -1$ 480 | $ -1$ -1$ -1$ $
77 | 11 | sD |Route 94; add capacity gigg;" $ 20000 |$ 10000 |$ 10,000 |$ s -|'$ 10000($ s s s s s $
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($in 1,000s)
TIER 2 Projects - Future TCRP Allocations
TCRP Total Previously Future
Dist Co Title Type Allocated TCRP 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19
# TCRP
TCRP Amount
872 | 11 | SD |Routes 94/125; build freeway connector ramps 8‘3523' $ 59,715 |$ 5911 |$ 53.804|% -[$ 47268|$ 6536 |$ - $ - $ - $ - $ -1$ -1 % -
88.1 | 11 | SD |Route 5; realign freeway 83523' $ 9700 | $ 300 |$ 9400)$ 7,000 |$ -[$ 24003 - $ - $ - $ - $ -1 % -1$ -
89 | 06 | FRE |Route 99; Improve Shaw Avenue Interchange 8‘3523' $ 5,000 |$ 830 |$ 4170]s - % 770 |$ 3,400 [ $ - $ - $ - $ - $ -1$ -1 % -
o4 | 06 | FRE [Route 43; Widen Expressway ey |8 5000 |s 525 |5 a475|s s 24753 s s s s s -|'s -|'s -
Operational Improvements on streets near CSU, Local
97.2 | 06 | FRE |C Asstce $ 6300 |% 5902]% 398 1% 398 (% -1$ -1$ -8 -8 -8 -8 -l s - s -
98 06 | FRE |Peach Avenue; Widen to four-lane (CON) A';cha; $ 7950 |$ - 1$ 79501]% -1$ -1$ -|$ 7950 |%$ -1$ -1$ -1$ -8 -8 -
99.2 | 10 SJ  |Capacity Improvements Rail [$ 10,257 [$ - 1$ 10257]% -1$ -1$ -1$ 10,257 | $ -1$ -1$ -1$ -8 -8 -
Route 101 Access; Advanced Traffic Corridor Local
102.3| 05 | sB System asstee | & 1.032 |8 110 | $ 9221 $ - % 922 | $ -l s - % - % - $ - $ - $ - $ -
106 | 10 | MER |campus Parkway A:‘;ff; $ 23000 [$ 17526 |$ 5474]$ -|s -|s 54748 -|s -|s -|s -|s -|s -8 -
109 | 10 | STA |Route 132 Expressway giggﬁy" $ 12000 [$ 608 |s 11,392|s -ls -|s so002|s -|s 83%0|s s -ls 18 18 -
110 | 10 | STA |SR-132 West Widening gigg;" $ 2000 |$ 453 |s 1547 s s -8 -l 1sa7|s s s - 18 -
Jersey Avenue; widen from 17th Avenue to 18th Local
112 ] 06 | KIN Avenue in Kings County Assice | & 1500 |8 - [$ 1500089 S[® 1500 | ® | ® |® |® | ® |® | ® )
Route 46 Expressway, Capital
113 | 06 | KER Segments 1 & 2 (non-CMIA) Outlay $ 27,120 |$ 4690 |$ 22,430]$% 22430 % -1$ -1$ -8 -8 -8 -8 - s - s -
Route 65; passing lanes & intersection Capital
114 | 06 | KER improvement Outlay $ 12,000 | $ 376 |$ 11,624]1$ 413 -8 -1$ 2121 | % -1$ 9499 | % -1$ -8 - s -
South Sacramento Light Rail Extension- Mass
115 | 03 | SAC |5 0% Trans $ 70,000 |$ 7,000 |$ 63,000]% 17544 |% 45456 |% -1$ -1$ -8 -8 -8 -8 - s -
126 | 03 | SAC |Route 50/Watt Avenue Interchange 8‘352;' $ 7,000 |$ 720 |$ 6,280|$ 4,440 $ 1,840 | $ -1$ -1$ -1$ -1$ -8 -1$ -1 -
129 | 08 | SBD |Route 62; Utility Undergrounding 8‘352;' $ 3,200 |$ 990 | $ 2,210|$ 2,210 $ -1$ -1$ -1$ -1$ -1$ -8 -8 -8 -
1481 11 | MP |Widen State Route 98 gigg;" $ 8900 |$ 2500 |$ 6.400]s s s -|s 1000|s 5400]|s s s s -|s -
Intersection of Olympic Blvd/Mateo Street/Porter Local
158.2| 07 | LA (g Assice |8 1275 |8 680 | $ 5951 $ - s 595 | $ - s - s - s - s - s - s - s -
TIER 2 PROJECTS TOTALS - | $ 483,211 |$ 135371 |$ 115228 ($ 138,276 | $ 39,128 [$ 19347 |$ 9,499 | $ - $ 26362 (% - $ .
Yearly Available for Tier 2 Projects -| $ (16,445)( $ 5865 |$ 59,561 | % 104,558 ($ 104,558 | $ 27,519 ($ 24,229 |$ (5,309)| $ 100,000 [ $ 79,000
Running Total Available for Tier 2 Projects -| $ (16,445)| $ (10,580)| $ 48,981 | $ 153,539 | $ 258,097 | $ 285,616 | $ 309,845 | $ 304,536 | $ 404,536 | $ 483,536
SHORTFALL BY FISCAL YEAR -| $ (151,816)| $ (109,363)| $ (78,715)| $ 65,430 ($ 85,211 |$ 18,020 ($ 24,229 |$ (31,671)| $ 100,000 [ $ 79,000
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Total Completed Projects: 79
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TCRP # PPNO | District| County |Title
3 TO003 4 SCL Route 101; widen freeway from four to eight lanes-Bernal Road to Burnett Avenue.
6 TO060 4 SCL Route 262; major investment study, Route 680 to Route 880 near Warm Springs.
7.1 TO071 4 scL [|CalTrain; expand service to Gilroy.
8 0409C 4 SCL Route 880; reconstruct Coleman Avenue Interchange near San Jose Airport.
9.1 T0091 4 ALA/SCL |Capitol Corridor; improve intercity rail line between Oakland and San Jose. Harder Road Overcrossing Project.
9.2 2086 4 ALA Capitol Corridor; Emeryville Station track and platform improvements.
9.4 2064 4 ALA/SCL |Capitol Corridor; Oakland to San Jose intercity track improvements.
10 4 Bay Area Regional Express Bus; acquire low-emission buses in nine counties.
4 San Francisco Bay Southern Crossing; complete feasibility and financial studies for new San Francisco Bay crossing (hew bridge, HOV/Transit
11 Bay Area |bridge or second BART tube) in Alameda and San Francisco or San Mateo Counties. Segment | - 2000 SF Bay Crossing.
13 T0130 4 Bay Area |CalTrain Peninsula Corridor; acquire rolling stock, add passing tracks, and construct pedestrian access structure at stations.
16.1 0190D 4 cC Route 4; widen freeway to eight lanes from Railroad through Loveridge Road.
21 T0210 4 SF San Francisco Muni Ocean Avenue Light Rail.
24 T0240 4 SOL Vallejo Baylink Ferry; expand Baylink Vallejo-San Francisco service.
25.1 T0251 4 SOL 1-80/1-680/Route 12 Interchange in Fairfield Major Investment Study/Corridor Study.
27.1 2009L 4 ALA/CC |Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project.
27.2 T0272 4 ALA/CC |Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project.
27.3 T0273 4 ALA/CC |Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project.
29 T0290 4 ALA/CC |AC Transit; buy two fuel cell buses and fueling facility for demonstration project.
32.1 T0321 1 HuUM |North Coast Railroad; repair and upgrade track. Subparagraph (a)(2) defray administrative costs.
32.2 T0322 1 HuM |North Coast Railroad; repair and upgrade track. Sub-paragraph (b) completion of rail line from Lombard to Willits.
32.6 T0326 1 HuUM |North Coast Railroad; repair and upgrade track. Sub-paragraph (f) debt reduction.
32.8 1 HuM |North Coast Railroad; repair and upgrade track. Sub-paragraph (h) fund repayment of federal loan obligations (Q-fund).
33 T0330 7 LA Bus Transit-Acquire low-emision buses for LA County MTA bus service.
34 T0340 7 LA Blue Line to Los Angeles; new rail line Pasadena to Los Angeles.
35.1 T0351 7 LA Pacific Surfliner; triple track intercity rail line add run-through-tracks thru LA Union Station.
37.1 4025 7 LA Los Angeles Mid-City Transit Improvements.
38.1 2891 7 LA Los Angeles - San Fernando Valley Transit Extension.
45 T0450 7 LA Route 710; complete Gateway Corridor Study, Los Angeles/Long Beach ports to Route 5.
48 T0480 7 LA/VEN |Route 101; corridor analysis and PSR to improve corridor from Route 170 to Route 23 in Thousand Oaks.
51 T0510 7 LA NB Route 405/101 Connector Gap Closure
53 T0530 7 LA Automated Signal Corridors (ATSAC).
56 3071 8 SBD Metrolink; track and signal improvements on Metrolink; San Bernardino line.
70.1 T0701 12 ORG |Route 22; add HOV lanes on Garden Grove Freeway, Route |-405 to Route 55 in Orange Co. — Construction of soundwalls .
73 9656 12 ORA |Alameda Corridor East; (Orangethorpe Corridor) build grade seps on BNSF line.
74.1 2071 11 sSD Pacific Surfliner; double track intercity rail line w/n San Diego Co, add maintenance yard (Oceanside Double Tracking).
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TCRP # | PPNO |District| County [Title
74.2 11 sSD Pacific Surfliner; double track intercity rail line within San Diego County - improvements to the LOSSAN Corridor.
74.4 T0744 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Track and signal improvements at Fallbrook.
74.5 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Encinitas Passing Track.
74.6 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Leucadia Blvd Grade Separation.
74.7 2072 11 SD Encinitas Grade Separated Pedestrian Crossing.
74.8 T0748 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - CP O’Neil to CP Flores Double Track.
75.1 T0751 11 SD San Diego Transit Buses — Acquire CNG buses, purchase three fueling facilities, and expand one fueling facility.
75.2 T0752 11 sSD San Diego Transit Buses; acquire 85 low-emission buses.
76 T0760 11 SD Coaster Commuter Rail; acquire one new train set to expand commuter rail.
76.1 Coaster Commuter Rail; acquire one new train set to expand commuter rail.
78 7413 11 SD East Village access; improve access to light rail from new in-town East Village development.
79 8192A 11 SD North County Light Rail; build new 20-mile light rail line from Oceanside to Escondido.
81 T0810 11 sSD San Diego Ferry; acquire low-emission high-speed ferryboat for new off-coast service.
87.1 TO871 11 SD Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon Grove.
96 T0096 6 FRE Friant Rd; widen to 4 In from Copper Ave to Rd 206.
97 T0970 6 FRE Operational improvements on Shaw, Chestnut, Willow, and Barstow Avenues near CSU, Fresno.
99.1 T0991 6 SJ San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line in seven counties. CALWA to BOWLES.
101 T1010 5 sSC Santa Cruz Metropolitan Transit District bus fleet; acquisition of low-emission buses.
Route 101 access; State Street smart corridor Advanced Traffic Corridor System (ATSC) technology — Outer State Street Signal System.
102.1 916 5 SB
117 ORO1 3 SAC Folsom Light Rail; extend light rail tracks from 7th Street and K Street to the Amtrak Depot in Sacramento, and extend Folsom light rail.
118 T1180 3 SAC Sacramento Emergency Clean Air/Transportation Plan (SECAT).
Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County Transportation District.
119.1 T1191 3 SAC
Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County Transportation District.
119.2 T1192 3 SAC
121 T1210 6 KER Metropolitan Bakersfield System Study; to reduce congestion in the city of Bakersfield.
123 2029 11 SD Oceanside Transit Center; parking structure.
127 T1270 4 SCL Route 85/Route 87; interchange completion; addition of two direct connectors.
133 T1330 3 SAC Feasibility studies for grade separation projects for Union Pacific Railroad at Elk Grove Boulevard and Bond Road.
134 0223A 3 SAC |Route 50/Sunrise Boulevard; interchange modifications.
135 0247J 3 SAC Route 99/Sheldon Road; interchange project.
138 T1380 6 KIN/TUL |Cross Valley Rail; upgrade track from Visalia to Huron.
139.1 T1391 4 SF Balboa Park BART Station; phase | expansion - BART Project Improvements.
139.2 T1392 4 SF Balboa Park BART Station; phase | expansion - Historic Geneva Office Building.
140 T1400 6 TUL City of Goshen; overpass for Route 99.
141 2110 4 ALA Union City; pedestrian bridge over Union Pacific rail lines.
142 T1420 7 LA West Hollywood; repair, maintenance, and mitigation of Santa Monica Boulevard.
144 T1440 4 SF/MRN |Seismic retrofit of the national landmark Golden Gate Bridge.
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145 T0145 7 LA Construction of a new siding in Sun Valley between Sheldon Street and Sunland Boulevard.
148.2 T1482 11 IMP Route 98; widening of 8 miles between Route 111 and Route 7 from 2 lanes to 4 lanes.
149 T1490 5 SCr Purchase of low-emission buses for express service on Route 17.
151 TO0151 7 LA Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System.
152 T1520 7 LA Pasadena Blue Line transit-oriented mixed-use development.
153 T0153 7 LA Pasadena Blue Line utility relocation.
154 T0154 7 LA Route 134/1-5 interchange study.
158.1 T1581 7 LA Remodel the intersection of Olympic Boulevard, Mateo Street, and Porter Street.




