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RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) amend the Brawley Bypass (Stage 3) project (PPNO
0021G) programmed in the Trade Corridor Improvement Fund (TCIF) program and the 2008 State
Transportation Improvement Program (STIP). This amendment was noticed at the Commission’s
January 13, 2010 meeting.

ISSUE:

The Department and Imperial Valley Association of Governments propose to amend the TCIF
program baseline agreement to program $1,909,000 of Federal Safe, Accountable, Flexible, Efficient
Transportation Equity Act: A Legacy for Users (SAFETEA-LU) Border Infrastructure Program
(BIP) funds to the right of way phase on the Brawley Bypass (Stage 3) project (PPNO 0021G) in
Imperial County.

BACKGROUND:

The SAFETEA-LU, enacted in August 2005, authorizes funding through the BIP to improve
transportation at international borders and ports of entry, and within trade corridors. This program
replaced the TEA-21 Coordinated Border Infrastructure discretionary program that ended after 2005.
Since enactment of SAFETEA-LU, California received a total apportionment of $106 million. To
date, over $90 million has been obligated to eligible border region projects.

This amendment proposes to program $1,909,000 in BIP obligation authority to the right of way

phase for the Brawley Bypass project (PPNO 0021G) in order to fund right of way activities related
to additional impacts to agricultural land within the project vicinity.
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The additional right of way activities will result in the following minor delays to the End Right of
Way and Begin Construction Phase milestones:

Project Milestone Baseline Proposed
Begin Environmental (PA&ED) Phase Mar 93(A) No Change
Circulate Draft Environmental Document Nov 96(A) No Change
Draft Project Report Feb 03(A) No Change
End Environmental (PA&ED) Phase Feb 03(A) No Change
Begin Design Phase Feb 03(A) No Change
End Design Phase (RTL) Apr 10 No Change
Begin Right of Way Feb 03(A) No Change
End Right of Way Feb 10 Apr 10

Begin Construction Phase Aug 10 Sep 10

End Construction Phase Feb 12 No Change
Begin Close-out Phase May 12 No Change
End Close-out Phase Jan 13 No Change

(A) = Actual

Pursuant to Section 164.1 of the California Streets and Highways Code, BIP funds shall be
programmed, allocated, and expended in the same manner as other federal funds made available for
capital improvement projects in the STIP. These BIP funds are eligible in a border region, defined
as any portion of a border state within 100 miles of an international land border with Canada or
Mexico, for the following types of improvements to facilitate/expedite cross-border motor vehicle
and cargo movements:
e Improvements to existing transportation and supporting infrastructure.
e Construction of highways and related safety and safety enforcement facilities related to
international trade.
e Operation improvements, including those related to electronic data interchange and use of
telecommunications.
e Maodifications to regulatory procedures.
¢ International coordination of transportation planning, programming, and border operation
with Canada and Mexico.

The Brawley Bypass project will help to facilitate international and interregional movement of goods
by completing the corridor which provides continuity between the international border with Mexico
and Riverside County. The project will also benefit the City of Brawley by moving interregional
traffic, especially heavy trucks, off the main street resulting in improved traffic flow and reduced
likelihood of accidents.
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Be it resolved, that the California Transportation Commission does hereby amend the Trade Corridor
Improvement Fund baseline agreement and the 2008 State Transportation Improvement Program for
the Brawley Bypass (Stage 3) project (PPNO 0021G) in Imperial County as described above and

illustrated in the following table.

Brawley Bypass (Stage 3) project (PPNO 0021G):

(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior | 08/09 | 09/10 10/11 11/12 12/13 R/W CON |PA&ED| PS&E | Supp Supp
GF IIP
Existing 7,706 7,706 1,206 6,500
Change 0 0 0 0
Proposed 7,706 7,706 1,206 6,500
RIP
Existing 6,660 6,660 5,460 1,200
Change 0 0 0 0
Proposed | 6,660 6,660 5,460 1,200
State Bond
Existing | 49,549 49,549 42,349 7,200
Change 0 0 0 0
Proposed | 49,549 49,549 42,349 7,200
Federal Disc.
Existing | 10,000 § 10,000 10,000
Change 1,909 0 1,909 1,909
Proposed | 11,909 § 10,000 1,909 11,909
Demo
Existing 2,649 2,649 2,649
Change 0 0 0
Proposed 2,649 2,649 2,649
Total
Existing | 76,564 | 24,366 0| 52,198 15,460 | 44,998 1,206 6,500 1,200 7,200
Change 1,909 0 1,909 0 1,909 0 0 0 0 0
Proposed | 78,473 | 24,366 1,909 | 52,198 17,369 | 44,998 1,206 6,500 1,200 7,200
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