
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS CTC Meeting: February 24-25, 2010 

 Reference No.: 2.8b.(2) 
Action Item 

  
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM,  
 PER RESOLUTION G-06-08 
 WAIVER-10-07 
 
  

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award for three months, to 
July 30, 2010, for the Rural Roadside Archeological Inventory project (PPNO 0227J, EA 0L3501) 
on various conventional routes in Riverside and San Bernardino Counties. 
 
ISSUE: 
 
On October 15, 2009, the Commission allocated $1,269,000 for one State Transportation 
Improvement Program (STIP) project on various routes in San Bernardino and Riverside Counties to 
identify areas of archeological significance for future projects.  In accordance with Resolution  
G-06-08, the deadline to award a contract for projects allocated on October 15, 2009, is April 30, 
2010.  The Department will not be able to meet the deadline and is requesting a three-month time 
extension for the period of contract award. 
 
Delay in awarding a consultant contract for the project was due to processing of the 1511 
certification, which delayed the approval of the federal E-76, and thus delayed advertisement of the 
project.  The Federal Highway Administration approved the E-76 on December 23, 2009.  It is 
estimated that the procurement process to select a consultant will take an additional three months. 
 
This three-month time extension will allow the Department to advertise and award the contract by 
end of July 2010. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the STIP Guidelines. 
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