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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve a project application amendment  
(Resolution TAA-09-18) and an allocation amendment (Resolution TFP-09-14) for Traffic 
Congestion Relief Program (TCRP) Project 116 as described below. 

 
ISSUE: 
 
The Sacramento Regional Transit District (RT) requests that TCRP Project 116 – Route 80 Light 
Rail Corridor; double-track Route 80 light rail line for express service in Sacramento County  
(PPNO 3148) be amended to reduce allocations to Design (PS&E) by $130,000 and allocate those 
funds to construction.  Regional Transit also requests a project schedule update through approval of 
new completion dates for PS&E, Right of Way (R/W), and construction as follows: 

• for PS&E, complete by Fiscal Year (FY) 2011-12, retroactive to FY 2008-09 
• for R/W, complete by FY 2010-11, retroactive to FY 2008-09 
• for construction, complete by FY 2013-14 (will not expire until FY 2010-11) 

 
BACKGROUND: 
 
On March 13, 2008, the Commission approved Resolution TAA-07-50, which updated the project 
schedule to show completion dates of FY 2008-09 for PS&E and FY 2010-11 for construction.  On 
July 24, 2008, the Commission approved Resolution TAA-08-01, which updated the project 
schedule to show a completion date of FY 2008-09 for R/W. 
 
The Sacramento Regional Transit District has faced numerous funding challenges with their several 
light rail projects.  On this project, changes to the project budget and redistribution of funding 
sources caused delays.  As a result, the Program Supplements (contracts) for PS&E and R/W 
(executed between RT and the Department), terminated before RT completed all the work.  
Approval of this resolution would allow payment of outstanding invoices. 
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RESOLUTION TAA-09-18 and Resolution TFP-09-14: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby amends the application and allocations for TCRP Project 116 to reflect the changes above 
and in the following table. 
 
REVISES: 
 

2,270    3,270 27,777 1,183
(130)   

Proposed 34,500 34,500     
 0 130 0

2,400   
Change 0 0     

 3,270 27,647 1,183
Total
Existing 34,500 34,500     

2,393  283Proposed 2,676 2,676   
0 0Change 0 0

2,393 283Existing 2,676 2,676

96   
Local Funds                             

   1
0

Proposed 97 97     
0

96
Change 0 0

1

  
Local Funds                             
Existing 97 97

58 525 30 137Proposed 750 750      
0 0 0 0Change 0 0

58 525 30 137Existing 750 750

  
Local Funds                             

   875Proposed 875 875     
0Change 0 0

875

  
RSTP                                    
Existing 875 875

  102  Proposed 102 102      
0Change 0 0

102

 
Other State                             
Existing 102 102

19,859 175 1,754  Proposed 25,000 25,000      3,212
130 0 (130)Change 0 0 0

19,729 175 1,884
TCRP (Committed)                        
Existing 25,000 25,000 3,212

       5,0005,000    
00

FUND TOTAL
11/1210/1109/1008/09Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/W12/13 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 5,000 5,000
Change
Proposed

0
5,000

5,000

 

 
 
Be it further resolved that the California Transportation Commission hereby approves a 
corresponding allocation amendment redistributing previously allocated funds in accordance with 
the attached vote box; and  
 
Be it further resolved that the project(s), as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation; and 

  
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 
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the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
 
Attachment 
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