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RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve an application amendment for Traffic Congestion Relief 
Program (TCRP) Project 12.3, as described below. 

 
ISSUE: 
 
The Alameda County Congestion Management Agency (ACCMA) requests an application 
amendment for TCRP Project 12.3 – Bay Area Transit Connectivity; complete studies of, and 
fund related improvements for, the I-580 Livermore Corridor (PPNO T0123) to update the 
project schedule for completion of Environmental (PA&ED) from Fiscal Year (FY) 2009-10 to 
FY 2010-11. 
 
BACKGROUND: 
 
On February 19, 2009, the Commission approved Resolution TAA-08-10, which updated the 
project schedule to allow additional time for completion of PA&ED.  This was to allow time for 
the Metropolitan Transportation Commission (MTC) to adopt the 2035 Bay Area Transportation 
Plan, which was to have defined the I-580 transit corridor for this project and provided the 
environmental clearance necessary for the acquisition of project right of way in the median of I-
580. 
 
Now, legal counsel for MTC has determined the adopted 2035 Bay Area Transportation Plan does 
not provide sufficient environmental clearance for project right of way acquisition.  To provide this 
clearance, ACCMA is developing a programmatic Environmental Impact Report, which will be 
completed in FY 2010-11. 
 
ACCMA requests a project application amendment to update the project schedule in order to 
change the completion date for PA&ED from FY 2009-10 to FY 2010-11. 
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RESOLUTION TAA-09-21 
 
Be it Resolved, that the California Transportation Commission does hereby amend Traffic 
Congestion Relief Program Project 12.3 – Bay Area Transit Connectivity; complete studies of, 
and fund related improvements for, the I-580 Livermore Corridor, (PPNO T0123) to update the 
project schedule for Environmental, as described above.  
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