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CMIA PROGRAM AMENDMENT
RESOLUTION CMIA-PA-1011-009

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account
(CMIA) baseline agreement for Segment 2 (Construct HOV Lane, from Portola to Hacienda [PPNO
0112D]) of the Eastbound 1-580 HOV Lane project in Alameda County.

ISSUE:

The Department and the Alameda County Congestion Management Agency (ACCMA) propose to
amend the CMIA baseline agreement for Segment 2 (Construct HOV Lane, from Portola to
Hacienda [PPNO 0112D]) of the Eastbound 1-580 HOV Lane project to update the project delivery
schedule.

BACKGROUND:

Segment 2 was advertised in January 2009. The bid opening was postponed multiple times as the
Proposition 1B funding was suspended due to financial constraints of the State. Bids opened in June
2009 and the construction started in July 2009. Even with five month delay in starting construction,
it is anticipated that the construction will be completed as per the baseline.

The purpose of this amendment is to update the delivery schedule of Segment 2 of the Eastbound
I-580 HOV lane project as shown in the following table.

Milestone Baseline Proposed
Begin Construction | Feb. 2009 July 2009
End Construction Dec. 2011 No Change
Begin Closeout Jan. 2012 No Change
End Closeout Oct. 2012 No change.

The Metropolitan Transportation Commission concurs with these changes.

““Caltrans improves mobility across California”
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RESOLUTION CMIA-PA-1011-009

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor
Mobility Improvement Account baseline agreement for Segment 2 (Construct HOV Lane, from
Portola to Hacienda [PPNO 0112D]) of the Eastbound 1-580 HOV Lane project with the information
described above.

““Caltrans improves mobility across California”
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