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RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a project application for the Kraemer Boulevard Undercrossing 
Project to be subdivided from Project 73 as Project 73.1 in the Traffic Congestion Relief Program 
(TCRP), as described below. 
 
ISSUE: 
 
The Kraemer Boulevard Undercrossing Project (PPNO TC38) is part of TCRP Project 73 and is 
programmed as Project 38 in the Proposition 1B Trade Corridors Improvement Fund Program 
(TCIF).  The Orange County Transportation Authority (OCTA) is the implementing agency.   
 
OCTA requests this project be subdivided from TCRP Project 73 as Project 73.1 and programmed 
with $1.46 million in TCRP funds for construction.  These funds will replace some of the 
Congestion Mitigation and Air Quality funds now programmed to the project in the TCIF baseline 
agreement (Resolution TCIF-P-0809-04B) approved by the Commission on October 30, 2008. 
 
BACKGROUND 
 
On June 7, 2001, the Commission, in Resolution TA-01-10, approved the project application for 
TCRP Project 73 – Alameda Corridor East; (Orangethorpe corridor) build grade separations on 
Burlington Northern-Santa Fe (BNSF) line, Los Angeles County line through Santa Ana Canyon in 
Orange County.  OCTA was named as lead applicant agency and the City of Placentia as 
implementing agency.  The approved project scope included three distinct projects: 
   1)  Melrose Street railroad undercrossing and Bradford Avenue closure/pedestrian overcrossing; 
   2)  Placentia Avenue Railroad undercrossing; and 
   3)  Railroad lowering from Kraemer Boulevard to Kellogg Drive (eight streets). 
 
A total of $28.0 million in TCRP funds were programmed to the overall project.  
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On May 26, 2005, the Commission approved Resolution TAA-05-04, which updated the project 
schedule and funding plan.  With approval of this resolution, the scope of the Kraemer Boulevard 
Undercrossing project will be designated as TCRP Project 73.1.  The scope includes the lowering of 
Kraemer Boulevard 24 feet below the BNSF mainline rail lines.  A rail bridge will be constructed for 
the two existing mainline tracks with space for a third track to accommodate the anticipated growth 
in freight volumes.  A second structure is required for Crowther Avenue, which runs parallel and 
adjacent to the tracks. The Crowther Avenue centerline is located about 65 feet south of the rail 
centerline. An eastbound and westbound couplet will pass over bridges above Kraemer Boulevard, 
and the middle segment of Crowther Avenue will descend to Kraemer Boulevard and end in a T-
intersection. 
 
The terms of TCRP Project 73 will remain as previously approved by the Commission, with one 
exception.  For the Placentia Avenue Railroad undercrossing, OCTA is now the implementing 
agency.  This is consistent with the October 30, 2008 TCIF project baseline agreement. 
   
 
RESOLUTION TAA-10-05  
 
Be it Resolved, the California Transportation Commission does hereby approve the Traffic 
Congestion Relief Program project application for Project 73 - Alameda Corridor East; 
(Orangethorpe corridor) build grade separations on Burlington Northern-Santa Fe line, Los Angeles 
County line through Santa Ana Canyon in Orange County to be subdivided to identify the Kraemer 
Boulevard Undercrossing as TCRP Project 73.1, programmed for $1.46 million, and to name the 
Orange County Transportation Authority as implementing agency for the Placentia Avenue Railroad 
undercrossing, which remains part of TCRP Project 73, as described above and shown in the table 
below. 
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Subdivides TCRP Project 73 to Designate TCRP Project 73.1 as Separate Project: 
 

 1,460    Proposed 1,460  1,460      
1,460Change 1,460 1,460

00 0

complete by FY 10-11
complete by FY 13-14AB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM AheadCounty District PPNO EA
Orange 12

Route/Corridor

22,642 22,642

TC38
PA&ED
R/W

complete by FY 09-10
complete by FY 11-12

LA

Change
Proposed

0
22,642

Location
Description:

Orange County Transportation Authority (OCTA)
Kraemer Boulevard Undercrossing
In the city of Placentia at the Kraemer Boulevard Undercrossing. Grade Separation - Kraemer Boulevard to be lowered 
In the city of Placentia at the Kraemer Boulevard Undercrossing. Grade Separation - Kraemer Boulevard to be lowered 

RTPA/CTC:
Project Title:

P1B - TCIF
Existing 22,642

Project Totals by Component

CONR/W14/15 PA&ED PS&E
R/W 
Supp

CON 
Supp

2010-11   
Implementing Agency: 
OCTA fo all

FUND TOTAL
13/1412/1311/1210/11Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0
 22,642      22,642     

Local Funds - Measure M2                             
Existing 15,718 14,425 1,293 9,382 1,293 5,043
Change 0 0 0 0 0 0
Proposed 15,718 14,425 1,293     9,382 1,293  5,043   
RSTP                                    
Existing 631 631 631
Change 0 0 0
Proposed 631 631        631    
CMAQ                                    
Existing 31,441 31,441 31,441
Change (1,460) (1,460) (1,460)
Proposed 29,981  29,981       

Total

  29,981  
TCRP
Existing

Existing 70,432 15,056 55,376     9,382 55,376 631 5,043   
Change 0 0 0     0 0 0 0   
Proposed 70,432 15,056 55,376       9,382 55,376 631 5,043  
 
 


	M e m o r a n d u m
	CTC Meeting: November 3-4, 2010
	Reference No.: 2.1a.(3)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:


