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FISCAL YEAR 2010-11 FIRST QUARTER EXCESS LAND DISPOSAL REPORT

SUMMARY::

For the first quarter of Fiscal Year (FY) 2010-11, the California Department of Transportation
(Department) disposed of 136 parcels, both planned and unplanned, valued at $2,265,420 from its
surplus inventory. The return to the State Highway Account on the 136 parcels was $2,226,725 for
the quarter.

EXCESS LAND DISPOSAL CONTRACT STATUS

Disposal contracts were signed between Director Cindy McKim and the District Directors on
December 16, 2010 for the current fiscal year. Department staff disposed of 34 of the 41 properties
committed for disposal during the first quarter on or ahead of schedule.

Through September 30, 2010, the Department disposed of 1,476 parcels from all prior contracts.
Difficult economic conditions and lackluster real estate markets continue to have a significant impact
on the Department’s ability to dispose of properties on schedule.

In addition, the Department had an unplanned production of 343 parcels, for a total 1,819 parcels
disposed since July 1, 2006.

The attached spreadsheets are current as of December 16, 2010, and show the progress that is
continuing on the Disposal Contracts.

Attachments

Attachment 1 - All past due EL contract items by contract
Attachment 2 - 2011 Excess Land Disposal Plan

““Caltrans improves mobility across California”



Attachment 1

The California Department of Transportation

anmring the Excess Land Disposal Contract 2007

. Golden State

Total Disposal Commitment: 640 Delivered: 608
“k..,\
Undelivered: 32
PLANNED DELIVERY DATES
&
2 >
ST & < Dis Env | Maps & CTC Record
A & 8 P P
0\@ /L 0\6 gg(Q Address/Location Type Clear Deed |Valuation] Approval| Deed |rootnote
3 |SUT| 70 | TC033111-01-02| 1 |[YUB/SUT Co Line at Feather River Bl DG 12/31/07 4
3 |SUT| 70 | TC033112-01-02| 1 |YUB/SUT Co Line at Feather River Bl DG 12/31/07 4
3 |SUT| 70 | TC033118-01-01| 1 [Hwy 70 at Sutter/Yuba County Line DG 12/31/07 4
5 [ SB | 135 [ DD000026-01-06| 2 [Santa Maria Way/Broadway, Santa Maria PA 09/20/07 | 09/30/07 2
5 [ SB 1 DD002261-01-02| 1 |Harris Grade, Lompoc Bypass DG 12/31/07 3
5 [ SB 1 DD002261-01-03| 1 |Harris Grade, Lompoc Bypass DG 4
5 [ SB 1 DD002262-01-01 | 1 |Harris Grade, Lompoc Bypass PA 4
7 | LA | 101 [ DD000080-01-01| 2 |[Temple/Beaudry, LA DC 12/31/07 5
10 |[MER[ 99 | DD000039-01-01| 1 [Winton Pkwy OC-Robin Av W of Livingston SB 06/30/07 1
10 |[MER|[ 99 | DD000801-01-01| 1 [Bet. Franci St & Cressey St, Livingston DA 06/07/07 | 06/30/07 1
10 |[MER|[ 99 | DD000802-01-01| 1 [Bet. Franci St & Cressey St, Livingston DA 06/07/07 | 06/30/07 1
10 |[MER|[ 99 | DD000803-01-01| 1 [Bet. Franci St & Cressey St, Livingston DA 06/07/07 | 06/30/07 1
10 |[MER|[ 99 | DD000804-01-01| 1 [Bet. Franci St & Cressey St, Livingston DA 06/07/07 | 06/30/07 1
10 |[MER| 99 | DDO000805-01-01| 1 [Bet. Cressey St & Stefani Av, Livingston DA 06/07/07 | 06/30/07 1
10 |[MER| 99 | DDO000806-01-01| 1 [Bet. Cressey St & Stefani Av, Livingston DA 06/07/07 | 06/30/07 1
10 |[MER| 99 |DDO000807-01-01| 1 [Bet. Cressey St & Stefani Av, Livingston DA 06/07/07 | 06/30/07 1
10 |[MER| 99 | DDO000808-01-01| 1 [Bet. Cressey St & Stefani Av, Livingston DA 06/07/07 | 06/30/07 1
10 [MER|[ 99 | DD000809-01-01| 1 [At Stefani Av, Livingston DA 06/07/07 | 06/30/07 1
10 |TUO| 108 | DD009189-01-01 | 1 [East of Sonora to Soulsbyville Rd DA 09/20/07 | 09/30/07 1
10 |TUO| 108 | DD009190-01-01 | 1 [East of Sonora to Soulsbyville Rd DS 09/20/07 | 09/30/07 1
10 |TUO| 108 | DD009191-01-01 | 1 [East of Sonora to Soulsbyville Rd PA 09/20/07 | 09/30/07 1
10 |TUO| 108 | DD013926-01-01 | 1 [East of Sonora to Soulsbyville Rd PA 09/20/07 | 09/30/07 1
10 |TUO| 108 | DD013949-01-01| 1 |East of Sonora to Soulsbyville Rd DS 09/20/07 | 09/30/07 1
10 [TUO| 108 [ DD013985-01-01| 1 |W of Sanguinette OH to Standard Rd, Sonora| PA 12/13/07 | 12/31/07 1
10 [TUO| 108 [ DD013986-01-01| 1 |W of Sanguinette OH to Standard Rd, Sonora| PA 12/13/07 | 12/31/07 1
10 [TUO| 108 [ DD013987-01-01| 1 |W of Sanguinette OH to Standard Rd, Sonora| PA 12/13/07 | 12/31/07 1
10 [TUO| 108 | DD014104-01-01| 1 |W of Sanguinette OH to Standard Rd, Sonora| PA 12/13/07 | 12/31/07 1
10 [TUO| 108 | DD014166-01-01| 1 |W of Sanguinette OH to Standard Rd, Sonora| PS 12/13/07 | 12/31/07 1
10 |TUO| 108 | DD014167-01-01| 1 [East of Fir Dr & N of Mono Way, Sonora PS 12/13/07 | 12/31/07 1
11 | SD | 125 | DD018452-01-01 | 1 [3730 Rojo Tierra Rd, La Mesa PA 03/15/07 | 04/30/07 1
32
Disposal Types
PA  Public Auction-Oral Bid Completed
SB Sealed Bid * Completed Ahead of Schedule
DA Direct Sale-To the Only Adjoining Owner | |sehind schedule
DB Direct Sale-To an Adjoining Owner | |ToBe completed
DG Direct Sale-Governmental Agency
DP Direct Sale-Private Party
DC Decertification-No Fed Funds
DF Decertification-Fed Funds
MS Miscellaneous
RW Incorporation
Footnotes
1  Poor current economic conditions, but long range
expectation for market recovery - Department staff
are continuing to monitor market for change in
demand.
2 COE delayed due to death of one of the principals
and subject to probate. Anticipate recording by
12/31/10.
3 Project Delivery needs have higher priority
4 Waiting for public agency buyer action.
5  Working on removing Lis Pendens from property,
then will sell. Anticipate closing by end of 2010.
All past due EL contract items by contract.xls
12/30/2010 2007 Page 1 of 4
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The California Department of Transportation
Excess Land Disposal Contract 2008

Total Disposal Commitment: 500 Delivered: 447
e
. Undelivered: 53
PLANNED DELIVERY DATES
&
2 >
NS & < Disp Env | Maps & CcTC Record
. @\5 \)(\ S . QQ Q’Z} . .
NV L O %X Address/Location Type Clear Deed |Valuation]| Approval| Deed |rootnote
3 |SAC| 244 | DD018419-01-02| 5 |[I-80 Auburn Blvd Off-Ramp, Sacramento SB 11/13/08 | 12/30/08 2
4 | Ala | 238 |DD049921-01-01| 1 |Westerman Court PA 12/10/08 | 12/31/08 2
4 | CC | 680 |DD048706-01-01| 1 |N.Main Street DP 12/10/08 | 12/31/08 6
4 | Nap| 29 | DD052831-03-01| 3 |[Trancas DP/PA 12/10/08 | 12/31/08 3
4 | Nap| 29 | DD052831-04-01| 2 |[Trancas DP 12/10/08 | 12/31/08 3
4 | SF | 480 [DKO061703-01-01| 1 |[Transbay Terminal DG 12/10/08 | 12/31/08 3
6 |FRE| 180 | DD 81634-01-01 7 |Peach and Turner, Fresno PA 12/31/08 4
6 |KER| 58 |DD002961-02-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD002970-02-02| 1 [Mojave Bypass 58 SB 11/30/08 | 12/31/08 5
6 |KER| 58 |DD002988-01-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003008-01-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003008-02-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003229-01-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003264-01-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003300-01-01| 1 [Mojave Bypass 58 SB 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003307-01-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003307-02-01| 1 [Mojave Bypass 58 PA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003447-01-01| 1 [Mojave Bypass 58 PA 11/30/08 | 12/31/08 5
10 |[TUO| 108 | DD013858-01-01 | 4 |Fir Drive and Mono Way PA 11/30/08 | 12/31/08 2
10 |TUO| 108 | DD014007-01-01 | 2 [East of Phoenix Road and Mono Way PA 7/31/08 11/30/08 | 12/31/08 2
10 |[TUO| 108 | DD014035-01-01 | 2 |Peaceful Oak Road and Mono Way PA 11/30/08 | 12/31/08 2
10 [TUO| 108 | DD014143-01-01| 1 [Sanguinettiand Mountain View Roads PA 11/30/08 | 12/31/08 2
10 |TUO| 108 |DU 009193-02-01| 3 |Hess and Mono Way PA 11/30/08 | 12/31/08 2
11| SD | 125 | DD 32164-01-01 1 |Sweetwater Rd/West Of Quarry Rd PA 5/1/08 5/1/08 5/30/08 8/28/08 9/30/08 1
11| SD | 125 | DD 32140-01-01 1 6647 San Miguel Rd PA 7/11/08 7/11/08 8/15/08 11/13/08 | 12/31/08 1
11| SD | 125 | DD 32141-01-01 1 6637 San Miguel Rd PA 7/11/08 7/11/08 8/15/08 11/13/08 | 12/31/08 1
11| SD | 125 | DD 32143-01-01 1 6600 Block San Miguel Rd PA 7/11/08 7/11/08 8/15/08 11/13/08 | 12/31/08 1
11| sD | 125 DD 32147-1 1 3245 Dairy Rd DG 7/11/08 7/11/08 8/15/08 11/13/08 | 12/31/08 1
11 | SD | 125 DD 32150-2,3 2 |Conduit Rd/North Of San Miguel Rd DG 9/30/08 1
11| SD | 125 | DD 32152-01-01 1 |Conduit Rd/South Of Quarry Rd PA 7/11/08 7/11/08 8/15/08 11/13/08 | 12/31/08 1
11| sD | 125 DD 32152-1 1 |Conduit Rd/South Of Quarry Rd DG 7/11/08 7/11/08 8/15/08 11/13/08 | 12/31/08 1
11| SD | 125 | DD 32161-01-01 1 5791 Quarry Rd PA 5/1/08 5/30/08 8/28/08 9/30/08 1
53
Disposal Types
PA  Public Auction-Oral Bid Completed
SB Sealed Bid Completed Ahead of Schedule
DA Direct Sale-To the Only Adjoining Owner Behind Schedule
DB Direct Sale-To an Adjoining Owner To Be Completed
DG Direct Sale-Governmental Agency
DP Direct Sale-Private Party
DC Decertification-No Fed Funds
DF Decertification-Fed Funds
MS Miscellaneous
RW Incorporation
Footnotes
1 Pending final resolution on park replacement
property parcels to be transferred to County of San
Diego.
2 Poor current economic conditions, but long range
expectation for market recovery - Department staff
are continuing to monitor market for change in
demand.
3 Waiting for public agency buyer action.
4 Project Delivery needs have higher priority
5  Offered multiple times, but poor current economic
conditions and little or no demand for property.
6 Finding A Parcel, adj owner disagrees with value
All past due EL contract items by contract.xls
12/30/2010 2008 Page 2 of 4



The California Department of Transportation
Excess Land Disposal Contract 2009

o Total Disposal Commitment: 325 Delivered: 269
Rebuilding
California Undelivered: 56
PLANNED DELIVERY DATES
RN
/S £ :
(S \}@ ‘ Qo Disp Env Maps & CTC Record
o\% < 0 0\6 Address/Location Type Clear Deed |Valuation|Approval| Deed [eootnote
3 [YOL| 84 [DD031915-01-01 1 [Intersection of Jefferson and Stone DA 4/9/09 6/30/09 1
4 [ Ala 13 [ DD 034117-01- | 6 [Montclair DG 1/2/09 5/14/09 6/30/09 9
4 | Ala | 880 | DD 050560-01- | 1 |7th Street DG 5/14/09 6/30/09 7
4 | Ala | 880 | DD 051885-01-| 1 |Heskett Road DA 5/14/09 6/30/09 5
10/1/08 1/2/09 5/14/09 6/30/09 8
10/1/08 1/2/09 5/14/09 6/30/09 8
4 |Nap| 29 PD 027923-01-01 1 |Devlin Road DG 5/14/09 6/30/09 5
4 | SCI 17 | DD 052511-01- | 1 |Ferrari PA 5/14/09 6/30/09 5
4 | SF | 480 | DK 012885-01- | 6 |Transbay Terminal DG 6/30/09 7
4 | SF | 480 | DK 012889-01- | 3 |Transbay Terminal DG 6/30/09 7
4 | SM 82 | DK 041046-01- | 3 [BART DA 1/2/09 5/14/09 6/30/09 1
4 | Sol 80 | DD 010229-01- | 1 [Marineworld DA 5/14/09 6/30/09 7
4 | Sol 80 | DK 000099-04- | 1 |Judt et al DA 6/30/09 9
4 [ Sol 80 | DK 000099-06- | 1 |Judt et al DA 5/14/09 6/30/09 9
4 | Sol 80 | DK 000099-08- | 1 |Judt et al DA 5/14/09 6/30/09 9
5 | SB | 135 | DK011126-01- | 1 |Santa Maria Way & Broadway DC 6/30/09 2
6 |FRE| 168 | DD083545-01- | 3 [DeWolf and 168 DG Measure 6/30/09 3
6 [FRE| 168 [DD083826-01-01 1 [Alluvial and Temperance DG Measure [ 6/30/09 3
6 [FRE| 180 [DD083916-01-01 1 [Peach and Belmont DA Measure [ 6/30/09 3
6 [FRE| 180 [ DD083917-01- | 1 [Peach and Belmont DA 5/14/09 6/30/09 3
6 [FRE[180W [DD084741-01-01 3 [180W/ Marks DA Measure [ 6/30/09 3
8 | Shd [ 210 [DD004534-01-01] 1 |E/O East Ave, Rancho Cucamonga DG 6/10/09 6/30/09 7
8 [Shd| 210 [DD009985-01-01 1 [15/210 NW Quad, Rancho Cucamonga PA 6/10/09 6/30/09 5
8 [Shd| 210 [DD009985-01-02 1 [E/O East Ave, Rancho Cucamonga DG 6/10/09 6/30/09 7
8 [Shd[ 210 [DD018857-01-01 1 [State & Adams, San Bernardino DA 6/10/09 6/30/09 5
10 | CAL 4 |DD005287-01-01] 1 |Route 4 DK 1/31/09 5/14/09 6/30/09 3
10 [CAL| 49 DD007585-01- | 1 |Carson Hill-Calaveras County PA 1/31/09 5/14/09 6/30/09 3
10 [MER| 99 DD014932-01- | 1 |Route 99 & Vassar DA 1/31/09 5/14/09 6/30/09 3
10 [MER| 99 DD014937-01- | 1 |Route 99 DA 1/31/09 5/14/09 6/30/09 3
10 [MER| 99 |DD014938-01-01] 1 |Route 99 DA 1/31/09 5/14/09 6/30/09 3
10| SJ 99 DD001633-01- | 1 |Escalon DA 1/31/09 5/14/09 6/30/09 3
10| SJ 99 DD001845-01- | 1 [Moffat Blvd DA 1/31/09 5/14/09 6/30/09 3
10 | SJ | 120 | DD014347-01- | 2 [Manteca DS 1/31/09 5/14/09 6/30/09 3
11 | SD 76 DD 028086-01-04 1 |North Mission Ave SB measure | 11/30/08 1
11 | SD 76 DD 028088-01-04 1 |West of Old Grove Rd DA measure | 11/30/08 1
12 |ORA| 1/55 | DD 000102-01- [ 1 |Newport Blvd. & SR 001/Newport Beach PA 5/1/09 6/10/09 6/30/09 12
12 |ORA| 55 | DD 018723-02- | 1 |Lincoln Ave.& Nohl Ranch Rd./Orange PA 5/1/09 6/10/09 6/30/09 11
56
Disposal Types Footnotes
Public Auction- 1 Offered multiple times, but poor current economic
PA  Oral Bid conditions and little or no demand for property. Completed
2 COE delayed due to death of one of the principals and
SB  Sealed Bid subject to probate. Anticipate recording by 12/31/10. Completed Ahead of Schedule
Direct Sale-To the 3
Only Adjoining
DA  Owner Project Delivery needs have higher priority Behind Schedule
5 Poor current economic conditions, but long range
Direct Sale-To an expectation for market recovery - Department staff are
DB  Adjoining Owner continuing to monitor market for change in demand. To Be Completed
Direct Sale- 7 Waiting for public agency buyer action.
Governmental
DG Agency
Direct Sale-
Decertification-No 9 Updating valuation.
DC Fed Funds
11 As of March 9, 2010, OCTA is no longer interested in
obtaining the subject parcel. City of Orange requests
Decertification- the subject property for redevelopment reasons.
DF  Fed Funds Appraisal pending review by HQ. Anticipate disposal
12 Appraisal revision is under review in District.
Negotiations with the City of Newport Beach will
resume once appraisal report is approved. Anticipate
MS  Miscellaneous disposal by Dec 2011.
RW  Incorporation
All past due EL contract items by contract.xls
12/30/2010 2009 Page 3 of 4
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The California Department of Transportation
Excess Land Disposal Contract 2010

(Amended December 2009)

: Total Disposal Commitment: 258 Delivered: 178
Leading the .
Road to Recovery UieElieree: 80
PLANNED DELIVERY DATES
RN
Y &
NS i < Di E Maps & ctc | Record
,@\5\ \)(\ & ‘6Q0 Q(z} . ISp nv aps . ecor
(A ES Q™ % Address/Location Type Clear Deed |Valuation|Approval| Deed Jrootnote

2 [ TRI| 299 | DD008263-02-01| 1 |Buckhorn Maint. Station Employee House SB 6/1/10 6/30/10 1
4 [ SF | 480 |DK000361-02-01| 3 |First & Fremont DG 6/30/10 3
4 | SF | 480 |DK 012925-01-01| 1 |Harrison DG 6/30/10 3
4 [ SF | 480 |DK061831-01-01| 7 |Harrison & Folsom DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061833-01-01| 6 [Clementina & Folsom DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061834-01-01| 4 |Folsom DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061839-01-01 14 |Tehema & Clementina DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061840-01-01| 3 |First & Fremont DG 6/1/10 6/30/10 3
4 | SF | 480 |DK061843-01-01| 1 |Beale & Howard DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061844-01-01| 1 |First& Fremont DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061845-01-01( 3 |Howard & Tehema DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061846-01-01| 3 |Natoma & Howard DG 6/1/10 6/30/10 3
4 [ SF | 480 |DK 061847-01-01| 11 |Mina & Natoma DG 6/1/10 6/30/10 3
4 | SF | 480 |DK061848-01-01| 5 |First & Fremont DG 6/1/10 6/30/10 3
4 | SF | 480 | DK 061849-01-01| 4 |Fremont & Beale DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061850-01-01| 5 |Beale & Howard DG 6/1/10 6/30/10 3
5 [SLO 1 DK 000833-01-02| 1 |Hardie Park, Cayucos DG 1/31/10 3/31/10 1
6 |FRE[ 180 | DD 80928-01-01 | 2 |180E/ Harvey PA measure | 6/30/10 1
8 [SBd| 210 | DD016049-01-01| 3 |210 @ Ayala & Casmalia Rialto PA 1/5/10 12/5/09 1/5/10 3/10/10 3/31/10 1
12 |ORA| 5 |DD200970-01-01| 1 [8th St./Western Ave @I-5 - Buena Park DA 5/28/10 6/30/10 3
12 |ORA| 5 DD 200970-01-02 1 |[8th St./Western Ave @I-5 - Buena Park DA 5/28/10 6/30/10 3

80

Disposal Types

PA Public Auction-Oral Bid Completed

SB Sealed Bid * Completed Ahead of Schedule

DA Direct Sale-To the Only Adjoining Owner | |Behind Schedule

DB Direct Sale-To an Adjoining Owner | |toBecompleted

DG Direct Sale-Governmental Agency

DP Direct Sale-Private Party

DC Decertification-No Fed Funds

DF Decertification-Fed Funds

MS Miscellaneous

RW Incorporation

Footnotes
1 Offered multiple times, but poor current economic
3 Waiting for public agency buyer action.

All past due EL contract items by contract.xls

2010

Page 4 of 4




Caltrans...

Leading the
Road to Recovery

§ 1st Quarter Disposal Report
July 1, 2010 to September 30, 2010

Attachment 2

The California Department of Transportation
Excess Land Disposal Contract 2011

41

Planned Disposals

PLANNED DELIVERY DATES

NG
,&0‘2’ Disp Env Maps & CTC Record
Address/Location Type Clear Deed |Valuation|Approval Deed
1 |[Men| 20 [DDO011350-01-01| 1 |32081 Hwy 20, Fort Bragg PA
3 | Sut 99 [DD 022967-01-01f 1 [9645 Richard Road, Live Oak DG
3 | Sut 99 [DD 022968-01-01f 1 [9653 Richard Road, Live Oak DG
3 | Sut 99 [DD 022969-01-01f 1 [9665 Richard Road, Live Oak DG
3 | Sut 99 | DD 022970-01-01f 1 [9677 Richard Road, Live Oak DG
3 | Sut 99 [DD 022971-01-01f 1 [9687 Richard Road, Live Oak DG
4 [Ala| 92 |DK058111-01-01| 1 [Peterman Avenue DP
4 | Ala| 92 [DKO058112-01-01| 1 |Peterman Avenue DP
4 [Ala| 92 |DK058113-01-01| 1 [Peterman Avenue DP
4 |Ala| 92 | DKO05814-01-01 | 1 |Peterman Avenue DP
4 [Ala| 92 |DK058115-01-01| 1 [Peterman Avenue DP
4 | Ala 92 |DK058116-01-01|] 1 |Peterman Avenue DP
4 | Ala| 92 |DKO058117-01-01f 1 |Peterman Avenue DP
4 | Ala 92 |DK058118-01-01| 1 [Peterman Avenue DP
4 | Ala 92 |DK058119-01-01| 1 |Peterman Avenue DP
4 | Ala 92 |DK058120-01-01| 1 [Peterman Avenue DP
4 | Ala 92 |DK 058121-01-01 1 |peterman Avenue DP
4 | Ala | 880 |DE 050102-01-01| 1 |Peralta DG
4 | Ala | 880 |DE 050036-01-01| 1 |Peralta DG
4 | Ala | 880 [DE 050034-01-01| 1 |Peralta DG
4 | sSM 35 |DK056373-01-01f 1 |Skyline Boulevard DP
4 | SCI 87 | DK 885007-01-03[ 1 |Guadalupe DP
5 [Mon]| 101 |DD 006178-01-01f 1 |378 Crazy Horse Rd., Prunedale PA
5 [Mon| 101 |DD 002682-01-02] 2 |30 Crazy Horse Cyn Rd, Prunedale DA 9/30/10
5 |Mon| 101 |DE 005806-01-06| 1 |30 Crazy Horse Cyn Rd, Prunedale DA 9/30/10
5 [Mon| 101 |DE 005806-01-02| 1 |32 Crazy Horse Cyn Rd, Prunedale DA 9/30/10
5 |Mon| 101 |DE 005806-01-03| 1 |36 Crazy Horse Cyn Rd, Prunedale DA 9/30/10
5 [Mon| 101 |DE 005806-01-04| 1 |38 Crazy Horse Cyn Rd, Prunedale DA 9/30/10
5 |Mon| 101 |DE 005806-01-05| 1 |34 Crazy Horse Cyn Rd, Prunedale DA 9/30/10
6 | Fre | 180 |DE 083916-01-04 1 |Peach/Belmont DG
6 | Fre | 180 |DE 083917-01-04| 1 |Peach/Belmont DG
7 | LA 101 |DD 980555-01-01] 1 |Boston/Bunker Hill, Los Angeles DA
7 | LA 101 | DK 067232-x2-xx| 2 |Everest/Meadow, Norwalk DG
8 | SBd| 71 | DD008093-01-01]| 2 |Chino Hills Pkwy & 71 PA
8 | Riv| 215 | DD017747-01-01| 1 |Dorothy/Down & 215 PA
8 | SBd| 210 | DD005679-03-06| 1 |Riv/210 RW
8 | SBd| 210 | DD005683-01-03| 1 |Riv/210 RW
8 | SBd| 210 | DD010779-01-03| 1 |Riv/210 RW
41
Disposal Types
PA  Public Auction-Oral Bid Completed
SB Sealed Bid * Completed Ahead of Schedule
DA Direct Sale-To the Only Adjoining Owner | |Behind Schedule
DB Direct Sale-To an Adjoining Owner | ]|ToBe Completed
DG Direct Sale-Governmental Agency
DP Direct Sale-Private Party
DC Decertification-No Fed Funds
DF Decertification-Fed Funds
MS Miscellaneous
RW Incorporation
Footnotes
1 no allocated funds for recording fees
2011 Excess Land Disposal Plan.xlsx
12/30/2010 1st Quarter Page 1 of 4
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The California Department of Transportation
Excess Land Disposal Contract 2011

2nd Quarter Disposal Report

30 Planned Disposals

October 1, 2010 to December 31, 2010

PLANNED DELIVERY DATES

J
0(\
> X
RESTERS 2 <& Dis Env | Maps & cTC | Record
(S o & . P P .
A ® %2 Address/Location Type | Clear | Deed |valuation|Approval| Deed

4 [ Ala| 92 [DKO058130-01-01| 1 [Stanhope Lane DP
4 [ Ala| 92 [DKO058131-01-01| 1 [Stanhope Lane DP
4 [ Ala| 92 [DKO058133-01-01| 1 [Stanhope Lane DP
4 [ Ala| 92 |DKO058167-01-01| 1 [Stanhope Lane DP
4 | Ala| 92 [DK058173-01-01| 1 |Peterman Avenue DP
4 | Ala| 92 [DK058135-01-01| 1 [Booker Way DP
4 | Ala| 92 [DK058136-01-01| 1 [Booker Way DP
4 | Ala| 92 [DK058137-01-01| 1 [Booker Way DP
4 | Ala| 92 |DK058752-01-01| 1 [Tallahassee Street DP
4 | Ala| 92 |DK058753-01-01| 1 [Tallahassee Street DP
4 | Ala| 92 [DK058755-01-01| 1 |[Tallahassee Street DP
4 | Ala| 92 [DK 058108-01-01| 1 |Peterman Avenue DP
4 | Ala| 92 [DK 058109-01-01f 1 |Peterman Avenue DP
4 | Ala| 880 [DE 050034-02-01| 1 |Peralta DG
5 |SLO| 101 (DD 000157-01-01| 1 |RTE 101/ Madonna Rd, Madonna Inn, SLO DP
5 |[Mon| 101 [DD 006158-01-01| 1 |8555 Wild Horse Rd., Prunedale PA 12/31/10
6 | Fre | 180 |DE 080878-01-02| 1 |180E/Minnewawa DG
6 | Fre | 180 |DD 080878-01-01| 1 |180E/Minnewawa DG
7 | LA | 101 |DE 071875-x2-xx| 1 ]4821 Adohr Lane, Camarillo DG 12/30/10
8 |SBd| 215 [DD018954-01-01| 1 |215 @ Lytle Creek DA
8 |SBd| 215 [DDA06190-01-01| 2 [215 @ Mill St Ramp DA
11 [ IMP| 111 DK 30875-2 2 |Ross Rd & Gillrett Road DG 12/31/10
11 [IMP| 111 DK 31058-2 1 |Hwy 111/Worthington Road DG 12/31/10
11 [ IMP| 78 DE 32655-2 4 |SR-111/Shank Road DG 12/31/10
11| SD | 125 DE 032150-4 1 |Conduit Rd/San Miguel DG
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Disposal Types

DG Direct Sale-Governmental Agency Completed

DP Direct Sale-Private Party * Completed Ahead of Schedule

DC Decertification-No Fed Funds Behind Schedule

DF Decertification-Fed Funds To Be Completed

MS Miscellaneous

RW Incorporation

Footnotes
2011 Excess Land Disposal Plan.xIsx
12/30/2010 2nd Quarter Page 2 of 4
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The California Department of Transportation
Excess Land Disposal Contract 2011

 3rd Quarter Disposal Report

January 1, 2011 to March 31, 2011
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Planned Disposals

PLANNED DELIVERY DATES

J
0(\
N N
&S @ & <& Dis Env | Maps & cTtCc | Record
€ N R Q'b\ . P P .

A ') X Address/Location Type Clear Deed |Valuation|Approval| Deed
1 [Hum| 101 |DD 007581-01-01f 1 ([1912 6th Street, Eureka PA 2/28/11 3/31/11
1 [Hum| 101 |DD 007949-01-01 1 [1908 6th Street, Eureka PA 2/28/11 3/31/11
2 [Mod| 139 |DD 001423-01-01f 1 |301 County Road 176- Newell MTCE DG 1/31/11 2/28/11
3 | Sut 99 | DD022963-01-02| 2 [200 ft. W DeRee Road, Live Oak DA 1/31/11 2/28/11
3 | Sut 99 | DD022833-01-01| 1 |3450 Pennington Road, Live Oak DG 1/31/11 2/15/11
3 | Sut 99 | DD022838-01-01| 2 |3515 Pennington Road, Live Oak DG 1/31/11 2/15/11
3 | Sut 99 |DD022935-01-01| 1 [1885 Clark Road, Live Oak SB 12/17/10 1/31/11 2/15/11
4 | Ala 92 |DK058138-02-01| 1 |Booker Way DP 02/01/11 | 03/31/11
4 | Ala 92 |DK 058303-01-01| 1 |Booker Way DP 02/01/11 | 03/31/11
4 | Ala 92 |DK058139-02-01| 1 |Booker Way DP 02/01/11 | 03/31/11
4 | Ala 92 |DK 058140-02-01| 1 |Booker Way DP 02/01/11 | 03/31/11
4 | Ala 92 |DK 058141-02-01| 1 |Booker Way DP 02/01/11 | 03/31/11
4 | SF | 480 |[DK 000395-03-01f 1 [TJPA DG
4 | SF | 480 [DK012874-02-01f 1 [City & County of San Francisco DH
5 | SB 1 DD 002261-01-02f 1 |Jnctn Harris Grade/Burton Mesa, Lompoc DP 3/17/11 3/31/11
5 | SB 1 DD 002261-01-03| 4 |Jnctn Harris Grade/Burton Mesa, Lompoc DG 8/15/10 3/17/11 3/31/11
5 | SCr| 129 |DD 032272-01-02| 1 |Riverside/Union, Watsonville DP 3/17/11 3/31/11
5 [SLO| 46 |DE 010984-01-02 1 |E/O Estrella Rd., Paso Robles (Utility Ease) DP 3/17/11 3/31/11
5 [SLO| 46 |DE 010984-01-03f 1 |E/O Estrella Rd., Paso Robles (Utility Ease) DP 11/30/10 3/17/11 3/31/11
5 [SLO| 46 |DE 009299-01-02f 1 |W/O Branch Rd., Paso Robles (Utility Ease) DP 3/17/11 3/31/11
5 [SLO| 46 |DE 009299-01-03f 1 |W/O Branch Rd., Paso Robles (Utility Ease) DP 11/30/10 3/17/11 3/31/11
6 | Fre | 180 |DD 081195-01-01| 1 |180/Fowler DA 8/1/10 3/31/11
6 | Fre | 180 |DD 082369-01-01| 1 |180/Fowler DA 8/1/10 3/31/11
7 | LA | 101 | DK 076854-x3-xx|[ 3 |Purdue Ave, Culver City DG
8 |SBd| 215 [DD007369-03-01| 1 |Opal & Colton near 38 DA
8 |SBd| 10 [DDAO03550-01-01| 1 |10 @ Pepper DA 02/28/11 |3/31/2011
8 |SBd| 10 [DDAO07048-01-01| 1 |10 @ Pepper DA 02/28/11 |3/31/2011
8 |SBd| 210 [DD015529-01-01| 13 |Nt of 210 b/t Catawba & Knox Ave DG 3/31/2011
8 |SBd| 210 [DKO015548-01-01| 1 |Ntof 210 b/t Catawba & Knox Ave DG 3/31/2011
11| SD | 125 DK 032086-4 1 |East of San Miquel DG
11| SD | 125 DK 032086-2 2 [East of San Miquel DP
11| SD | 125 DD 032113-2 1 |Otay Mesa DP
11| SD | 125 DK 030538-1 3 8516 Troy Lane, Lemon Grove DG 3/31/11
11 [ Imp | 111 DK 030893-1 1 |373 Aten Road, El Centro DG 3/31/11
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Disposal Types
PA Public Auction-Oral Bid Completed
SB Sealed Bid * Completed Ahead of Schedule
DA Direct Sale-To the Only Adjoining Owner Behind Schedule
DB Direct Sale-To an Adjoining Owner To Be Completed
DG Direct Sale-Governmental Agency
DP Direct Sale-Private Party
DC Decertification-No Fed Funds
DF Decertification-Fed Funds
MS Miscellaneous
RW Incorporation

Footnotes

2011 Excess Land Disposal Plan.xIsx
12/30/2010 3rd Quarter Page 3 of 4
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The California Department of Transportation
Excess Land Disposal Contract 2011

4th Quarter Disposal Report
April 1, 2011 to June 30, 2011
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Planned Disposals

PLANNED DELIVERY DATES

&
&S 2 & i
&L <& Qo & Disp Env Maps & CTC Record
(’)\o" L (’)\o" gé(Q Address/Location Type | Clear Deed |Valuation|Approval| Deed

1 | Lak 20 |DD 010736-01-01] 1 |3060 Lakeshore Blvd, Nice PA 1/31/11 6/30/11 7/31/11
1 [Men| 101 DD 011653-01-01| 1 |311 Shell Lane, Willits DA 4/1/11 6/30/11 7/31/11
3 [ Sut 99 |DD021963-01-01| 1 ]11163 Township Road, Live Oak DB 5/30/11 6/15/11
3 [Sut] 99 |DD022853-01-01| 1 |near 10721 Township Road, Live Oak DB 5/30/11 6/15/11
3 [ Sut 99 |DD022975-01-01| 1 ]11005 Township Road, Live Oak DB 5/30/11 6/15/11
4 | Ala| 238 |DD 055670-01-01| 1 [Vallejo Street PA 04/15/11 05/01/11 | 06/30/11
4 | Ala | 238 |DD 055840-01-01| 1 [|Mission Street PA 04/15/11 05/01/11 | 06/30/11
4 | SCI 85 |DE 041295-02-01| 2 |Oka Road DP N/A 05/01/11 | 06/30/11
4 | SCI 85 |DE 041295-03-01| 3 |Oka Road DP N/A 05/01/11 | 06/30/11
4 | SCI 85 |DE 041295-04-01] 1 |Oka Road DP N/A 05/01/11 | 06/30/11
4 | Ala| 680 |DD 046921-01-01] 1 |Pleasanton DG 03/01/11 | 05/01/11 | 06/30/11
4 | SF | 480 |DK012889-01-01] 3 |Essex Street DG 06/30/11
4 | Ala| 880 |DE 050034-03-01| 1 [Peralta DG 06/30/11
4 | Ala| 880 |DK 062226-X1-X1f 1 |Home Depot EX 01/15/11 06/30/11
5 [ SB | 154 |DK011271-01-01] 1 |White Lotus Foundation/Former R/W DP 6/25/09 9/30/10 | 12/31/10 6/15/11 6/30/11
5 |SLO 1 DK 000808-01-02| 2 |Hardy Park, Cayucos DG 1/2/10 9/30/10 12/31/10 6/15/11 6/30/11
6 [ Fre| 168 |DD 083826-01-01] 1 [Temperance/Alluvial DA 6/30/11
6 [ Fre | 180 [DD 073506-09-01| 1 |[Divisidero DA 5/15/11 | 6/30/11
6 [ Fre | 180 |DE 085336-01-02| 1 |West/Valentine DG 5/15/11 6/30/11
6 [ Tul| 99 [DD064966-01-01| 1 |K Street PA 5/15/11 | 6/30/11
7 | LA | 105 |DD 079486-01-01] 1 ]11715 Manhattan Pl., Los Angeles PA * * 6/15/11 6/30/11
7 [ LA | 405 |DD076878-01-01| 1 |3539 Tuller Ave., Los Angeles PA * 6/30/11
7 [ LA | 405 |DD076879-01-01| 1 |3533 Tuller Ave., Los Angeles PA * 6/30/11
7 [ LA | 405 |DD076880-01-01| 1 |3527 Tuller Ave., Los Angeles PA * 6/30/11
7 [ LA | 405 |DD076881-01-01| 1 |3523 Tuller Ave., Los Angeles PA * 6/30/11
7 [ LA | 405 |DD076884-01-01| 1 |3505 Tuller Ave., Los Angeles PA * 6/30/11
7 | LA | 405 |DK076906-01-01| 2 ]11323 Bradduck Ave, LA PA * 6/30/11
7 [ LA | 405 |DD077106-01-01| 1 |4438 Corrinth Ave., Los Angeles PA *
7 [ LA | 101 |DD 980557-01-01] 1 |11210 Moorpark St., N. Hollywood DA *
8 | Riv| 215 |DD018089-01-01 1 |Greg Place near 215 in Riverside PA * 05/30/11 {6/30/2011
8 |SBd| 210 |DD009971-01-01| 2 |210 @ Clifford in Rialto DA * 05/30/11 | 6/30/2011
10 [ Cal [ 4 [DD014876-01-01] 1 |Angels Camp PA 5/30/11 | 6/30/11
11 [Imp| 86 DK 026719-3 1 |Hwy 86 at Lack Rd DG * * 5/31/11 6/30/11
11 [Imp| 86 DK 026722-2 2 [Hwy 86 W of Trifolium Lat 8 DG * * 6/30/11
11 [Imp| 86 DK 026723-3 1 |Hwy 86 W of Trifolium Lat 9 DG * * 5/31/11 6/30/11
11 [ Imp| 86 DK 026723-4 1 [Hwy 86/Hoskins Rd DG 5/31/11 | 6/30/11
11 [Imp| 86 DK 026730-3 4 |Hwy 86 Buck Road DG * * 5/31/11 6/30/11
11 [ SD[ 76 [DD023661-01-01[ 2 [South of Mission Ave,slightly east of Frontier| PA 12/1/10 2/28/11 | 5/31/11 | 6/30/11
11 [Imp | 111 DK 030896-2 2 |E. Dealwood Rd., El Centro DG 12/1/10 * 2/28/11 5/31/11 6/30/11
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Disposal Types

PA  Public Auction-Oral Bid Completed

SB Sealed Bid * Completed Ahead of Schedule

DA Direct Sale-To the Only Adjoining Owner Behind Schedule

DB Direct Sale-To an Adjoining Owner To Be Completed

DG Direct Sale-Governmental Agency

DP Direct Sale-Private Party

DC Decertification-No Fed Funds

DF Decertification-Fed Funds

MS Miscellaneous

RW Incorporation

Footnotes
2011 Excess Land Disposal Plan.xlsx
4th Quarter Page 4 of 4
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