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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the State Route (SR) 99 Corridor Bond Program 
baseline agreement for the Island Park 6-Lane project in Fresno County. 
 
ISSUE: 
 
The Department proposes to amend the SR 99 Corridor Bond Program baseline agreement for the 
Island Park 6-Lane project (PPNO 6274) in Fresno and Madera Counties to revise the funding plan. 
 
BACKGROUND: 
 
The project scope is to widen approximately 2.9 miles of SR 99 from four to six lanes; from 0.2 mile 
south of Grantland Avenue to 0.6 mile north of Avenue 7, in and near the city of Fresno.  The 
Department proposes to amend the project baseline agreement to reflect changes to the financial 
plan.  The proposed amendment is consistent with the Commission’s SR 99 Corridor Bond Program 
Guidelines, which require that cost changes be funded by identifying an appropriate other source; 
down-scoping the project, or if appropriate, another project within the SR 99 Corridor Bond 
Program; or by deleting projects as necessary in keeping with the priorities set forth in the adopted 
guidelines.  This amendment proposes to address cost variances internally within the SR 99 Corridor 
Bond Program. 
 
Increase Right of Way Cost 
 
The right of way estimate has increased from $1,350,000 to $6,500,000 due to challenging 
acquisition and utility relocation.  One parcel contains a building with recently prepared building 
plans that will require a complete redesign.  The original estimate did not include property 
improvements.  The estimates for relocating large transmission facilities owned by AT&T and 
PG&E have increased.  This cost increase will be funded from SR 99 Corridor bond savings from 
previous projects.   
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RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the 
State Route 99 Corridor Bond Program baseline agreement for the Island Park 6-Lane project 
(PPNO 6274) to reflect the changes described above and illustrated in the following table. 
 
REVISE: 
 
Island Park 6-Lane project (PPNO 6274) 
 

PM Ahead

Caltrans
CaltransAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

54,000

County District PPNO EA Element Const. Year PM Back
COFresno, Madera 6

Route/Corridor

58,100 1,350
Change
Proposed

5,150
71,200

6274 44262
PA&ED
R/W

Caltrans
Caltrans

Location
Description:

Council of Fresno County Governments
Island Park 6-Lane
In Fresno and Madera counties and in and near the City of Fresno, from 0.2 mile south of Grantland Avenue to 0.6 
Widen 4-lane freeway to 6-lane freeway.                                                               

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

State Bond                              
Existing 66,050 7,950 2,700 3,400 500 4,100

2011-12 Fre-30.3 Mad-1.6 99

Project Totals by Component

CONR/W14/15 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 05,150 0
13,100  58,100  

0 05,150 0
500 4,100  6,500 54,000

   1,350

2,700 3,400

54,000 2,700 3,400 500
Total
Existing 66,050 7,950  58,100 4,100
Change 5,150 5,150  0    5,150

  6,500
0 0 0

Proposed 71,200 13,100  58,100  4,10054,000 2,700 3,400 500
00
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