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SUMMARY: 
 
The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment at the next scheduled Commission meeting following the notice period. 

 
ISSUE: 
 
The Transportation Agency for Monterey County proposes to amend the 2010 STIP for the State 
Route (SR) 68 Safety & Operations Corral de Tierra project (PPNO 1813A) to reprogram 
construction from Fiscal Year (FY) 2011-2012 to FY 2012-2013. 
 
BACKGROUND: 
 
The SR 68 Safety & Operations Corral de Tierra project (PPNO 1813A) is programmed for 
$1,700,000 for construction in FY 2011-12 in the 2010 STIP.  The environmental phase was delayed 
to allow the public to express their views on two separate but related projects (the Highway 68 at 
San Benancio project (PPNO 1813) and the adjoining Corral de Tierra Shopping Village 
development) and to incorporate appropriate measures into the project.  The resulting Mitigated 
Negative Declaration has undergone a thorough review to ensure all issues raised by the surrounding 
community and litigants have been adequately addressed.   It is anticipated that construction will be 
delayed 2 to 3 months, which would push it into FY 2012-13.  This delay is not expected to cause 
any cost increases.  
 
The changes proposed above are reflected in the following table. 
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REVISE: 
 
 State Route (SR) 68 Safety & Operations Corral de Tierra project (PPNO 1813A)  

  

  
Proposed 2,250 550  0 1,700     120 1,700 280 150

  
120 1,700 280 150

Change 0 0  (1,700) 1,700 0 0 0 0

Total
Existing 2,250 550  1,700 0     

150  Proposed 450 450       120
00

 180
0Change 0 0

     1,700
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100  

180 150
Local Funds                             
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100  0 1,700
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Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)
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Project Totals by Component
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Location
Description:

Transportation Agency For Monterey County
Route 68 Safety & Operations Corral de Tierra
Near Monterey, on Route 68 at the Corral de Tierra intersection.                                                                                               
Construct turn lanes, shoulder widening and driveway realignment.                                                                                        

RTPA/CTC:
Project Title:

R/W 
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RIP                                     
Existing 1,800 100 1,700

County District PPNO EA Element Const. Year PM Back
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