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SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Santa Barbara County Association of Governments (SBCAG) proposes to amend the 2010 STIP 
to delete the San Jose Creek Bikeway project (PPNO 1204) and revise the funding plan and project 
schedule for the Cathedral Oaks Landscaping Enhancement project (PPNO 1840A). 

 
BACKGROUND: 
 
San Jose Creek Bikeway Project (PPNO 1204) 
 
The San Jose Creek Bikeway project is programmed with $200,000 of Fiscal Year (FY) 2011-12 
Regional Improvement Program (RIP) funds for Plans, Specifications and Estimate (Design).  
Recent developments involving a utility company have required the City of Goleta to develop an 
alternative alignment for the proposed bikeway.  This amendment requests the deletion of the RIP 
Design programming, to be replaced with Regional Surface Transportation Program (RSTP) funds, 
in order to allow more funding flexibility.   
 
Cathedral Oaks Landscaping Enhancement Project (PPNO 1840A) 
 
The Department is currently administering the complete reconstruction of the State Route 
101/Cathedral Oaks Interchange.  The Department will begin construction on a replacement 
landscaping project within State right of way in late 2011. 
 
The City of Goleta has its own landscaping project, the Cathedral Oaks Landscaping project, 
scheduled for construction in 2014, to address landscaping outside of the State right of way and to 
provide enhanced landscaping within State right of way.  The City of Goleta will need to prepare a 
new environmental document to address the portion of this project that is not within the limits of the 
environmental document for the interchange project. 
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This project is programmed with $125,000 of FY 2011-2012 RIP for construction, as well as 
$226,000 of RSTP funding.  This amendment proposes to increase the RIP construction funding 
from $125,000 to $325,000 to ensure sufficient funding to deliver the proposed landscaping.  In 
addition, it is proposed to move construction to FY 2014-2015 to ensure sufficient time for the City 
of Goleta to complete the new environmental document and the Design.  Most of the RSTP funding 
will be deleted from this project and used to help deliver the San Jose Creek Bike Path project.  The 
requested delay in construction year will not cause an increase in the project cost. 
 
The changes proposed above are reflected in the following tables. 
 
DELETES:  
 
San Jose Creek Class 1 Bikeway-South Project (PPNO 1204) 
 

 
 

PM Back
LASanta Barbara

PM Ahead

PS&E
CON

2011-12
County District PPNO EA Element Const. Year Route/Corridor

200

R/W 
Supp

CON 
Supp

Change
Proposed

(200)
0

5

Description:

Santa Barbara County Assoc. of Governments
San Jose Creek Bikeway
In Goleta, from the Hollister Avenue/Kellogg Avenue intersection to the Atascadero Creek bike path.  
Construct Class I bike path.                                                                                                               

RIP                                     
Existing 200 200

   

Project Totals by Component

CONR/W PA&ED PS&E

(DOLLARS IN THOUSANDS)

RTPA/CTC:
Project Title:

11/1210/11

Location

Prior

Project Totals by Fiscal Year

1204 0K940
PA&ED
R/W

14/15

0

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/13

(200)(200)
0

235
Local Funds (TCSP)                       
Existing 235 235

235
Change 0 0
Proposed 235 235

0

Existing 435 235 200 235 200
0 0 (25)Change (25) 0 (25)

Proposed 410 235 175 0 235 175

0

Total

Change 175 175

RSTP                    
Existing 0 0

175
Proposed 175 175

City of Goleta
AB 3090

City of Goleta
City of Goleta

175
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REVISES: 
 
Highway 101/Cathedral Oaks Landscaping Enhancement (1840A) 
 

 
 

PM Back
LASanta Barbara

PM Ahead

PS&E
CON

2011-12    
2014-15

County District PPNO EA Element Const. Year Route/Corridor

125

R/W 
Supp

CON 
Supp

125
Change
Proposed

200
325

1840A

PA&ED
R/W

5

Description:

Santa Barbara County Association of Governments
Cathedral Oaks Road Landscaping Enhancement
In Goleta, at the Cathedral Oaks interchange.
Provide enhanced gateway landscaping.                                                                                                             

RTPA/CTC:
Project Title:

RIP                                     
Existing 125

Project Totals by Component

CONR/W

AB 3090
AB 3090

City of Goleta
City of Goleta

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

325 200

14/15

  0  
(125)

   325  325   

226 35
RSTP
Existing 261 35 226

41Change (175) 51 (226)
   

(226) 10
0 10 76  Proposed 86 86  0   

Total
Existing 386 35  351   0  

 325
 351 0 35
 (26) 10 41Change 25 51  (351)  

 
  

Proposed 411 86  0   325   325 10 76  
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