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SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

 
ISSUE: 
 
The Department, the Placer County Transportation Planning Agency and the Capital Corridor Joint 
Powers Authority (CCJPA) propose to amend the 2010 STIP for the Sacramento - Roseville Track 
and Signal Improvements project (PPNO 9879) to shift $3,000,000 of Regional Improvement 
Program (RIP) Construction funds currently programmed in Fiscal Year (FY) 2011-12 to FY 2014-
15 for Design (PS&E). 
 
BACKGROUND: 
 
The Sacramento – Roseville Track and Signal Improvements project is needed to expand service 
along the Capitol Corridor in the Placer and Sacramento County regions.  The ultimate objective of 
this project is to expand service of the Capitol Corridor Intercity Passenger Rail by increasing 
service from a single daily round trip to providing 10 round trips of service per day.  Prior to the 
2010 STIP, the project was initially funded to complete design and a phase of construction, with 
both Interregional Improvement Program (IIP) and Regional Improvement Program (RIP) funds.  
During the initial environmental phase however, it was determined that the original design concept 
would not provide the capacity to allow for the desired increase in the Capital Corridor as intended.  
Subsequently, a revised project scope was developed and in January 2011, the environmental 
component was increased and allocated which reflects the update project.   
 
It is now anticipated that the project will not only consist of a third main track from Sacramento to 
Roseville but will also include the relocation of the Roseville Station, a new bridge across the 
American River, other smaller water crossings as well as grade separation modifications at various 
locations.  To complete the environmental phase on the updated project scope, additional time is 
needed which will delay PS&E.  Furthermore, the $3,000,000 in RIP currently programmed for 
Construction will now be needed to fully fund PS&E.  As a result of this, Construction will be 
delayed and it is anticipated to be funded from Proposition 1A funding as well as other Federal 
funds. 
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The changes proposed above are reflected in the following table. 
 

REVISE: 
 
Sacramento-Roseville Track and Signal Improvements project (PPNO 9879) 
 
 

 203,800    200,800 3,980 3,300

  
  

Proposed 208,080 750 3,530 0  
Change 200,800 0 0 (3,000)   203,800

 3,000 3,980 300
 197,800 0 3,000

3,000   0Existing 7,280 750 3,530

 
Total

200,800  200,800  Proposed 200,800        

00
200,800 200,800Change 200,800

Future Funding
Existing 0

 300   
0

Proposed 300 300        
Change 0 0

300

 
Local Funds                             
Existing 300 300

 3,782    Proposed 3,782 252 3,530    
Change 0 0 0

3,782
0

IIP                                     
Existing 3,782 252 3,530

198 3,000    3,000  0198  0  
0 3,0000 (3,000)

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

3,000 (3,000)

14/15+ PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

   

Project Totals by Component

CONR/W
RIP                                     
Existing 3,198 198 198

Location
Description:

Placer County Transportation Planning Agency
Sac-Roseville Track and Signal  Improvements
In Sacramento and Placer Counties, north of downtown Sacramento in vicinity of Roseville rail yard.                                  
Extend freight lead track.  Construct track and signal improvements.                                                                       

RTPA/CTC:
Project Title:

Change
Proposed

0
3,198

9879 R779SA
PA&ED
R/W

CCJPA
CCJPA

75
Route/Corridor

3,000

R/W 
Supp

CON 
Supp

3,000

County District PPNO EA Element Const. Year PM Back
RAILPlacer

PM Ahead
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CCJPAAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2011-12
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