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Transportation Programming 
 
Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR A STATE 

TRANSPORTATION IMPROVEMENT PROGRAM (STIP) PROJECT 
WAIVER-11-19 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project allocation for the Route 15 
Ranchero Road Interchange  project (PPNO 0172I) in San Bernardino County for 15 months. 
 
ISSUE: 
 
Currently $1,479,000 in Regional Improvement Program (RIP) funds are programmed to this project 
for construction in Fiscal Year 2010-11.  Furthermore, $6,000,000 in RIP funds are programmed for 
Construction Support for the Department.  The Department will not be ready to request an allocation 
of funds by the June 30, 2011 deadline.  
 
The City of Hesperia is the implementing agency for the Environmental (PA&ED), Design (PS&E) 
and Right of Way (R/W) phases.  The Department will be the implementing agency for the 
construction phase.  The PA&ED was delayed by 20 months as additional growth impact and noise 
abatement issues were identified in the later stages of PA&ED phase.  The delay in completing 
PA&ED on time has resulted in corresponding delays to PS&E and R/W.  Furthermore, there is a 
very high probability that a resolution of necessity (RON) will be needed for two of the parcels that 
need to be acquired.  Below is the schedule of various activities that need to be completed before the 
project is ready for an allocation. 
 

Task Target Completion Date 
Right of Way Appraisals and State Review of Appraisals Aug 2011 
Initial Offer, R/W Condemnation – File Notice of Intent Oct 2011 
Resolution of Necessity, Council Approval, File Suit Jan 2012 
File Summons, Complaint and Order of Possessions Mar 2012 
Trial Setting/Case Management June 2012 
Judgment/Appeals/Payments Aug 2012 
Final Order of Condemnation, State R/W Approval Sep 2012 
Right of Certification Sep 2012 
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The San Bernardino Associated Governments (SANBAG) concurs with this request. 
 
BACKGROUND: 
 
Current STIP Guidelines stipulate that funds programmed are available for allocation only until the 
end of the fiscal year identified in the STIP.  The Commission may approve a waiver to the timely 
use of funds deadline for allocation one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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