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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution R99-AA-1011-008 to allocate 
Proposition 1B State Route (SR) 99 Corridor Bond program funds to the North Fresno 6-Lane 
project (PPNO 6274A) in Fresno County in the amount of $500,000 for the environmental phase and 
$1,500,000 for the design phase. 
 
BACKGROUND: 
 
All of the funding mentioned in the following paragraphs is SR 99 Corridor Bond program funding, 
which is the only source of funding for the North Fresno 6-Lane project or the Island Park 6-Lane 
project. 
 
In June 2007, the Commission programmed the Island Park 6-Lane project (PPNO 6274) in the SR 
99 Corridor Program with $2,300,000 for the environmental phase and $5,800,000 for the design 
phase. 
 
In December 2008, the Commission allocated $2,300,000 for the environmental phase of the Island 
Park 6-Lane project. 
 
In October 2009, the Commission approved an amendment to split the North Fresno 6-Lane project 
(PPNO 6274A) from the Island Park 6-Lane project.  The amendment increased the total 
programming for the environmental phase from $2,300,000 to $3,200,000; with $500,000 to the 
North Fresno 6-Lane project and $2,700,000 to the Island Park 6-Lane project.  The previous 
allocation of $2,300,000 for the environmental phase remained with the Island Park 6-Lane project.  
The amendment also decreased the total programming for the design phase from $5,800,000 to 
$4,900,000; with $1,500,000 to the North Fresno 6-Lane project and $3,400,000 to the Island Park 
6-Lane project. 
 
In January 2010, the Commission approved allocations of $3,500,000 for construction support and 
$21,000,000 for construction for the North Fresno 6-Lane project per Resolution R999-A-0910-002. 
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In November 2010, the Commission approved Resolution R99-AA-1011-008 de-allocating 
$3,730,000 in construction funds for the North Fresno 6-Lane project to reflect contract award 
savings. 
 
The Department neglected to request a timely allocation of the $500,000 programmed to the 
environmental phase, and the $1,500,000 programmed to the design phase, for the North Fresno 6-
Lane project.  As a result, the Department has accrued charges against these components in the 
course of delivery of the North Fresno 6-Lane project.  This allocation amendment reduces the 
$3,730,000 de-allocated in Resolution R99-AA-1011-008 by $2,000,000. 
 
The necessary changes are reflected in strikethrough, bold and underline on the attachment. 
 
RESOLUTIONS: 
 
Be it Resolved, that $24,500,000 in State Route 99 Corridor Bond program funds (Budget Act Item 
2660-304-6072) originally allocated under Resolution R99-A-0910-002 for the North Fresno 6-Lane 
project (PPNO 6274A) in Fresno County, which was reduced to $20,770,000 under Resolution R99-
AA-1011-008, is hereby amended to allocate $500,000 of SR 99 Corridor Bond program funds for 
the environmental phase and $1,500,000 of SR Corridor Bond program funds for the design phase, 
increasing the SR 99 Corridor Bond program allocation to $22,770,000 in accordance with the 
attachment. 
 
 
Attachment 
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2.5g.(2b)  Financial Allocation Amendment - Proposition 1B Route 99 Resolution R99-AA-1112-001
 State Administered Project on the State Highway System Amending Resolution R99-AA-1011-008 
  and Resolution R99-A-0910-002

1 
$24,500,000 
$20,770,000 
$22,770,000 

 
Department of 
Transportation 

COFCG 
Fresno 

06S-Fre-99 
26.7/30.6 

 

 
In and near the city of Fresno, from Ashlan Avenue to 0.2 
mile north of Grantland Avenue.  
 
Final Project Development Adjustment:  N/A 
Final Right of Way Share Adjustment:  N/A 
 
(Route 99 Amendment [Resolution R99-PA-0910-005].)  
 
(CEQA – Exempt [PRC21080(b)]) 
BOND FUNDS FOR THIS PROJECT MAY BE CHANGED 
TO FEDERAL STIMULUS FUNDING SHOULD SUCH 
FUNDING BECOME AVAILABLE PRIOR TO AWARD. 
 
(Savings of $3,730,000 CONST to be returned to the SR 
99 Corridor Bond program.) 
 
Amend Resolution R99-A-0910-002 to de-allocate 
$3,730,000 CONST to reflect award savings. 
 
Amend Resolution R99-AA-1011-008 to allocate 
$500,000 PA&ED and $1,500,000 PS&E. 
 
Outcome/Output:  This project proposes to construct 7.8 
new miles of lanes.  This improvement will save 1,795 daily 
vehicle hours of delay. 
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$21,000,000 
$17,270,000 
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$1,500,000 

 

 
 

2009-10 
004-6072 

SR99 
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00 
 
 
 

$3,500,000

$21,000,000
$17,270,000

$500,000

$1,500,000
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