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RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution FP-12-48 to reduce the original State Highway 

Operation and Protection (SHOPP) allocation for Construction by $449,000, from $8,000,000 to 

$7,551,000 for Contract 2 (04-15420) and increase the original SHOPP allocation for Construction 

by $449,000, from $1,434,000 to $1,883,000 for Contract 1 (04-15300), for the Freeway 

Performance Initiative Project (PPNO 0024), a Corridor Mobility Improvement Account (CMIA) 

project in Alameda, Santa Clara and Solano Counties to award contracts. 
 

BACKGROUND: 
 

The project scope consists of installing ramp metering and various traffic operations system (TOS) 

elements at five separate locations in various counties in the San Francisco Bay Area.  Although the 

approved baseline agreement is for the overall project, the project improvements are being delivered 

in five separate contracts: 

 Contract 1: 04-15300 Alameda-92 PM 0.0/6.4, Alameda-880 PM 10.0/33.9 

 Contract 2: 04-15420 Santa Clara-85 PM R18.4/R23.9 

 Contract 3: 04-15113 Alameda-580 PM 0.0/31.0, Alameda-238 PM 14.4/16.1 

 Contract 4: 04-15320 Santa Clara-680 PM 0.0/9.4 

 Contract 5: 04-15350 Solano-80 PM 0.0/R28.4 

 

At its April 2012 meeting, the Commission approved Resolution FP-12-48 allocating $1,434,000 

SHOPP funds to Contract 1 and $8,000,000 SHOPP funds to Contract 2.  There were separate 

concurrent allocations of CMIA funds to these contracts. 

 

Bids for Contracts 1 and 2 have already been opened.  Based upon these bid results, there is a 

funding shortfall for Contract 1 while there is a savings for Contract 2.  It is proposed to cover the 

$449,000 funding shortfall for Contract 1 by reducing the SHOPP allocation for Contract 2 by the 

same amount. 
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Once all the five contracts have been awarded, a CMIA baseline amendment and the necessary 

financial allocation amendments for various contracts will be presented to the Commission for its 

approval, to reflect the final award amounts for the overall Freeway Performance Initiative Project 

(PPNO 0024). 
 

The necessary changes for Contracts 1 and 2 are reflected in strikethrough and bold on the attached 

revised vote boxes. 

 

RESOLUTION: 
 

Be it Resolved, that the California Transportation Commission amend Resolution FP-12-48 to 

reduce the original State Highway Operation and Protection allocation for Construction by $449,000, 

from $8,000,000 to $7,551,000 for Contract 2 (04-15420) and increase the original State Highway 

Operation and Protection allocation for Construction by $449,000, from $1,434,000 to $1,883,000 

for Contract 1 (04-15300), for the Freeway Performance Initiative Project (PPNO 0024), a Corridor 

Mobility Improvement Account project in accordance with the revised vote boxes. 

 

Attachments 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5b.(3) Allocation Amendment - SHOPP Projects Resolution FA-12-13 
  Amending Resolution FP-12-48 

1 
$8,000,000 
$7,551,000 

 
Santa Clara 
04-SCl-85 

R18.0/R23.9 
 

 
Near Cupertino from Route 280 to Route 101.   
 
Outcome/Output:  Install ramp metering and Intelligent 
Transportation System (ITS) at various locations to enhance 
safety, maximize the efficient use of the highway system and 
improve travel times.  (FCO only to CMIA project, PPNO 0024.) 
 
Amend Resolution FP-12-48 to de-allocate $449,000 SHOPP 
CONST to reflect savings. 

 
04-0440E 

SHOPP/11-12 
$8,000,000 
$7,551,000 

0400020481 
4 

154204 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
$160,000 
$151,000 

 
$7,840,000 
$7,400,000 

 

2 
$1,434,000 
$1,883,000 

 
Alameda 
04-Ala-92 

4.1/6.0 

 
On Route 92, from Clawiter Road to Hesperian Boulevard; also on 
Route 880 at Decoto Road on-ramps.   
 
Outcome/Output: Install ramp metering and Intelligent 
Transportation System (ITS) at various locations to enhance 
safety, maximize the efficient use of the highway system and 
improve travel times.  (FCO only to CMIA project, PPNO 0024.) 
 
Amend Resolution FP-12-48 to allocate $449,000 SHOPP 
CONST to reflect increases. 

 
04-0024E 

SHOPP/11-12 
$1,434,000 
$1,883,000 

0400020302 
4 

153004 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.31 

 
$29,000 
$38,000 

 
$1,405,000 
$1,845,000 
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