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            RESOLUTION CMIA-PA-1213-03, AMENDING RESOLUTION CMIA-AA-0910-003 

 
RECOMMENDATION: 
 
The Transportation Agency for Monterey County (TAMC) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) Amendment 12S-009.  This item was noticed at the Commission’s  
September 26-27, 2012 meeting. 
 
ISSUE: 
 
TAMC proposes to amend the 2012 STIP to program $938,000 of Regional Improvement Program 
(RIP) construction funds and $170,000 of RIP construction support funds for the Salinas Road 
Interchange project (PPNO 0032G) in Monterey County, and delete $1,108,000 of RIP 
Transportation Enhancement (TE) construction funds from the Monterey County TE Reserve (PPNO 
1827).   
 
TAMC also proposes to amend the Corridor Mobility Improvement Account (CMIA) baseline 
agreement for the Salinas Road Interchange project to reflect the changes described above. 
 
BACKGROUND: 
 
In May 2009, the Commission allocated $24,750,000 of CMIA construction funds and 
$4,428,000 of CMIA construction support funds for the Salinas Road Interchange project, 
leaving $7,883,000 of CMIA construction funds in reserve for unforeseen cost increases during 
construction.  In May 2010, the Commission de-allocated $10,610,000 of CMIA funds and de-
programmed $18,493,000 of CMIA funds, including the reserve funds that had not been 
previously allocated.  Construction was approximately 81 percent complete as of July 20, 2012. 
 
The cost of Contract Change Orders (CCOs) and claims is expected to exceed the contingency 
balance by $938,000.  The largest CCOs and claims are related to roadway excavation, right of 
way delays, asphalt concrete price index adjustments, hot mix asphalt quality control/quality 
assurance pay factor, new mitigation measures resulting from the change in status of two 
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endangered/threatened species, and a new general permit from the Regional Water Quality 
Control Board. 
 
Construction support costs are expected to exceed the budget by $170,000, mainly due to right of 
way delays, which have required redesigns and extended the project completion date by over 
three months.  In addition, the California Department of Transportation’s Division of 
Construction staff has investigated and resolved over 100 Notices of Potential Claims. 
 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Salinas Road Interchange project (PPNO 0032G) 
to reflect the changes described above and illustrated in the following tables. 
 
REVISES: Salinas Road Interchange project (PPNO 0032G) 
 

Caltrans
Caltrans
Caltrans

PM Back
COMonterey

PM Ahead

PS&E
CON

County District PPNO EA Element Const. Year
5

Route/Corridor

0 4,680

R/W 
Supp

CON 
Supp

Salinas Road Interchange

Change
Proposed

1,108
11,053

0032G 31592
PA&ED
R/W

Description:

Transportation Agency For Monterey County

Near Watsonville, from just south of Jensen Road to Trafton Road.                                                       
Construct new interchange and convert two-lane highway to two-lane expressway with access control and frontage roads.  

RTPA/CTC:
Project Title:

RIP                                     
Existing 9,945 9,945 1,558 2,950 757 00

99.9 R101.5 1

Project Totals by Component

CONR/W

2008-09
Caltrans

PA&ED PS&E

Implementing Agency: (by 
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FUND TOTAL
15/1614/1513/1412/13
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Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 170 938

16/17

9,945 1,108   
0 00 1,108

1,558 2,950 757 170  4,680 938
IIP                                     
Existing 1,510 1,510 1,510

0Change 0 0
  Proposed 1,510 1,510      1,510  

14,140

 
State Bond                              
Existing 18,568 18,568 4,428
Change 0 0

 14,140  Proposed 18,568 18,568       4,428
Total
Existing 30,023 30,023 0    4,428
Change 1,108 0 1,108    

 4,680
 0 938

 2,950 757
0

2,950 75714,140 3,068
0 0

Proposed 31,131 30,023 1,108   4,598 4,680 15,078 3,068
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TE Reserve (PPNO 1827) 
 

  0 0 0  0  
(1,108)     

Proposed 0    

 
Change (1,108)    (353) (655) (100)  

100  1,108    

  
Total
Existing 1,108    353 655

0 0  0   Proposed 0    0
(1,108)Change (1,108) (353) (655) (100)

655 100 1,108
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RIP                                     
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Description:
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 12/13 13/14

Transportation Agency for Monterey County

RTPA/CTC: Transportation Agency For Monterey County
Project Title: TE Reserve
Location

   
Implementing Agency: (by 
component)

PA&ED PS&E
R/W CON
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