
San Francisco-Oakland Bay Bridge East Span Eye-Bar 
Repair Project
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Eye Bar Repair



3636
Eye-Bar Failure
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Current Enhanced Eye-Bar Repair
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Internal Eye-Bar Splice Proposal

Internal Splice



Yerba Buena Island Detour S-Curve Update
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S-Curve

Yerba Buena Island 
Detour

Connects existing 
bridge to tunnel
Existing approach 
structure is in the way 
of new approaches 
from SAS bridge north 
of existing alignment
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S-Curve

S-Curve
Posted Speed Limit is 40 MPH
Detour opened with:

new warning lights
speed limit signs
chevron arrows signs.

Since opening, the following 
have been added:

additional signage, solid 
rumble striping, warning 
lights
radar speed feedback signs 
enhanced enforcement.

Additional changes to be 
made include:

additional overhead signs
changeable message signs.
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S-Curve Enforcement

Prior to CHP Enhanced 
Enforcement

(9/11/09 to 11/10/09)

Reported Accidents –
56 Accidents
Causes –

Speeding
Unsafe Lane Changes
DUI’s

With CHP Enhanced 
Enforcement

(11/11/09 to 11/24/09)

Reported Accidents –
4 Accidents
Citations –

442 Speeding Citations
42 Commercial Citations
27 DUI’s



San Francisco-Oakland Bay Bridge Update
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Skyway – December 2007
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Yerba Buena Island Detour – December 2010
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Left Coast Lifter Installing Temporary Support Structures
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Temporary Supports Across Main Channel
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Sub-Assemblies Fabrication
Segment Assembly
Blast, Paint & Fit Up
Ready To Ship

Sub-Assemblies Fabrication
Segment Assembly
Blast, Paint & Fit Up
Ready To Ship

Shop Drawings Underway

Fabrication Progress 
Diagram
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OBG Lifts 11 and 12 Assembly
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OBG Fabrication
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OBG Yard Work
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Roadway Box Loading
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Tower Fabrication
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Tower Leg Fabrication
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Tower Lift 1 Vertical Fit Up
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Tower Lift 1 Vertical Fit Up
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