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Subject: AMENDMENT TO THE STATE ROUTE 99 CORRIDOR BOND PROGRAM – SAN JOAQUIN 
VALLEY REGION  

            RESOLUTION R99-P-1112-001, AMENDING RESOLUTION R99-P-0607-001    
 

CTC ACTION UPDATE:  The California Transportation Commission approved the State Route 
99 Corridor Bond program amendment with the condition that if there are cost increases to other 
State Route 99 bond projects that exceed the reserve amount, the North Segment (Goshen) 6-Lane 
project (PPNO 6400A) will be deleted from the program.
 

RECOMMENDATION:   
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve an amendment to the State Route 99 (SR99) 
Corridor Bond program to redistribute savings to another project in the corridor. 
 

ISSUE: 
 

At its March 15, 2007 meeting, the California Transportation Commission (Commission) adopted 
the SR 99 Corridor Bond program.  Funding was distributed between two geographical regions with 
15 percent to the northern area within the Sacramento Valley, and 85 percent to the southern area 
within the San Joaquin Valley.  In December 2009, the Commission adopted Supplement 2 to the 
Corridor Mobility Improvement Account (CMIA) and SR 99 Accountability Implementation Plan.  
Supplement 2 reflects the Commission’s intent to program project cost savings to eligible projects 
nominated but not programmed in the initial SR 99 Corridor Bond program and/or to enhancements 
to existing SR 99 Corridor Bond projects.   
 

Since adoption of the SR 99 Bond Program, project amendments, allocations, and contract awards 
have resulted in net cost savings of $61,413,000 in the southern area as shown in the attachment.  In 
general, the savings result from lower unit prices, particularly for roadway excavation, imported 
borrow, asphalt concrete, aggregate base, concrete pavement, and structures-related items. 

 

The Department proposes to program $46,600,000 of the savings to the North Segment (Goshen) 6-
Lane project (PPNO 6400A).  This leaves $14,813,000 in reserve for future cost increases or 
additional projects. 
 

BACKGROUND:   
 

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by the voters as Proposition 1B on November 7, 2006, includes an authorization of $1 billion to be 
available to the Department, upon appropriation in the annual Budget Act of the Legislature, for 
safety, operational enhancements, rehabilitation, or capacity improvements necessary to improve the 
State Route 99 Corridor in the San Joaquin and Sacramento Valleys.  
 

Attachment 


