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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation Commission 
(Commission) approve Resolution TAA-11-03 and Resolution TFP-11-03 for Traffic Congestion Relief 
Program (TCRP) Project 47 as described below. 
 
ISSUE: 
 
The City of Ventura (City) is requesting to amend TCRP Project 47 – Route 101 California Street off-
ramp to update the project schedule and funding plan and to re-allocate $120,000 in previously allocated 
TCRP funds. 
 
BACKGROUND 
 
This project consists of reconstructing the California Street off-ramp to extend to Oak Street.  The 
project will relieve congestion and reduce current conflicts between bicycles and pedestrians using 
California Street as the primary access between the beachfront and downtown businesses as well as the 
Ventura County Fairgrounds. 
  
This project originally included $606,000 in TCRP funds for the Environmental (PA&ED) phase.  In 
October 2006, the Commission approved an additional allocation of $120,000 for environmental work.  
The project was subsequently suspended after several technical issues with drainage and storm water 
runoff were revealed.  Now that a solution to the issues has been identified, the City would like to 
proceed with completion of the environmental work.   
 
The previously allocated $120,000 in TCRP funds is currently unexpended and set to expire in October 
2011.  The City requests that these funds be reallocated so the project can move forward.  
 
The City also requests that the funding plan be updated to reflect the addition of $2,750,000 in 
Congestion Mitigation and Air Quality (CMAQ) funds for the project.   
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The updated schedule and funding plan is as follows:  
 
REVISE:  ROUTE 101 CALIFORNIA STREET OFF-RAMP (PPNO T0470) 
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RESOLUTION TAA-11-03 and RESOLUTION TFP-11-03:  
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
(Commission) hereby amends the application for Traffic Congestion Relief Program (TCRP) Project 47- 
Route 101 California Street off-ramp, to reflect the changes described above. 
 
Be it further Resolved, the Commission hereby approves a corresponding allocation amendment in 
accordance with the attached vote box; and  
 
Be it further Resolved, that the project(s), as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation; and 

  
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in the 
Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by the 
terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative Agreement, 
and subsequent amendments to the same if required, as executed between the implementing agency and 
the California Department of Transportation. 

 
Attachment 
 


