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ACTION TAKEN

Contract Award Extension for two Placer County Transportation Planning Agency projects listed
on the attached chart approved as follows: (1) Sheltered waiting area at the Auburn Multimodal
Transit Center approved to February 28, 2001; and (2) Track and Signal Improvements in
Auburn and passenger platforms at the Auburn and Rocklin Stations approved to June 30, 2000.

ISSUE

Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission (CTC) on
September 29, 1999, stipulates that funds allocated for construction must be encumbered by the award of
a contract within twelve (12) months of the date of the allocation of funds.

For the intercity rail projects listed on Attachment I, the responsible agency will not be able to meet the
deadline specified in accordance with the STIP Guidelines. The responsible agency has requested
extensions to allow sufficient time to resolve outstanding issues.

RECOMMENDATION

The Department supports the contract award extension request for the two projects from the Placer
County Transportation Planning Agency (PCTPA) as described on Attachment 1.

SUMMARY

The Commission has allocated $1,975,039 for the projects listed on Attachment 1. Attachment I
describes the delays that have resulted in the extension requests.
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