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CTC ACTION TAKEN
Request for Contract Award or Project Completion Extension for the projects listed on the

attached charts are approved to the date specified in the charts, per the Department’s
recommendation.

ISSUE

Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulate that allocated funds must be encumbered by the award of a contract within twelve (12) months
of the date of the allocation; and recipients have up to 36 months after award of the contract to complete

a construction or vehicle purchase project. The Commission applied these requirements to projects
funded by the Proposition 116 program.

For the Proposition 116 projects listed on Attachments I and II, the deadline for the contract award or
project completion is rapidly approaching. The project sponsors have requested a time extension to
allow sufficient time to resolve outstanding issues that have delayed the awarding of contracts or
completion of work. '

RECOMMENDATION

The Department recommends the Commission approve all waiver requests listed on Attachments I and
IT for the time period indicated.

Attachment I reflects those project allocations for which the Department supports the agency’s request.
Attachment II reflects those project allocations for which the Department supports, but with a limited
time frame as opposed to what the agency requested.

SUMMARY

The Commission has allocated $13,719,306 for the projects listed on Attachments I and II. Attachments
I and II describe the delays that have resulted in the extension requests.

Attachments
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