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Caltrans and its transportation partner agencies are 
responsible for supporting safe and efficient travel on 
California’s transportation network. Maintenance and 
preservation of transportation infrastructure are critical 
aspects of this responsibility. Pavements, bridges, and other 
infrastructure assets require ongoing investment to sustain 
a state of good repair. As we maintain our existing assets, a 
dramatic shift is taking shape in California to low or zero 
emission transportation modes to minimize climate impacts 
and to better serve people of all means. 

This document presents a coordinated plan by Caltrans and 
its partner agencies to maintain California’s transportation 
infrastructure assets today and into the future. 
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California’s Transportation Assets 

California’s multimodal transportation system consists of a wide variety of physical highway 
infrastructure assets (Figure A).  The most significant assets on the system, in terms of their cost and 
extent, are pavements and bridges.  However, many other interconnected systems are needed to 
support mobility and improve safety.  These assets are an integral part of California’s multimodal 
transportation system. 

 

 

Figure A.  California's Multimodal Transportation System 
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A Coordinated Approach 

California’s transportation system includes assets owned by the state, cities and counties, toll 
authorities, tribal governments, and state and federal agencies.  These assets span federal, state and 
local ownership, meaning that a statewide view of the system is critical to maintaining and improving 
asset conditions and meeting national and state performance goals.  Notably, a significant number of 
bridges and pavements are under local control in California. Caltrans and its partners can maximize 
limited resources by understanding the inventory and condition of the California transportation system. 

California’s State Highway System 

The California State Highway System (SHS) includes all assets within the boundaries of the highway 
system including 50,724 lane miles of assessed pavements, 13,302 bridges and tunnels, 243,999 culverts 
and drainage facilities, and 20,387 Transportation Management System (TMS) assets (Figure B). Caltrans 
is the state agency responsible for planning, developing, maintaining, and operating the legislatively 
designated SHS. 

The National Highway System 

The National Highway System (NHS) in California is owned by Caltrans as well as local, tribal 
governments, federal, and other state agencies. The system consists of 59,514 lane miles of pavements 
and 10,905 bridges totaling 232,860,651 square feet of bridge deck area (Figure B). 

 

Figure B.  Pavement and Bridges on the SHS and NHS 
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California TAMP Scope 

The scope of the California 
Transportation Asset Management Plan 
(TAMP) is primarily determined by federal 
and state requirements and includes 
assets on both the SHS and NHS (Figure 
C). 

California’s transportation assets are 
categorized across the two systems – the 
entire Caltrans-maintained SHS, portions 
of which are on the NHS, and for the 
entire NHS, which includes a portion of 
the state system and a portion of the 
local system managed by regions, cities, 
counties as well as tribal governments. 
This approach is used to provide a 
complete picture of SHS assets to meet state mandates, as well as to meet federal requirements for all 
NHS pavements and bridges in the TAMP. 

Managing California’s Transportation Assets 

Transportation Asset Management (TAM) is defined by United States Code (23 U.S. Code § 101) as “a 
strategic and systematic process of operating, maintaining, and improving physical assets, with a focus 
on both engineering and economic analysis based upon quality information, to identify a structured 
sequence of maintenance, preservation, repair, rehabilitation, and replacement actions that will achieve 
and sustain a desired state of good repair over the lifecycle of the assets at minimum practicable cost.”1 

Caltrans and its transportation partners have long recognized the importance of asset management, 
using asset performance targets to drive investment decisions as part of performance management and 
asset management best practice. State law requires the development of a SHS needs assessment based 
on a gap analysis, using performance targets, asset conditions, deterioration, and other factors,  to 
estimate 10-year needs. Performance measures and targets are used to track progress and guide state 
and local agencies towards short, medium, and long-term objectives. 

Strong asset management practices help to ensure Caltrans and local agency partners continue to make 
the best use of limited resources by carefully balancing multiple competing needs for infrastructure 
preservation and improvement. 

In addition to the condition of physical assets, Caltrans and local agency partners are increasing focus on 
low or zero emission transportation options to reduce climate impacts and improve transportation 
access to all Californians.  As modal options expand in California, the breadth of the asset management 

 
1 United States Code (23 U.S. Code § 101), https://www.govinfo.gov/content/pkg/USCODE-2023-title23/pdf/USCODE-2023-
title23-chap1-sec101.pdf  

SHS
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Figure C.  SHS & NHS Reported in the TAMP 

https://www.govinfo.gov/content/pkg/USCODE-2023-title23/pdf/USCODE-2023-title23-chap1-sec101.pdf
https://www.govinfo.gov/content/pkg/USCODE-2023-title23/pdf/USCODE-2023-title23-chap1-sec101.pdf
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plan will need to evolve to reflect the new system components. 

Federal & State Requirements 

The California Transportation Commission (Commission) adopted TAMP guidelines in 2017, following 
the requirement of Senate Bill 486. These guidelines require that the California TAMP include primary 
assets – pavement, bridge, drainage, TMS – as well as eight supplementary assets on the SHS.  Federal 
regulations established through the Federal Highway Administration (FHWA) require that the California 
TAMP include a summary listing of NHS pavements and bridges with asset conditions.  The Commission’s 
approval authority in the TAMP is limited to assets on the SHS. 

Table A.  Federal & State TAMP Reporting Requirements 

Federal & State TAMP Reporting Requirements 

 Asset Class 

System  Pavement Bridges Drainage TMS Supplementary 
Assets 

NHS 
Federal Requirements      

SHS 
State Requirements      

 

Roles & Responsibilities 

Four key stakeholders play a coordinated role and share a common vision in assuring that strategies for 
achieving performance targets in the TAMP are sound, as presented in Figure D.  They include the 
California Department of Transportation (Caltrans), Metropolitan Planning Organizations (MPO) and 
Regional Transportation Planning Associations (RTPA), the California Transportation Commission 
(Commission), and the Federal Highway Administration (FHWA). 
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Figure D.  Federal, State, and Local Agency Roles in the TAMP 

Inventory and Conditions for NHS and SHS Assets in California 

Whether based on age, condition, level of service, or simply frequency of repair, a performance measure 
is critical to actively managing the preservation of an asset. In the California TAMP, asset performance 

FHWA
•Establish national performance measures based on 7 national performance

goals.
•Review and certify the TAMP.
•Monitor progress of the State towards achieving   2 and 4 - year performance

targets.

Caltrans
•Prepare a robust TAMP to guide transportation investments through the SHOPP to

achieve performance targets.
•Ensure the TAMP is consistent with applicable state and federal requirements.
•Establish 10 -year performance targets to support long -range investment

strategies.
•Develop 2 and 4 -year performance targets.
•Plan, design, and oversee construction of projects.

Commission
•Approve SHS assets for inclusion in the TAMP.
•Adopt targets and performance measures.
•Review and approve the TAMP.
•Report progress to the state legislature on Caltrans’ progress towards

meeting SHS performance targets.
•Review and adopt the SHOPP, consistent with the TAMP.

MPOs/RTPAs/Local Agencies
•Establish 4 -year performance targets or adopt the state DOT's performance

targets.
•Develop long -range transportation plans reflective of TAMP goals.
•Plan, design, and oversee construction of local projects.
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refers to asset condition and performance measures to report on the percentage of the asset classes in 
good, fair, and poor condition.  NHS and SHS assets are summarized in Table B.  SHS assets are 
categorized as Primary and Supplementary assets. 

Table B.  Summary of NHS and SHS Asset Inventory and Conditions 

NHS & SHS Assets 

System  Inventory  Good Fair Poor 

NHS Assets       

 Pavement 59,514 Lane miles 29.6% 64.2% 6.2% 

 Bridges 232,860,651 Square Feet 42.4% 50.9% 6.7% 

SHS Assets       

Primary Assets 

Pavement 50,724 Lane miles 53.4% 45.2% 1.4% 

Bridges & Tunnels 255,516,578 Square Feet 44.1% 51.1% 4.8% 

Drainage 29,513,608 Linear Feet 73.9% 17.0% 9.1% 

TMS 20,387 Each 78.1% N/A 21.9% 

Supplementary 
Assets 

Bicycle and Pedestrian Infrastructure 7,877,475 Linear Feet 67.4% 14.7% 17.9% 

Drainage Pump Plants 290 Each 23.8% 34.1% 42.1% 

Highway Lighting 100,539 Each 35.7% 15.4% 48.9% 

Office Buildings 2,669,524 Square Feet 0.2% 72.0% 27.8% 

Overhead Sign Structures 18,110 Each 60.9% 31.7% 7.4% 

Safety Roadside Rest Areas 86 Locations 33.7% 34.9% 31.4% 

Transportation Related Facilities 7,092,580 Square Feet 48.3% 12.6% 39.1% 

Weigh-In-Motion Scales 164 Stations 39.0% 50.0% 11.0% 

 

Risks to the System 

Managing transportation assets entails managing risk. California must balance a wide variety of 
transportation-related risks on an ongoing basis. This includes day-to-day concerns such as risks that 
assets will deteriorate faster than expected or projects will cost more than budgeted, to the potentially 
catastrophic risks of asset failure caused by factors such as natural disasters. Climate change also 
presents a looming risk that will exacerbate all weather-related damage. Caltrans and its partners are 
undertaking several activities to better characterize and help reduce or potentially avoid risk to the 
transportation system such as vulnerability assessments to identify potential stressors. 

California’s Investment Strategies 

Asset management best practices emphasize the use of performance management for transportation 
programs, shifting the decision-making framework towards data-driven, proactive, goal-oriented 
investment choices. Asset management investment strategies are the policies for resource allocation 
that will deliver the best asset performance given available funds and the goals and objectives of state 
and local agencies. Strategies documented in the California TAMP represent an investment philosophy 
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of “fix-it-first” and prioritizing preservation activities, meeting the 10-year Desired State of Repair 
(DSOR) target performance for NHS pavement and bridges, directing investments to mitigate risk from 
climate stressors, and funding expansion of bicycle and pedestrian infrastructure. 

Making an Impact 

California’s NHS and SHS will continue to require substantial investments to achieve established 10-year 
Desired State of Repair performance targets. While meaningful progress is expected to be made towards 
DSOR targets for statewide NHS pavements and bridges, additional resources and new strategies will be 
required to meet these goals.  Caltrans is currently on track to achieve SHS targets for most primary 
assets. Closing the gap for bridges remains challenging due to longer delivery times due to complexities 
in bridge construction work, environmental permitting, and other factors.  Additional federal funding 
provided under the Infrastructure Investment and Jobs Act (IIJA) has brought additional transportation 
resources to California that are furthering the “fix-it-first” management of highway infrastructure assets 
while expanding modal choice and enhancing resilience of the transportation system to climate 
stressors.  The Climate Action Plan for Transportation Infrastructure (CAPTI)2 provides a framework for 
change in how we deliver transportation options to the people of California, outlining specific 
recommendations for state programs and providing climate guidance for local agencies.  The 
development of the TAMP will help California to direct major investments in its existing transportation 
system components serving all users. 

NHS and SHS Projected Asset Conditions 

Performance scenarios to maintain current performance, 10-year expected performance, and 10-year 
DSOR performance with estimated annual cost and condition outcomes are summarized for NHS and 
SHS asset classes in Figure E.  The estimated costs include additional maintenance funding required to 
sustain the target level of performance over the long term.  Expected accomplishments at current 
investment levels are summarized in Figure E for the NHS and Figure F for the SHS. 

 

Figure E.  Projected NHS Asset Conditions and Annual Costs 

 

 
2 Climate Action Plan for Transportation Infrastructure (CAPTI), https://calsta.ca.gov/subject-areas/climate-action-plan  

https://calsta.ca.gov/subject-areas/climate-action-plan
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Figure F.  Projected SHS Asset Conditions and Annual Costs 

 

 

Figure G.  Expected Performance Accomplishments 
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About the California TAMP  

The California TAMP describes the vision for 
how good asset management will help to 
deliver broad transportation goals and 
fundamental objectives supported by 
information on current asset conditions, the 
desired conditions in the future, and the likely 
conditions given future funding scenarios. 

The TAMP is also a key requirement of federal 
regulation and California law. Federal 
regulation (23 CFR 515) requires that an asset 
management plan be updated every 4 years 
from the date of initial TAMP certification for 
pavements and bridges on the NHS, including 
those owned by Caltrans and other federal, 
state and local agencies. 

California law (Senate Bill 486) requires 
Caltrans to develop an asset management plan 
for the SHS. This document is intended to meet 
both sets of requirements. 

The TAMP was produced through the 
collaborative effort of numerous stakeholders, 
starting with listening sessions and then 
structured around a regular series of 
workshops, and a robust feedback loop with 
our transportation partner entities. The TAMP 
is a living document. It will be regularly 
reviewed and updated, using performance 
outcomes and drawing from the 10-year 
project plan coming from the State Highway 
System Management Plan. 

 Improving Asset Management 
Practice 

Good transportation asset management (TAM) 
is a continuously improving set of practices. 
California has been improving TAM programs 
and data, making progress towards aligning 
them with state goals and targets. Several 
opportunities for future improvements were 
identified and documented while developing 
the California TAMP: 

• Strengthening local, regional, state, and 
federal coordination 

• Improving transportation infrastructure 
management through better information, 
more transparent sharing of information, and 
collaboration 

• Addressing the need for better data and 
software tools 

• Achieving better reporting of transportation 
expenditure information 

• Enhancing asset modeling capabilities 

Progress in these areas, along with subsequent 
improvements to TAM processes are 
documented in this TAMP. 
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1.Introduction 
 

 

 

 

 

 

 

California’s state highway and local roadway network serves as the 
transportation backbone that supports a $4.1 trillion economy, greater 
than any other state, and places California as having the world’s fourth 
largest economy3.  This transportation infrastructure connects communities 
serving approximately 40 million residents4 and close to 36 million 
registered vehicles5, providing vital links that move goods through some of 
the busiest ports in the United States.  
 

The demands on the transportation system lead to ongoing deterioration of our roadways and bridges 
that must be repaired, rehabilitated, or replaced to preserve the integrity and reliability of the 
transportation system.  Transportation managers must continually evaluate system safety, performance, 
condition, and vulnerabilities in the context of available funding to make good transportation 
investment decisions.  Although varied in their approach, most California jurisdictions have been 
managing pavement assets for a long time.  For bridges, the use of formal management systems by local 
agencies are much less common than for pavement. 

The ongoing costs associated with preserving the condition and performance of existing transportation 
assets are significant.  Billions of dollars are spent each year by state and local government agencies to 
hold deterioration at bay, so the transportation system can continue to support its users reliably, safely, 

 
3 Governor Newsom, Press Release, April 23, 2025, https://www.gov.ca.gov/2025/04/23/california-is-now-the-4th-largest-
economy-in-the-world/  
4 California Department of Finance Report, May 1, 2025, https://dof.ca.gov/forecasting/demographics/estimates-e1/  
5 California Department of Motor Vehicles (DMV) Statistics, January 1, 2025, https://www.dmv.ca.gov/portal/news-and-
media/dmv-statistics/  

https://www.gov.ca.gov/2025/04/23/california-is-now-the-4th-largest-economy-in-the-world/
https://www.gov.ca.gov/2025/04/23/california-is-now-the-4th-largest-economy-in-the-world/
https://dof.ca.gov/forecasting/demographics/estimates-e1/
https://www.dmv.ca.gov/portal/news-and-media/dmv-statistics/
https://www.dmv.ca.gov/portal/news-and-media/dmv-statistics/
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and with minimal disruption.  Similar to maintaining a home or an automobile, doing the right 
preventative maintenance at the right time can significantly extend the service life and avoid costlier 
repairs in the long run.  The need to efficiently manage transportation system investments has led to a 
recognition of the benefits of managing assets using a data-driven systematic approach generally 
referred to as Transportation Asset Management (TAM).   

To maximize the benefit of available federal transportation funding, FHWA established regulations that 
required each state to develop an initial Transportation Asset Management Plan (TAMP) by April 30, 
2018, for all roadways on the National Highway System (NHS) and a state-approved TAMP, meeting all 
requirements by June 30, 2019.   The TAMP is to be updated at least every 4 years from date of the 
state’s certified TAMP.  The 2026 California TAMP marks the third version of the plan. 

The NHS is a collection of significant routes that includes all interstate highways and many non-
interstate routes managed by the California Department of Transportation (Caltrans) and over 360 cities 
and counties, making the California TAMP unique in comparison to other states.  Federal regulations 
require state departments of transportation (DOT) to coordinate with regional transportation agencies 
in the development of the TAMP, addressing both state and local pavement and bridge assets using 
national performance metrics.  The NHS in California includes portions of the State Highway System 
(SHS) and the local road network.  

California Government Code (pursuant to Senate Bill 486, Statutes of 2014)6 requires the development 
of a TAMP to guide the investments made on the SHS.  Maintenance, rehabilitation, and operation of 
the entire SHS are the responsibility of Caltrans.  Though the scope of the transportation system 
addressed by federal and state regulations differs, both exist to improve transportation investment 
decision making through the implementation of sound asset management principles to achieve state 
goals and objectives.  The TAMP serves as an integral component of a suite of statewide plans covering 
all aspects of the broader transportation system as shown in Figure 1-1 from the long-range California 
Transportation Plan 20507. 

 
6 Senator DeSaulnier, Senate Bill 486, Statutes of 2014, 
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201320140SB486 
7 California Transportation Plan 2050, February 2021, https://dot.ca.gov/programs/transportation-planning/division-of-
transportation-planning/state-planning/california-transportation-plan-updates  

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201320140SB486
https://dot.ca.gov/programs/transportation-planning/division-of-transportation-planning/state-planning/california-transportation-plan-updates
https://dot.ca.gov/programs/transportation-planning/division-of-transportation-planning/state-planning/california-transportation-plan-updates
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Figure 1-1.  TAMP and Other Related California Transportation Plans 

 

1.1. What is in the TAMP? 
The TAMP documents current system conditions, 
establishes condition targets, quantifies the gaps in 
condition, evaluates risks that could impact the system 
condition or reliability, documents life cycle planning 
strategies, defines available transportation funding, 
evaluates funding scenarios relative to established 
targets, and identifies areas of potential improvement in 
the management of transportation assets. 

10-year performance targets for both state and local NHS 
stakeholders were established in the TAMP through a 
collaborative process.  The resulting shared vision for 
maintaining the transportation system will bring more 
opportunities for improved coordination in transportation 
planning and investment. 

Asset Management 

“A strategic and systematic process of 
operating, maintaining, and improving 
physical assets, with a focus on both 
engineering and economic analysis based 
upon quality information, to identify a 
structured sequence of maintenance, 
preservation, repair, rehabilitation, and 
replacement actions that will achieve and 
sustain a desired state of good repair over 
the lifecycle of the assets at minimum 
practicable cost.” 

(23 U.S. Code § 101)  
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The financial plan for California changed dramatically with the passage of the Road Repair and 
Accountability Act of 2017, Senate Bill 1 (SB 1)8 and with passage of local transportation funding 
measures.  This funding has provided Caltrans and its local partners with critically needed resources and 
increased funding for system repair and rehabilitation to help support an asset management approach.  
The additional funding included in the federal Infrastructure Investment and Jobs Act (IIJA)9 is furthering 
California’s “Fix it First” strategy of managing existing assets while expanding modal choice in 
transportation and considering equity in project and investment decisions.  

The TAMP aligns with strategic investment strategies by taking a network view of assets and evaluating 
investment decision trade-offs over a 10-year period.  The systematic framework put forth in the TAMP 
provides a solid basis for decision making that is both transparent and defensible.   

 

1.2. Making Progress 
Significant progress has been made towards the development and implementation of asset 
management in California since the establishment of the first TAMP in 2018.  New processes and 
changes to business practices have been put in place to bring greater transparency to the decision-
making process.  Federal and local agencies have been actively engaged to strengthen partnerships 
facilitating the transition towards improved asset management practices. 

The 2025 State Highway System 
Management Plan (SHSMP)10 is the 
current asset management plan for the 
SHS developed by Caltrans.  The SHSMP 
implements a performance management 
framework for state-owned highway 
infrastructure assets, aligning 
transportation investments with priority 
state climate, health, and social equity 
goals.  The SHSMP integrates 
maintenance and rehabilitation activities 
performed on the SHS and implements 
strategic goals established in the Caltrans 
Strategic Plan 2024-202811 in addition to 
investment strategies established in the Climate Action Plan for Transportation Infrastructure (CAPTI)12.  

 
8 Senator Beall, “Road Repair and Accountability Act of 2017”, SB 1 , 2017, 
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201720180SB1 
9 US Congress 2021-2022, Federal Infrastructure Investment and Jobs Act, https://www.congress.gov/bill/117th-
congress/house-bill/3684/text 
10 Caltrans, “2025 State Highway System Management Plan”, 2025, https://dot.ca.gov/programs/asset-management/state-highway-
system-plan  
11 Caltrans, “Caltrans Strategic Plan 2024-2028”, 2024, https://dot.ca.gov/-/media/dot-media/programs/risk-strategic-
management/documents/2024-28-caltrans-strategic-plan-final-a11y.pdf  
12 California Transportation Commission, Climate Action Plan for Transportation Infrastructure (CAPTI), 2025, 
https://calsta.ca.gov/subject-areas/climate-action-plan  

The State Highway 
System 
Management Plan 
implements a 
performance 
management 
framework for the 
SHS. 

 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201720180SB1
https://www.congress.gov/bill/117th-congress/house-bill/3684/text
https://www.congress.gov/bill/117th-congress/house-bill/3684/text
https://dot.ca.gov/programs/asset-management/state-highway-system-plan
https://dot.ca.gov/programs/asset-management/state-highway-system-plan
https://dot.ca.gov/-/media/dot-media/programs/risk-strategic-management/documents/2024-28-caltrans-strategic-plan-final-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/risk-strategic-management/documents/2024-28-caltrans-strategic-plan-final-a11y.pdf
https://calsta.ca.gov/subject-areas/climate-action-plan
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The SHSMP defines the inventory and condition of assets, establishes condition targets, determines the 
magnitude of condition gaps, develops cost estimates to close the gaps and defines a constrained 
investment plan for the entire State Highway Operation and Protection Program (SHOPP)13.   

It is important to note that the SHSMP addresses the majority of the asset management requirements 
for a TAMP, but goes beyond the TAMP requirements to implement a performance-driven approach for 
the entire SHOPP, and includes contributions being provided by the Caltrans Highway Maintenance 
(HM) program.  All project planning is based on SHSMP performance objectives.  This ensures that 
projects that begin the planning process will collectively accomplish enough work to achieve the 
condition goals established in the TAMP. 

Caltrans collected the data needed to develop the TAMP for the locally-owned NHS by working with our 
regional and local transportation partners.  A series of asset management workshops were held over 
several months, hosted by Caltrans, where a substantial focus was on bringing local asset management 
practices into the TAMP.  Caltrans also provided a suite of data and mapping products on the location 
and condition of NHS assets by region and summarized investments by federal work types, helping to 
inform the TAMP investment strategies. The process involved providing regional transportation agencies 
with a Performance Target Analysis Tool (PTAT) to evaluate NHS pavement and bridge conditions and 
targets inclusive of risk. The use of the PTAT provided the clearest picture for both risk mitigation 
funding and remaining budget available to improve the conditions of physical transportation system 
assets.  A list of all workshops held and the transportation partner entities represented are available in 
Appendix C. 

Feedback and information gathered from these workshops provided a foundation for the draft TAMP.  
Once the final draft was prepared, it was sent out for review.  The TAMP comment period began in 
January 2026 and continued through February 2026.  Caltrans announced the availability of the draft 
TAMP and requested public input through a dedicated online survey tool, accessible through the 
Caltrans Asset Management website14.  Caltrans’ Division of Local Assistance sent an announcement to 
all statewide partners, and Caltrans’ Asset Management staff reached out to prior workshop attendees 
to submit feedback online. 

 
13 State Highway Operation and Protection Program (SHOPP), https://dot.ca.gov/programs/financial-programming/state-
highway-operation-protection-program-shopp-minor-program-shopp  
14 Caltrans Asset Management website, https://dot.ca.gov/programs/asset-management  

https://dot.ca.gov/programs/financial-programming/state-highway-operation-protection-program-shopp-minor-program-shopp
https://dot.ca.gov/programs/financial-programming/state-highway-operation-protection-program-shopp-minor-program-shopp
https://dot.ca.gov/programs/asset-management
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1.3. Implementing Asset Management Through Policies and 
Processes 

In March 2018, Caltrans established a Director’s Policy (DP-35) on transportation asset management 
shown in Appendix F. This policy set the responsibilities for asset management for all levels of the 
organization. A Statewide Asset Management Steering Committee was also formed to provide 
leadership and policy decision making for all major funding programs that impact condition and 
performance of the SHS inclusive of the state-owned NHS.  Members of the Steering Committee include the 
Caltrans Deputy Directors for Project Delivery, Maintenance and Operations, Planning and Modal Programs, 
Finance, and District Directors, and are supported by the State Asset Management Engineer.  The alignment 
of the committee to the funding programs is shown in Figure 1-2.   

Figure 1-2.  Asset Management Steering Committee Organization Structure 

 

Caltrans’ asset management framework can be described by a cycle of dependent business processes 
institutionalizing asset management throughout the organization as shown in Figure 1-3.  Every 4 years 
the TAMP is updated to reflect the most current SHSMP which operationalizes the TAMP.  For the SHS 
inclusive of the state-owned NHS, the SHSMP documents the performance gap analysis and investment 
planning process, which are used to develop district level performance plans.  These performance plans 
define the performance targets and budget for each of 12 Caltrans’ districts and are used to develop 10 
years-worth of planned and programmed projects that meet established performance targets within 
financial constraints.  Every quarter, these project portfolios are published in a SHOPP Ten-Year Project 
Book available to the public. For locally-owned assets, Caltrans developed the PTAT used to predict 
pavement and bridge conditions for the TAMP.  This improved process provides a more realistic 
approach for the development of short-term and long-term performance targets.  
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Figure 1-3.  Transportation Asset Management at Caltrans 

 

Once projects are prioritized by asset owners and committed for funding, state projects are 
programmed in the SHOPP if included in the previously described Ten-Year Project Book. For local 
agencies, projects are programmed by the Metropolitan Planning Organizations (MPO) as established by 
existing programming rules.  Routine annual preventive maintenance projects are not programmed in 
the SHOPP, but significant funding is spent on maintaining transportation assets by both the state and 
local agencies.  Due to the large number of jurisdictions that own NHS pavement and bridges in 
California, Caltrans and MPOs have committed to furthering asset management through Memorandums 
of Understanding (MOU) that improve upon the coordination of federal performance management 
including NHS pavement and bridge data collection, target development, transportation programming, 
and the reporting of progress towards performance goals and outcomes.   

1.3.1 Reporting TAMP Progress 
An annual progress report is submitted to FHWA on implementing the TAMP documents on how the 
investment strategies are being used to make progress towards achievement of its targets for asset 
condition and performance of the NHS and supports progress towards national goals.   This progress 
report documents prior year spending on NHS pavement and bridges by the five federal work types 
defined in federal regulations.  It includes challenges faced in implementing asset management, but also 
discusses the major asset management initiatives undertaken in the prior year providing a snapshot of 
the progress being made in California on achieving asset performance. 

Annual benchmarks are developed for state-owned assets and included as part of the asset 
management cycle to compare 10-year projections of asset conditions developed from project portfolios 
to actual measured performance, providing opportunities for adjustments and assuring that long-term 
targets are achieved.  Asset conditions are measured and reassessed according to program guidance 
which establishes the basis for beginning the asset management cycle again creating a performance 
driven continuous evolution of transportation system improvement.  
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1.4. Transportation Asset Management Plans are Living 
Documents 

TAMPs are intended to evolve over time as changes in condition, budgets, risks, constraints, and 
strategic priorities are identified.  Throughout the development of this California TAMP, opportunities 
for potential improvement were identified.  As these improvements are realized, the TAMP will be 
updated to reflect better information or improved processes.  Code of Federal Regulation (CFR) (23 CFR 
515.13(c))15 requires that the TAMP and its development processes be updated at least every four years 
to incorporate improvements and re-evaluate conditions, targets, and performance.  This provision in 
federal regulation ensures that close collaboration between state and regional planning agencies 
continues.  

The California TAMP presents a coordinated plan by Caltrans and its partner agencies to maintain 
California’s highway infrastructure assets today and into the future.  This TAMP meets the requirements 
of both federal and state regulations for TAM and provides a solid foundation to build upon and improve 
the management of transportation in California into the future. 

 
15 Electronic code of Federal Regulation (23 CFR 515.13), https://www.ecfr.gov/current/title-23/chapter-I/subchapter-F/part-
515/section-515.13 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-F/part-515/section-515.13
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-F/part-515/section-515.13
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2.Asset Inventory and 
Conditions 

 

 

 

California’s transportation system contains a wide variety of asset classes, 
including pavements, bridges, drainage, transportation management 
system (TMS), signs, bicycle and pedestrian infrastructure, signals, and 
others.  California’s TAMP addresses NHS pavement and bridge assets, and 
SHS pavement, bridges, drainage, TMS, and supplementary assets.  This 
chapter presents summary information on asset inventory and conditions 
for these assets.  

 

2.1. Overview 
Asset inventory and condition data are the foundation for managing transportation assets.  They are 
essential for communicating the extent of California’s transportation infrastructure assets and their 
current condition are the building blocks for other asset management processes.  Accurate inventory 
and condition data are needed for supporting asset management processes, such as life cycle planning, 
projecting funding needs, prioritizing projects, and monitoring asset performance. 

California’s transportation system includes assets owned by cities and counties, toll authorities, tribal 
governments, and state and federal agencies.  These assets intersect across federal, state and local 
ownership, meaning that a statewide view of the system is critical to maintaining and improving asset 
condition and meeting national and state performance goals.  In particular, a significant number of NHS 
pavements and bridges are under local control in California.  Caltrans and its partners can maximize 
limited resources by understanding the inventory and condition of the California transportation system. 
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2.2. California’s Transportation System 
California’s multi-modal transportation system consists of a wide variety of physical assets, as depicted 
in Figure 2-1.  The most significant assets on the system, in terms of their cost and extent, are 
pavements and bridges.  However, many other supporting systems are needed to support mobility and 
improve safety.  In many cases, replacement or rehabilitation of roads and bridges includes replacement 
or upgrades to other supplementary assets depicted in Figure 2-1.  For instance, the cost of 
reconstructing or replacing a bridge includes the cost of guardrail, and pavement projects often include 
upgrades to associated traffic and safety assets.  Where applicable, costs associated with these 
supplementary assets are included in the costs of maintaining pavements and bridges. 

 

Figure 2-1.  Typical Highway Assets 
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The TAMP addresses assets on two overlapping highway systems: SHS and NHS.  The SHS is the highway 
system managed by Caltrans.  The SHS includes all assets within the boundaries of the highway system 
and is largely managed through Caltrans maintenance and SHOPP16.  The NHS includes portions of the 
SHS, as well as roads and bridges managed by a variety of other owners, including California cities and 
counties, toll authorities, tribal governments, and federal agencies.  Roads on the NHS are defined by 
FHWA to be important to the nation’s economy, defense, and mobility, and may include: 

• Interstates 
• Principal arterials 
• The Strategic Highway Network (STRAHNET), another federally defined network 
• Major strategic highway connectors 
• Intermodal connectors 

FHWA requirements dictate that the TAMP includes all NHS pavements and bridges.  State TAMP 
Guidelines from the Commission require that the California TAMP include selected asset classes on the 
SHS.  As stated earlier in this chapter, the Commission approved four primary asset classes and eight 
supplementary asset classes for inclusion in the TAMP.  The four primary asset classes (pavement, 
bridges, drainage/culverts, and TMS) on the SHS are subject to the same analysis as the NHS pavements 
and bridges.  The supplementary asset classes on the SHS are included in the TAMP to a limited degree.  
The overlapping federal and state requirements for this plan are depicted in Table 2-1. 

Table 2-1.  Federal and State TAMP Requirements 

Federal & State TAMP Reporting Requirements 

 Asset Class 

System  Pavement Bridges Drainage TMS Supplementary 
Assets 

NHS 
Federal Requirements      

SHS 
State Requirements      

 

Throughout the TAMP document, asset information is summarized in two ways:  

(1) the entire Caltrans-maintained SHS, portions of which are on the NHS; and 

(2) the entire NHS, which includes a portion of the state system and a portion of the local system 
managed by regions, cities, and counties as well as tribal governments.   

This approach is overlapping and used to provide a complete picture of SHS assets to meet state 
mandates, as well as to meet federal requirements for all NHS pavements and bridges in the TAMP.   

In addition, all performance data for NHS pavements and bridges presented in the tables throughout the 

 
16 Caltrans, SHOPP Program, https://dot.ca.gov/programs/financial-programming/state-highway-operation-protection-
program-shopp-minor-program-shopp 

https://dot.ca.gov/programs/financial-programming/state-highway-operation-protection-program-shopp-minor-program-shopp
https://dot.ca.gov/programs/financial-programming/state-highway-operation-protection-program-shopp-minor-program-shopp
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TAMP (i.e., good, fair, and poor condition) are based on Federal Regulation (23 CFR 490)17. 

2.2.1 National Highway System 
The NHS in California is owned by Caltrans as well as local, tribal governments, federal, and other state 
agencies. The system consists of 59,514 lane miles of pavement and 10,905 bridges totaling 232,860,651 
square feet of bridge deck area.  The pavement inventory reflects the total surveyed lane-miles and 
does not include collection gaps from road closures, detours, and construction zones. A map of the NHS 
is shown in Figure 2-3. 

2.2.2 State Highway System 
The California SHS includes all assets within the boundaries of the highway system including 50,724 lane 
miles of pavement, 13,242 bridges, 243,999 culverts and drainage facilities, and 20,387 TMS assets.  
Caltrans is the state agency responsible for planning, developing, maintaining and operating the 
legislatively designated SHS.  These inventories are based on the best information available as of March 
2025 as reported in the 2025 SHSMP. 

 

Figure 2-2.  Assets Included in the California TAMP  

 

 

 
17 Electronic code of Federal regulation (23 CFR 490), https://www.ecfr.gov/current/title-23/chapter-I/subchapter-E/part-490 
 

SHS

Non-SHS

NHS

In the 
California TAMP

Not in the 
California TAMP

SHS - State owned and managed 
NHS - Federally designated and state and locally-owned 
and managed 
Non-SHS – Locally-owned and managed (off the SHS) 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-E/part-490
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Figure 2-3.  California NHS Map 

 

The National 
Highway 
System (NHS) 
in California

Los Angeles Area NHS San Francisco Bay Area NHS
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2.3. Inventory and Condition 
Monitoring and measuring transportation asset condition helps California’s transportation agencies 
assess the performance of the transportation system, predict future needs, allocate funding, and 
schedule projects.  Asset condition is also an important public-facing measure in which users of the 
transportation network notice and experience every day.  Users can be very responsive to changes in 
asset condition.  

FHWA developed national-level condition performance measures for NHS pavements and bridges 
outlined in the Pavement and Bridge Performance Management Final Rule (23 CFR 490).  Caltrans 
recommended and the Commission adopted the national performance measures for SHS pavements 
and bridges.  Caltrans recommended and Commission also established state performance measures for 
other assets on the SHS such as drainage, TMS, and supplementary assets.  Federal and State 
performance measures are explained in greater detail for each asset in this chapter.  

Condition data collection cycles vary depending on the asset.  Pavement condition data on the SHS and 
NHS are collected annually, and bridges are inspected and their condition measured every two years.  
Caltrans inspects roughly 26,000 drainage assets and performs roughly 80,000 preventive maintenance 
checks on TMS assets annually.  

Caltrans updates performance models based on the latest inventory and condition of assets every year 
as part of the SHSMP development. 

 

2.4. Pavements 
Pavements are designed to support anticipated traffic loads and provide a safe and comfortable driving 
surface.  Keeping pavements in good condition lengthens their useable life, enhances safety, helps 
reduce road users’ operating costs, and reduces vehicle emissions.   

 

2.4.1 Pavement Data 
Caltrans collects pavement inventory and condition 
data for all NHS and SHS pavements through an 
Automated Pavement Condition Survey (APCS)18.  The 
APCS uses high definition images and lasers to 
determine pavement condition for every 0.1 mile for 
NHS and SHS pavements.  Caltrans adopted this data 
collection methodology in 2015.  Caltrans reports NHS 
pavement data to FHWA through the Highway 

 
18 Caltrans, Automated Pavement Condition Survey website, https://dot.ca.gov/programs/maintenance/pavement/pavement-
management 

Caltrans collects pavement inventory 
and condition data biennially for all 
NHS and SHS pavements and annually 
for interstate pavements through APCS  

For the 2026 TAMP, NHS pavement 
conditions are reflective of data 
collected in 2023 and submitted in the 
HPMS in 2024. 

https://dot.ca.gov/programs/maintenance/pavement/pavement-management
https://dot.ca.gov/programs/maintenance/pavement/pavement-management
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Performance Monitoring System (HPMS)19, a national database maintained by FHWA with data on the 
nation’s highways and their conditions.  Additional discussion of data collection is included in Chapter 4. 
Life Cycle Planning. 

2.4.2 Pavement Performance Measures 
Caltrans recommended and the Commission adopted FHWA’s four pavement condition performance 
measures:  

• Percentage of pavements on the Interstate System in Good condition 
• Percentage of pavements on the Interstate System in Poor condition 
• Percentage of pavements on the NHS (excluding the Interstate System) in Good condition 
• Percentage of pavements on the NHS (excluding the Interstate System) in Poor condition 

Caltrans uses these performance measures for NHS pavements.  These performance measures are 
calculated based on data reported in HPMS.  The four measures are calculated using quantitative data 
on the following metrics: 

• Pavement roughness, an indicator of discomfort experienced by road users traveling over 
pavements, is measured using the International Roughness Index (IRI).   

• Rutting is quantified for asphalt pavements by measuring the maximum depth of undulation 
transversely along the wheel path.  Rutting is commonly caused by a combination of slow-
moving traffic and heavy vehicles or insufficient underlying support. 

• Cracking is measured in terms of the percentage of cracked pavement surface.  Cracks can be 
caused or accelerated by excessive loading, poor drainage, moisture or temperature changes, 
material issues, and construction flaws.  

• Faulting is quantified for concrete pavements as the height difference across transverse joints or 
cracks. Faulting occurs when there is heavy vehicle loading, slab curling, erodible base material, 
and water present that cause independent slab movement. 

A graphic depiction of the four pavement condition metrics is shown in Figure 2-4. 

 

 
19 FHWA, Office of Highway and Policy Information, HPMS website, https://www.fhwa.dot.gov/policyinformation/hpms.cfm 

https://www.fhwa.dot.gov/policyinformation/hpms.cfm
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Figure 2-4.  Pavement Condition: Four Metrics 

 

For each of the above metrics, thresholds for good, fair, and 
poor condition have been established by the federal 
transportation act, Moving Ahead for Progress in the 21st 
Century Act (MAP-21).  See Appendix F for further 
information on federal asset management regulations. The 
pavement condition metrics are used to calculate FHWA 
performance measures for pavement condition.  Conditions 
are assessed using these criteria for each 0.1-mile-long 
pavement section.  An individual section is rated as being in 
good overall condition if all of the metrics are rated as good, 
and poor when two or more are rated as poor.  All other 

combinations are rated as fair.  Lane miles in good, fair, and poor condition are tabulated for all sections 
to determine the overall percentage of pavement in good, fair and poor condition.  For the NHS, overall 
pavement condition is based on outer lane distresses only.  For SHS, all lanes are used to calculate 
pavement condition. Caltrans also uses additional metrics beyond the federal requirements to assess 

MAP-21 established 
pavement performance 
metrics which have been in 
use in California since 2017 
for reporting pavement 
conditions.  



 

Asset Inventory and Conditions 2-9 

pavement condition.  Pavement thresholds are summarized in Table 2-2 for the NHS.   

In addition, Caltrans also recommends, and Commission sets targets for fair condition for assets on the 
SHS, as required by Commission TAMP Guidelines, using condition thresholds set by FHWA.  

The majority of local jurisdictions in California utilize an alternative performance measure called the 
Pavement Condition Index (PCI) to measure pavement condition.  PCI is a numerical index between zero 
and 100 used to indicate the general condition of a pavement section but excludes the pavement 
roughness required in the FHWA performance metric.  Because FHWA metrics for NHS pavements do 
not include PCI as a performance measure, local agencies expressed concern that this may be causing 
inaccurate reflection of condition on the locally-owned system.  Their concern is that PCI is more 
effective in monitoring conditions on local streets and roads because of slower speed and other physical 
features that impact condition measurement.  Chapter 9. TAMS Process Improvements has listed this 
item for further action. 

Table 2-2.  NHS Pavement Condition Thresholds 

Pavement Condition Thresholds    

Metric Good Fair Poor 

IRI (inches/mile) <95 95-170 >170 

Cracking (%)    

Asphalt <5 5-20 >20 

Jointed Plain Concrete <5 5-15 >15 

Continuously Reinforced Concrete <5 5-10 >10 

Rutting (inches) * <0.20 0.20-0.40 >0.40 

Faulting (inches) ** <0.10 0.10-0.15 >0.15 
Note: This table reflects final pavement condition thresholds for NHS pavements only.   

*: Only applicable to Asphalt Pavement 
**: Only applicable to Jointed Plain Concrete Pavement 

 

2.4.3 NHS Pavement Inventory and Conditions 
Pavement inventory is organized by system.  The NHS is broken down into Interstate and Non-Interstate 
NHS pavements.  Interstate pavements are part of the Interstate Highway System, a highway network 
which is part of the NHS.  All other pavement subsystems on the NHS are represented as “Non-
Interstate NHS.” 

SHS pavements are owned by Caltrans.  “Non-SHS” or “locally-owned” refers to pavements owned by 
other agencies, including cities, counties, tribal governments, federal agencies, and other state agencies.  
Figure 2-2 shows the ownership and network of the assets included in the California TAMP. 

Table 2-3 summarizes California’s NHS pavement inventory and conditions by lane miles, organized by 
owner and system from the 2023 HPMS, which is data reported to FHWA in 2024 based on the 
Automated Pavement Condition Survey (APCS) conducted in 2023.  A centerline mile is a measure of the 
total length (in miles) of pavement, as measured along the roadway centerline.  A lane mile is the 
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federal and state required unit of measure for performance and is a measure of the total length of 
traveled pavement surface for each lane.  Lane miles is the centerline length (in miles) multiplied by the 
number of lanes.  Lane miles is a more complete metric of pavement surface because it reflects the area 
of the pavement and is used for calculating performance measures and targets. 

California pavement condition is presented in Table 2-3 in terms of the percent of pavements in good, 
fair, and poor condition, weighted by lane miles.  

Table 2-3.  Inventory and Conditions of NHS Pavements in California in Lane Miles 

Pavements on the NHS     

 Lane Miles Good Fair Poor 

State-owned NHS 38,092 44.3% 53.4% 2.3% 

Interstate 14,405 46.8% 50.8% 2.4% 

Non-Interstate 23,687 42.8% 55.0% 2.3% 

Locally-owned NHS 21,422 3.4% 83.5% 13.1% 

        Non-Interstate 21,422 3.4% 83.5% 13.1% 

All NHS 59,514 29.6% 64.2% 6.2% 

Interstate 14,405 46.8% 50.8% 2.4% 

Non-Interstate NHS 45,109 24.1% 68.5% 7.4% 

 

Table 2-4 presents inventory and condition of locally-owned NHS pavements.  The table is organized by 
geographical jurisdiction, grouping pavement by Metropolitan Planning Organization (MPO)/Regional 
Transportation Planning Agency (RTPA) and then by the city or county owner within the region.  A large 
portion of the locally-owned NHS pavements is in the areas covered by the Southern California 
Association of Governments (SCAG) or Metropolitan Transportation Commission (MTC) region.  

Table 2-4.  Inventory and Conditions of Local NHS Pavements by Jurisdiction 

Locally-Owned Pavements on the NHS 

MPO/RTPA County City/County Owner Lane Miles Good Fair Poor 

Association of Monterey Bay 
Area Governments (AMBAG) 

  311.4 5.9% 86.2% 7.9% 
 Monterey  201.2 7.8% 83.1% 9.1% 
  Del Rey Oaks 1.5 0.0% 73.9% 26.1% 
  Marina 29.2 31.6% 68.4% 0.0% 
  Monterey 22.5 0.0% 80.3% 19.7% 
  Monterey County 23.6 5.1% 94.7% 0.3% 
  Pacific Grove 9.7 0.0% 84.1% 15.9% 
  Salinas 88.4 1.4% 85.2% 13.5% 
  Seaside 26.3 15.2% 84.8% 0.0% 
 San Benito  23.3 8.6% 91.4% 0.0% 
  Hollister 15.7 5.1% 94.9% 0.0% 
  San Benito County 7.6 15.8% 84.2% 0.0% 
 Santa Cruz  87.0 0.9% 91.9% 7.1% 
  Capitola 14.7 0.0% 87.2% 12.8% 
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Locally-Owned Pavements on the NHS 

MPO/RTPA County City/County Owner Lane Miles Good Fair Poor 
  Santa Cruz 20.2 2.0% 98.0% 0.1% 
  Santa Cruz County 21.8 0.0% 91.9% 8.1% 
  Scotts Valley 2.3 0.0% 100.0% 0.0% 
  Watsonville 28.0 1.4% 89.5% 9.1% 
Butte County Association of 
Governments (BCAG) 

  61.9 10.0% 75.0% 15.1% 
 Butte  61.9 10.0% 75.0% 15.1% 
  Chico 55.7 11.1% 75.6% 13.3% 
  Gridley 6.2 0.0% 69.0% 31.0% 
Fresno Council of 
Governments (FCOG) 

  372.0 6.6% 71.7% 21.8% 
 Fresno  372.0 6.6% 71.7% 21.8% 
  Clovis 66.4 3.7% 87.9% 8.4% 
  Fresno 213.5 6.6% 64.0% 29.4% 
  Fresno County 62.0 5.7% 80.8% 13.5% 
  Kingsburg 9.3 43.0% 46.4% 10.6% 
  Selma 20.9 1.9% 82.7% 15.3% 
Glenn County Transportation 
Commission (Glenn CTC) 

  4.6 0.0% 88.7% 11.3% 
 Glenn  4.6 0.0% 88.7% 11.3% 
  Glenn County 0.2 0.0% 100.0% 0.0% 
  Orland 2.3 0.0% 94.9% 5.1% 
  Willows 2.1 0.0% 80.5% 19.5% 
Humboldt County Association 
of Governments (Humboldt 
CAG) 

  61.8 0.0% 92.2% 7.8% 

 Humboldt  61.8 0.0% 92.2% 7.8% 
  Arcata 7.1 0.0% 89.7% 10.3% 
  Eureka 34.7 0.0% 94.2% 5.8% 
  Fortuna 10.6 0.0% 88.0% 12.0% 
  Humboldt County 9.4 0.0% 91.4% 8.6% 
Kern Council of Governments 
(KCOG) 

  727.2 11.0% 81.0% 8.0% 
 Kern  727.2 11.0% 81.0% 8.0% 
  Bakersfield 356.4 9.5% 79.2% 11.3% 
  California 41.3 19.4% 76.8% 3.9% 
  Delano 0.7 0.0% 100.0% 0.0% 
  Kern County 282.0 11.8% 83.2% 5.0% 
  Ridgecrest 10.3 7.8% 92.2% 0.0% 
  Shafter 36.5 10.8% 83.2% 6.0% 
Kings County Association of 
Governments (KCAG) 

  46.5 7.4% 83.1% 9.5% 
 Kings  46.5 7.4% 83.1% 9.5% 
  Hanford 36.6 4.4% 85.8% 9.8% 
  Kings County 9.9 18.8% 73.1% 8.1% 
Lassen County Transportation 
Commission (Lassen CTC) 

  15.0 87.1% 12.9% 0.0% 
 Lassen  15.0 87.1% 12.9% 0.0% 
  Lassen County 15.0 87.1% 12.9% 0.0% 
Madera County 
Transportation Commission 
(MCTC) 

  7.0 0.0% 67.3% 32.7% 
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Locally-Owned Pavements on the NHS 

MPO/RTPA County City/County Owner Lane Miles Good Fair Poor 
 Madera  7.0 0.0% 67.3% 32.7% 
  Madera 7.0 0.0% 67.3% 32.7% 
Merced County Association of 
Governments (MCAG) 

  80.6 0.0% 73.3% 26.7% 
 Merced  80.6 0.0% 73.3% 26.7% 
  Atwater 19.1 0.0% 89.5% 10.5% 
  Merced 33.6 0.0% 76.1% 23.9% 
  Merced County 27.9 0.0% 58.6% 41.4% 
Metropolitan Transportation 
Commission (MTC) 

  3,763.8 2.6% 92.7% 4.7% 
 Alameda  763.6 5.5% 87.1% 7.4% 
  Alameda 23.4 0.0% 95.7% 4.3% 
  Alameda County 137.6 27.2% 71.5% 1.3% 
  Albany 6.0 0.0% 93.3% 6.7% 
  Berkeley 30.8 0.0% 82.9% 17.1% 
  Dublin 0.0 0.0% 100.0% 0.0% 
  Emeryville 1.7 0.0% 89.8% 10.2% 
  Fremont 110.2 0.5% 98.5% 1.1% 
  Hayward 94.3 1.8% 97.6% 0.6% 
  Livermore 37.2 0.0% 94.6% 5.4% 
  Newark 26.0 0.0% 76.9% 23.1% 
  Oakland 176.7 0.2% 86.2% 13.6% 
  Piedmont 0.3 0.0% 0.0% 100.0% 
  Pleasanton 52.5 3.0% 95.5% 1.5% 
  San Leandro 18.3 1.5% 90.9% 7.7% 
  Union 48.5 0.0% 75.9% 24.1% 
 Contra Costa  804.3 2.4% 93.1% 4.4% 
  Antioch 56.7 0.0% 99.3% 0.7% 
  Brentwood 22.0 0.0% 100.0% 0.0% 
  Clayton 13.6 0.0% 99.2% 0.8% 
  Concord 127.7 0.0% 84.6% 15.4% 
  Contra Costa County 191.7 8.5% 90.9% 0.6% 
  Danville 26.6 0.0% 97.5% 2.5% 
  El Cerrito 6.6 0.0% 98.5% 1.5% 
  Hercules 7.8 5.2% 94.8% 0.0% 
  Lafayette 28.5 0.0% 100.0% 0.0% 
  Martinez 18.4 0.0% 95.6% 4.4% 
  Oakley 20.1 8.0% 92.0% 0.0% 
  Orinda 18.8 2.1% 97.9% 0.0% 
  Pinole 7.8 0.0% 94.9% 5.1% 
  Pittsburg 65.9 0.0% 87.9% 12.1% 
  Pleasant Hill 15.1 0.0% 91.8% 8.2% 
  Richmond 102.3 0.8% 96.8% 2.4% 
  San Pablo 16.1 0.0% 95.0% 5.0% 
  San Ramon 30.8 0.0% 100.0% 0.0% 
  Walnut Creek 27.9 0.0% 100.0% 0.0% 
 Marin  102.2 0.4% 90.7% 8.9% 
  Fairfax 10.5 0.0% 84.8% 15.2% 
  Larkspur 4.3 0.0% 100.0% 0.0% 
  Marin County 28.3 1.4% 91.5% 7.1% 
  Novato 19.9 0.0% 90.4% 9.6% 
  Ross 3.2 0.0% 100.0% 0.0% 
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Locally-Owned Pavements on the NHS 

MPO/RTPA County City/County Owner Lane Miles Good Fair Poor 
  San Anselmo 14.5 0.0% 100.0% 0.0% 
  San Rafael 10.2 0.0% 88.2% 11.8% 
  Sausalito 11.1 0.0% 78.5% 21.5% 
 Napa  42.2 0.0% 79.3% 20.7% 
  Napa 42.2 0.0% 79.3% 20.7% 
 San Francisco  380.3 0.9% 94.9% 4.2% 
  San Francisco 376.3 1.0% 94.8% 4.2% 
  San Francisco County 4.0 0.0% 100.0% 0.0% 
 San Mateo  78.4 0.0% 98.7% 1.3% 
  Belmont 2.1 0.0% 100.0% 0.0% 
  Brisbane 16.5 0.0% 97.6% 2.4% 
  Daly 17.6 0.0% 96.5% 3.5% 
  East Palo Alto 5.2 0.0% 100.0% 0.0% 
  Menlo Park 6.0 0.0% 100.0% 0.0% 
  Millbrae 1.9 0.0% 100.0% 0.0% 
  Redwood 9.0 0.0% 100.0% 0.0% 
  San Mateo County 11.9 0.0% 100.0% 0.0% 
  South San Francisco 8.1 0.0% 100.0% 0.0% 
 Santa Clara  1,159.3 2.0% 96.7% 1.3% 
  Campbell 32.2 0.1% 95.5% 4.4% 
  Cupertino 26.2 0.0% 100.0% 0.0% 
  Gilroy 17.5 0.0% 88.6% 11.4% 
  Los Altos 11.4 0.0% 100.0% 0.0% 
  Los Altos Hills 1.4 0.0% 100.0% 0.0% 
  Los Gatos 18.6 0.0% 100.0% 0.0% 
  Milpitas 39.1 0.0% 94.3% 5.7% 
  Morgan Hill 20.6 13.6% 86.4% 0.0% 
  Mountain View 15.8 0.0% 100.0% 0.0% 
  Palo Alto 47.2 0.0% 95.5% 4.5% 
  San Jose 617.2 3.0% 96.8% 0.2% 
  Santa Clara 167.8 0.2% 97.6% 2.1% 
  Santa Clara County 49.9 0.2% 97.6% 2.1% 
  Saratoga 25.1 0.0% 96.8% 3.2% 
  Sunnyvale 69.3 1.7% 97.7% 0.6% 
 Solano  345.7 1.3% 90.7% 8.0% 
  Benicia 56.6 1.4% 92.2% 6.4% 
  Fairfield 86.0 2.8% 95.3% 1.9% 
  Solano County 26.7 2.1% 97.0% 0.9% 
  Vacaville 79.5 0.8% 88.4% 10.8% 
  Vallejo 97.0 0.0% 85.9% 14.1% 
 Sonoma  88.0 4.5% 87.9% 7.5% 
  Petaluma 12.3 0.0% 96.7% 3.3% 
  Santa Rosa 32.2 0.0% 90.6% 9.4% 
  Sebastopol 0.8 0.0% 48.8% 51.2% 
  Sonoma County 42.7 9.4% 84.1% 6.5% 
Sacramento Area Council of 
Governments (SACOG) 

  1,554.4 4.1% 80.4% 15.5% 
 El Dorado  12.6 3.2% 96.8% 0.0% 
  El Dorado County 9.1 4.4% 95.6% 0.0% 
  Placerville 3.5 0.0% 100.0% 0.0% 
 Placer  146.5 6.1% 92.0% 1.9% 
  Auburn 3.5 3.3% 96.7% 0.0% 
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Locally-Owned Pavements on the NHS 

MPO/RTPA County City/County Owner Lane Miles Good Fair Poor 
  Loomis 6.3 0.0% 63.1% 36.9% 
  Placer County 14.8 24.3% 75.7% 0.0% 
  Rocklin 13.6 5.9% 94.1% 0.0% 
  Roseville 108.3 4.1% 95.6% 0.4% 
 Sacramento  1,266.5 4.1% 78.4% 17.5% 
  Citrus Heights 72.3 0.0% 75.7% 24.3% 
  Elk Grove 113.0 10.0% 86.1% 3.9% 
  Folsom 49.5 20.5% 79.5% 0.0% 
  Rancho Cordova 82.1 4.7% 70.5% 24.7% 
  Sacramento 435.8 2.1% 85.5% 12.4% 
  Sacramento County 514.0 3.5% 72.2% 24.3% 
 Yolo  128.7 2.1% 84.6% 13.3% 
  Davis 24.5 1.6% 85.3% 13.1% 
  West Sacramento 74.8 1.6% 82.4% 16.0% 
  Woodland 23.1 0.0% 91.3% 8.7% 
  Yolo County 6.4 17.2% 82.8% 0.0% 
San Diego Association of 
Governments (SANDAG) 

  1,123.5 0.4% 86.8% 12.8% 
 San Diego  1,123.5 0.4% 86.8% 12.8% 
  Carlsbad 21.8 0.0% 76.0% 24.0% 
  El Cajon 6.1 6.6% 53.9% 39.5% 
  Encinitas 11.4 7.6% 88.9% 3.5% 
  Escondido 81.7 0.5% 80.9% 18.7% 
  Imperial Beach 4.1 0.0% 100.0% 0.0% 
  Lemon Grove 3.6 0.0% 97.6% 2.4% 
  National City 3.4 0.0% 64.7% 35.3% 
  Oceanside 50.8 0.0% 66.9% 33.1% 
  Poway 5.8 0.0% 100.0% 0.0% 
  San Diego 538.9 0.3% 89.6% 10.0% 
  San Diego County 319.5 0.3% 87.6% 12.2% 
  San Marcos 44.2 0.0% 85.0% 15.0% 
  Santee 1.8 0.0% 89.8% 10.2% 
  Solana Beach 7.6 0.0% 78.9% 21.1% 
  Vista 22.8 1.8% 94.1% 4.1% 
San Joaquin Council of 
Governments (SJCOG) 

  612.0 7.8% 87.1% 5.1% 
 San Joaquin  612.0 7.8% 87.1% 5.1% 
  Lathrop 25.5 12.5% 85.9% 1.6% 
  Lodi 27.5 0.2% 99.8% 0.0% 
  Manteca 84.6 8.9% 77.9% 13.2% 
  San Joaquin County 100.5 23.5% 75.5% 1.0% 
  Stockton 265.0 1.3% 94.4% 4.3% 
  Tracy 108.9 9.0% 84.2% 6.8% 
San Luis Obispo Council of 
Governments (SLOCOG) 

  58.0 8.5% 78.8% 12.7% 
 San Luis Obispo  58.0 8.5% 78.8% 12.7% 
  Arroyo Grande 9.3 4.3% 75.7% 20.0% 
  Atascadero 25.5 7.8% 74.9% 17.3% 
  Grover Beach 0.2 0.0% 100.0% 0.0% 
  San Luis Obispo 22.1 9.5% 85.5% 5.0% 
  San Luis Obispo 

County 0.8 50.6% 49.4% 0.0% 
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Locally-Owned Pavements on the NHS 

MPO/RTPA County City/County Owner Lane Miles Good Fair Poor 

Santa Barbara County 
Association of Governments 
(SBCAG) 

  192.9 5.2% 89.6% 5.3% 

 Santa Barbara  192.9 5.2% 89.6% 5.3% 
  Goleta 63.9 10.6% 83.8% 5.6% 
  Lompoc 2.0 19.8% 80.2% 0.0% 
  Santa Barbara 67.2 1.2% 95.7% 3.1% 
  Santa Barbara County 59.7 3.3% 89.1% 7.5% 
Southern California 
Association of Governments 
(SCAG) 

  12,091.3 2.7% 81.2% 16.1% 

 Imperial  507.0 7.3% 67.7% 25.0% 
  Brawley 9.4 0.0% 17.1% 82.9% 
  Calexico 37.7 6.4% 63.3% 30.3% 
  El Centro 20.6 0.0% 66.1% 33.9% 
  Holtville 3.9 0.0% 76.9% 23.1% 
  Imperial 20.0 12.0% 88.0% 0.0% 
  Imperial County 415.4 7.7% 68.3% 24.0% 
 Los Angeles  6,653.6 1.4% 77.9% 20.7% 
  Alhambra 12.3 0.0% 66.0% 34.0% 
  Arcadia 27.4 0.0% 94.2% 5.8% 
  Azusa 17.2 0.0% 67.4% 32.6% 
  Baldwin Park 3.8 0.0% 97.2% 2.8% 
  Bell Gardens 7.1 0.0% 66.0% 34.0% 
  Burbank 24.1 0.0% 86.7% 13.3% 
  Calabasas 3.3 0.0% 100.0% 0.0% 
  Carson 5.0 0.0% 76.0% 24.0% 
  Claremont 22.7 0.0% 85.9% 14.1% 
  Commerce 3.3 0.0% 100.0% 0.0% 
  Compton 10.4 0.0% 100.0% 0.0% 
  Covina 4.0 0.0% 100.0% 0.0% 
  Culver 11.6 0.0% 86.3% 13.7% 
  Diamond Bar 3.8 0.0% 100.0% 0.0% 
  Downey 4.6 0.0% 56.9% 43.1% 
  El Monte 0.1 0.0% 0.0% 100.0% 
  El Segundo 0.0 0.0% 100.0% 0.0% 
  Glendale 59.0 0.0% 86.8% 13.2% 
  Glendora 0.0 0.0% 100.0% 0.0% 
  Hawaiian Gardens 2.1 0.0% 100.0% 0.0% 
  Industry 6.0 0.2% 99.8% 0.0% 
  Inglewood 16.8 0.0% 66.7% 33.3% 
  Irwindale 12.6 0.0% 94.4% 5.6% 
  La Canada Flintridge 0.6 0.0% 77.7% 22.3% 
  La Habra Heights 13.2 0.0% 90.5% 9.5% 
  La Mirada 12.0 0.0% 100.0% 0.0% 
  La Puente 0.7 0.0% 7.6% 92.4% 
  La Verne 6.9 0.0% 98.5% 1.5% 
  Lakewood 4.9 0.0% 43.0% 57.0% 
  Lancaster 52.2 8.7% 73.0% 18.3% 
  Long Beach 142.1 1.7% 76.1% 22.2% 
  Los Angeles 1,587.7 0.0% 80.0% 20.0% 
  Los Angeles County 4,204.9 2.0% 76.9% 21.1% 
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Locally-Owned Pavements on the NHS 

MPO/RTPA County City/County Owner Lane Miles Good Fair Poor 
  Lynwood 15.9 0.0% 25.3% 74.7% 
  Manhattan Beach 6.5 0.0% 100.0% 0.0% 
  Monrovia 7.7 0.0% 53.2% 46.8% 
  Montebello 31.9 0.0% 73.2% 26.8% 
  Monterey Park 18.3 0.0% 68.5% 31.5% 
  Norwalk 3.7 0.0% 78.4% 21.6% 
  Palmdale 23.2 0.0% 75.9% 24.1% 
  Palos Verdes Estates 5.3 0.0% 100.0% 0.0% 
  Pasadena 35.2 0.0% 70.2% 29.8% 
  Pico Rivera 1.6 0.0% 0.0% 100.0% 
  Pomona 53.8 2.2% 68.3% 29.4% 
  Rancho Palos Verdes 20.4 0.0% 98.0% 2.0% 
  Redondo Beach 0.7 0.0% 100.0% 0.0% 
  Rosemead 2.4 0.0% 99.5% 0.5% 
  San Dimas 4.4 9.1% 69.7% 21.2% 
  San Fernando 5.5 0.0% 100.0% 0.0% 
  San Gabriel 2.8 0.0% 100.0% 0.0% 
  Santa Clarita 55.6 4.3% 93.5% 2.2% 
  Santa Monica 30.5 1.3% 83.0% 15.7% 
  Sierra Madre 3.3 0.0% 100.0% 0.0% 
  South El Monte 1.9 0.0% 71.3% 28.7% 
  South Gate 1.8 0.0% 29.8% 70.2% 
  South Pasadena 2.2 0.0% 100.0% 0.0% 
  Vernon 9.2 0.0% 91.3% 8.7% 
  West Covina 11.0 3.6% 87.3% 9.0% 
  West Hollywood 2.6 0.0% 69.6% 30.4% 
  Whittier 13.6 0.0% 40.7% 59.3% 
 Orange  2,410.5 3.7% 89.2% 7.1% 
  Aliso Viejo 18.0 7.4% 90.3% 2.2% 
  Anaheim 299.7 1.6% 88.9% 9.4% 
  Brea 19.8 1.9% 96.1% 2.0% 
  Buena Park 59.4 1.3% 90.6% 8.0% 
  Costa Mesa 67.7 0.6% 86.7% 12.7% 
  Cypress 44.3 2.7% 95.5% 1.8% 
  Dana Point 35.7 11.2% 88.8% 0.0% 
  Fountain Valley 66.9 10.3% 85.2% 4.5% 
  Fullerton 97.7 0.0% 78.8% 21.2% 
  Garden Grove 110.7 4.0% 89.2% 6.8% 
  Huntington Beach 116.8 2.4% 87.5% 10.1% 
  Irvine 172.8 3.0% 94.2% 2.8% 
  La Habra 18.7 0.0% 99.4% 0.6% 
  La Palma 13.0 9.2% 90.5% 0.3% 
  Laguna Beach 4.3 9.2% 90.8% 0.0% 
  Laguna Hills 39.7 3.0% 83.6% 13.3% 
  Laguna Niguel 66.4 4.6% 88.1% 7.3% 
  Laguna Woods 16.6 0.0% 95.2% 4.8% 
  Lake Forest 71.1 0.0% 88.5% 11.5% 
  Los Alamitos 20.2 0.0% 85.3% 14.7% 
  Mission Viejo 126.4 9.2% 85.7% 5.1% 
  Newport Beach 59.3 20.2% 77.9% 1.8% 
  Orange 146.2 2.0% 96.7% 1.3% 
  Orange County 164.6 5.1% 92.7% 2.2% 
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Locally-Owned Pavements on the NHS 

MPO/RTPA County City/County Owner Lane Miles Good Fair Poor 
  Placentia 41.9 12.4% 79.9% 7.7% 
  Rancho Santa 

Margarita 30.2 6.1% 78.1% 15.9% 
  San Clemente 15.6 2.6% 97.4% 0.0% 
  San Juan Capistrano 1.4 0.0% 97.9% 2.1% 
  Santa Ana 256.9 1.1% 89.6% 9.3% 
  Seal Beach 16.0 0.0% 97.5% 2.5% 
  Stanton 15.1 2.6% 83.3% 14.1% 
  Tustin 89.5 3.1% 93.6% 3.3% 
  Villa Park 4.2 0.0% 81.4% 18.6% 
  Westminster 51.4 1.6% 86.3% 12.1% 
  Yorba Linda 32.1 3.3% 95.4% 1.2% 
 Riverside  708.2 3.9% 82.2% 13.9% 
  Beaumont 0.7 0.0% 100.0% 0.0% 
  Blythe 6.0 0.0% 100.0% 0.0% 
  Canyon Lake 6.1 0.0% 100.0% 0.0% 
  Cathedral 37.9 0.0% 80.0% 20.0% 
  Coachella 12.1 3.3% 94.5% 2.2% 
  Corona 75.9 0.0% 92.2% 7.8% 
  Desert Hot Springs 0.5 0.0% 100.0% 0.0% 
  Eastvale 4.3 4.1% 77.3% 18.6% 
  Indian Wells 27.0 0.0% 100.0% 0.0% 
  Indio 34.7 6.9% 91.1% 2.0% 
  Jurupa Valley 85.5 4.9% 71.9% 23.2% 
  La Quinta 8.7 0.0% 81.5% 18.5% 
  Lake Elsinore 13.7 20.4% 79.6% 0.0% 
  Menifee 5.3 0.0% 100.0% 0.0% 
  Moreno Valley 22.1 1.8% 92.8% 5.4% 
  Norco 0.7 0.0% 100.0% 0.0% 
  Palm Desert 50.7 8.7% 87.5% 3.8% 
  Palm Springs 44.3 0.0% 86.5% 13.5% 
  Perris 43.0 2.8% 67.4% 29.8% 
  Rancho Mirage 21.9 3.7% 87.2% 9.1% 
  Riverside 108.0 5.0% 72.4% 22.6% 
  Riverside County 59.6 8.3% 81.8% 9.9% 
  San Jacinto 16.0 0.0% 53.7% 46.3% 
  Temecula 23.7 1.7% 98.3% 0.0% 
 San Bernardino  1,215.1 3.7% 84.0% 12.3% 
  Adelanto 11.6 1.5% 51.6% 46.9% 
  Apple Valley 22.3 3.6% 94.6% 1.8% 
  Barstow 13.7 0.0% 90.9% 9.1% 
  Chino 32.6 6.1% 78.2% 15.7% 
  Chino Hills 51.2 1.6% 97.7% 0.8% 
  Colton 23.5 5.1% 84.4% 10.5% 
  Fontana 52.8 1.5% 91.5% 7.0% 
  Hesperia 27.9 17.2% 75.6% 7.2% 
  Highland 26.5 0.0% 85.8% 14.2% 
  Loma Linda 0.6 0.0% 0.0% 100.0% 
  Montclair 25.2 4.8% 82.5% 12.7% 
  Ontario 179.4 3.1% 84.9% 12.0% 
  Rancho Cucamonga 68.6 0.6% 87.9% 11.5% 
  Redlands 41.2 3.9% 88.2% 7.9% 
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Locally-Owned Pavements on the NHS 

MPO/RTPA County City/County Owner Lane Miles Good Fair Poor 
  Rialto 67.1 7.8% 75.5% 16.8% 
  San Bernardino 45.6 0.0% 49.0% 51.0% 
  San Bernardino 

County 382.8 4.9% 85.6% 9.5% 
  Twentynine Palms 37.1 0.0% 93.5% 6.5% 
  Upland 63.5 1.3% 77.7% 21.0% 
  Victorville 19.4 2.1% 95.9% 2.1% 
  Yucaipa 22.3 1.8% 94.6% 3.6% 
 Ventura  596.9 4.8% 90.6% 4.6% 
  Camarillo 44.7 0.9% 95.5% 3.6% 
  Moorpark 14.7 0.0% 97.3% 2.7% 
  Oxnard 177.2 8.3% 89.5% 2.2% 
  Port Hueneme 19.9 0.0% 87.9% 12.1% 
  Santa Paula 8.1 0.0% 40.3% 59.7% 
  Simi Valley 32.5 2.1% 93.0% 4.9% 
  Thousand Oaks 152.2 1.6% 95.3% 3.2% 
  Ventura 41.4 3.9% 86.5% 9.7% 
  Ventura County 106.2 8.4% 88.0% 3.6% 
Stanislaus Council of 
Governments (StanCOG) 

  219.6 11.4% 77.7% 10.9% 
 Stanislaus  219.6 11.4% 77.7% 10.9% 
  Ceres 22.0 9.1% 89.1% 1.8% 
  Modesto 109.7 16.4% 72.7% 10.8% 
  Oakdale 7.7 0.0% 93.9% 6.1% 
  Stanislaus County 27.1 9.6% 76.7% 13.7% 
  Turlock 53.1 4.5% 81.4% 14.1% 
Tahoe Metropolitan Planning 
Organization (TMPO) 

  8.9 22.4% 73.2% 4.5% 
 El Dorado  8.9 22.4% 73.2% 4.5% 
  El Dorado County 6.3 0.0% 93.6% 6.4% 
  South Lake Tahoe 2.7 74.7% 25.3% 0.0% 
Tulare County Association of 
Governments (TCAG) 

  112.4 10.0% 76.4% 13.6% 
 Tulare  112.4 10.0% 76.4% 13.6% 
  Porterville 10.7 0.0% 81.3% 18.7% 
  Tulare 32.8 3.7% 69.8% 26.5% 
  Tulare County 10.0 32.7% 67.3% 0.0% 
  Visalia 58.9 11.5% 80.8% 7.7% 
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2.5. Bridges 
Bridges provide road network connectivity, spanning water bodies and other natural features, rail lines, 
and other roadways.  New bridges are designed to last at least 75 years, and in practice, many bridges 
remain in service for much longer.  However, bridges require periodic maintenance to replace individual 
components (such as decks) that have a shorter life than the bridge as a whole.  If preservation work on 
a bridge is deferred, the deterioration may accelerate to the point where more costly repairs are 
needed.  In extreme cases, deteriorated conditions may require restricting the loads the bridge can carry 
or closing the bridge until needed repairs are complete–which can mean costly detours for road users.  
Thus, maintaining bridges in good condition pays off–resulting in the lowest long-term costs both to 
transportation agencies and road users.  Bridges in good condition allow access to essential services and 
have a positive impact on the economy.  

2.5.1 Bridge Data 
Bridge asset data are reported by Caltrans annually to FHWA to support 
National Bridge Inventory (NBI)20, an FHWA database that includes data on all 
bridges 20 feet or longer.  Any culvert with a width that spans 20 feet, or more 
is also classified as a bridge and recorded on the NBI.  Bridges and culverts with 
a span shorter than 20 feet are excluded. 

Caltrans also records an inventory of bridges in the SHSMP.  This inventory has 
minor differences from NBI data.  Notably, SHSMP inventory includes shorter 
bridges and pedestrian bridges that don’t meet NBI requirements.  The 
California TAMP uses NBI data as the source of NHS bridge inventory and 
condition and uses SHSMP data as the source of SHS bridge inventory and 
condition.  

 
20 FHWA, National Bridge Inventory (NBI) website, https://www.fhwa.dot.gov/bridge/nbi.cfm 

Bridge asset data 
are reported by 
Caltrans annually 
to FHWA to 
support NBI, an 
FHWA database 
that includes all 
data on bridges 
20 feet or longer 
and all culverts 
20 feet or wider 
on public roads.  

https://www.fhwa.dot.gov/bridge/nbi.cfm
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2.5.2 Bridge Performance Measures 
FHWA has established and the Commission adopted two measures of bridge condition: 

• Percentage of NHS bridges classified as in good condition (weighted by deck area) 
• Percentage of NHS bridges classified as in poor condition (weighted by deck area) 

FHWA requires that states use these measures in their TAMP to describe condition, set targets, and 
analyze performance gaps of NHS bridges.  All other bridges are considered fair. 

Caltrans and local agencies follow FHWA NBI standards for inspecting all 
California bridges.  Caltrans staff perform inspections for all Caltrans 
bridges and many of California’s locally-owned bridges.  Inspectors record 
overall ratings for a bridge’s deck, superstructure, and substructure on a 
scale from zero (worst condition) to nine (best condition) respectively.  
Structures classified as culverts are included in the inventory if they span 
more than 20 feet.  For these structures, a single culvert rating is recorded 
using the same zero to nine scale.  

Bridge condition ratings are used to classify the bridge as being in good, fair 
or poor condition.  The lowest of the three ratings for deck, superstructure, 
and substructure determines the overall rating of the bridge.  If this value is 
seven or greater, the bridge is classified as being in good condition.  If it is 
five or six, the bridge is classified as being in fair condition, and if it is four 
or less, the bridge is classified as being in poor condition  A graphical 
depiction of the three bridge components is shown in Figure 2-6. 

Caltrans also performs element-level inspections that provide additional 
detail on what portions of a bridge are deteriorated.  Element-level 
information can be used to derive the NBI deck, 
superstructure, and substructure ratings. 

In addition to the federal performance measures 
above, Caltrans also measures fair condition for 
assets on the SHS using the condition thresholds 
set by FHWA.  The California TAMP includes fair 
condition targets to focus on the preservation of 
bridges in addition to the rehabilitation and 
replacement of poor bridges.  

  

 NBI Ratings 

 9 
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 7 
 6 
 5          Fair 
 4 
 3 
 2          Poor 
 1 
 0 

Figure 2-5.  NBI Ratings 
for Bridge Condition 

Figure 2-6.  Bridge Components 
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2.5.3 NHS Bridge Inventory and Conditions 
Table 2-5 summarizes California’s NBI bridge inventory by bridge count and by deck area, organized by 
owner and system, based on the 2024 NBI21.  Deck area quantities are included in addition to bridge 
counts, as this better accounts for variation in bridge sizes, consistent with FHWA TAMP requirements. 
NBI excludes all non-vehicle bridges (pedestrian/railroad crossings, etc.) and bridges less than 20 feet in 
length that are still Caltrans’ maintenance responsibility.  Bridge deck area quantities are from the NBI 
and are based on a simplified calculation that uses the bridge length and width.  Actual deck areas are 
generally greater than reported in the NBI when considering skew, varying widths from flared sections, 
and other geometric factors.  The condition of bridges are presented in terms of the percent of bridges 
in good, fair, and poor condition, weighted by deck area. 

Table 2-5.  Inventory and Conditions of NBI Bridges on the NHS by Deck Area 

NBI Bridges on the NHS           

System Count Deck Area (sqft) Good Fair Poor 

All NHS Bridges 10,905 232,860,651 42.4% 50.9% 6.7% 

State-owned 9,218 208,616,930 42.9% 51.1% 6.0% 

Locally-owned 1,687 24,243,721 38.9% 48.9% 12.3% 

 

Table 2-6 shows a breakdown of locally-owned NHS bridges.   The table organizes the assets by 
geographical jurisdiction, grouping the bridges by MPO/RTPA and then by city and county owner within 
the region.  A large portion of the bridges listed in the table is in areas under the jurisdiction of SCAG or 
MTC.   

  

 
21 National Bridge Inventory, 2024, https://www.fhwa.dot.gov/bridge/nbi/ascii2024.cfm  

https://www.fhwa.dot.gov/bridge/nbi/ascii2024.cfm
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Table 2-6.  Inventory and Conditions of Locally-Owned NHS Bridges by Jurisdiction 

Locally-Owned Bridges on the NHS 

MPO/RTPA County City/County 
Owner 

Deck Area 
(sqft) Good Fair Poor 

Association of Monterey 
Bay Area Governments 
(AMBAG) 

  142,747 22.4% 39.7% 37.9% 

 Monterey  100,377 8.3% 37.8% 53.9% 
  Monterey County 32,971 0.0% 100.0% 0.0% 
  Salinas 64,339 12.9% 3.0% 84.1% 
  Seaside 3,067 0.0% 100.0% 0.0% 
 San Benito  23,656 100.0% 0.0% 0.0% 
  San Benito County 23,656 100.0% 0.0% 0.0% 
 Santa Cruz  18,714 0.0% 100.0% 0.0% 
  Santa Cruz County 11,517 0.0% 100.0% 0.0% 
  Santa Cruz 7,196 0.0% 100.0% 0.0% 
Butte County Association of 
Governments (BCAG) 

  41,670 29.3% 70.7% 0.0% 
 Butte  41,670 29.3% 70.7% 0.0% 
  Chico 41,670 29.3% 70.7% 0.0% 
Fresno Council of 
Governments (FCOG) 

  287,530 65.5% 32.7% 1.8% 
 Fresno  287,530 65.5% 32.7% 1.8% 
  Fresno County 42,493 88.1% 11.9% 0.0% 
  Clovis 3,858 0.0% 100.0% 0.0% 
  Fresno 241,179 62.6% 35.3% 2.2% 
Humboldt County 
Association of Governments 
(Humboldt CAG) 

  3,873 0.0% 100.0% 0.0% 

 Humboldt  3,873 0.0% 100.0% 0.0% 
  Fortuna 3,873 0.0% 100.0% 0.0% 
Kern Council of 
Governments (KCOG) 

  999,560 40.2% 59.8% 0.0% 
 Kern  999,560 40.2% 59.8% 0.0% 
  Kern County 174,796 25.8% 74.2% 0.0% 
  Bakersfield 813,713 43.2% 56.8% 0.0% 
  Ridgecrest 2,067 100.0% 0.0% 0.0% 
  Shafter 8,985 40.6% 59.4% 0.0% 
Merced County Association 
of Governments (MCAG) 

  66,535 81.7% 17.0% 1.3% 
 Merced  66,535 81.7% 17.0% 1.3% 
  Merced County 27,186 76.0% 24.0% 0.0% 
  Atwater 4,795 0.0% 100.0% 0.0% 
  Merced 34,554 97.5% 0.0% 2.5% 
Metropolitan 
Transportation Commission 
(MTC) 

  4,748,536 26.7% 57.9% 15.5% 

 Alameda  706,490 21.0% 54.3% 24.7% 
  Alameda County 77,131 28.6% 71.4% 0.0% 
  Albany 35,686 0.0% 100.0% 0.0% 
  Dublin 12,288 100.0% 0.0% 0.0% 
  Fremont 103,182 21.6% 27.7% 50.7% 
  Hayward 56,479 63.0% 37.0% 0.0% 
  Livermore 8,893 0.0% 100.0% 0.0% 
  Newark 10,801 0.0% 100.0% 0.0% 



 

Asset Inventory and Conditions 2-23 

Locally-Owned Bridges on the NHS 

MPO/RTPA County City/County 
Owner 

Deck Area 
(sqft) Good Fair Poor 

  Oakland 245,486 0.0% 64.0% 36.0% 
  Pleasanton 87,925 52.3% 47.7% 0.0% 
  San Leandro 3,120 100.0% 0.0% 0.0% 
  Union City 65,499 10.7% 37.7% 51.5% 
 Contra Costa  699,575 24.6% 38.7% 36.7% 
  Contra Costa 

County 89,529 48.0% 32.6% 19.4% 
  Antioch 12,750 67.6% 32.4% 0.0% 
  Brentwood 15,508 74.8% 25.2% 0.0% 
  Concord 155,971 35.8% 64.2% 0.0% 
  Lafayette 12,064 22.9% 77.1% 0.0% 
  Martinez 20,857 24.7% 75.3% 0.0% 
  Oakley 1,973 0.0% 0.0% 100.0% 
  Pinole 28,235 7.7% 0.0% 92.3% 
  Pittsburg 30,431 7.6% 22.4% 70.0% 
  Pleasant Hill 8,700 100.0% 0.0% 0.0% 
  Richmond 263,300 1.1% 26.7% 72.2% 
  San Pablo 10,561 17.9% 82.1% 0.0% 
  San Ramon 29,315 73.6% 26.4% 0.0% 
  Walnut Creek 20,381 25.7% 74.3% 0.0% 
 Marin  561,989 0.7% 99.3% 0.0% 
  Marin County 557,888 0.0% 100.0% 0.0% 
  Novato 4,102 100.0% 0.0% 0.0% 
 Napa  138,753 31.1% 68.9% 0.0% 
  Napa County 27,752 0.0% 100.0% 0.0% 
  Napa 111,001 38.9% 61.1% 0.0% 
 San Francisco  262,094 51.9% 39.9% 8.1% 
  San Francisco 262,094 51.9% 39.9% 8.1% 
 San Mateo  680,830 4.5% 70.4% 25.1% 
  San Mateo County 551,014 5.5% 63.4% 31.0% 
  Brisbane 1,760 0.0% 100.0% 0.0% 
  Foster City 47,495 0.0% 100.0% 0.0% 
  Menlo Park 13,732 0.0% 100.0% 0.0% 
  Redwood City 4,448 0.0% 100.0% 0.0% 
  San Carlos 3,869 0.0% 100.0% 0.0% 
  San Mateo 37,779 0.0% 100.0% 0.0% 
  South San 

Francisco 20,733 0.0% 100.0% 0.0% 
 Santa Clara  1,522,523 43.1% 52.0% 4.9% 
  Santa Clara County 23,627 48.3% 51.7% 0.0% 
  Campbell 86,559 45.8% 39.5% 14.7% 
  Cupertino 5,071 0.0% 46.3% 53.7% 
  Gilroy 26,233 100.0% 0.0% 0.0% 
  Los Altos 12,273 29.6% 70.4% 0.0% 
  Los Gatos 9,924 0.0% 100.0% 0.0% 
  Milpitas 61,266 78.6% 21.4% 0.0% 
  Mountain View 5,200 0.0% 100.0% 0.0% 
  Palo Alto 13,350 0.0% 47.4% 52.6% 
  San Jose 841,563 53.3% 42.5% 4.2% 
  Santa Clara 238,287 23.1% 70.1% 6.9% 
  Saratoga 7,101 100.0% 0.0% 0.0% 
  Sunnyvale 192,068 9.0% 91.0% 0.0% 
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Locally-Owned Bridges on the NHS 

MPO/RTPA County City/County 
Owner 

Deck Area 
(sqft) Good Fair Poor 

 Solano  97,763 40.7% 46.2% 13.1% 
  Benicia 21,029 0.0% 100.0% 0.0% 
  Fairfield 60,382 50.8% 27.9% 21.2% 
  Rio Vista 2,994 100.0% 0.0% 0.0% 
  Vacaville 13,358 45.4% 54.6% 0.0% 
 Sonoma  78,518 45.2% 25.0% 29.8% 
  Cloverdale 2,687 0.0% 100.0% 0.0% 
  Healdsburg 9,930 16.5% 83.5% 0.0% 
  Petaluma 45,154 48.2% 0.0% 51.8% 
  Santa Rosa 20,747 58.4% 41.6% 0.0% 
Sacramento Area Council of 
Governments (SACOG) 

  1,347,170 41.0% 49.7% 9.3% 
 Placer  202,069 29.0% 48.8% 22.3% 
  Placer County 3,362 100.0% 0.0% 0.0% 
  Lincoln 10,805 100.0% 0.0% 0.0% 
  Rocklin 1,877 0.0% 100.0% 0.0% 
  Roseville 186,025 23.9% 52.0% 24.2% 
 Sacramento  1,070,136 44.2% 52.8% 3.0% 
  Sacramento 

County 420,662 62.2% 30.0% 7.7% 
  Citrus Heights 28,752 74.1% 25.9% 0.0% 
  Elk Grove 66,056 36.8% 63.2% 0.0% 
  Folsom 101,928 21.6% 78.4% 0.0% 
  Rancho Cordova 10,299 0.0% 100.0% 0.0% 
  Sacramento 442,439 32.4% 67.6% 0.0% 
 Yolo  74,965 26.9% 8.8% 64.3% 
  Davis 13,801 100.0% 0.0% 0.0% 
  West Sacramento 61,164 10.4% 10.8% 78.8% 
San Diego Association of 
Governments (SANDAG) 

  1,494,775 38.3% 49.4% 12.3% 
 San Diego  1,494,775 38.3% 49.4% 12.3% 
  San Diego County 2,368 100.0% 0.0% 0.0% 
  Carlsbad 104,470 33.9% 66.1% 0.0% 
  Del Mar 11,060 0.0% 100.0% 0.0% 
  El Cajon 6,820 0.0% 100.0% 0.0% 
  Encinitas 21,645 40.1% 0.0% 59.9% 
  Escondido 15,014 100.0% 0.0% 0.0% 
  La Mesa 18,520 0.0% 0.0% 100.0% 
  National City 10,407 0.0% 100.0% 0.0% 
  Oceanside 5,735 100.0% 0.0% 0.0% 
  Poway 5,139 100.0% 0.0% 0.0% 
  San Diego 1,150,120 35.3% 53.2% 11.5% 
  San Marcos 88,408 100.0% 0.0% 0.0% 
  Santee 20,150 0.0% 0.0% 100.0% 
  Solana Beach 6,008 100.0% 0.0% 0.0% 
  Vista 28,912 0.0% 100.0% 0.0% 
San Joaquin Council of 
Governments (SJCOG) 

  622,927 47.4% 35.6% 17.1% 
 San Joaquin  622,927 47.4% 35.6% 17.1% 
  San Joaquin 

County 158,788 76.1% 13.0% 10.8% 
  Lathrop 43,532 54.7% 45.3% 0.0% 
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Locally-Owned Bridges on the NHS 

MPO/RTPA County City/County 
Owner 

Deck Area 
(sqft) Good Fair Poor 

  Stockton 420,607 35.8% 43.1% 21.2% 
San Luis Obispo Council of 
Governments (SLOCOG) 

  32,905 0.0% 100.0% 0.0% 
 San Luis Obispo  32,905 0.0% 100.0% 0.0% 
  San Luis Obispo 

County 12,788 0.0% 100.0% 0.0% 
  Atascadero 3,392 0.0% 100.0% 0.0% 
  San Luis Obispo 16,725 0.0% 100.0% 0.0% 
Santa Barbara County 
Association of Governments 
(SBCAG) 

  182,076 45.9% 40.5% 13.6% 

 Santa Barbara  182,076 45.9% 40.5% 13.6% 
  Santa Barbara 

County 67,093 42.9% 25.5% 31.6% 
  Goleta 48,123 34.9% 65.1% 0.0% 
  Lompoc 1,383 100.0% 0.0% 0.0% 
  Santa Barbara 65,476 55.9% 38.6% 5.6% 
Shasta Regional 
Transportation Agency 
(SRTA) 

  356,222 35.3% 64.7% 0.0% 

 Shasta  356,222 35.3% 64.7% 0.0% 
  Shasta County 233,822 1.5% 98.5% 0.0% 
  Redding 122,400 100.0% 0.0% 0.0% 
Southern California 
Association of Governments 
(SCAG) 

  13,693,83
5 42.1% 45.8% 12.1% 

 Imperial  79,904 9.4% 62.5% 28.2% 
  Imperial County 56,250 13.3% 51.9% 34.8% 
  Calexico 16,567 0.0% 82.2% 17.8% 
  Holtville 7,087 0.0% 100.0% 0.0% 
 Los Angeles  8,404,223 43.2% 46.3% 10.5% 
  Los Angeles 

County 640,413 41.5% 49.3% 9.2% 
  Alhambra 14,467 0.0% 0.0% 100.0% 
  Arcadia 30,998 82.5% 17.5% 0.0% 
  Azusa 16,460 16.5% 52.6% 30.9% 
  Baldwin Park 7,901 0.0% 0.0% 100.0% 
  Bell 56,239 0.0% 48.9% 51.1% 
  Bellflower 45,307 0.0% 100.0% 0.0% 
  Burbank 80,785 17.2% 82.8% 0.0% 
  Carson 385,773 1.5% 67.2% 31.3% 
  Cerritos 45,103 42.5% 57.5% 0.0% 
  Claremont 2,701 100.0% 0.0% 0.0% 
  Compton 221,884 12.3% 25.4% 62.3% 
  Covina 27,604 19.9% 39.1% 40.9% 
  Culver City 35,850 11.0% 89.0% 0.0% 
  Diamond Bar 21,177 100.0% 0.0% 0.0% 
  Downey 147,870 12.3% 66.2% 21.6% 
  El Monte 40,155 0.0% 58.4% 41.6% 
  El Segundo 1,730 0.0% 100.0% 0.0% 
  Gardena 14,860 0.0% 100.0% 0.0% 
  Glendale 111,950 38.4% 61.6% 0.0% 
  Glendora 13,200 100.0% 0.0% 0.0% 
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Locally-Owned Bridges on the NHS 

MPO/RTPA County City/County 
Owner 

Deck Area 
(sqft) Good Fair Poor 

  Hawaiian Gardens 2,471 100.0% 0.0% 0.0% 
  Hawthorne 30,627 100.0% 0.0% 0.0% 
  Huntington Park 7,957 100.0% 0.0% 0.0% 
  Industry 267,557 10.7% 46.2% 43.1% 
  Irwindale 118,737 42.3% 35.8% 21.9% 
  La Cañada 

Flintridge 2,200 100.0% 0.0% 0.0% 
  La Habra Heights 1,405 100.0% 0.0% 0.0% 
  La Mirada 36,808 34.3% 65.7% 0.0% 
  La Puente 29,574 0.0% 0.0% 100.0% 
  La Verne 11,259 100.0% 0.0% 0.0% 
  Lakewood 30,046 47.6% 52.4% 0.0% 
  Lancaster 42,644 84.4% 15.6% 0.0% 
  Long Beach 865,705 22.9% 67.1% 10.0% 
  Los Angeles 3,465,912 58.0% 40.0% 2.0% 
  Lynwood 15,568 0.0% 100.0% 0.0% 
  Monrovia 18,672 83.9% 16.1% 0.0% 
  Montebello 88,580 0.0% 100.0% 0.0% 
  Norwalk 40,634 31.8% 68.2% 0.0% 
  Paramount 73,033 35.9% 64.1% 0.0% 
  Pasadena 140,889 69.1% 30.9% 0.0% 
  Pico Rivera 168,602 0.0% 72.7% 27.3% 
  Pomona 47,477 40.3% 59.7% 0.0% 
  Rosemead 17,331 78.3% 0.0% 21.7% 
  San Dimas 17,817 56.6% 43.4% 0.0% 
  San Gabriel 19,901 79.8% 20.2% 0.0% 
  San Marino 7,637 100.0% 0.0% 0.0% 
  Santa Clarita 387,819 70.2% 29.8% 0.0% 
  Santa Fe Springs 80,359 23.5% 76.5% 0.0% 
  Santa Monica 39,295 100.0% 0.0% 0.0% 
  South Gate 126,323 62.6% 37.4% 0.0% 
  Temple City 12,716 37.8% 62.2% 0.0% 
  Torrance 50,306 62.1% 37.9% 0.0% 
  Vernon 158,208 47.2% 7.7% 45.0% 
  West Covina 17,725 100.0% 0.0% 0.0% 
 Orange  2,780,694 49.6% 41.1% 9.3% 
  Orange County 425,266 57.5% 42.5% 0.0% 
  Anaheim 430,588 36.5% 41.0% 22.5% 
  Brea 11,737 44.6% 0.0% 55.4% 
  Buena Park 30,878 59.6% 40.4% 0.0% 
  Costa Mesa 97,313 96.0% 4.0% 0.0% 
  Cypress 31,214 100.0% 0.0% 0.0% 
  Dana Point 6,064 0.0% 100.0% 0.0% 
  Fountain Valley 7,132 100.0% 0.0% 0.0% 
  Fullerton 29,232 91.6% 8.4% 0.0% 
  Garden Grove 12,244 57.8% 42.2% 0.0% 
  Huntington Beach 75,339 64.4% 35.6% 0.0% 
  Irvine 378,715 88.4% 11.6% 0.0% 
  La Habra 8,041 100.0% 0.0% 0.0% 
  La Palma 9,556 100.0% 0.0% 0.0% 
  Laguna Hills 57,863 17.9% 82.1% 0.0% 
  Laguna Niguel 71,036 43.8% 56.2% 0.0% 
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Locally-Owned Bridges on the NHS 

MPO/RTPA County City/County 
Owner 

Deck Area 
(sqft) Good Fair Poor 

  Lake Forest 90,840 19.2% 80.8% 0.0% 
  Los Alamitos 25,568 0.0% 0.0% 100.0% 
  Mission Viejo 44,086 22.4% 36.0% 41.6% 
  Newport Beach 92,944 4.1% 95.9% 0.0% 
  Orange 223,574 30.6% 44.5% 24.9% 
  Placentia 4,137 100.0% 0.0% 0.0% 
  Rancho Santa 

Margarita 193,513 0.0% 100.0% 0.0% 
  San Clemente 10,223 19.5% 57.5% 23.0% 
  Santa Ana 145,249 71.3% 11.0% 17.7% 
  Seal Beach 25,347 42.0% 47.8% 10.2% 
  Stanton 5,939 100.0% 0.0% 0.0% 
  Tustin 174,834 48.1% 51.9% 0.0% 
  Westminster 25,570 100.0% 0.0% 0.0% 
  Yorba Linda 36,649 29.9% 0.0% 70.1% 
 Riverside  995,618 49.6% 42.1% 8.3% 
  Riverside County 85,307 9.4% 90.6% 0.0% 
  Banning 7,715 18.3% 81.7% 0.0% 
  Canyon Lake 4,392 100.0% 0.0% 0.0% 
  Cathedral City 59,535 100.0% 0.0% 0.0% 
  Coachella 18,213 0.0% 100.0% 0.0% 
  Corona 15,781 100.0% 0.0% 0.0% 
  Hemet 27,974 60.3% 39.7% 0.0% 
  Indian Wells 40,480 100.0% 0.0% 0.0% 
  Indio 135,367 0.0% 93.0% 7.0% 
  Jurupa Valley 71,269 11.0% 89.0% 0.0% 
  La Quinta 77,926 7.9% 92.1% 0.0% 
  Moreno Valley 42,014 100.0% 0.0% 0.0% 
  Murrieta 26,074 35.2% 64.8% 0.0% 
  Palm Desert 61,122 100.0% 0.0% 0.0% 
  Palm Springs 78,276 3.6% 2.9% 93.5% 
  Perris 30,219 80.6% 19.4% 0.0% 
  Rancho Mirage 15,744 100.0% 0.0% 0.0% 
  Riverside 115,334 100.0% 0.0% 0.0% 
  San Jacinto 62,657 100.0% 0.0% 0.0% 
  Temecula 20,221 0.0% 100.0% 0.0% 
 San Bernardino  923,931 15.6% 56.9% 27.4% 
  San Bernardino 

County 24,112 34.0% 66.0% 0.0% 
  Apple Valley 62,062 0.0% 100.0% 0.0% 
  Barstow 1,793 0.0% 100.0% 0.0% 
  Chino 24,924 9.2% 90.8% 0.0% 
  Chino Hills 60,314 0.0% 100.0% 0.0% 
  Colton 132,641 0.0% 19.6% 80.4% 
  Fontana 43,043 55.0% 45.0% 0.0% 
  Hesperia 38,144 0.0% 100.0% 0.0% 
  Highland 93,815 2.3% 97.7% 0.0% 
  Loma Linda 43,641 0.0% 51.4% 48.6% 
  Montclair 42,013 17.5% 8.9% 73.6% 
  Ontario 85,308 43.1% 56.9% 0.0% 
  Rancho 

Cucamonga 21,429 81.9% 18.1% 0.0% 
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Locally-Owned Bridges on the NHS 

MPO/RTPA County City/County 
Owner 

Deck Area 
(sqft) Good Fair Poor 

  Redlands 70,211 2.2% 97.8% 0.0% 
  Rialto 45,378 0.0% 0.0% 100.0% 
  San Bernardino 82,429 29.7% 10.6% 59.7% 
  Twentynine Palms 8,427 46.4% 53.6% 0.0% 
  Upland 11,578 40.0% 60.0% 0.0% 
  Victorville 27,341 43.9% 56.1% 0.0% 
  Yucaipa 5,328 0.0% 100.0% 0.0% 
 Ventura  509,465 22.2% 47.6% 30.2% 
  Ventura County 179,712 33.9% 66.1% 0.0% 
  Camarillo 26,806 0.0% 100.0% 0.0% 
  Moorpark 29,548 0.0% 0.0% 100.0% 
  Oxnard 82,694 28.2% 71.8% 0.0% 
  Port Hueneme 4,939 100.0% 0.0% 0.0% 
  Simi Valley 70,839 12.3% 23.6% 64.1% 
  Thousand Oaks 12,654 100.0% 0.0% 0.0% 
  Ventura 102,273 2.7% 20.3% 77.0% 
Stanislaus Council of 
Governments (StanCOG) 

  190,641 36.0% 20.2% 43.8% 
 Stanislaus  190,641 36.0% 20.2% 43.8% 
  Stanislaus County 57,781 0.0% 0.0% 100.0% 
  Modesto 130,750 50.9% 29.4% 19.7% 
  Patterson 2,110 100.0% 0.0% 0.0% 
Tulare County Association 
of Governments (TCAG) 

  32,720 0.0% 100.0% 0.0% 
 Tulare  32,720 0.0% 100.0% 0.0% 
  Tulare County 30,484 0.0% 100.0% 0.0% 
  Visalia 2,236 0.0% 100.0% 0.0% 
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2.6. State Highway System Assets 
2.6.1 Pavement Inventory and Conditions 
Caltrans defines three classes of pavement on the SHS based on usage and other considerations. 
Caltrans reports pavement condition and targets based on this classification.  Table 2-7 presents the 
inventory and conditions of SHS pavements by class, as reported in the 2025 State Highway System 
Management Plan (SHSMP)22. The pavement inventory reflects the total surveyed lane-miles and does 
not include collection gaps from road closures, detours, and construction zones. 

Class I includes Interstates, other principal arterials, and urban freeways and expressways, and 
represents 55 percent of the network.  Class II includes rural freeways and expressways, and minor 
arterials and represents 32 percent of the SHS network.  Class III is comprised of major and minor 
collector routes and represents 13 percent of the network.  The NHS includes all Class I roads, and a 
portion of the Class II roads. 

Table 2-7.  Inventory and Condition of SHS Pavements 

Pavements on the SHS     

Pavement Class Lane Miles Good Fair Poor 

All Classes 50,724 53.4% 45.2% 1.4% 

Class I 27,803 61.6% 37.0% 1.4% 

Class II 16,262 43.9% 54.7% 1.5% 

Class III 6,659 42.1% 56.5% 1.4% 

 

2.6.2 Bridge Inventory and Conditions 
Table 2-8 presents the inventory and conditions of bridges on the SHS, as reported in the 2025 SHSMP.  
The inventory also includes 60 tunnels totaling approximately 5 million square feet of liner area.  The 
tunnel liner area is calculated using the surface area of the liner supporting the mountain or roadway 
above the driving surface.  All SHS bridges and tunnels are included in the inventory, except for Bay Area 
Toll Authority and Golden Gate Transportation District bridges, and bridges built and maintained under 
Public Private Partnerships.  Bridge data in the SHSMP vary slightly from the NBI because they include all 
bridges managed by Caltrans whether they are in NBI or not.  Furthermore, bridge deck areas reported 
in the SHSMP are based on a more rigorous calculation deck area versus the simplified approach used in 
NBI reporting. 

 

 

 

 
22 State Highway System Management Plan, https://dot.ca.gov/programs/asset-management/state-highway-system-plan  

https://dot.ca.gov/programs/asset-management/state-highway-system-plan
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Table 2-8.  Inventory and Conditions of SHS Bridges 

Bridges on the SHS (State) 

 Count Deck Area  
(sqft) Good Fair Poor 

Total 13,242 255,516,578 44.1% 51.1% 4.8% 

 

Bridges, like all transportation assets, are constantly deteriorating, which is reflected in decreasing 
condition ratings.  Other threats to bridge operation include seismic activity and scour.  These risks and 
others are discussed in Chapter 5. Managing Risk and Building Resilience of the TAMP.  

 

2.7. Drainage 
Drainage, including culverts and other highway drainage system elements, is one of the four primary 
SHS asset classes selected by the Commission for inclusion in the California TAMP.  As such, drainage 
assets are subject to the same data requirements and analysis as NHS assets and other primary SHS 
assets in the TAMP. 

Drainage assets channel rainwater, streams, rivers, and other waterways away from roads via culverts 
that direct water flow under the road.  These assets prevent water from flooding roadways and 
interrupting the transportation system and damaging public and private property.   

2.7.1 Drainage Performance Measures 
Caltrans’ Maintenance Program is responsible for the inspection of drainage on the SHS. Drainage assets 
are visually inspected during and after each major storm.  Inspectors assess drainage asset condition as 
good, fair, or poor.  This asset class is not required under federal regulation and has no defined national 
performance metric. Caltrans developed three performance measures for drainage assets which the 
Commission has adopted: 

• Percentage of drainage assets in good condition, weighted by linear feet 
• Percentage of drainage assets in fair condition, weighted by linear feet 
• Percentage of drainage assets in poor condition, weighted by linear feet 

2.7.2 Drainage Inventory and Conditions 
Caltrans is currently building the inventory of drainage assets that run under or drain the SHS. The 
typical drainage asset is a 12- to 60-inch diameter (or width) plastic polymer, steel/aluminum, or 
concrete pipe or box culvert.  Any culvert with a width that spans 20 feet or longer is classified as a 
bridge and recorded on the NBI.  As reported in the 2025 SHSMP, 243,999 culverts totaling about 23.0 
million linear feet have been inventoried and fully inspected.  
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Performing a drainage asset inspection involves taking inventory of drainage assets and doing a 
condition assessment of those assets.  The condition assessment is based on a visual inspection of five 
attributes:  waterway adequacy, joints, material, shape, and alignment. 

Each attribute is scored on a five-point scale from zero to four, where zero is new condition, one is good 
condition, two is fair condition, three is poor condition, and four is attribute failure.  Asset condition is 
calculated using a weighted average of the attribute scores. 

Table 2-9 shows the current condition of Caltrans known drainage assets as reported in the 2025 
SHSMP.  The drainage inventory and conditions used to calculate 10-year needs are based on the 
projected additional inventory using estimated culvert lengths with conditions assumed to be in the 
same proportion as observed within each district.   

Table 2-9.  SHS Drainage Asset Inventory and Conditions 

Drainage Assets on the SHS     

  Linear Feet Good Fair Poor 

Total 29,513,608 73.9% 17.0% 9.1% 

Known Condition 22,953,874 74.0% 16.5% 9.4% 

Projected Additional Inventory 6,559,734 73.5% 18.5% 7.9% 

Notes: 

• Quantity and conditions cited under “Known Condition” include: 

o Culverts that have been inspected and condition assigned based on procedures defined 
through the Culvert Inspection Program. 

o Culverts that have been replaced/rehabilitated and condition designated as good based 
on Estimated Construction Work Complete (ECWC) at time of inventory reporting.  

• Quantity and conditions cited under “Projected Additional Inventory” include: 

o Culverts that have been cleaned and are pending re-inspection. 

o Culverts that have not yet been inspected. 

 

2.8. Transportation Management Systems 
Transportation Management Systems are one of the four primary asset classes selected by the 
Commission for inclusion in the California TAMP.  As such, TMS are subject to the same data 
requirements and analysis as NHS assets and other primary SHS assets in the TAMP. 

TMS are a broad class of technology assets on the highway system dedicated to improving operational 
efficiency and user interactions.  FHWA defines TMS as complex, integrated amalgamations of 
hardware, technologies, and processes for performing an array of functions, including data acquisition, 
command and control, computing, and communications. Disruptions or failures in the performance of 
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these functions can impact traffic safety, reduce system capacity, and ultimately lead the traveling 
public to lose faith in the transportation network.  System failures also have the potential to cause 
measurable economic loss and increase congestion, fuel consumption, pollutants, and traffic crashes.  In 
addition, the problem is further complicated by the fact that today's systems, subsystems, and 
components often are highly interdependent, meaning that a single malfunction can critically impact the 
ability of overall systems to perform their intended functions.  

TMS assets help reduce traveler delay, enhance safety, improve communication, and collect data on 
traffic behavior.  These assets are an integral part of the SHS, performing critical functions that keep 
people, vehicles and goods moving.  TMS assets also support Integrated Corridor Management (ICM) 
and help to move freight around the state efficiently.  The TAMP includes information on TMS assets on 
the SHS. 

2.8.1 TMS Performance Measures 
To monitor TMS conditions, each asset is classified as in good or poor condition.  The condition is based 
on the asset being within its expected life cycle and its functional availability.  TMS is functionally 
available if it doesn’t have chronic downtime issues. 

2.8.2 TMS Inventory and Conditions 
TMS are also collectively referred to nationally as Intelligent Transportation Systems (ITS).  As reported 
in the 2025 SHSMP, there are over 20,000 TMS assets on the SHS.  For purposes of asset management, 
performance targets focus on the nine core types below: 

 
• Changeable message signs (CMS) 
• Closed circuit televisions (CCTV) 
• Extinguishable message signs (EMS) 
• Freeway ramp meters (Ramps) 
• Highway advisory radios (HAR)  
• Roadway weather information systems (RWIS) 
• Traffic census stations (Census) 
• Traffic monitoring detection stations (Detection) 
• Traffic signals (Signals) 

 

As newer technologies become available and are deployed to support connected and autonomous 
vehicles in the TMS infrastructure, the number and types of TMS are expected to continue to grow.  
Table 2-10 shows the current condition of Caltrans’ TMS assets as reported in the 2025 SHSMP. 

Table 2-10.  Caltrans TMS Inventory and Conditions 

TMS on the SHS (State)     

  Assets Good Fair Poor 

Total 20,387 78.1% N/A 21.9% 
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2.9. Supplementary Assets 
Commission TAMP Guidelines require the inclusion of supplementary asset classes in the California 
TAMP.  The TAMP Guidelines require inventory, condition, performance targets, and gaps for these 
assets.  Inventory and condition are presented in this section.  Table 2-11 summarizes asset inventory 
and conditions for the supplementary asset classes based on data from the 2025 SHSMP. 

Table 2-11.  Inventory and Conditions for State Supplementary Asset Classes 

Supplementary Assets on the SHS      

 Inventory Units Good Fair Poor 

Bicycle and Pedestrian Infrastructure 7,877,475 Linear Feet 67.4% 14.7% 17.9% 

Drainage Pump Plants 290 Each 23.8% 34.1% 42.1% 

Highway Lighting 100,539 Each 35.7% 15.4% 48.9% 

Office Buildings 2,669,524 Square Feet 0.2% 72.0% 27.8% 

Overhead Sign Structures 18,110 Each 60.9% 31.7% 7.4% 

Safety Roadside Rest Areas 86 Locations 33.7% 34.9% 31.4% 

Transportation Related Facilities 7,092,580 Square Feet 48.3% 12.6% 39.1% 

Weigh-In-Motion Scales 164 Stations 39.0% 50.0% 11.0% 

 

Pedestrian, Bicycle, and Transit Priority Facilities on the 
State Highway System 
In September 2024 the Governor signed into law Senate Bill 960 (SB 960), amending Section 14526.4(b) and 
14526.4(c) of the California Government Code to read: 

(b) The department shall include complete streets assets in the asset management plan, including 
pedestrian, bicycle, and transit priority facilities on the state highway system that are not required 
under the federal Americans with Disabilities Act of 1990 (Public Law 101-336). 

(c) In connection with the asset management plan, the commission shall do both of the following:  (1) 
Adopt targets and performance measures reflecting state transportation goals and objectives, including 
for complete streets assets that reflect the existence and conditions of bicycle, pedestrian, and transit 
priority facilities on the state highway system.  (2) Review and approve the asset management plan. 

Pedestrian infrastructure assets were introduced in the initial 2018 TAMP, and bicycle infrastructure added in 
the 2022 TAMP.  The 2026 TAMP carries forward with inclusion of bicycle and pedestrian infrastructure assets.  
Caltrans has established a Director’s Transit Policy (DP-40) to guide the implementation of transit priority 
facilities and transit stops on the state highway system.  The policy will inform the development of inventory, 
condition, and needs in subsequent asset management plans. 
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2.10. Asset Valuation 
FHWA requires state DOTs to include an estimate of asset value for NHS pavements and bridges in the 
TAMP.  The following tables summarize NHS pavement and bridge asset values, as well as asset values 
for the four primary asset classes on the SHS, as required by Commission-adopted TAMP Guidelines.  
California uses a replacement value methodology for asset valuation: asset inventory multiplied by the 
present value unit replacement cost equals asset replacement value.  Asset valuation is updated every 
year as part of the SHSMP process.  However, Caltrans relies on other performance measures for making 
investment decisions.  

Table 2-12 shows a breakdown of pavement asset value on the NHS.  Unit replacement costs by SHS 
pavement class from the 2025 SHSMP are used to estimate asset value for NHS pavements on the SHS.  
Interstate pavements are entirely Class I SHS.  Non-Interstate NHS includes the remainder of Class I SHS, 
as well as a portion of Class II SHS.  The updated estimate for asset value of NHS pavements in California 
is $80.7 billion. 
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2.10.1 National Highway System 
Table 2-12.  NHS Pavement Asset Valuation 

Pavements on the NHS       

  Lane Miles Unit Replacement Cost 
($/Lane Mile) Replacement Value 

State-owned NHS 38,092   $52.3B 

Interstate 14,405 $1.46M $21.0B 

Non-Interstate 23,687 $1.32M $31.3B 

Locally-owned NHS 21,422   $28.3B 

        Non-Interstate 21,422 $1.32M $28.3B 

All NHS 59,514   $80.7B 

Interstate 14,405 $1.46M $21.0B 

Non-Interstate NHS 45,109 $1.32M $59.7B 

 

Table 2-13 shows a breakdown of bridge asset value on the NHS, using unit replacement costs from the 
2025 SHSMP.  

Table 2-13.  NHS Bridge Asset Valuation 

NBI Bridges on the NHS       

System Deck Area  
(sqft) 

Unit Replacement Cost 
($/sqft) Replacement Value 

All NHS Bridges 232,860,651   $195.1B 

State-owned 208,616,930 $838 $174.8B 

Locally-owned 24,243,721 $838 $20.3B 
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2.10.2 State Highway System 
Table 2-14 shows asset valuations from the 2025 SHSMP for the four primary asset classes on the SHS. 

Table 2-14.  SHS Primary Assets Valuation 

SHS Primary Assets         

  Inventory Units Unit Replacement 
Cost Replacement Value 

All SHS Primary Assets       $399.0B 

Pavement (All Classes) 50,724 Lane Miles   $70.8B 

Pavement Class I 27,803 Lane Miles $1.46M $40.5B 

Pavement Class II 16,262 Lane Miles $1.32M $21.5B 

Pavement Class III 6,659 Lane Miles $1.32M $8.8B 

Bridge 255,516,578 sqft $838 $214.1B 

Drainage 29,513,608 Linear Feet $3,769 $111.2B 

TMS 20,387 Assets $140,675 $2.9B 
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3.Asset Performance 
Targets 

 

 

 

 

 

Asset management best practices emphasize the use of performance 
management for transportation programs, shifting the decision-making 
framework towards data-driven, proactive, goal-oriented investment 
choices.  FHWA defines transportation performance management as “a 
strategic approach that uses system information to make investment and 
policy decisions to achieve national performance goals.” 
 

3.1. Overview 
The cornerstone of FHWA’s highway program transformation was the transition to a performance and 
outcome-based program with states now required to measure condition and set performance targets 
for their transportation assets.  These targets should be aligned with state goals and objectives, as well 
as national goals.  The targets help states make investment decisions that achieve individual targets 
while making progress toward national goals. 

There are seven national goals defined in federal regulations: safety, infrastructure condition, 
congestion reduction, system reliability, freight movement and economic vitality, environmental 
sustainability, and reduced project delivery delays.  These national goals23 are broken into three 
performance management areas that are part of the overall Transportation Performance Management24 
program.  Performance Management 2 (PM 2) covers the condition of NHS pavement and bridges which 

 
23 US House of Representatives, United States Code 23 USC 150: National goals and performance management measures, 
http://uscode.house.gov/view.xhtml?req=(title:23%20section:150%20edition:prelim) 
24 FHWA, Transportation Performance Management website, https://www.fhwa.dot.gov/tpm/ 

https://gcc01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fuscode.house.gov%2Fview.xhtml%3Freq%3D(title%3A23%2520section%3A150%2520edition%3Aprelim)&data=02%7C01%7CMaryAlice.Morency%40dot.ca.gov%7Cc77bbd2c25bf4f81fb2f08d6d7d1e4eb%7C621b0a64174043cc8d884540d3487556%7C0%7C0%7C636933693813854089&sdata=W6LfNct9D%2FQyX8y8m%2FWOV4BEqA8LMpqHt6K2y6M1d%2Bs%3D&reserved=0
https://www.fhwa.dot.gov/tpm/
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is the primary focus of the TAMP.  Performance Management 1 (PM 1) and Performance Management 3 
(PM 3) are areas that focus on the other national goals for California.  The process of establishing PM 1, 
PM 2, and PM 3 performance targets and related reporting is available online25.  

 

3.2. Performance Measures and Targets 
Whether based on age, condition, level of service (LOS), or simply the frequency of repair, a 
performance measure is critical to actively managing the preservation of any asset.  By understanding 
the impact of investment of that performance measure, policy makers are able to establish funding 
priorities and set targets they can reasonably expect to achieve.  In the TAMP, asset performance 
references measured asset condition.  California uses performance measures to report condition for the 
four primary asset classes, supplementary asset classes, as well as other major performance targets as 
presented in Chapter 2. 

Asset performance targets specify conditions California seeks to achieve and sustain over a 10-year 
period to support agency goals and objectives and meet federal requirements.  California’s targets 
reflect both state and local priorities and are used to guide strategic planning decisions with the 10-year 

DSOR targets aligning with the 10-year scope of the TAMP.   

As part of a separate performance management rule, states set 
shorter term performance targets at the 2- and 4-year period of the 
TAMP.  These targets are included in this plan and reported 
separately to FHWA.  In addition, states are required to maintain 
minimum condition levels for NHS pavements and bridges such that 
the percentage of bridge deck area classified as Structurally Deficient 
(SD) does not exceed 10 percent of the overall deck area in a state, 
and that no more than five percent of pavement lanes miles on the 
interstate system are in poor condition.  California currently meets 
these minimum requirements for both NHS pavements and bridges. 

Targets presented in this chapter serve as fixed benchmarks against which present and future 
performance can be evaluated.  Consideration of how individual assets operate in concert together over 
time, given climate change mitigation and adaptation targets, will be explored in the future, and is 
described in more detail in Section 5.7, Climate Change, and Chapter 7, Investment Strategies. 

 

 

  

 
25 Caltrans, Federal Liaison website, https://dot.ca.gov/programs/federal-liaison 

2-and 4-year asset 
performance targets 
are set to support 
evaluation of progress 
made towards 10-year 
TAMP performance 

 

https://dot.ca.gov/programs/federal-liaison
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3.3. NHS Pavement and Bridge Performance Targets 
The target setting process for NHS pavement and bridges was initially established by state and local 
agency participants during the development of the 2018 TAMP.  The approach took into consideration 
available resources for the NHS and the extent of the NHS each agency owned.  As most local 
transportation agencies own less than two percent of NHS pavements and less than half a percent of 
NHS bridge deck area, the adopted approach utilized statewide weighted-averages NHS performance 
targets.  Caltrans then established 2- and 4-year performance targets as required by federal 
performance management rules and received documentation from all MPOs supporting the statewide 
targets.  The MPOs committed to work to achieve established targets through planning and 
programming of projects over the performance period. 

The approach was further refined with the implementation of the Performance Target Analysis Tool 
(PTAT), first used in the development of the 2022 TAMP.  The PTAT is customized for each MPO and 
includes baseline existing inventory and conditions of NHS pavement and bridges as well as initial 
estimates of investments by the federal work type.  Additional parameters needed for predicting end of 
period asset condition are set as defaults in the PTAT, but agencies can override them if they have 
better information for investments, deterioration rates, the cost of repair, and the likelihood and/or 
reasonableness of improvements.  The inventory and condition of NHS pavement and bridges is the only 
parameter built into the tool that cannot be changed.  This tool enables local agencies to evaluate 
predicted pavement and bridge conditions for their region utilizing a consistent and data-driven 
approach.  PTAT results from the MPOs are combined with Caltrans results using the quantity-weighted 
average to determine overall statewide NHS pavement and bridge targets.   

Figure 3-1 provides an example of PTAT results with expected performance given a specified funding 
level.  More discussion on how the PTAT was used for purposes of this TAMP will be presented in 
subsequent chapters including Life Cycle Planning, Managing Risk and Building Resilience, Financial Plan, 
Investment Strategies, and Performance Scenarios and Gaps. 
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Figure 3-1.  Example PTAT Results Showing Expected Performance Given Specified Funding 

  

Cells for data entry

Agency Asset Pavement Annual Escalation Rate 3.30%
Years of Analysis 7.0                       Lane Miles Escalation Period (Years) 5

Use Default or Override Parameters? Default
Initial Const. Maint. Preser/Rehab Reconstruction Total 5.6%

407$                            407$                        407$                    2,443$                 3,665$               72.2%
1,000,000$                  1,000,000$              1,000,000$          1,000,000$          4,000,000$        11.1%

0% 0% 0.0%
50% 0% 11.1%
50% 100%

Use Default or Override Parameters? Default

Capital ($/LM) Support Ratio Total ($/LM) Capital ($/LM) Support Ratio Total ($/LM) Capital ($/LM) Support Ratio Total ($/LM)
Fix Fair to Good 698,461$                 0.24 866,092$                 698,461$             0.24                     866,092$           821,568$             0.24                 1,018,745$        100%

Fix Poor to Good 922,273$                 0.24 1,143,619$              922,273$             0.24                     1,143,619$        1,084,829$          0.24                 1,345,187$        100%
Add New 1,067,089$              0.24 1,323,190$              1,067,089$          0.24                     1,323,190$        1,255,169$          0.24                 1,556,410$        -

Annual Deterioration Rate
Use Default or Override Parameters? Default Use Default or Override Parameters? Default

Default Override Condition  Default Override
9.5% 9.5% Good 0.8% 7.0%
1.3% 1.3% Fair 71.3% 84.0%

Poor 27.9% 9.0%

Projected Inventory
Condition Change Lane Miles % Curent Total Lane Miles % Current Total 7.0                     Lane Miles

Good to Fair -                           0.0% 0.0                     0.0%
Fair to Poor 0.1                           0.9% 0.0                     0.0%

0.0                     0.0%

Lane Miles % Lane Miles % Lane Miles % Lane Miles % Lane Miles %
Good/New -                           0.0% -                          0.0% 0.0                       0.3% 0.0                       0.1% 0.1                     0.8%

Fair 4.7                           67.2% 4.1                           58.5% 4.1                       58.4% 4.4                       63.7% 5.0                     71.3%
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Caltrans and MPOs also have Planning and Programming MOUs26 that document additional 
requirements of performance management that supports implementation of the TAMP and achieving 
NHS performance targets.  These MOUs describe roles and responsibilities for performance-based 
planning and programming and include: 

• Coordination on target setting 
• Data collection 
• Data analysis 
• Reporting on progress toward target achievement 
• Integration of performance goals, objectives, measures and targets in the State’s and MPO’s 

planning and programming process 

These MOUs help strengthen the commitment in the areas of asset management including reporting on 
NHS performance.  On-going communication has continued with MPOs through various Caltrans offices 
but primarily are carried out through Caltrans Regional Planning, Federal Liaison, Transportation 
Financial Programming, Traffic Safety and Headquarters Asset Management.  However, more asset 
management communication, collaboration and training has been identified as a top TAMP 
improvement to advance asset management at the local level. 

3.3.1 10-Year NHS Desired State of Repair 
  

 
26Shasta Regional Transportation Agency, Memorandum of Understanding, April 2018, 
https://www.srta.ca.gov/DocumentCenter/View/4064/BOD_5-7_MOU_Caltrans_042418?bidId=  

https://www.srta.ca.gov/DocumentCenter/View/4064/BOD_5-7_MOU_Caltrans_042418?bidId=
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Table 3-1 presents the statewide asset performance targets for NHS pavements and bridges to achieve 
the Desired State of Repair (DSOR) over a 10-year period.  State-owned NHS pavement targets were 
established in the 2018 TAMP and remain unchanged.  Locally-owned NHS pavement targets were 
reassessed for the 2026 TAMP and subsequently revised based on data provided by the MPOs in the 
PTAT.  NHS pavements are broken down into Interstate and Non-Interstate NHS.  Pavement targets on 
the NHS are different than targets on the SHS due to the scope of the system included and calculation 
methods for pavement condition.  For the NHS, overall pavement condition is based on outer lane, 
single-direction distresses only.  For the SHS, all lanes in both directions are used to calculate complete 
pavement condition. Targets are also broken out by ownership.  Non-Interstate NHS pavements are 
owned by state and non-state entities and use a quantity weighted average performance target, as 
described above.   
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Table 3-1.  10-Year NHS Desired State of Repair 

10-Year NHS Desired State of Repair    

Asset Good Fair Poor 

Interstate NHS Pavement 60.0% 39.0% 1.0% 

Non-Interstate NHS Pavement 38.7% 54.0% 7.3% 

State-Owned 57.6% 40.9% 1.5% 

Locally-Owned 17.8% 68.5% 13.7% 

NHS Bridge 48.5% 50.0% 1.5% 

State-Owned 48.5% 50.0% 1.5% 

Locally-Owned 48.5% 50.0% 1.5% 

 

Interstate NHS pavement targets were set the same as the SHS Class 1 pavement targets.  State-owned 
non-interstate NHS pavement targets were established based on SHS pavement targets across all three 
pavement classes using a quantity-weighted average of state-owned NHS pavements.  Locally-owned 
non-interstate NHS pavement targets were established collaboratively with the local agencies using a 
weighted average of MPO pavement targets.  NHS bridge targets were set the same as state-owned SHS 
bridge targets. 

3.3.2 2-Year and 4-Year NHS Performance Targets 
The PTAT was used to establish 2-year and 4-year NHS performance targets for state and local agency 
NHS bridge and pavement assets.  An analysis of state-owned NHS assets was combined with MPO/RTPA 
projected conditions to establish statewide aggregate 4-year targets. An asset quantity weighted 
approach was utilized to ensure that targets were set in proportion to state and local agency asset 
ownership.  The statewide aggregated targets were used to interpolate expected conditions at the end 
of the 2-year period.  2 and 4-year targets are summarized in Table 3-2.  Specific targets for state and 
local agencies are provided in Appendix D.  TAMP Data. 

Table 3-2.  Statewide NHS Expected 2 and 4-Year Targets 

Statewide NHS Expected 2- and 4-Year Targets 

Pavement and Bridge 
Performance Measures 

2-Year NHS Targets 
(1/1/2026 - 12/31/2027) 

4-Year NHS Targets 
(1/1/2026 - 12/31/2029) 

Good Poor Good Poor 

Pavements on the NHS     

Interstate 48.0% 2.3% 49.0% 2.3% 

Non-Interstate 26.0% 7.5% 26.7% 7.5% 

Bridges on the NHS     

State and Local 41.4% 6.2% 40.2% 5.8% 
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3.4. SHS Asset Performance Targets 
The DSOR performance targets from the 2025 SHSMP, as shown in Table 3-3, represent the primary 
assets on the SHS identified by Caltrans and adopted by the Commission.  SHS asset performance targets 
are established for a 10-year period. 

Table 3-3.  10-Year SHS Desired State of Repair Targets for Primary Assets 

10-Year SHS Desired State of Repair Targets for Primary Assets 

Asset (unit of measure) Good Fair Poor 

Pavement Class I (lane miles) 60.0% 39.0% 1.0% 

Pavement Class II (lane miles) 55.0% 43.0% 2.0% 

Pavement Class III (lane miles) 45.0% 53.0% 2.0% 

Bridges (square feet) 48.5% 50.0% 1.5% 

Drainage (linear feet) 70.0% 20.0% 10.0% 

TMS (each asset) 90.0% n/a 10.0% 

 

Table 3-4 shows 10-Year DSOR performance targets for the supplementary assets on the SHS.   

Table 3-4.  10-Year SHS Desired State of Repair Targets for Supplementary Assets 

10-Year SHS Desired State of Repair Targets for Supplementary Assets 

Asset (unit of measure) Good Fair Poor 

Drainage Pump Plants (each location) 50.0% 40.0% 10.0% 

Highway Lighting (each asset) 45.0% 30.0% 25.0% 

Office Buildings (square feet) 50.0% 40.0% 10.0% 

Overhead Sign Structures (each asset) 40.0% 45.0% 15.0% 

Safety Roadside Rest Areas (each location) 30.0% 45.0% 25.0% 

Bicycle & Pedestrian Infrastructure (linear feet) 69.0% 29.0% 2.0% 

Transportation Related Facilities (square feet) 40.0% 40.0% 20.0% 

Weigh in Motion Scales (each station) 40.0% 50.0% 10.0% 

 

3.5. Additional Performance Targets on the SHS 
California Streets and Highway Code (SHC) and the Commission-adopted TAMP Guidelines includes two 
additional targets that are not required under federal regulations. These additional targets were 
established under Senate Bill 1 (SB 1) and include: (1) a requirement to maintain a minimum level of 
service (LOS) for pavement potholes, spalls and cracking; and (2) a requirement to “fix an additional 500 
bridges” over the 10-year period 2017-2027. 
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3.5.1 Maintain a Minimum LOS for Pavement Potholes, Spalls and 
Cracking 

The Department has an existing program to measure the maintenance LOS of highways, as described in 
the June 2025 Performance Benchmark Report27 with a target established as shown in Table 3-5 .  The 
technical criteria for LOS are based on practical thresholds that consider the pavement condition, 
effectiveness of treatments, traffic impact and employees/contractor safety.  The LOS score is expected 
to improve over time through the completion of maintenance crew work, major maintenance projects, 
and SHOPP projects.   

Table 3-5.  Level of Service Target 

Level of Service Target for 2027 

 10-Yr Target  

LOS Score (100 max) 90  

 

3.5.2 Fix an Additional 500 Bridges 
SB 1 includes a performance requirement to fix not less than an additional 500 bridges over a 10-year 
period ending in 2027.  This performance metric closely aligns with the bridge condition measures 
established in the TAMP.  Prior to 2017, Caltrans was fixing an average of 114 bridges per year, thereby 
establishing the baseline for counting towards the additional 500 bridges to be fixed as presented in 
Table 3-6. 

Table 3-6.  Fix Additional Bridge Target 

Fix 500 Additional Bridges by 2027 

Metric 10-Yr Baseline 10-Yr Target  

Bridges Fixed 1,140 1,640  

 

Projects that improve the condition of the bridge from a lesser condition to a better condition, 
mitigating seismic or scour vulnerabilities, or address operational limitations are counted towards the 
target.  In the June 2021 Performance Benchmark Report28, Caltrans reported that the 500-bridge 
threshold had been surpassed.   

 

 
27 2024/25 Performance Benchmark Report, June 2025, https://dot.ca.gov/-/media/dot-media/programs/asset-
management/documents/2025-performance-benchmarks-report-final-05-13-25-002-a11y.pdf  
28 2020/21 Performance Benchmark Report, June 2021, https://catc.ca.gov/-/media/ctc-media/documents/ctc-
meetings/2021/2021-06/78-4-24.pdf  

https://dot.ca.gov/-/media/dot-media/programs/asset-management/documents/2025-performance-benchmarks-report-final-05-13-25-002-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/asset-management/documents/2025-performance-benchmarks-report-final-05-13-25-002-a11y.pdf
https://catc.ca.gov/-/media/ctc-media/documents/ctc-meetings/2021/2021-06/78-4-24.pdf
https://catc.ca.gov/-/media/ctc-media/documents/ctc-meetings/2021/2021-06/78-4-24.pdf
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3.6. Transportation Performance Management  
The Transportation Performance Management (TPM) federal regulations (23 CFR 490) define national 
performance measures that address: 

• PM 1: Transportation Safety 
• PM 2: Infrastructure Condition 
• PM 3:  Freight Reliability, Congestion and Air Quality  

Targets for these performance measures are required to be developed by each State DOT and MPO in 
the United States.  The targets are reported to the FHWA and monitored for progress at the mid-point of 
the 4-year TAMP performance period and at the end.   

The TAMP focuses on developing analysis and investment strategies that strive to make progress toward 
achieving the TPM targets. PM 2 directly ties to the pavement and bridge conditions reported in the 
TAMP.  Safety, Congestion and Air Quality are also considered in the TAMP analysis and investment 
strategies as these performance areas are often competing for available funds and can therefore affect 
the selected investment strategies for pavement and bridges. 

The establishment of the TPM performance targets, the analysis and investment decision making in the 
TAMP, and performance-based planning and programming all work together to define, resource, and 
execute a performance driven transportation plan with focus on areas of national interest.   

The following highlights some of the ways that asset management and TPM are working together in 
California.  

3.6.1 PM 1: Transportation Safety 
Caltrans Asset Management and Safety Programs have been collaborating to bring performance 
management concepts to safety project decision making.  Using highway system characteristics and 
machine learning techniques, Caltrans has been able to identify segments of the transportation system 
that account for disproportionate numbers of fatal and serious injury crashes.  Caltrans extended the 
system analysis to include highway segments without crash history that have a disproportionate 
potential for future accidents.  Asset Management is then able to evaluate the degree that planned 
safety projects are addressing the high potential segments.  Caltrans recently developed project level 
tools that can evaluate expected project level safety benefits based on the same system characteristics 
and treatment effectiveness using crash modification factors.  Asset Management provides safety 
performance targets for each of our districts consistent with PM 1 and budgets that incentivize projects 
that work in high reward locations.  This collaboration places a focus on performance outcomes by 
maximizing the safety benefit that can be achieved by selecting the most cost beneficial locations to 
work.  These steps along with many other safety program initiatives focused on wrong way drivers, 
pedestrian safety and the adoption of a safe systems approach are expected to help make progress 
toward the PM 1 targets.  

3.6.2 PM 2: Infrastructure Condition 
The TAMP includes significant analysis of the NHS pavement and bridge assets.  In California, hundreds 
of agencies own a piece of the NHS making coordination across these agencies one of the biggest TAMP 
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challenges.  In developing the TAMP, Caltrans hosted a series of virtual workshops that walked our 
partner agencies through the major components of the TAMP.   

Caltrans developed Geographic Information System (GIS) information and maps for local partner 
agencies to clearly display the NHS inventory and conditions on a map.  For many of our local partner 
agencies, the NHS represents a very small portion of the entire local transportation system they are 
responsible for managing.  Caltrans also provided financial information collected by the California State 
Controller to help define the historical expenditure level for the NHS and then further segregated the 
expenditures into the five federal work types.  The PTAT was also developed to help our local partners 
evaluate expected condition outcomes given their inventory, condition, deterioration, unit cost, and 
budget.  The PTAT allowed local partner agencies to evaluate the reasonableness of their established 
TAMP targets for PM 2.   

To further the PM 2 connection, Caltrans established MOUs with each MPO that clearly defines the roles 
and responsibilities of each agency related to the collection inventory and condition data, and the use of 
this information in the planning and programming of work.  Caltrans has realized the need to move the 
evaluation of performance earlier in the process to better allow our local partners to evaluate expected 
future conditions at the time that project plans are being developed and prior to commencement of 
planning. 

Through all of these steps, Caltrans and our partners believe that we will make progress toward our 
pavement and bridge condition targets. 

3.6.3 PM 3: Freight Reliability, Congestion, and Air Quality  
PM 3 focuses on regional measures to reduce congestion, improve travel time reliability and reduce 
transportation related emissions.  Many MPOs in California have regional congestion and freight plans 
that draw upon elaborate traffic models.  Our partners are embracing strategies such as price managed 
express lanes, bus on shoulder usage, high occupancy toll lanes and other operational strategies to 
improve travel time reliability and reduce congestion.  Some of the MPOs in California manage extensive 
rail service that offers modal choice, lessen congestion on highways and reduce transportation related 
emissions.   

The 2023 California Freight Mobility Plan (CFMP)29 provides a blueprint for freight mobility at the local, 
regional, and statewide levels in California.  The CFMP is a comprehensive freight plan that includes 
strategies to reduce emissions and improve air quality.  The activities being carried out by Caltrans and 
our partners are expected to make progress toward the targets established for PM 3.   

California uses asset performance targets to drive investment decisions as part of performance 
management and asset management best practice.  California law requires the development of an SHS 
needs assessment that uses performance targets approved by the Commission to estimate current 
needs.  Performance measures and targets are used to track progress and guide state and local agencies 
towards short, medium, and long-term goals. 

 
29 2023 California Freight Mobility Plan (CFMP), https://dot.ca.gov/-/media/dot-media/programs/transportation-
planning/documents/cfmp/cfmp-july-2023-final-v1-a11y.pdf  

https://dot.ca.gov/-/media/dot-media/programs/transportation-planning/documents/cfmp/cfmp-july-2023-final-v1-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/transportation-planning/documents/cfmp/cfmp-july-2023-final-v1-a11y.pdf
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3.6.4 PM 1 and PM 3 Targets 
The performance management rules for safety and congestion have targets established for the 
transportation system in California.  The SHSMP also has defined objectives for safety and delay 
reduction.  The operational objectives and constrained investment are fully defined within the SHSMP 
for the SHS and therefore included in our constrained investment plan for improving NHS pavement and 
bridge conditions.  Table 3-7 presents PM 1 targets published in the latest available California Highway 
Safety Improvement Program (HSIP) 2024 Annual Report30.  

Table 3-7.  Safety Targets 

Performance Management Targets for Safety 2025 

Performance Metric 2025 Safety  
Performance Target 

Number of Fatalities 4,048.6 

Number of Serious Injuries 16,630.5 

Fatality Rate 1.260 

Serious Injury Rate 4.770 

Number of Non-motorized Fatalities and Serious Injuries 4,373.3 

 

Table 3-8 presents key performance targets for freight, reliability, emissions, and congestion, as 
reported to the FHWA in 2024 in the State Biennial Performance Report for Performance Period 2022-
2025 under federal requirements for Transportation Performance Management31.   

  

 
30 California Highway Safety Improvement Program (HSIP) 2024 Annual Report, 
https://highways.dot.gov/sites/fhwa.dot.gov/files/2025-03/HSIP_Report_CALIFORNIA_2024_508.pdf  
31 Transportation Performance Management, https://www.fhwa.dot.gov/tpm/reporting/state/state.cfm?state=California  

https://highways.dot.gov/sites/fhwa.dot.gov/files/2025-03/HSIP_Report_CALIFORNIA_2024_508.pdf
https://www.fhwa.dot.gov/tpm/reporting/state/state.cfm?state=California
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Table 3-8.  Freight, Reliability, Emissions, and Congestion Targets 

Performance Management Targets for Freight, Reliability, Emissions, and Congestion 2025 

Performance Metric 
 4-Year Target 

(2022-2025) 

Percent of the Person-Miles Traveled on the Interstate that are Reliable  74.8% 

Percent of the Person-Miles Traveled on the Non-Interstate NHS that are Reliable  84.7% 

Truck Travel Time Reliability (TTTR) Index  1.60 

Annual Hours of Peak Hour 
(AHPH) Excessive Delay per 
Capita 

Los Angeles-Long Beach-Anaheim 32.7% 

Riverside-San Bernardino 16.6% 

Sacramento 9.0% 

San Diego 11.9% 

San Francisco-Oakland 17.6% 

San Jose 13.2% 

Percent of Non-Single 
Occupancy Vehicle (Non-SOV) 
Travel 

Los Angeles-Long Beach-Anaheim 36.7% 

Riverside-San Bernardino 25.2% 

Sacramento 35.1% 

San Diego 36.4% 

San Francisco-Oakland 57.4% 

San Jose 50.6% 

Total Emission Reductions 

PM2.5 (kg/day) 3,659 

NOx (kg/day) 8,635 

VOC (kg/day) 5,724 

PM10 (kg/day) 4,305 

CO (kg/day) 25,596 
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4.Life Cycle Planning 
 

 

 

 

 

 

 

One of the core principles of asset management is making investment 
decisions that consider the full life cycle and associated costs of an asset or 
system of assets.  Transportation asset management involves developing 
life cycle plans for pavements, bridges, and other core assets included in the 
TAMP.  
 

 

4.1. Overview 
This chapter describes California’s life cycle planning (LCP) for its pavement, bridge, drainage, and TMS 
assets.  A life cycle plan is a strategy for managing an asset over its life to achieve a target level of 
performance while minimizing life cycle costs. 

LCP focuses on general network-level asset management strategies, that is, the best sequence of 
maintenance and rehabilitation treatments for a given asset type.  Life cycle cost analysis (LCCA) 
complements LCP.  LCCA is a technique for comparing cost alternatives over the life cycle of a project, 
allowing agencies to minimize life cycle cost.  FHWA defines life cycle cost as “the cost of managing an 
asset class or asset sub-group for its whole life, from initial construction to its replacements.”32  LCCA 
can be utilized for project level decisions to select the design option that minimizes the initial and 

 
32 Federal Register, Asset Management Plan Definitions. 23 CFR § 515.5. October 24, 2016, https://www.ecfr.gov/current/title-
23/chapter-I/subchapter-F/part-515 
 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-F/part-515
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-F/part-515
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discounted future agency, user, and other relevant costs over an analysis time period.  The basic 
principle underlying both LCP and LCCA is fundamental to asset management: timely investments in an 
asset can result in improved condition and lower long-term cost.  This principle is illustrated in Figure 
4-1, as described in the 2019 research report from the National Cooperative Highway Research Program, 
A Guide to Developing Financial Plans and Performance Measures for Transportation Asset 
Management33.  It is noted that routine maintenance is not equivalent to field crew work in Caltrans.   

 

Figure 4-1. Benefits of Preventive Maintenance 

  

 
33 National Academies of Sciences, Engineering, and Medicine. 2019. A Guide to Developing Financial Plans and Performance 
Measures for Transportation Asset Management, Research Report 898, https://doi.org/10.17226/25285.  

https://doi.org/10.17226/25285
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LCP is based on a good understanding of the costs, effectiveness, and longevity of different types of 
treatments.  It involves use of predictive models to understand how assets will deteriorate following 
different types of treatments.  Ideally, these models are developed based on several years of data on 
treatments applied and resulting measured condition.  In practice, they are typically based on a 
combination of historical data and expert judgment. 

Caltrans uses a physical asset model 
based on the principle of 
deterioration.  Deterioration is the 
physical degradation of an asset 
because of a combination of 
factors, including material 
durability, operational demands, 
and physical environment.  A set of 
deterioration rates (good-to-fair 
and fair-to-poor) are determined 
for each asset type to account for 
expected future conditions.  The 
deterioration rates are expressed as 
an annual percentage rate and are 
used to quantify the proportion of 
the asset inventory that will degrade 
from good-to-fair and fair-to-poor 
condition states.  The analysis has 
both a system preservation (good-to-good; fair-to-good) and rehabilitation/ replacement (fair-to-good; 
poor-to-good) goal to ensure a balanced management approach.  Figure 4-2 illustrates the cycle of 
physical asset deterioration and improvements.  

 

Caltrans has a process for conducting LCP at the network level.  This work began during development of 
the initial SHSMP and has matured over the years with pavement having the highest level of maturity 
through the use of a pavement management system that has the capability of conducting a network 
level analysis.  All other assets, including bridges, use an excel based tool to conduct an LCP analysis for 
the TAMP.   

LCP analysis considers current and future environmental conditions that includes extreme weather 
events, climate change, and seismic activity.  Mitigation of identified vulnerabilities effectively competes 

Figure 4-2.  Deterioration and Improvement Cycle for Physical 
Assets 

LCP Process Requirements: 
• Identification of deterioration models 
• Potential work types (i.e., initial construction, maintenance, preservation, rehabilitation 

and reconstruction), including treatment options and unit costs 
• A strategy for minimizing life cycle costs and achieving performance targets 
• Asset performance targets 
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for available funding with condition improvement and other transportation objectives.  Caltrans has 
dedicated funding for vulnerability mitigation at the program level and considers asset life cycle in 
project level planning.  LCP continues to be impacted by funding priorities driven by legislative mandates 
that require a “fix it first” approach with emphasis on resilient and equitable transportation solutions. 
This means that for LCP, resiliency is considered during project development when condition-based 
rehabilitation, reconstruction, or replacement work is triggered. Additional resiliency efforts by Caltrans 
and local agency partners are described in Chapter 5, Managing Risks and Building Resilience.   

For the local NHS, Caltrans relied upon the 2023 Local Streets and Roads Needs Assessment Report34, 
feedback from MPOs during development of the TAMP, and expenditure data from city and county 
governments on pavement and bridges to understand current LCP practices at the local level.   

Management systems are used in analyzing pavement and bridges for purposes of developing and 
implementing the TAMP. This Chapter will describe the LCP state of the practice for pavement and 
bridge modelling and use of current systems in place.   

 

4.2. Key Life Cycle Planning Strategies 
4.2.1 State Strategies 
Caltrans strives to preserve the condition of the SHS and state-owned NHS in the most economical 
means possible through carefully planned preservation strategies (i.e., preventive maintenance, 
corrective maintenance, and minor rehabilitation) and to rehabilitate, replace, or retire the assets when 
it becomes necessary.  Caltrans manages the condition of the SHS and state-owned NHS through a 
combination of three types of work categories and projects:  Field Maintenance Crews, Major 
Maintenance projects, and SHOPP projects (Figure 4-3).  Each plays a key role in the overall 
management and preservation of the transportation system. 

  

Figure 4-3.  Maintaining the State Highway System 

 

 
34 California Statewide Local Streets and Roads Needs Assessment, 2023, https://savecaliforniastreets.org/wp-
content/uploads/2023/05/Statewide-Needs-2022-FINAL.pdf  

https://savecaliforniastreets.org/wp-content/uploads/2023/05/Statewide-Needs-2022-FINAL.pdf
https://savecaliforniastreets.org/wp-content/uploads/2023/05/Statewide-Needs-2022-FINAL.pdf
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The combination of these three strategies allows Caltrans to preserve the highway infrastructure at 
defined condition levels and in the most cost-effective manner.  Caltrans Field Maintenance Crews carry 
out work to address minor needs before they grow into major and more expensive repairs.  Highway 
Maintenance (HM) contracts in the Maintenance Program are initiated to carry out work at the right 
time to extend the useful life of assets at the lowest possible long-term cost and to delay future 
rehabilitation or replacement activities.  And finally, SHOPP capital projects are used to invest in major 
asset rehabilitation or replacement projects when the end of an asset’s useful life has been reached.  
This tiered approach maximizes transportation preservation investments across a spectrum of 
conditions and treatments. 

In addition to SHOPP and the Maintenance Program, there are other funding programs that address 
additional SHS and state-owned NHS needs to address increased active transportation, freight 
movement, broader economic and population growth and evolving land use patterns.  These funding 
programs, such as the State Transportation Improvement Program (STIP)35, state transportation bond 
programs, local transportation tax measures, and other funding programs support these transportation 
needs.  In addition, these programs all invest in the NHS, and they sometimes address NHS preservation 
needs at the same time.  The changes in inventory and/or condition resulting from this additional work 
is identified as initial construction in Table 4-1 below and are accounted for through regular data 
collection methods. This inventory is then used in an updated needs assessment and gap analysis during 
each cycle of the SHSMP supporting continuous progress towards 10-year performance targets. 

Table 4-1 presents Caltrans LCP funding programs related to FHWA work types and their primary 
condition focus to address SHS needs. 

Table 4-1.  Work Types, Funding Programs, and Strategies to Address SHS Needs  

Maintenance, Preservation, and Rehabilitation Strategies 

FHWA Work 
Types 

Initial 
Construction Maintenance Preservation Rehabilitation Reconstruction Asset Condition 

Focus 
Field 
Maintenance 
Crews 

     Good/Fair 

Highway 
Maintenance      Good/Fair 

SHOPP      New/ Fair/Poor 

STIP      New/Poor 

Local      New/Poor 

 

Local Strategies 

In California, MPO/RTPAs rely on cities and counties to effectively manage their pavement and bridge 

 
35 Caltrans State Transportation Improvement Program website, https://dot.ca.gov/programs/local-assistance/fed-and-state-
programs/state-transportation-improvement-program 
 

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/state-transportation-improvement-program
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/state-transportation-improvement-program
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assets on the NHS. LCP is a relatively new to many transportation agencies, and those that have 
implemented asset management typically have pavement management systems (PMS) in place to 
predict the best time to address pavement needs and minimize costs for their entire system of roads.  
However, other agencies without management systems must rely on engineering judgement and 
historical practices to manage their pavements. According to the Local Streets and Roads Needs 
Assessment Report, the main PMS software used in California at the local level is either the StreetSaver 
or Paver System. Bridge Management Systems (BMS), although not widely implemented at the local 
level, are being used by agencies with more mature asset management practices.   

Because of this variability, LCP strategies for the locally-owned NHS are based on the work types 
associated with maintaining and improving pavement and bridges shown in Table 4-2 derived from 
expenditure data reported to the California State Controller’s Office (SCO) by all city and county owners 
of NHS pavement and bridges and the feedback received by the MPO/RTPAs during the development of 
the TAMP.  Refer to Chapter 6. Financial Planning for additional information. 

Table 4-2.  Work Types, Funding Programs, and Strategies to Address the Local System Needs  

Maintenance, Preservation, and Rehabilitation Strategies 

FHWA Work Types Initial 
Construction Maintenance Preservation/ 

Rehabilitation Reconstruction Asset Condition Focus 

Local Maintenance 
Crews     Good/Fair 

Maintenance 
Contracts     Good/Fair 

Local     New/ Fair/Poor 

STIP     New/Poor 

 

Current California LCP practices for pavements, bridges, drainage, and TMS are detailed in the following 
sections.  For each asset class, there are well-established processes starting with inspection and 
condition assessment, assignment of appropriate treatments, modeling of future asset condition based 
on realistic funding assumptions, and life cycle strategies for managing assets. 
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4.3. Life Cycle Planning for Pavements 
4.3.1 Data Collection 
Starting in 2011, Caltrans began collecting pavement condition data annually for every available 
mainline mile on the SHS through the Automated Pavement Condition Survey (APCS).  A specialized van 
outfitted with laser-scanning and other sensors captures and maps road surface distresses (Figure 4-4). 
When NHS automated condition reporting was expanded to include many local roadways, Caltrans 
extended the APCS evaluation to include the outer lane in the primary direction of all locally-owned NHS 
pavement.  Data collected through APCS includes pavement type, profiles, distresses, and images. 

 

Figure 4-4.  Automated Pavement Condition Survey Vehicle 

 

4.3.2 Modeling Approach 
Data collected through APCS takes into account a number of variables which impact pavement condition 
evaluation. Data from APCS are used in Caltrans’ Pavement Management System (PaveM).  PaveM is a 
software tool at Caltrans used to model pavement deterioration and prioritize pavement treatment 
priorities at a network-level.  With the implementation of the PaveM system in 2015, Caltrans can 
analyze and predict SHS needs at a network level based on distress conditions, and evaluate funding 
scenarios.  PaveM supports decision-making based on project optimization that analyzes benefit/cost 
considerations considering pavement condition, pavement type, climate, traffic, and project history to 
identify potential treatments that achieve the desired SHSMP performance targets.  

4.3.3 Treatments 
The approach to predicting pavement condition includes treatments types, impacts on condition, and 
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costs.  The network-level approach to the management of pavements begins with preservation after 
initial construction of new pavement, followed by timely repeated maintenance and minor 
rehabilitation treatments until the pavement requires major rehabilitation or reconstruction. Unit costs 
for the treatments are based on historical project data and are updated as needed.  Unit costs include 
materials, labor, traffic handling, and other required costs to construct pavement including mobilization, 
contingency, state furnished materials and supplemental work.  Table 4-3 shows the present value unit 
costs per lane mile for network-level treatments based on strategy. 

Table 4-3.  Pavement Treatment Unit Costs  

Cost Per Lane Mile for all Treatment Types   

Federal Work Type Caltrans Work Type Treatment Unit Cost 
($K/Lane Mile) 

Preservation Preventive Maintenance 

Seal Coat - Preventive $95 

HMA Thin Overlay (≤ 0.20') - Preventive $230 

Slab Replacement - Preventive $90 

Grinding - Preventive $150 

Preservation Corrective Maintenance 

Seal Coat - Corrective $95 

Partial Depth Recycling - Class 3 $405 

HMA Thin Overlay (≤ 0.20') - Corrective $230 

Slab Replacement - Corrective $90 

Grinding - Corrective $150 

Rehabilitation Minor Rehabilitation (CAPM) 

Partial Depth Recycling – Class 1 $420 

HMA Medium Overlay (≥ 0.15' and ≤ 0.25') $450 

Grind PCC for Smoothness $150 

Grind/Replace slabs $360 

Reconstruction  Major Rehabilitation 

Full Depth Recycling $1,000 

HMA Thick Overlay (> 0.25') $1,000 

Crack Seat and Overlay $1,300 

PCC Lane Replacement $2,600 

PCC overlay $2,600 

 

Because of the wide range of costs for the various concrete and asphalt treatments, the SHSMP 
treatment cost assumptions for SHS pavements are expressed in terms of the unit cost of improving 
condition from fair to good, from poor to good, and adding new pavement.  Table 4-4 presents 
statewide average present value unit costs, including captial and support, from the SHSMP.  These 
values vary by SHSMP cycle based on the analysis of recommended treatments considering pavement 
conditions and available funding. 

 

 

 



 

Life Cycle Planning 4-9 

Table 4-4.  Pavement Condition Improvement Unit Costs Used in the SHSMP 

Condition Improvement Costs Per Lane Mile 

 
Fix Fair to Good 
($K/Lane Mile) 

Fix Poor to Good 
($K/Lane Mile) 

Add New 
($K/Lane Mile) 

Pavement Class I $1,221 $2,593 $1,456 

Pavement Class II $852 $1,289 $1,323 

Pavement Class III $866 $1,144 $1,323 

 

4.3.4 Targets 
LCP is intended to help state DOTs cost-effectively achieve asset performance targets considering the 
pavement’s life cycle.  California’s pavement performance targets and the target-setting process are 
discussed in detail in Chapter 3. Asset Performance Targets. 

4.3.5 Strategy 
FHWA’s guidance on using LCP to support asset management defines an LCP strategy as “a collection of 
treatments that represent the entire life of an asset class or sub-group.”  Given that definition, the 
treatment schedules shown in Table 4-5 represents typical service lifes for pavement strategies, as 
documented in the Caltrans Highway Design Manual36.  Service life can vary depending on location, 
climate, traffic, subgrade type, and other factors.  More broadly, the objective in California is to treat 
pavements when they are in good or fair condition to prevent them from deteriorating to poor 
condition.  Assets in poor and fair condition with extensive cracking are targeted for more aggressive 
rehabilitation treatments.  

Table 4-5.  Pavement Service Life 

Anticipated Pavement Strategy Service Life     

Strategy Asphalt Concrete 

Highway Maintenance (Preventive and Corrective) 4 to 10 years 4 to 10 years 

Minor Rehabilitation (CAPM) 5 to 10 years 5 to 10 years 

Major Rehabilitation 20 to 40 years 40 to 50 years 

 

Table 4-6 represents a theoretical treatment schedule and costs for a 40-year design life asphalt 
pavement with high traffic over the course of a 65-year period. Caltrans currently uses a real discount 
rate of 3.3 percent in carrying out the net present value (PV) calculations for each asset. 

 

 
36 Caltrans, Highway Design Manual, Chapter 600, Revised 2020, https://dot.ca.gov/programs/design/manual-highway-design-
manual-hdm  

https://dot.ca.gov/programs/design/manual-highway-design-manual-hdm
https://dot.ca.gov/programs/design/manual-highway-design-manual-hdm
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Table 4-6.  Typical Life Cycle Plan for Asphalt Pavement (40-year design life) 

Costs Per Lane Mile     

Activity/Treatment Work Type Year Current Cost 
($K/Lane Mile) 

Discounted Cost 
($K/Lane Mile) 

New Construction Initial Construction 0 $1,456 $1,456 

HMA Thin Overlay Corrective  Maintenance 15 $230 $141 

HMA Thin Overlay Corrective Maintenance 30 $230 $87 

HMA Medium Overlay Minor Rehabilitation (CAPM) 40 $450 $123 

HMA Thin Overlay Corrective Maintenance  55 $230 $39 

HMA Thick Overlay Major Rehabilitation 65 $1,456 $176 

Net Present Value    $2,022 

 

The results from PaveM provide District Maintenance Engineers the recommended pavement needs for 
potential project development. Engineering analysis, judgment, and cost analysis are used to validate 
the needs and the preferred alternative that is advertised for construction. The statewide 10-year LCP 
for pavement by the 5 federal work types is based on PaveM recommendations and district priorities for 
preserving, rehabilitating, and reconstructing pavements to achieve legislatively mandated performance 
targets.  Initial construction adds new inventory to the system but is not a primary consideration in LCP 
strategies.  Maintenance work is critical to overall system health and helps sustain the state of good 
repair as described earlier. 

 

4.3.6 LCP Strategy Scenarios 
To illustrate the Caltrans LCP approach for pavement at the network level, four different scenarios are 
presented for projected 10-year interstate pavement conditions on the SHS, Pavement Class 1. The LCP 
analysis is derived from the PaveM projected conditions used in the development of the 2025 SHSMP.  
The PaveM analysis utilizes baseline pavement condition data, currently planned and programmed 
project work, and a decision tree model to project future pavement conditions over the 10-year plan 
period.  The analysis identifies and optimizes treatments required on specific highway segments to 
achieve desired state of repair pavement conditions.  A sensitivity analysis was carried out by adjusting 
estimated preventive maintenance work carried out through the HM Program and Caltrans field 
maintenance crews and the associated outcomes. 
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Table 4-7.  LCP Scenarios for Pavement Class 1 on the SHS 

LCP Scenarios for Pavement Class 1 on the SHS  

Scenario Description 10-yr 
Investment 

Scenario 1:  SHSMP Approach This scenario was implemented in the 2025 SHSMP as the Caltrans 
preferred scenario to meet performance targets established by the 
Commission and as basis for the parameters used in the 2026 TAMP 
PTAT. 

$14.9B 

Scenario 2:  More System 
Preservation 

This scenario increases investment in preservation activities through 
the Highway Maintenance (HM) Program and by Caltrans Field 
Maintenance Crews by 20%.    

$15.3B 

Scenario 3:  Reduced System 
Preservation 

This scenario decreases investment in preservation activities through 
the Highway Maintenance (HM) Program and by Caltrans Field 
Maintenance Crews by 20%. 

$14.5B 

Scenario 4:  Reduced Investment in 
System Rehabilitation and 
Reconstruction 

This scenario decreases investment in system rehabilitation and 
reconstruction activities through the SHOPP by 20%.  This also 
represents the impact of redirecting investments from “fix-it-first” to 
address risk mitigation or other needs. 

$12.3B 

 

10-year predicted Pavement Class 1 good and poor conditions representing all lanes are shown in Figure 
4-5. 
 

 
Figure 4-5.  LCP Scenarios for Pavement Class 1 on the SHS 

 

Different investment levels in preservation work used in each of the LCP scenarios demonstrate the 
impact on results. Through multiple iterations of PaveM analysis evaluated by pavement engineers at 
Caltrans, the scenario implemented in the 2025 SHSMP produced the set of pavement treatments that 
convey the most favorable state overall, including preservation, rehabilitation and reconstruction work 
to meet established  state performance targets  considering available funding and programmatic 
constraints. Caltrans SHSMP process is further described in Chapter 8. Performance Scenarios and Gaps. 
Caltrans also has a strong leadership structure for the management of pavements and partnerships with 
the pavement industry and FHWA through the Pavement Materials and Partnering Committee. 
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Agencies that have pavement management systems are using results to plan pavement work to 
maintain and improve their pavements at the optimum time. However, not all local agencies have this 
capability and instead must rely on engineering judgement and historical practice for managing 
pavements at the lowest practical cost as explained earlier. Sustainable pavement practices are cited in 
the Local Streets and Roads Needs Assessment as being an improved practice by many local agencies 
that supports LCP as they are expected to perform better and last longer. With increased emphasis on 
climate goals, it is expected that both state and local transportation agencies will focus their dollars on 
more environmentally friendly solutions.   

4.4. Life Cycle Planning for Bridges 
4.4.1 Data Collection 
All bridges in the State of California (both state and locally-owned) are inspected by licensed 
professional engineers in accordance with mandated federal guidelines by Caltrans or local agency 
inspectors.  Routine inspections are typically performed biennially and specialty inspections (such as 
hydraulics, fracture critical or underwater) every 2-5 years.  All data collected during the inspection 
process are documented and maintained in the bridge management system and formal inspection 
reports are produced annually for FHWA.   

The result of every bridge inspection (whether routine or specialty) is also documented in a formal 
Bridge Inspection Report that is signed and sealed (with an engineer stamp) and archived on the state 
managed Bridge Inspection Report Information System (BIRIS) for historical purposes. 

4.4.2 Modeling Approach 
The current network level life cycle model for the structural integrity of bridges is included in the Bridge 
Health model in Appendix B of the SHSMP.  The model incorporates planned work generated by work 
recommendations and estimates additional bridge needs based on the identification of defects during 
the inspection process.  This model is based on percentage of total deck area of the SHS bridge 
inventory in good, fair or poor condition. Modeling assumptions include a 5 percent annual 
deterioration rate from good to fair which assumes that annually about five percent of the deck area of 
the total SHS good bridge inventory would be added to the minor rehabilitation needs.  The model also 
includes a 0.7 percent annual deterioration rate from fair to poor which assumes that annually less than 
one percent of the deck area of the total SHS fair bridge inventory would be added to the major 
rehabilitation or replacement needs.   
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4.4.3 Treatments 
Typical bridge treatments and unit costs for a concrete bridge are shown below in Table 4-8.  

Table 4-8.  Typical Concrete Bridge Treatment Costs 

Activity/Treatment Costs   

Activity/Treatment Unit Unit Cost 
($) 

Methacrylate Deck Square Feet $5 

Replace Joint Seals Linear Feet $250 

Polyester Concrete Overlay Square Feet $30 

Deck on Deck Square Feet $200 

Rail Replacement Linear Feet $500 

Replace Bridge Square Feet $725 

 

Because of the wide range of costs for the various bridge preservation and rehabilitation treatments, 
the SHSMP treatment cost assumptions for SHS bridges included a calculated average treatment cost for 
condition improvement from fair to good, from poor to good, and adding new bridge deck area.  Table 
4-9 presents the present value capital and support unit costs from the 2025 SHSMP.  

Table 4-9.  Unit Costs for SHS Bridges 

Unit Costs Per Square Foot    

 Fix Fair to Good 
($/sqft) 

Fix Poor to Good 
($/sqft) 

Add New 
($/sqft) 

SHS Bridge $219 $495 $838 

 

Through research, Caltrans continually improves bridge maintenance activites. As a result of a study on 
deck cracking, it was determined that the majority of deck cracks were caused by early stage deck 
cracking during the first hours of concrete curing. Based on these results, a new bridge deck concrete 
specification was instituted.  All new bridge decks will be built using a fiber reinforced concrete 
specification which allows the fibers in the concrete to take the initial stresses caused by the shrinkage 
and curing of the concrete. Through research, this was shown to prevent the early stage cracking which 
will reduce the cost of maintenance for bridge decks and will lengthen their service life. 

4.4.4 Targets 
LCP is intended to help state DOTs achieve asset performance targets.  California’s bridge performance 
targets and the target-setting process are discussed in detail in Chapter 3. Asset Performance Targets.  

4.4.5 Strategy 
Work recommendations from the inspection process drive bridge maintenance and rehabilitation 
projects.  Work recommendations developed to address condition defects are documented for all 
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structures (both state and locally-owned).  Information regarding condition defects for locally-owned 
bridges are provided to local agencies in monthly reports.  SHS bridge work recommendations are 
typically either categorized as preventive maintenance (addressed through either maintenance field 
staff or the Caltrans HM Program) or major rehabilitation (addressed through SHOPP).  Caltrans’ 
objective is to manage the bridge inventory safely and economically to limit operational restrictions and 
prevent sudden closure or collapse.  Major rehabilitation, often caused by lack of preventive 
maintenance, is more costly than preventive maintenance and has the potential to cause significant 
long-term disruptions.   

Systematically, Caltrans has instituted a life cycle planning procedure through our bridge management 
software, SMART. Policies have been put in place that restrict the creation of work recommendations to 
the most efficient treatments possible.   

Data check flags are also incorporated in the bridge management system. When an error or anomaly is 
encountered in the bridge data, a warning will appear informing the inspector to verify certain pieces of 
data. For example, if a bridge is identified as being in poor or fair condition but no work has been 
identified to fix the bridge, a warning will appear informing the inspector to create a work 
recommendation to address the defects.  

An example of Caltrans’ condition and systematic-based LCP strategies are shown below for a typical 
concrete bridge with an average daily traffic (ADT) volume of 12,000 (five percent trucks) in a non-
aggressive environmental zone.  In this example, the bridge has a deck area of 12,000 square feet, rail 
length of 620 linear feet and joint length of 80 linear feet.  Table 4-10 includes the treatment schedule 
and costs for a condition-based strategy.  Caltrans currently uses a real discount rate of 3.3 percent in 
carrying out the net PV calculations for each asset. 

Table 4-10.  Condition-Based LCP Strategy for an Example Concrete Bridge 

Costs for Typical Concrete Bridge     

Activity/Treatment Work Type Year Current Cost 
($K) 

Discounted Cost 
($K) 

New Construction Initial Construction 0 $8,700 $8,700 

Methacrylate Deck Replace Joints Preventive Maintenance 15 $80 $44 

Polyester Concrete Overlay and Replace Joints Minor Rehabilitation 30 $380 $117 

Replace Bridge Reconstruction/Replacement 75 $8,700 $459 

Net Present Value    $9,321 

 

The bridge program is working to transition the condition based modeling approach to a systematic LCP 
strategy which would routinely apply preservation strategies to a structure prior to the identification of 
defects to maintain the structure in good condition consistently (as shown in Table 4-11). Treatment 
schedules and costs, shown in Table 4-11 are for a systematic-based strategy. 
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Table 4-11.  Alternative Systematic-Based LCP Strategy for a Concrete Bridge 

Costs for Typical Concrete Bridge     

Activity/Treatment Work Type Year Current 
Cost ($K) 

Discounted 
Cost ($K) 

New Construction Initial Construction 0 $8,700 $8,700 

Methacrylate Deck Replace Joints Preventive Maintenance 10 $80 $54 

Polyester Concrete Overlay Replace Joints Minor Rehabilitation 20 $380 $173 

Deck on Deck Rail Replacement Major Rehabilitation 40 $2,710 $564 

Methacrylate Deck on Deck Replace Joints Preventive Maintenance 50 $2,480 $349 

Polyester Concrete Overlay Replace Joints Minor Rehabilitation 70 $380 $24 

Replace Bridge Reconstruction/Replacement 90 $8,700 $255 

Net Present Value    $10,120 

 

4.4.6 LCP Strategy Scenarios  
To illustrate LCP approach for bridges at the network level that result in the following “Good” and 
“Poor” condition state at the end of 10 years, four different scenarios are presented for state-owned 
bridges which represents 90% of the total NHS. 

Table 4-12.  LCP Scenarios for Bridges on the SHS 

LCP Scenarios for SHS Bridges   
 

Scenario Description 10-yr 
Investment 

Scenario 1:  SHSMP Approach This scenario was implemented in the 2025 SHSMP as the Caltrans 
preferred scenario to meet performance targets established by the 
Commission and as basis for the parameters used in the 2026 TAMP 
PTAT.  This scenario was based on historical strategies to improve 
bridge condition including historical deterioration rates, and 
statewide average unit costs based on a mix of preservation, 
rehabilitation and replacement work to fix fair and poor bridges, and 
the amount of work predicted to be accomplished annually for the 
life span of the asset. 

$8.8B 

Scenario 2:  More System 
Preservation 

This scenario increases investment in preservation activities through 
the Highway Maintenance (HM) Program and by Caltrans Field 
Maintenance Crews by 50%.    

$9.3B 

Scenario 3:  No Bridge Preservation This scenario assumes that all work to improve condition of bridges is 
through the SHOPP with no investment in bridge maintenance or 
preservation activities.  The LCP analysis includes deterioration rates 
and statewide average unit costs from the 2025 SHSMP and the 
amount of work predicted to be accomplished annually for the life 
span of the asset. This scenario has no investment in preservation 
activities through the Highway Maintenance (HM) Program. 

$6.7B 

Scenario 4:  Reduced Investment in 
System Rehabilitation and 
Reconstruction 

This scenario decreases investment in system rehabilitation and 
reconstruction activities through the SHOPP by 20%.  This also 
represents the impact of redirecting investments from “fix-it-first” to 
address risk mitigation or other needs. 

$7.5B 
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10-year predicted SHS Bridge and Tunnel good and poor conditions are shown in Figure 4-6. 
 

 
Figure 4-6.  Bridge LCP Scenarios 

 

LCP scenarios for bridges demonstrate how highway maintenance funding for preservation affects 
bridge condition.  By not investing in bridge preservation, bridge conditions are predicted to significantly 
worsen over time. 

For local bridges, agencies mainly rely on about $300 million/year in funding that is administered by 
Caltrans.  Based on this limited funding, a focus has been on reconstruction.  Caltrans develops local 
policies and procedures for this program by working with a local bridge advisory committee made up of 
city and county organizations, FHWA, and the Commission that provides a forum to confer with cities 
and counties on local bridge funding and programming matters.  In the 2020 California Local Bridge 
Needs Assessment Report37, less than 40 bridge repairs are completed each year based primarily on this 
funding, but 250 bridges need to be repaired or replaced annually due to poor condition.    

Other strategies for improving the life cycle of bridge assets include using new materials that last longer 
and are easier to apply, implementing policies to ensure that new projects are built with cost-effective 
and easily maintained elements, and using accelerated bridge construction techniques. 

Best management practices include centralized statewide management of all bridge assets, on-going 
training for state and local inspectors, bridge strategy meetings that provide a uniform approach to 
recommended maintenance strategies and scour and seismic vulnerability screening to ensure that 
bridges with the most critical needs are addressed.   

 

 

 

 
37 Quincy Engineering, California Local Bridge Needs Assessment Report, 2020, https://www.savecaliforniastreets.org/wp-
content/uploads/2021/09/California-Local-Bridge-Needs-Assessment-Report-2020-Final-090121.pdf 
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4.5. Life Cycle Planning for Drainage Culverts 
4.5.1 Data Collection 
In the mid 2000s, Caltrans initiated a process to assess the health of all of the State’s drainage culvert 
assets through a systematic district level inspection program.  Each drainage culvert asset is inventoried 
and given a unique culvert system number, as its condition is evaluated.  These assessments are then 
added to a growing database in the office for identification and prioritization of maintenance and 
rehabilitation.  Drainage culvert assets are assessed as good, fair or poor condition. 

4.5.2 Modeling Approach 
The SHSMP includes a network level LCP model for drainage culvert assets.  The model includes 
deterioration rates, treatments, and unit costs for drainage culvert assets on the SHS. 

4.5.3 Treatments 
Typical treatments and unit costs are shown below in Table 4-13 for drainage culvert assets based on 
recent historical costs.  This treatment schedule is for a drainage culvert rehabilitation project. 

Table 4-13.  Typical Activity/Treatments and Unit Costs for Drainage Culvert Systems 

Typical Activity/Treatment Costs for Culverts  

Activity/Treatment Cost per Culvert 

Maintenance $460 

Invert Paving/Plating $141,000 

Culvert Restoration/Liner $72,000 

Jack and Bore New Pipe $205,000 

Culvert Inspection $340 

Culvert Cleaning  $1,100 

 

The SHSMP presents treatment cost assumptions for drainage systems on the SHS.  Instead of unit costs 
for individual treatments, the SHSMP calculates unit costs for improving condition from fair to good, 
from poor to good, and adding new drainage systems.  Table 4-14 presents the unit costs from the 2025 
SHSMP.  

Table 4-14.  Unit Costs for Drainage Systems 

Costs Per Linear Foot    

 
Fix Fair to Good 

($/lf) 
Fix Poor to Good 

($/lf) 
Add New 

($/lf) 

Culverts $2,672 $3,769 $3,769 
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4.5.4 Targets 
LCP is intended to help state DOTs achieve asset performance targets.  California’s drainage 
performance targets and the target-setting process are discussed in detail in Chapter 3. Asset 
Performance Targets.  

4.5.5 Strategy 
Caltrans’ culvert inspection program identifies drainage systems in need of immediate attention so they 
can be restored to perform their function and provide the expected level of service.  Once identified for 
restoration, project engineers at the project level determine a final treatment based on the Caltrans 
Highway Design Manual and other design guides containing multiple possible restoration strategies.  The 
final treatment decision is selected in cooperation and consultation with the public, private 
organizations, and state and federal agencies.  This ensures the selected drainage restoration method is 
safe, cost efficient, environmentally friendly, and resilient. 

Cost alone may not be the final word on ultimate treatment selection.  Other factors such as 
environmentally sensitive areas, fish passage, legal, right of way, or safety impacts may determine the 
final treatment selection and cost.   

Table 4-15 presents the treatments and costs for a typical drainage system replacement.  Costs cited are 
based on historical project records and average of costs from construction and maintenance work.  This 
includes capital and support costs, such as material, traffic handling, and other required costs to 
construct or repair drainage systems.  Maintenance represents work performance by field maintenance 
crews. Escalation is factored into the discounted cost of each treatment or activity.  Caltrans currently 
uses a real discount rate of 3.3 percent in carrying out the net PV calculations for each asset. 

Beyond maintaining a drainage system there may be a need for restoration after its estimated 50-year 
service life.  Typically over the life of a drainage system there are two major cost points, initial 
installation cost and repair or restoration cost. Once identified as fair or poor, each district then 
determines the restoration or replacement strategy. 

To return any drainage system to a good state of health, many variables influence the restoration cost; 
they include length, diameter, water diversions, traffic control, repair/restore strategy, fish passage, 
environmental or right of way permits, access, slope, and the expected bed load, among others. 

One of the main reasons for drainage system replacement is deterioration (typically because of 
corrosion, abrasion, erosion, piping, storm damage or poor initial installation).  If a drainage system 
suddenly and unexpectedly fails, thereby posing imminent danger, then an expedited process such as a 
Department Director’s Order (DO) may be initiated to address the problem.  If the drainage system has 
not yet failed, but is in poor condition, Caltrans Maintenance Program will initiate a project for repair, 
rehabilitation, or replacement. 
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Table 4-15.  Typical LCP Strategies for Culvert Replacement 

Culvert Life Cycle Treatment Schedule    

Activity/Treatment Schedule (in years) Current Cost Discounted Cost 

New Culvert Installation 0 $22,774 $22,774 

Maintenance 5 $455 $387 

Culvert Inspection 7 $342 $272 

Culvert Cleaning  7 $1,139 $907 

Maintenance 10 $455 $329 

Culvert Inspection 14 $342 $217 

Culvert Cleaning 14 $1,139 $723 

Maintenance 15 $455 $280 

Maintenance 20 $455 $238 

Culvert Inspection  21 $342 $173 

Culvert Cleaning 21 $1,139 $576 

Maintenance 25 $455 $202 

Culvert Inspection 28 $342 $138 

Culvert Cleaning  28 $1,139 $459 

Rehabilitation (Invert Paving/Plating) 30 $141,196 $53,311 

Maintenance 35 $455 $146 

Culvert Inspection 35 $342 $110 

Culvert Cleaning  35 $1,139 $366 

Maintenance 40 $455 $124 

Culvert Inspection 42 $342 $87 

Culvert Cleaning 42 $1,139 $291 

Maintenance 45 $455 $106 

Culvert Inspection 49 $342 $70 

Culvert Cleaning  49 $1,139 $232 

Reconstruction (Jack & Bore New Pipe) 50 $204,962 $40,426 

Net Present Value   $122,942 

 

4.5.6 LCP Strategy Scenarios 
To illustrate LCP approach for Drainage Culverts at the network level, four different scenarios are 
presented that result in the following “Good” and “Poor” condition state at the end of 10 years.  An 
Excel based tool developed by Caltrans was used for the LCP scenarios with results from the tool 
displayed below and shown in Table 4-16.  
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Table 4-16.  LCP Scenarios for Drainage Culverts on the SHS 

LCP Scenarios for Drainage Culverts 
on the SHS   

 

Scenario Description 10-yr 
Investment 

Scenario 1:  SHSMP Approach This scenario was implemented in the 2025 SHSMP as Caltrans 
preferred scenario to meet performance targets established by the 
Commission.  The LCP analysis includes deterioration rates from the 
SHSMP, statewide average unit costs based on a mix of preservation, 
rehabilitation and replacement work to fix fair and poor culverts, and 
the amount of work predicted to be done annually for the life span of 
the asset. 

$3.2B 

Scenario 2:  More System 
Preservation 

This scenario increases investment in preservation activities through 
the Highway Maintenance (HM) Program and by Caltrans Field 
Maintenance Crews by 50%.    

$3.6B 

Scenario 3:  No Drainage 
Preservation 

This scenario assumes no maintenance work with all drainage work 
included in the SHOPP that focuses on major rehabilitation and 
replacement of drainage culverts.  The LCP analysis includes 
deterioration rates from the 2025 SHSMP, statewide average unit 
costs based on a mix of treatments to rehab and replace drainage 
culverts, and the amount of work predicted to be accomplished 
annually for the life span of the asset. This scenario has no 
investment in preservation activities through the Highway 
Maintenance (HM) Program. 

$2.6B 

Scenario 4:  Reduced Investment in 
System Rehabilitation and 
Reconstruction 

This scenario decreases investment in system rehabilitation and 
reconstruction activities through the SHOPP by 20%.  This also 
represents the impact of redirecting investments from “fix-it-first” to 
address risk mitigation or other needs. 

$2.7B 

 

10-year predicted SHS drainage good and poor conditions for the four scenarios are shown in Figure 4-7. 

 

Figure 4-7.  Drainage LCP Scenarios 

 

LCP scenarios for drainage culverts are also demonstrating how highway maintenance funding for 
preservation effects culvert condition.  Without funding for drainage preservation, good culverts are 
predicted to get worse over the TAMP 10-year period.  Utilizing Caltrans cost-effective approach by 
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carrying out the work through Caltrans maintenance crews, contracts, and SHOPP, drainage culverts are 
predicted to meet SB 1 and TAMP performance targets while minimizing costs. 

Other strategies for improving the life cycle of drainage systems include using remote controlled 
cameras to complete drainage system inspections, trenchless drainage system replacement techniques, 
and lining replacement techniques. 

 

4.6. Life Cycle Planning for Transportation Management System 
4.6.1 Data Collection 
Caltrans currently uses a TMS Inventory Database to track all statewide TMS assets.  This database is 
populated by district personnel, who provide information on each system, such as system type, location, 
and installation date.  Fact sheets on each TMS element that are updated every few years inform 
designers on unit cost, enumeration, as well as give information on expected service life.  This service 
life, along with the installation dates, can be used to provide an assessment or prediction of 
replacement needs. 

4.6.2 Modeling Approach 
The SHSMP includes a network level LCP model for TMS assets.  The model includes deterioration rates, 
treatments, and unit costs for TMS assets on the SHS. 

4.6.3 Treatments 
The SHSMP presents treatment cost assumptions for TMS assets on the SHS.  Instead of unit costs for 
individual treatments, the SHSMP calculates average unit costs for improving condition from poor to 
good and adding new assets.  Table 4-17 presents the unit costs from the SHSMP.  
 

Table 4-17.  Unit Costs for TMS Assets 

Costs Per TMS Element   

 
Fix Poor to Good 

($/element) 
Add New 

($/element) 

TMS Element $140,675 $140,675 

 

4.6.4 Targets 
LCP is intended to help state DOTs achieve asset performance targets.  California’s TMS performance 
targets and the target-setting process are discussed in detail in Chapter 3. Asset Performance Targets.  

4.6.5 Strategy 
TMS elements represent a significant investment need for Caltrans as a large portion of the current 
inventory is past its expected service life and will require replacement.  Complicating the issue is the fact 
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that if any one of these components fail, it would need to be replaced quickly to bring the system back 
to an operational state.  TMS require replacement for a variety of reasons: some require more 
maintenance than is reasonable, some become technically obsolete, and others become a network 
security risk. 

Caltrans is developing strategies to better manage the health of the TMS network by performing more 
extensive system health assessments, as well as greater collaboration with maintenance staff.  The TMS 
database, which stores records of all district systems, is constantly being improved, and records are 
being audited and checked for clarity and completeness.  The Transportation Management Systems 
Asset Management Guide was developed to improve upon asset management practices.  This guide 
provides a consistent approach for managing TMS.  It defines the life cycle, condition criteria and 
network level unit cost of each TMS unit.  The life cycle of TMS has been divided into two distinct life 
cycles: technology components and structure components with technology as a primary focus for the 
SHSMP.  Table 4-18 indicates the life cycle years and unit costs for the technology components of TMS.   

Table 4-18.  Life Cycle Years and Unit Costs for TMS Technology 

TMS Life Cycle  
 

TMS Unit Technology Life Cycle Years Technology Unit Cost 

Traffic signals 25 $246,151 

Freeway ramp meters 25 $175,335 

Changeable message signs 20 $387,800 

Extinguishable message signs  20 $122,324 

Closed circuit televisions 10 $76,020 

Traffic monitoring detection stations 20 $94,360 

Traffic census stations 20 $103,530 

Roadway weather information systems  10 $298,802 

Highway advisory radios 15 $162,236 

 

As described in the SHSMP, Caltrans Highway Maintenance Program is responsible for maintaining TMS 
assets.  TMS elements on the SHS require over 80,000 preventive maintenance checks and repairs 
annually to maintain a goal LOS of 100 for Traffic Signals and 90 for all other TMS units.  A combination 
of state and contract service addresses the maintenance needs.  Assets which are at end of life, 
obsolete, or otherwise non-functional because of chronic operational issues are addressed through 
systemic repairs, replacements, or upgrades. 

 

4.6.6 LCP Strategy Scenarios 
To illustrate LCP approach for TMS at the network level, four different scenarios are presented that 
result in the following “Good” and “Poor” condition state at the end of 10 years.  An Excel based tool 
developed by Caltrans was used for the LCP scenarios with results from the tool displayed below and 
shown in Table 4-19.  
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Table 4-19.  LCP Scenarios for TMS on the SHS 

LCP Scenarios for TMS Technology Elements on the SHS  

Scenario Description 10-yr 
Investment 

Scenario 1:  SHSMP Approach This scenario was based on re-evaluation of the TMS inventory, 
condition criteria for determining poor TMS, and improved TMS asset 
management guidance and practice.  The LCP analysis includes 
deterioration rates from the SHSMP, updated statewide average unit 
costs based on the 9 core TMS, and the amount of TMS predicted to 
be fixed annually for the life span of the asset.  This scenario was 
implemented in the 2025 SHSMP as Caltrans preferred scenario to 
meet performance targets established by the Commission.  Total 
estimated investment:  $ 2.1 Billion. 

$1.1B 

Scenario 2:  More System 
Preservation 

This scenario increases investment in preservation activities through 
the Highway Maintenance (HM) Program and by Caltrans Field 
Maintenance Crews by 50%.    

$1.3B 

Scenario 3:  No Preservation This scenario assumes that all work to improve condition of TMS 
Technology elements is through the SHOPP with no investment in 
maintenance or preservation activities.  The LCP analysis includes 
deterioration rates and statewide average unit costs from the 2025 
SHSMP and the amount of work predicted to be accomplished 
annually for the life span of the asset. This scenario has no 
investment in preservation activities through the Highway 
Maintenance (HM) Program. 

$0.7B 

Scenario 4:  Reduced Investment in 
System Rehabilitation and 
Reconstruction 

This scenario decreases investment in system rehabilitation and 
reconstruction activities through the SHOPP by 20%.  This also 
represents the impact of redirecting investments from “fix-it-first” to 
address risk mitigation or other needs. 

$0.9B 

 

10-year predicted SHS drainage good and poor conditions for the four scenarios are shown in Figure 4-8. 

 

Figure 4-8.  LCP Scenarios for TMS Technology Elements 

LCP scenarios for TMS demonstrate that improvements made to LCP data such as the life span of the 
assets, rates of deterioration, cost of improvements, and changes to asset management policy, helped 
to improve prediction for TMS conditions at lower cost.  
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4.7. Summary 
The LCP Scenarios presented across the four primary assets demonstrates the tradeoffs between 
investment levels and expected 10-year performance outcomes.  Caltrans adopted an optimized 
strategy in the SHSMP to meet performance targets of the TAMP for state-owned NHS pavement and 
bridge assets.  This approach is used for the SHSMP and TAMP investment planning process as further 
explained in Chapter 8. Performance Scenarios and Gaps.   MPOs, in coordination with some of the cities 
and counties, used the PTAT to evaluate the work predicted to be accomplished in preservation, 
rehabilitation and reconstruction to improve condition from fair to good or poor to good over the TAMP 
10-year period.  This network level analysis allowed key LCP enablers to be changed by MPOs including 
rates of deterioration, cost of improvements and the amount of expected investment to fix fair or poor 
condition assets while considering the cost of risk mitigation providing a network level approach that 
supports TAMP development. 
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5.Managing Risks and 
Building Resilience 

 

 

 

 

Managing transportation assets entails managing risk.  In the context of 
asset management, FHWA defines risk as “the positive or negative effects of 
uncertainty or variability upon agency objectives.” 
 

5.1. Overview 
California must balance a wide variety of transportation-related risks on an ongoing basis.  FHWA 
defines risk management as “the processes and framework for managing potential risks, including 
identifying, analyzing, evaluating, and addressing the risks to assets and system performance.”  This 
includes various day-to-day concerns such as risks that assets will deteriorate faster than expected or 
projects will cost more than budgeted, to the potentially catastrophic risks of asset failure caused by 
factors such as natural disasters.  Climate change also presents a looming risk that will exacerbate all 
weather-related risks.  Building resiliency into the transportation system helps protect assets against 
these greater risks by limiting disruptions and eliminating significant downtimes and closures.  Figure 5-1 
depicts the risk management process and products as defined by FHWA’s Asset Management Final Rule 
in 23 CFR Part 515, and this asset management plan supports compliance with 23 USC 119 (performance 
measures). 

 

 



 

Managing Risks and Building Resilience 5-2 

 

Source: Federal Highway Administration 

Figure 5-1.  Risk Management Process and Products 

 

Every transportation system faces a range of general types of risks, such as those listed below, as well as 
risks specific to the individual assets or regional system.  California is no exception and faces a number 
of risks due to the size of the transportation system, the varying geography and climate of the state, and 
the potential for extreme weather.  For the purpose of the TAMP, Caltrans has defined seven basic 
categories of risks that may impact the TAMP, presented in Figure 5-2.  These categories are explained 
in greater detail in the discussion of risk identification.  
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Considering risk is important in 
developing a TAMP for the simple 
reason that transportation agencies 
often must spend significant 
resources responding to and/or 
mitigating risks.  Consequently, 
every dollar spent reacting to or 
mitigating risk is a dollar that is not 
available for other transportation 
purposes.  Furthermore, reacting to 
risks can be more expensive than 
proactively mitigating them.  For 
example, a modest investment in 
seismic safety may eliminate the 

need to pay for a bridge replacement if left unprotected.  Risk management strengthens asset 
management by explicitly recognizing that any objective faces uncertainty.  Being proactive rather than 
reactive in managing risk, and avoiding “management by crisis,” helps the state to best utilize available 
resources to minimize and respond to risk, as well as to further build public trust. Unmitigated risks can 
also threaten the safety of the transportation system users and could likely result in longer unplanned 
closures of routes that can negatively impact the ability to provide basic services and access for 
communities. 

 

5.1.1 California Transportation System Risks 
California faces common risks to its transportation components regardless of who owns the asset or 
route.  These risks, both internal and external, are listed below. 

 

The passage of SB 1 and new federal funding provided by the IIJA provides significantly more funding for 
transportation in California.  Available funding is invested to improve asset condition, mitigate risks and 
improve operations.  The influx of funding itself may increase risks that are associated with project 
delivery and construction industry pressure for labor and equipment.  

 

Common Transportation System Risks in California 

• Consistency, reliability of state, federal revenue over the decade of the plan 
• Construction inflation, which can increase costs and reduce buying power 
• Reliable project delivery 
• Natural events such as floods, fires, earthquakes and similar climate events 
• Changing priorities 
• Availability and quality of data, models, information 

Figure 5-2.  California Transportation Asset Management Risk 
Categories 
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Natural events such as floods, fire, and earthquakes are unpredictable and continue to have the 
potential to cause extensive damage, endangering California residents, crippling transportation systems, 
and in some cases severing vital links in the state’s network of highway and rail lines.  On January 17, 
1994, the Los Angeles area experienced the 6.7-magnitude Northridge earthquake.  This tragic event 
resulted in 57 deaths and over 8,000 injuries.  As a result of the earthquake, a number of buildings either 
collapsed or caught on fire, and there was extensive damage to highways, bridges and other 
infrastructure.  This included the collapse of a portion of Interstate 5. 

Climate change is both a risk itself and an accelerating factor for other TAM risks.  Climate change 
increases uncertainty and variability, making it more difficult to manage opportunities and threats.  The 
uncertainty of changing climate and rising seas poses numerous risks to the transportation network, 
including increased flooding and unpredictable and powerful weather systems.  Furthermore, these 
negative effects could have a cascading effect, which includes but not limited to, increasing erosion 
rates, exacerbating bridge scour, intensifying and enlarging geo-hazards, expanding areas vulnerable to 
flooding, and causing considerable relocation and reconstruction costs.   

Geo-hazards continue to be an 
ongoing concern in California, 
mainly because of the topography 
and precipitation in certain parts of 
the state which can be exacerbated 
by wildfires.  Roads and bridges 
cutting across slopes are at 
constant risk for rock falls and 
landslides, especially when soaked 
by rain.  On January 28, 2021, a 
landslide near Big Sur buried 
Highway 1 after a major storm.  A 
contributing factor to the slide was 
a massive burn scar that resulted 
from an earlier wildfire at the edge 
of Rat Creek which caused rock and 

debris to clog culverts causing more mud and debris to spill down onto the roadway, as shown in Figure 
5-3.  As a result, it covered a section of the highway that left Big Sur isolated creating significant 
economic impacts requiring a detour around the landslide. In only 86 days, Highway 1 was re-opened 
allowing traffic to go back onto the highway. 

 

 

Figure 5-3.  SHS Big Sur, Highway 1 Rat Creek landslide (Source: 
Caltrans) 
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Sea level rise represents a long-term threat to coastal and tidally influenced riverine areas as well as the 
state’s economy.  The effects of thermal expansion of ocean water combined with glacial and ice sheet 
melting is leading to higher sea levels around the world.  California has an extensive coastline as well as 
inland connected waterways, with state highway facilities providing much of the access to these areas.  
Sea level rise will exacerbate the flooding that could occur in these areas during regular tidal or storm 
events.  For Caltrans, this means that many of its roads, bridges and supporting facilities could face risk 
of inundation or damage in the future.  

Other risks to California’s transportation system include a lack of asset management maturity, changing 
agency or political priorities, and availability and quality of data and models that have the potential of 
negatively impacting decision making, either through underdeveloped processes, misaligned priorities, 
or lack of supporting data. To proactively address and mitigate these risks, California state and local 
agencies have participated in a number of risk management workshops.  In developing the TAMP, a 
series of virtual workshops on risk management were held to review the risks from the prior TAMP, 
identify new risks, assess, prioritize, and determine necessary strategies to address these risks. Those 
requiring mitigation and monitoring were then discussed in small groups for further development.   

 

5.2. Risk Identification 
Transportation related risks have been organized into seven categories.  These categories were defined 
based on the approach presented in the final report of NCHRP Project 08-93, Managing Risk Across the 
Enterprise: A Guidebook for State Departments of Transportation38.  Table 5-1 details these risk 
categories, including a description of each category with example risks, and elements of risk 
management practices that could mitigate related risks which were reviewed and updated as part of the 
TAMP development process. 

 
38 The National Academies of Sciences Engineering and Medicine, NCHRP Project 08-93, “Managing Risk Across the Enterprise: 
A Guidebook for State Departments of Transportation”, June 2016, 
http://apps.trb.org/cmsfeed/TRBNetProjectDisplay.asp?ProjectID=3635  

http://apps.trb.org/cmsfeed/TRBNetProjectDisplay.asp?ProjectID=3635
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Table 5-1.  Caltrans Transportation Asset Management Risk Categories 

Risk Categories 

Risk 
Category Category Description Elements of Risk Management and Resiliency 

As
se

t P
er

fo
rm

an
ce

 Risks associated with asset failure (whether acute and 
complete or incremental).  Areas of failure can 
include: 
• Structural 
• Capacity or utilization 
• Reliability or performance 
• Obsolescence 
• Maintenance or operation 

• Regular, documented inspection programs 
• Documented allocation of funding for repair and 

maintenance 
• Documentation of competing resource demands 
• Determined intervention levels 
• Prioritization actions and documented reasoning 

Hi
gh

w
ay

 S
af

et
y 

Risks to highway safety related to the asset 
management program: 
• Highway crash rates, factors and 

countermeasures 
• Safety performance of assets, maintenance and 

rehabilitation treatment options 
• Safety in project selection, coordination and 

delivery 

• Safety-focused asset management programs 
(e.g., pavement friction program) 

• Network screening for safety hotspots for 
consideration within asset maintenance, 
rehabilitation and upgrade programs 

• Consideration of safety benefits/costs in asset 
management decision making (e.g., safety cost of 
repeated lane closures for maintenance) 

• Safety-related product evaluation (e.g., National 
Cooperative Highway Research Program 
(NCHRP)-350/Manual for Assessing Safety 
Hardware (MASH) product evaluation/approval 
program 

Ex
te

rn
al

 T
hr

ea
ts

 

External threats include both human-induced and 
naturally occurring threats, such as: 
• Climate or seismic events (e.g., extreme weather, 

flooding, earthquakes, slope failures and rock 
falls, lightning strikes) 

• Climate change 
• Terrorism or collisions 
• Paradigm-shift to other transportation modes 

and use of newer technologies 

• Incorporate potential impacts of climate change 
into long term planning through vulnerability 
assessments and adaptation plans (sea level rise, 
extreme weather events.) 

• Identify and inventory external risks to existing 
infrastructure (e.g., seismic evaluations, security 
assessments, bridge scour programs) 

• Infrastructure inspection, replacement or retrofit 
programs to mitigate risks (e.g., slope 
stabilization, alarms to deter copper theft, 
operational changes to reduce wind loading) 

• Implement operational and emergency response 
programs to minimize impacts of asset failures 
because of external threats (e.g., staff training 
and planning, staging resources for response) 

• Programs to review and evaluate construction 
standards and new technologies to ensure 
reasonable incorporation of resiliency to external 
threats 
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Risk Categories 

Risk 
Category Category Description Elements of Risk Management and Resiliency 

Fi
na

nc
es

 

Risks to the long-term financial stability of the asset 
management programs, including: 
• Unmet needs in long-term budgets 
• Funding stability 
• Exposure to financial losses 

• Programs to forecast changes in revenue and 
costs (e.g., impacts of fuel-efficient vehicles, flat 
tax structure, etc. on gas tax revenue) 

• Programs to maximize available fund sources for 
asset management (e.g., federalization of 
program) 

• Exploration of innovative financing opportunities 
for asset management programs (such as public-
private partnerships, tolling, Energy Savings 
Contracts, etc.) 

• Exploration of innovative technologies to reduce 
maintenance and operational costs (e.g., LED 
lighting) 

In
fo

rm
at

io
n 

an
d 

De
ci

si
on

s Risks related to the asset management program 
include: 
• Lack of critical asset information 
• Quality of data, modeling or forecasting tools for 

decision making 
• Security of information systems 

• Enterprise data management programs and 
strategies 

• Robust information technology solutions 
emphasizing risk prevention, preparedness and 
recovery 

• Programs to address model risks (e.g., premature 
failure of pavements from underestimation of 
truck loading) 

• Including risk prioritization within Transportation 
Asset Management System (TAMS)  

Bu
si

ne
ss

 O
pe

ra
tio

ns
 Risks due to internal business functions associated 

with asset management programs, such as: 
• Employee safety and health 
• Inventory control 
• Purchasing and contracting 

• “Safety first” culture within programs–routine 
safety meetings, documented safety and 
standard operating procedures, workforce 
training, etc. 

• Robust systems and tools for work force, 
equipment, inventory, and contract management 
to reduce risks of theft, misuse, unnecessary 
storage or inaccurate estimates of program costs 

Pr
oj

ec
t a

nd
 P

ro
gr

am
 

M
an

ag
em

en
t 

Project and program management is a very mature 
area in U.S. transportation sector 

Many programs and products exist here–extensive 
discussion of these risks and related programs, policy 
and procedure are likely not necessary 
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As described in FHWA’s guidance for integrating 
risk management into a TAMP, there are 
multiple levels of risk for an agency: Enterprise, 
Program, Project, and Activity.  The final report 
of NCHRP Project 08-93 defines these four 
levels of risk as shown in Figure 5-4.  The risk 
categories shown above in Table 5-1 cut across 
these risk levels.  The risks presented in 
California’s risk register are focused on program 
level risks. 

In the next section, the TAMP risk management 
process is described.  A virtual workshop was 
held to refine the initial TAMP risk register, 
prioritize risks listed in the register, perform a 
qualitative risk assessment, and based on this 
assessment, identify potential mitigation 
strategies, actions and monitoring strategies. 

 

 

5.3. Risk Assessment 
Caltrans developed a TAM risk register by performing an assessment of the risks identified through 
initial TAMP efforts coupled with newly identified risks.  A risk register is a simple spreadsheet or matrix 
that summarizes an organization’s risks, how they are analyzed, managed, mitigated and monitored.  
Risk registers can be customized for any organization.  The risk register also can include a summary of 
how the risks will be managed, and by whom.  The California TAMP risk register uses a simple table 
format to capture risks, illustrate their estimated likelihood and impact, and record risk mitigation 
strategies, actions and monitoring strategies. 

Risks are identified by category and developed into risk statements in the risk register.  These 
statements consist of two elements: a description of the risk event and a summary of its potential 
impact. For example: 

Risk Event (if)  If I don’t pay my natural gas bill 

Potential Impact (then)  Then the power company may turn off my gas and my home will be too 
cold to live in 

In updating the risk assessment for the 2022 TAMP, workshop participants, including Caltrans staff and 
representatives of local agencies, used the risk matrix shown in Figure 5-5 to classify risks in terms of 
their likelihood and consequence, as well as to score each risk.  The matrix includes six categories for 
likelihood (listed in the left column of the figure) and five categories for consequence (listed in the 
bottom row).  The score of a risk is specified as “Low,” “Medium-Low,” “Medium,” Medium-High,” and 
“High,” based on the combination of likelihood and consequence.  

Figure 5-4.  Levels of Risk 
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Alternatively, the same basic approach can be applied to assessing opportunities, but the focus of the 
workshop was to identify threats (risks with negative consequences) as these are the risks that should 
be mitigated.  

 

Figure 5-5.  2022 TAMP Risk Matrix 

 

5.4. Risk Priorities, Potential Mitigation and Monitoring 
A mitigation process called the 5 T’s was used to evaluate each risk and determine the appropriate 
treatment or strategy to mitigate the risk.  Figure 5-6 describes these options: 

  

Figure 5-6.  Risk Mitigation Process (the 5 T’s) 

 

Representatives of state and local agencies evaluated potential risk mitigation options and developed 
potential actions and monitoring approaches.  A combination of both stakeholder feedback and expert 
judgment was used to select risk owners, the resources needed to implement the actions and an 
approach for monitoring.  For most mitigation actions, additional resources in the form of people, 
dollars, policies, training, or expertise were identified.  A common theme for monitoring included 
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tracking of progress over time, holding regular status meetings, and on-going communication by risk 
owners.  The highest priority risks and results of the workshop are presented in Table 5-2 and are 
currently being evaluated by Caltrans for further action including the need for additional resources.   

Table 5-2.  Highest Priority Risks, Potential Mitigation Actions, Risk Owners, and Monitoring Approach 

Highest Priority Risks 

Category Risk Statement Strategy Potential Mitigation 
Actions Risk Owner Monitoring Approach 

Asset 
Performance 

If we make projects 
more complex during 
design (e.g. addition 
of multiple assets, 
inclusion of complete 
streets, etc.), project 
delivery may be 
delayed. 
 

Treat • Complete project 
planning work on 
schedule. 

• Define project scoping 
elements earlier in the 
projection 
development process. 

• Engage agency and 
community 
stakeholders earlier in 
the project 
development process 
to reduce the need for 
changes. 

• Build contingency for 
cost and schedule. 

• Caltrans 
• Owner-

Operator 

• Keep the project on 
schedule, and make 
sure project is moving 
according to plans. 

• Track project 
milestones. 

• Conduct regular check-
ins with critical 
stakeholders (e.g. 
biweekly meetings 
with project managers 
and larger stakeholder 
meetings such as 
council and governing 
bodies). 

 
Asset 
Performance 

If we do not 
coordinate the needs 
of each asset class or 
project work, we may 
not be as efficient as 
possible (e.g., 
removing new 
pavements to place 
new culvert, or 
working on TMS by 
replacing both 
technology and 
structural 
components when 
only one component 
is needed). 
 

Treat • Ensure coordination 
and communication 
between project 
development 
functional units to 
bring common 
understand of the 
needs of each asset so 
they may be addressed 
efficiently in the 
project.   

 

• Owner-
Operator 

• Communicate 
frequently, including 
meetings to ensure 
coordination of asset 
needs and project 
development. 

 

Finances If available 
transportation 
funding is insufficient 
resulting in deferred 
preventive 
maintenance, then 
maintenance and 
operational needs will 
not be met, and 
future costs may be 
higher. 

Tolerate 
or 
Transfer 

• Implement proactive 
risk-based maintenance 
planning to optimize 
resource allocation and 
utilize whole life cycle 
analysis to quantify 
long-term impacts. 

• Examine maintenance 
strategies, priorities, 
and investment 
strategies and consider 
future long-term 
maintenance costs. 

• Funding 
Agency/ 

• MPO/RTPA 
• Owner-

Operator 

• Conduct periodic 
condition assessments 
and risk analyses to 
update impacts and 
take appropriate 
action. 

• Continue monitoring 
projected funding in 
legislative reporting 
and TAMP reporting. 

• Assess potential 
political challenges and 
implications. 
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Highest Priority Risks 

Category Risk Statement Strategy Potential Mitigation 
Actions Risk Owner Monitoring Approach 

• Explore funding 
strategies such as 
alternative funding 
sources, funding 
through ballot bond 
measures, transition to 
Road User Fees, and 
termination of one 
funding source for 
another. 

• Increase collaboration 
between state and 
local agencies. 

• Transfer assets from 
State to Local agencies. 

•  

• Develop and utilize 
dashboards to provide 
insights on funding. 

External 
Threats 

If rainfall intensity 
continues recent 
trends, then existing 
culverts and bridges 
may not perform 
adequately. 

Treat • Increase investments 
towards inspecting and 
upgrading deficient 
culverts. 

• Develop performance 
models to identify 
overtopping or 
washout potential 
relative to rainfall 
intensity, and perform 
necessary maintenance 
prior to rain season. 

• Incorporate trash and 
debris collection 
devices into projects. 

• Owner-
operator 

• Increase frequency of 
inspections and work 
with local agencies to 
address deficiencies at 
high rainfall locations. 

Highway 
Safety 

If we don’t (a) 
optimize the available 
safety funds, (b) 
prioritize their use, 
and (c) implement 
projects with the 
highest benefits, then 
fatal and serious 
injuries could exceed 
our annual 
performance 
measure. 
 

Treat • Adopt a proactive 
approach to: (a) 
Identify additional 
funding sources and 
efficiencies in current 
safety funding 
investments; (b) 
Identify the most 
beneficial safety 
improvements (e.g., 
Proven Safety 
Countermeasures) and 
associated risk locations 
using crash history or AI 
identified attributes of 
high crash potential); 
and (c) Incorporate into 
existing projects at 
high-risk locations or 
bundle complimentary 
Proven Safety 
Countermeasures. 

• Owner-
operator 

• Assess progress 
through:  (a) Annual 
funding sources report 
or metrics to identify 
safety investments vs 
expected reductions in 
annual fatal and 
serious injuries;  (b) 
Monitoring and/or 
modification as 
necessary the benefit 
metric for the safety 
improvements; and (c) 
The number of 
projects completed per 
year relative to an 
efficiency metric. 
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Highest Priority Risks 

Category Risk Statement Strategy Potential Mitigation 
Actions Risk Owner Monitoring Approach 

External 
Threats 

If we don’t plan for 
extreme weather and 
climate events (e.g., 
rainfall, sea level rise, 
fire, heat), then our 
transportation system 
components (bridges, 
roadways, etc.) could 
be damaged, pose 
safety risks, and/or 
cost more. 
 

Treat • Develop SOPs (Standard 
Operating Procedures) 
to prepare for events in 
advance.  

• Identify alternative 
transportation modes 
for rerouting travel.  

• Communicate 
processes for 
emergency response 
and restoration with 
the local agencies and 
partners.  

• Where funding allows, 
design projects to 
mitigate extreme 
weather. 

• Establish reservation 
funding for emergency 
restoration work.  

• Establish design 
standards for climate 
risks that consider 
criticality of facility. 

• Caltrans 
• Owner-

operator 

• Communicate with the 
stakeholders involved 
in the extreme events.  

• Deploy temperature 
sensors network and 
heat stress, such as on 
bridges for fire, or flow 
rate sensors for 
drainage assets.  

• Deploy smart drainage 
monitor sensors to 
detect blockages and 
measure flow rate.  

• Deploy thermal drones 
to monitor for smoke 
or wildfires. 

External 
Threat 

If vegetation 
management is not 
performed, the 
transportation system 
will face increased risk 
of closure due to 
wildfire, falling trees, 
or landslides. 

Treat • Treat locations and 
combine recovery 
efforts with restoration 
or vegetation structure 
enhancement. 

• Rank and classify 
locations based on 
vulnerability to fire and 
other related hazards. 

• Map roadside 
inventory. 

• Seek opportunities for 
collaboration and 
partnerships with local 
agencies (e.g., utilities, 
RCDs, etc.). 

• Caltrans 
• Owner-

operator 

• Adopt early detection 
technologies, such as 
satellite, UAV, etc. 

• Conduct routine field 
inspections and 
scheduled 
reassessments. 

• Share information with 
regional partner 
agencies. 

Finances If stable funding for 
local bridges is not 
secured, then 
necessary 
maintenance and 
repairs of bridges will 
be delayed, and 
bridges in good 
condition could slide 
into fair and/or poor 
condition. 
 

Treat • Prioritize bridge 
investments on the 
NHS at the expense of 
other routes/asset 
classes. 

• Delay building new 
bridges and transfer 
funding to repairs of 
existing bridges. 

• Advocate for stable 
funding in policy 
forums at the federal, 
state, local levels. 

• Caltrans 
• Owner-

operator 
• MPO/RTPA 

• Monitor the level of 
discretionary, formula 
funding, and project 
completion over time 
and optimize funding 
and outcomes by 
category. 

• Monitor that California 
is getting a fair share 
of federal; 
transportation funding 
relative to other 
states. 
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Highest Priority Risks 

Category Risk Statement Strategy Potential Mitigation 
Actions Risk Owner Monitoring Approach 

• Analyze and market the 
funding gaps to help 
sway funding decisions. 

Information 
and Decision 
Making 

If we do not have 
reliable asset 
performance models 
(including reliable 
deterioration rates 
and reasonable goals), 
then investment 
decisions will not be 
optimal. 
 

Treat • Advocate for agency 
asset owners to 
procure tools with the 
necessary capabilities. 

• Utilize data to better 
inform modeling and 
update regularly 

• Caltrans 
• Owner-

operator 
• MPO/RTPA 

• MPOs assess which 
local agencies have 
these tools in place. 

Business 
Operations 

If TMS infrastructure 
is exposed or 
vulnerable to IT  
security/ 
ransomware/ hacking 
issues, then asset or 
data systems can be 
out of function or 
have potentially 
significant safety 
and/or operational 
impacts for an 
extended time. 
 

Treat • Harden physical assets 
to attacks. 

• Enhance password 
protections. 

• Implement routine 
diagnostics and 
frequent IT security 
checks.  

• Increase IT security 
training and personnel 
specialized in security 
vulnerabilities. 

• Establish contingency 
plans or recovery 
strategies for possible 
hacks. 

• Identify critical TMS 
elements and specific 
security measures. 

• IT Manager 
• Inventory 

Owner 
• MPO/RTPA 

• Run daily and periodic 
diagnostics. 

 

5.5. Summary of Transportation Assets Repeatedly Damaged by 
Emergency Events 

As part of a separate rule issued by FHWA, state DOTs must perform periodic evaluation of facilities 
repeatedly requiring repair and reconstruction due to emergency events.  According to FHWA, state 
DOTs “shall conduct statewide evaluations to determine if there are reasonable alternatives to roads, 
highways, and bridges that have required repair and reconstruction activities on two or more occasions 
due to emergency events.”  Evaluation is defined as “an analysis that includes identification and 
consideration of any alternative that will mitigate, or partially or fully resolve, the root cause of the 
recurring damage, the costs of achieving the solution, and the likely duration of the solution.”  
Reasonable alternatives are defined as “options that could partially or fully achieve the following”:  

• Reduce the need for federal funds to be expended on emergency repair and reconstruction  

• Better protect public safety and health and the human and natural environment; and  
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• Meet transportation needs as described in the relevant and applicable federal, state, local, and 
tribal plans and programs.” 

According to federal regulations 23 CFR part 66739, this evaluation must consider the risk of recurring 
damage and cost of future repairs under current and future environmental conditions and how the 
evaluation can best inform the TAMP and STIP.  Caltrans SHOPP funds major damageand protective 
betterment work as part of the SHSMP asset management process.  Department policy also includes 
removal of wood posts in fire prone areas for guard railing and signs; bridges are being raised for sea 
level rise when replaced, and culverts are sized for 100-year storms when applicable.  Caltrans continues 
to collect information on locations repeatedly damaged highway infrastructure including reasonable 
detour route locations and associated declared emergencies.  Evaluations will be updated every four 
years as required by federal regulations. 

Beyond the part 667 regulation, Caltrans also has legal authority under state law 1012240 to utilize 
expedited procedures for the advertising, bidding, and awarding of construction contracts due to an 
emergency or urgent situation through a DO.  This allows Caltrans to respond quickly and repair or 
reconstruct the facility that has been damaged.  It may also be used to forestall an imminent threat or 
catastrophic damage.  Federal funding reimbursement is requested under the Emergency Relief federal 
funding program and every effort is made to maximize federal participation, but a DO may move 
forward without it if it is deemed an immediate safety risk or in the public’s best interest. 

Caltrans reviewed federal Emergency Relief (ER) funded projects between 2014-2023 for locations of 
repeat damage on the NHS caused by landslides, rockfall, flooding, and erosion that have occurred due 
to more than one declared emergency for both Caltrans and local agencies. 

Figure 5-7 presents a map of the locations of repeatedly damaged highway infrastructure for ER events 
over the 10-year period spanning 2014 through 2023.  In addition, locations are mapped for bridges 
where there have been multiple high load bridge hits over the life of the bridge.  Protective betterment 
locations are included in the map.  These are locations where damage or disruption to highway 
infrastructure are recurring, but not associated to a state or federal declared emergency event.   
Additional details of locations are presented in Appendix D. 

 
39 Electronic Code of Federal Regulations, 23 CFR 667, https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-667 
40 California Legislative Information Website, California State Contract Law 10122, 
https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=PCC&sectionNum=10122 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-667
https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=PCC&sectionNum=10122
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Figure 5-7.  Repeated Damage Locations (2014 – 2023) 
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5.6. Risk Management Approach 
Caltrans and local agencies are actively engaged in improving their approaches to risk management.  As 
identified in the risk assessment, if we don’t plan for extreme weather events (rainfall, sea level rise, 
fire, heat, etc.), then our transportation system components (bridges, roadways, etc.) could be 
damaged, pose safety risks and cost more.  The approach for managing these risks is to conduct 
vulnerability assessments, identify high priority locations and develop effective project solutions and 
associated costs.  Once costs are determined, funding is pursued to mitigate the risk. The following 
sections include current Caltrans risk management functions, the major programs and processes used to 
mitigate these risks, and how risk mitigation was included in the investment strategies for the TAMP.  

5.6.1 Caltrans Risk Management 
Independent of developing the California TAMP, Caltrans practices risk management in many of its 
offices.  These offices focus on specific categories of risk such as Information Technology (IT) risk, 
emergency risk, safety risk and asset management risks.  

 

Caltrans established the Office of Enterprise Risk Management in 2013 to perform biennial enterprise 
risk assessments and to consult with internal clients.  As part of that work, Caltrans develops an 
Enterprise Risk Profile every two years using the Committee of Sponsoring Organization of the Treadway 
Commission (COSO) risk framework41.  Caltrans identifies the risks by district or program and evaluates 
the likelihood, impact, and velocity of each risk.  Caltrans most recently updated the Enterprise Risk 
Profile in 2025 for the biennially required State Leadership Accountability Act Report42.  Caltrans also has 
management approaches for project delivery risks, information technology security risks, emergency 
risks, and safety risks.  Caltrans’ risk management approach is codified in handbooks, guidance, and 
tools.  The Office of Enterprise Risk Management evaluates TAM risks as well as other Caltrans risk 
areas.  Asset Management’s primary function related to risk management is through development of 
the SHSMP and TAMP efforts. 

  

 
41 Committee of Sponsoring Organizations of the Treadway Commission (COSO), https://www.coso.org/Pages/default.aspx 
42 State Leadership Accountability Act 2025 Report, https://dot.ca.gov/-/media/dot-media/programs/risk-strategic-
management/documents/state-leadership-accountability-act-2025-report.pdf  

Major Risk Management Programs at Caltrans 

• Enterprise Risk Management – Office of Risk and Strategic Management 
• Project Risk Management – Project Delivery 
• Information Technology Security – Information Technology 
• Emergency Risk Management – Maintenance and Operations 
• Safety Risk Management – Office of Health and Safety 
• Transportation Asset Risk Management – Headquarters Asset Management 

https://www.coso.org/Pages/default.aspx
https://dot.ca.gov/-/media/dot-media/programs/risk-strategic-management/documents/state-leadership-accountability-act-2025-report.pdf
https://dot.ca.gov/-/media/dot-media/programs/risk-strategic-management/documents/state-leadership-accountability-act-2025-report.pdf
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5.7. Risk Mitigation and Resilience Plan 
Federal regulations require that the TAMP include a risk mitigation plan for addressing top priority risks 
and an approach for monitoring those risks.  Risk mitigation is a vital piece of any risk management 
approach.  State and local agencies in California already have a number of TAM-related risk mitigation 
and resilience programs in place as part of a comprehensive risk mitigation plan.  For state-owned 
assets, monitoring of established risk mitigation programs are integrated into standard practice through 
quarterly review of project portfolios established for risk programs.    

5.7.1 Addressing Top Priority Risks  
Caltrans and local agencies have developed strong internal risk management cultures, processes, and 
programs in response to the risks associated with California’s vast transportation network.  

The following risk related policies and 
programs beyond enterprise risks are 
presented below many of which detail the 
work already integrated into transportation 
asset management practices. 

Project Risk Management 
Caltrans provides guidance to project 
managers and teams on risk management 
methodologies, techniques, and tools; 
identifies data requirements for risk 
management; and explains the role of risk 
management in the overall project 
management process which is documented 
in the Project Risk Management 
Handbook43.  Project teams can use these resources to identify, assess, prioritize, and monitor project 
risks. 

 
43 Caltrans, “Project Risk Management Handbook: A Scalable Approach”, 2012, https://dot.ca.gov/-/media/dot-media/programs/project-
delivery/documents/f0006930-pd-09-project-risk-management-signed-2012-06-01-a11y.pdf 

TAM Risk Mitigation Policies and 
Programs 

• Project Risk Management 
• Seismic Safety Retrofit Program 
• Local Highway Bridge Program (HBP) and Local 

Bridge Seismic Retrofit Program 
• Climate Change Policies, Actions, and 

Adaptation Measures 
• Strategies to Improve Resilience to Wildfires 
• Adapting to Sea Level Rise  
• Highway Safety Improvement Program  
• Roadway Protective Betterments Program 

https://dot.ca.gov/-/media/dot-media/programs/project-delivery/documents/f0006930-pd-09-project-risk-management-signed-2012-06-01-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/project-delivery/documents/f0006930-pd-09-project-risk-management-signed-2012-06-01-a11y.pdf
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Seismic Safety Retrofit 
Program 
The Seismic Safety Retrofit 
Program44, created in the wake of 
widespread  bridge failure during 
the 1989 Loma Prieta earthquake, 
identifies and retrofits existing 
state highway bridges to achieve 
compliance with current seismic 
safety standards.  To date, 
Caltrans has invested over $12.2 
billion in the retrofitting or 
replacing of 2,279 bridges on the 
State Highway System45 using 
updated seismic design codes.  
Figure 5-8 depicts typical 
improvements made as part of 
seismic retrofitting of freeway 
structures.  

Local Highway Bridge 
Program (HBP) and Local 
Bridge Seismic Retrofit Program 
Roughly $460 million of federal funds is programmed through Caltrans to local agencies in federal fiscal 
year 2025/26 through the Highway Bridge Program46, for bridge work including replacement, 
rehabilitation, painting, scour countermeasure, bridge approach barrier and railing replacement, low 
water crossing replacement, ferry service replacement, and preventative maintenance activities.  
Bridges are eligible for funding when requested by local agency owners for various work activities based 
on bridge condition criteria and overall funding availability.  Project funding determinations are also 
subject to a designated prioritization hierarchy.  

The Local Bridge Seismic Retrofit Program, a subset of the HBP, was established to provide funding 
assistance for public bridges owned by local agencies to achieve compliance with current seismic safety 
standards.  As of June, 202547 seismic retrofit work has been completed on 340 of the 371 bridges with 
identified seismic vulnerabilities, and another round of seismic screening is occurring. 

 
44 Caltrans, Seismic Safety Retrofit Program, https://dot.ca.gov/programs/engineering-services 
45 Seismic Safety of California Bridges, Caltrans, July 2024, https://dot.ca.gov/-/media/dot-
media/programs/engineering/documents/seismicdesigncriteria-sdc/seismic-safety-of-ca/07312024-
seismicsafetyofsaliforniabridges-a11y.pdf  
46 Caltrans, Highway Bridge Program, https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/highway-bridge-
program  
47California Transportation Commission, Local Bridge Seismic Retrofit Program, Progress Report for July 1, 2025 – June 30, 
2025, https://catc.ca.gov/-/media/ctc-media/documents/ctc-meetings/2025/2025-10/36-3-9-a11y.pdf   

Figure 5-8.  Seismic Retrofitting Freeway Structures 

https://dot.ca.gov/programs/engineering-services
https://dot.ca.gov/-/media/dot-media/programs/engineering/documents/seismicdesigncriteria-sdc/seismic-safety-of-ca/07312024-seismicsafetyofsaliforniabridges-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/engineering/documents/seismicdesigncriteria-sdc/seismic-safety-of-ca/07312024-seismicsafetyofsaliforniabridges-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/engineering/documents/seismicdesigncriteria-sdc/seismic-safety-of-ca/07312024-seismicsafetyofsaliforniabridges-a11y.pdf
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/highway-bridge-program
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/highway-bridge-program
https://catc.ca.gov/-/media/ctc-media/documents/ctc-meetings/2025/2025-10/36-3-9-a11y.pdf
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Climate Change Policies, Actions, and Adaptation Measures 
There are a broad range of federal 
and state policies, guidance, tools, 
regulations, plans, and Executive 
Orders that drive State DOT 
transportation investments, 
planning, and project considerations 
related to climate change, risks, and 
system resilience.  A comprehensive 
listing can be found on the Caltrans 
Air Quality and Resiliency website48. 

The Caltrans 2024-2028 Strategic 
Plan49 identifies several key goals 
and outcomes driving climate action, 
including reduced greenhouse gas 
emissions, a more resilient 
transportation system, and a recognized leader on climate action (Figure 5-9). These outcomes are 
achieved through strategies such as: 

• Decarbonizing Caltrans fleet, equipment, and facilities. 
• Prioritize transportation projects that provide multimodal options encouraging fewer and 

shorter car trips. 
• Promote low carbon/zero emission practices in project development and construction. 
• Facilitate the transition to zero emission vehicles and infrastructure across all transportation 

modes. 
• Adapt state transportation assets and lands that are vulnerable to climate stressors. 
• Proactively collaborate with external partners to lead on climate action. 

The Climate Action Plan for Transportation Infrastructure (CAPTI)50 outlines a holistic framework that 
aligns the state’s transportation infrastructure investments with the state’s climate, health, and social 
equity goals, while also maintaining the commitment made in SB 1 to a fix-it-first approach to 
transportation (Figure 5-9). 

The Infrastructure Investment and Jobs Act (IIJA) of 2021 established the Promoting Resilient Operations 
for Transformative, Efficient, and Cost Saving Transportation (PROTECT) formula funding program to 
help make surface transportation more resilient to natural hazards, including climate change impacts.  In 
California, Senate Bill (SB) 198 established two programs to oversee the state’s implementation of 
PROTECT funds: the State Transportation Infrastructure Climate Adaptation Program and the Local 
Transportation Infrastructure Project Program. 

 
48 Caltrans Air Quality and Resiliency website, https://dot.ca.gov/programs/transportation-planning/division-of-transportation-
planning/air-quality-conformity-and-resiliency-planning  
49 Caltrans 2024-2028 Strategic Plan, https://dot.ca.gov/-/media/dot-media/programs/risk-strategic-
management/documents/2024-28-caltrans-strategic-plan-final-a11y.pdf  
50 Climate Action Plan for Transportation Infrastructure (CAPTI), https://calsta.ca.gov/subject-areas/climate-action-plan  

Figure 5-9.  Caltrans Strategic Plan and CAPTI 

 

https://dot.ca.gov/programs/transportation-planning/division-of-transportation-planning/air-quality-conformity-and-resiliency-planning
https://dot.ca.gov/programs/transportation-planning/division-of-transportation-planning/air-quality-conformity-and-resiliency-planning
https://dot.ca.gov/-/media/dot-media/programs/risk-strategic-management/documents/2024-28-caltrans-strategic-plan-final-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/risk-strategic-management/documents/2024-28-caltrans-strategic-plan-final-a11y.pdf
https://calsta.ca.gov/subject-areas/climate-action-plan
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California’s Fourth Climate Change Assessment51 from 2018 
represents the state’s effort to “translate the state of climate 
science into useful information for action” (Figure 5-10).  It 
provides information that will help decision makers across sectors 
and at state, regional, and local scales protect and build the 
resilience of the state’s people, infrastructure, natural systems, 
working lands, and waters.  The Fourth Assessment reports that if 
no measures are taken to reduce greenhouse gas (GHG) emissions 
soon, projected increases in average annual maximum daily 
temperatures will have impacts on agriculture, energy demand, 
natural systems, and public health; significant declines in water 
supply; an increase in average area burned by wildfire; and large-
scale erosion of beaches and inundation of residential and 
commercial buildings and transportation infrastructure due to sea 
level rise.  Miles of coastal highways vulnerable to flooding are 
expected to increase significantly.  The Fourth Assessment’s 
findings highlight the need for proactive action to address these 
current and future impacts of climate change. 

Given the ongoing and expected increased impacts of climate change to the SHS, Caltrans is working 
proactively on integrating climate change adaptation into its practices.  Caltrans completed climate 
change vulnerability assessments in 201952 to identify segments of the SHS vulnerable to climate change 
effects of precipitation, temperature, wildfire, storm surge, and sea level rise.  The climate change data 
in the Caltrans District Climate Change Vulnerability Assessments were developed in coordination with 
climate change scientists and experts at federal, state, and regional organizations at the forefront of 
climate science.  The findings of the Vulnerability Assessments guide analysis of at-risk assets and 
development of District Adaptation Priority Reports53 as a tool to inform capital programming decisions 
to address identified risks.  In 2023, Caltrans launched an update to the Vulnerability Assessments to 
keep pace with the latest climate science, and to broaden analysis to include transit and rail, as well as 
development of risk metrics to assist with Caltrans districts’ ability to prioritize at-risk assets for project 
development.  This is expected to be completed in 2026. 

Caltrans is continuously developing guidance to inform the integration of climate risk assessment and 
adaptation strategies from early planning throughout project scoping and development using the best 
available science in accordance with state climate adaptation guidelines.  For example, the 2022 
Corridor Planning Guidance: Climate Change Emphasis Area Guide54 provides guidance for 
transportation corridor planning with respect to climate change.  Caltrans has dedicated climate change 
coordinators in each district to lead climate change adaptation planning and implementation in their 

 
51 California’s Fourth Climate Change Assessment, 2018, https://www.energy.ca.gov/sites/default/files/2019-
11/Statewide_Reports-SUM-CCCA4-2018-013_Statewide_Summary_Report_ADA.pdf 
52 2019 Climate Change Vulnerability Assessments, https://dot.ca.gov/programs/transportation-planning/division-of-
transportation-planning/air-quality-conformity-and-resiliency-planning/2019-climate-change-vulnerability-assessments  
53 2020 Adaptation Priorities Reports, https://dot.ca.gov/programs/transportation-planning/division-of-transportation-
planning/air-quality-conformity-and-resiliency-planning/2020-adaptation-priorities-reports  
54 Climate Change Emphasis Area Guidance for Corridor Planning, 2022, https://dot.ca.gov/-/media/dot-
media/programs/transportation-planning/documents/cc-ea-guide-for-corridor-planning-march2022-a11y.pdf 

Figure 5-10.  California’s Fourth 
Climate Change Assessment 

 

https://www.energy.ca.gov/sites/default/files/2019-11/Statewide_Reports-SUM-CCCA4-2018-013_Statewide_Summary_Report_ADA.pdf
https://www.energy.ca.gov/sites/default/files/2019-11/Statewide_Reports-SUM-CCCA4-2018-013_Statewide_Summary_Report_ADA.pdf
https://dot.ca.gov/programs/transportation-planning/division-of-transportation-planning/air-quality-conformity-and-resiliency-planning/2019-climate-change-vulnerability-assessments
https://dot.ca.gov/programs/transportation-planning/division-of-transportation-planning/air-quality-conformity-and-resiliency-planning/2019-climate-change-vulnerability-assessments
https://dot.ca.gov/programs/transportation-planning/division-of-transportation-planning/air-quality-conformity-and-resiliency-planning/2020-adaptation-priorities-reports
https://dot.ca.gov/programs/transportation-planning/division-of-transportation-planning/air-quality-conformity-and-resiliency-planning/2020-adaptation-priorities-reports
https://dot.ca.gov/-/media/dot-media/programs/transportation-planning/documents/cc-ea-guide-for-corridor-planning-march2022-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/transportation-planning/documents/cc-ea-guide-for-corridor-planning-march2022-a11y.pdf
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respective regions.  These staff act as subject matter experts in the field of climate adaptation and assist 
project teams in ensuring future projects be resilient to projected climate change impacts.  These staff 
also continuously maintain information on adaptation project needs across state transportation 
infrastructure to assist in identifying funding to deliver projects that address those needs. 

Caltrans is also evaluating new practices to address climate change.  For example, Caltrans has a design 
policy that requires consideration of sea level rise and tidal flow for bridge projects where appropriate.  
Caltrans also has guidance which requires considering, where applicable, a range of sea-level rise 
scenarios for the years 2050 and 2100 during the planning and project development phases of 
construction projects.  For projects where landslides or related ground failures resulting from coastal 
erosion are a factor, Caltrans considers the potential long-term impacts on these climate change-based 
hazards when evaluating design and/or alignment alternatives. 

 

Figure 5-11.  Online Climate Adaptation Resources and Tools for Local Agencies 

In addition to Caltrans, regional transportation agencies are also focusing on climate adaptation.  
Notably, the Southern California Association of Governments (SCAG) developed the Regional Climate 
Adaptation Framework55, an online resource to assist local and regional jurisdictions in managing the 
negative impacts of climate change (Figure 5-11). The Framework provides an overview of how the 
Southern California region can work together to plan and prepare for the impacts of sea level rise, 
extreme heat, increasingly frequent and damaging wildfires, and other climate-related issues. The 
Framework consists of a compendium of tools, resources, and best practices to help local planning staff 
efficiently advance their adaptation planning using the best resources available.  In the San Francisco 
Bay Area, the Adapting to Rising Tides (ART) Portfolio56 provides staff support, guidance, tools and 
information to build capacity for planning and implementing adaptation responses (Figure 5-11).  

 

 
55 SCAG, Regional Climate Adaptation Framework, https://scag.ca.gov/climate-change-regional-adaptation-framework 
56 San Francisco Conservation and Development Commission, Adapting to Rising Tides website, 
https://www.adaptingtorisingtides.org/ 

https://scag.ca.gov/climate-change-regional-adaptation-framework
https://www.adaptingtorisingtides.org/
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Strategies to Improve Resilience to Wildfires 
California’s SHS spans thousands of miles across natural landscapes increasingly threatened by climate 
change. Intensifying heat, prolonged drought, and shifting forest conditions have drastically elevated 
wildfire risk—especially in areas designated by CAL FIRE as High or Very High Fire Hazard Severity Zones 
(FHSZ).  Close to 5400 miles of highways running through these zones (Figure 5-12), particularly in 
wildland-urban interface (WUI) areas where development meets open space, are at heightened risk of 
damage from wildfire and post-fire erosion. These threats endanger public safety, disrupt 
transportation, and accelerate infrastructure deterioration. 

 

Figure 5-12.  Types of SHS Routes in High and Very High Fire Hazard Severity Zones 

In response, Caltrans is leading statewide efforts to reduce fire risk and enhance highway resilience. 
Through targeted vegetation management, defensible space creation, and long-term maintenance 
strategies, Caltrans is working to reduce fuel loads, limit wildfire spread and protect critical 
transportation assets. These actions form a cornerstone of California’s broader climate adaptation 
strategy. 

A key milestone in this effort is the Caltrans Wildfire Vulnerability Highway Assessment57, which 
identified 2,671 centerline miles of highway that would benefit from strategic fuel reduction. Using 
geospatial datasets from CAL FIRE, the USDA Forest Service, the U.S. Census Bureau, and Caltrans’ own 
transportation asset data, the assessment applied overlay analysis and landscape prioritization 
techniques to guide regional treatment planning and inform operational readiness. 

This work complements Caltrans’ statewide Climate Change Vulnerability Assessments, which evaluate 
potential impacts to SHS infrastructure from wildfire, extreme heat, flooding, and sea-level rise. These 
assessments incorporate geospatial modeling and future climate projection data, supporting risk-
informed decision-making across Caltrans districts and guiding infrastructure adaptation strategies. 

 
57Caltrans Wildfire Vulnerability Highway Assessment, 2020, https://dot.ca.gov/-/media/dot-
media/programs/maintenance/documents/roadside-fire-fuels/executive-summary---caltrans-method-for-prioritizing-fuel-load-
reduction-projects-040620-a11y.pdf 

https://dot.ca.gov/-/media/dot-media/programs/maintenance/documents/roadside-fire-fuels/executive-summary---caltrans-method-for-prioritizing-fuel-load-reduction-projects-040620-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/maintenance/documents/roadside-fire-fuels/executive-summary---caltrans-method-for-prioritizing-fuel-load-reduction-projects-040620-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/maintenance/documents/roadside-fire-fuels/executive-summary---caltrans-method-for-prioritizing-fuel-load-reduction-projects-040620-a11y.pdf
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Further direction is provided by the 2021 California Wildfire and Forest Resilience Action Plan58, 
developed by the Governor’s Forest Management Task Force. The plan outlines specific responsibilities 
for Caltrans, including: (1) establishing collaborative fuel reduction projects to protect communities and 
maintain emergency evacuation routes; (2) assisting local governments in updating general plan safety 
elements in line with Assembly Bill (AB) 74759 and AB 140960; (3) partnering with CAL FIRE and adjacent 
landowners to treat roadside vegetation in priority areas; (4) working with the U.S. Forest Service to 
develop a statewide Good Neighbor Agreement for treating adjacent federal lands; and (5) expanding 
public outreach focused on wildfire prevention and preparedness. 

In parallel with planning efforts, Caltrans continues to take direct action in the field.  The Vegetation 
Management Program61 aims to establish and maintain defensible space along state highways.  Key 
activities under this program include the selective removal of hazardous trees and dense fuels, 
replacement of flammable ornamental landscaping with fire-resistant plant species, and mechanical 
treatments such as mowing, brush trimming, and dead vegetation clearance. 

In addition to vegetation management, Caltrans is incorporating wildfire resilience considerations into 
project design and materials selection. Examples include replacing wood guardrail posts with metal 
alternatives, opting for metal culverts over plastic in fire-prone areas, and installing concrete weed 
barriers to reduce future maintenance needs while supporting firebreak functions. These upgrades 
reflect a proactive, multi-layered approach to reducing ignition potential, increasing survivability of 
transportation assets, and ensuring the SHS remains functional during wildfire emergencies.  

Caltrans is directing over $86 million annually in vegetation and wildfire management efforts through 
service contracts under the Highway Maintenance Program and work by Caltrans crews.  This 
constitutes nearly a third of the department’s 10-year investment towards mitigating the range of 
climate stressors impacting the SHS. 

 
58California Wildfire and Forest Resilience Action Plan, January 2021, https://wildfiretaskforce.org/wp-
content/uploads/2022/04/californiawildfireandforestresilienceactionplan.pdf  
59Assembly Bill No. 747, https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB747 
60Assembly Bill No. 1409, https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220AB1409 
61Roadside Fire Fuels Reduction, https://dot.ca.gov/programs/maintenance/natural-resources-and-wildfire-adaption 

https://wildfiretaskforce.org/wp-content/uploads/2022/04/californiawildfireandforestresilienceactionplan.pdf
https://wildfiretaskforce.org/wp-content/uploads/2022/04/californiawildfireandforestresilienceactionplan.pdf
https://wildfiretaskforce.org/wp-content/uploads/2022/04/californiawildfireandforestresilienceactionplan.pdf
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB747
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220AB1409
https://dot.ca.gov/programs/maintenance/natural-resources-and-wildfire-adaption


 

Managing Risks and Building Resilience 5-24 

In addition to wildfire focused roadway project work, Caltrans 
sponsored research62 to compile and assess available 
evacuation routes from over 450 local city and county General 
Plans, as required under Section 65302.15 of the Government 
Code63, implemented through AB 747 and AB 1409 (Figure 
5-14).  As the law was enacted in 2021 and cities and counties 
are required to update the safety element of the General Plan 
once every eight years, a statewide level prioritization has not 
been possible to date.  The research produced a dashboard, 
California Evacuation Hazards64, that provides information for 
each locality and compiles the models' results, such as the risk 
at the node level of the road network and its directionality, 
displayed in the polar histogram. Figure 5-14 shows a 
dashboard sample where the user can interact with various 
map elements, such as selecting the city to analyze, the hazard 
type, and the different measurements defined for each road 
network node. 

Caltrans recently initiated discussions with the California Rural 
Counties Task Force (RCTF)65, a consortium of 26 rural county 
Regional Transportation Planning Agencies (RTPAs) or Local 
Transportation Commissions formed in 1988 as a joint effort 
between the California Transportation Commission (Commission) and the rural counties, to identify 
strategies to further mitigate wildfire risks and support evacuations.  The findings and products of the 
research, including the dashboard, in combination with the compilation of city and county evacuation 
plans will be used to support development of a data-driven methodology to systematically evaluate fire 
hazards and identify the most effective strategies to facilitate evacuations on local roads and streets and 
state highways.  Caltrans and the RCTF will continue coordination in the coming years to further these 
efforts. 

 
62 Caltrans Research Final Report, Improving Public Safety through Spatial Synthesis, Mapping, Modeling, and Performance 
Analysis of Emergency Evacuation Routes in California Localities, December 2024, https://dot.ca.gov/-/media/dot-
media/programs/research-innovation-system-information/documents/final-reports/to-3376-a11y.pdf  
63 Section 65302.15 of the Government Code, 
https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=GOV&division=1.&title=7.&part=&chapter=3.&articl
e=5.  
64 California Evacuation Hazards, U.C. Davis, https://ssri.ngrok.app/  
65 California Rural Counties Task Force, https://www.ruralcountiestaskforce.org/  

Figure 5-13.  UC Davis Research on 
Evacuation Routes 

 

https://dot.ca.gov/-/media/dot-media/programs/research-innovation-system-information/documents/final-reports/to-3376-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/research-innovation-system-information/documents/final-reports/to-3376-a11y.pdf
https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=GOV&division=1.&title=7.&part=&chapter=3.&article=5
https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=GOV&division=1.&title=7.&part=&chapter=3.&article=5
https://ssri.ngrok.app/
https://www.ruralcountiestaskforce.org/
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Figure 5-14.  California Evacuation Hazards Dashboard 

These collective efforts reflect Caltrans’ growing role as a leader in transportation climate resilience. By 
embedding wildfire risk reduction into asset management systems, capital planning, and interagency 
coordination, Caltrans is helping ensure that California’s transportation infrastructure remains safe, 
functional, and climate-adapted for decades to come. 

 

Adapting to Sea Level Rise 
Sea level rise represents a long-term threat to the transportation system near all coastal areas including 
the external coastline, the San Francisco Bay, Suisun Marsh, and Sacramento-San Joaquin Delta.  
Already, impacts from sea level rise have disrupted the transportation system as roadways are flooded 
or undermined and eroded from wave action.  Going forward, as seas continue to rise, these stressors 
will worsen and impact all aspects of California’s coastal economies including tourism, agriculture, and 
coastal dependent industries as well as the quality of life of California residents. 

Adaptation costs over the next 10 years were projected to approach $5.3 billion and rise to be as much 
as $39.1 billion through the year 2100 (Figure 5-15).  These estimated costs would be incurred if policies 
and avoidance strategies are unable to mitigate the need for engineered solutions to protect critical 
transportation assets.  Mitigation cost estimates considered a mix of potential engineering solutions and 
used “High Scenario” projections of sea level rise from the 2024 publication by the Ocean Protection 
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Council (OPC), the State Sea Level Rise Guidance: 2024 Science & Policy Update66. 

 

 

Figure 5-15.  Projected Adaptation Costs for Roadways and Bridges Impacted by Sea Level Rise 
Inundation, Storm Surge, and Cliff Retreat (2024 OPC High Scenario) 

 

Highway Safety Improvement Program 
Highway Safety Improvement Program (HSIP)67 is a federal aid program which provides funds for making 
safety improvements to public roads.  HSIP guidelines dictate that states give special consideration to 
projects on high-risk rural roads.  The HSIP program incentivizes local agencies to identify and mitigate 
their greatest safety risks. 

Roadway Protective Betterments Program 
Protective Betterments is a program in the SHOPP that funds projects to proactively avert emergencies 
through the identification of existing vulnerabilities along highways and to reduce risks to existing 
assets.  The program primarily improves the overall condition of the SHS by correcting reoccurring 
deficiencies and support locations with repeated asset damage to mitigate the loss of impairment of life, 
health, property, or essential public services. 

5.7.2 Implementing a Risk-Based Approach to Investment Strategies 
In the development of the TAMP, Caltrans and local agencies considered risk mitigation investments in 

 
66 State of California Sea-Level Rise Guidance: 2024 Science & Policy Update, https://opc.ca.gov/wp-
content/uploads/2024/05/California-Sea-Level-Rise-Guidance-2024-508.pdf  
67 Caltrans Highway Safety Improvement Program (HSIP), https://dot.ca.gov/programs/safety-programs/hsip  
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long-range planning.  The estimated costs associated with risk mitigation were captured in the PTAT that 
agencies used to evaluate projected 10-year conditions of pavement and bridges.  The PTAT requires 
annual investments by the 5 federal work types with an option for defining the portion of available asset 
management funding being directed to risk mitigation as shown in Figure 5-16.  Each agency 
documented the basis for investments and description of risk mitigation work expected to be done over 
the 10-year plan period.  This approach provided a funding breakdown between risk and condition 
investments and provides the clearest picture of both risk mitigation funding and remaining budget 
available to improve the conditions of physical transportation system assets. This approach to the TAMP 
allows for regional differences in risk mitigation investments aggregated at a statewide level to inform 
TAMP condition analysis and targets. 

 

Figure 5-16.  Performance Target Analysis Tool, Investment and Risk Mitigation Input Section 

 

Risk mitigation investments on the state-owned NHS for pavement and bridges come primarily from 
SHOPP programs as a combination of rehabilitation, reconstruction, and replacement type work.  Risk 
mitigation for the local NHS was not a contributing factor in local investment strategies as 
communicated to Caltrans and reflected in the submitted PTAT forms.  For state-owned bridges, seismic 
retrofitting and scour investments were included in the performance analysis.  In some cases, these 
construction activities, or treatments lead to improved asset condition from fair to good or poor to good 
condition.  For pavement, risk mitigation includes work associated with SHOPP programs which are also 
reflected in the investment strategies and performance outcomes for the state-owned assets.  Risks 
associated with sea level rise were considered in the analysis. 

The costs associated with mitigating risks and the resulting trade-offs with maintaining highway 
infrastructure were considered in life cycle planning scenarios, as detailed in Chapter 4, Life Cycle 
Planning.  In these scenarios, the impact of redirecting 20% of investments from fix-it-first activities (i.e., 
maintaining, rehabilitating, and reconstructing highway infrastructure) to address risks were assessed. 

As described in FHWA’s guidance on incorporating risk management into asset management plans, risk 
monitoring and communication is an ongoing, continuous process.  California is committed to 
transparency throughout the TAMP development process and has made efforts to include stakeholders 
at every step of the process, including at the risk management workshops where risks were identified, 
prioritized, and evaluated for mitigation and monitoring actions.  California’s risk mitigation plan to 
address top priority risks over the TAMP 10-year plan period includes the work associated with on-going 
programs defined above and establishing new programs and funding to address climate change. This 
includes more resilient alternative solutions, improving asset models and methodologies through each 
cycle of the SHSMP and TAMP development process, incorporating risk into TAMS, and reporting and 
tracking of risk related items associated with Caltrans Strategic Plan.  Each of these efforts include on-
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going monitoring through executive Caltrans leadership, the Asset Management Steering Committee, 
and current asset management processes in addition to those identified through the Risk Management 
Workshop. 
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6.Financial Plan 
 

 

 

 

 

 

 

The TAM financial plan underpins and enables the implementation of asset 
management practices.  This chapter details the revenues and financial 
projections for asset management activities in California. 
 

6.1. Overview 
California’s transportation funding is derived from a variety of sources with the majority generated 
through state and federal transportation funding collected through fuel taxes.  Federal transportation 
funding is allocated to the state through the Infrastructure Investment and Jobs Act (IIJA), signed into 
law in 2021, as well as through various other funding programs.  At the state level, the Governor and 
Legislature appropriate funds for the transportation network through the annual budget process.  
California’s SB 1, The Road Repair and Accountability Act of 201768, provides approximately $5.4 billion 
annually to fix state and local roads and bridges in communities across California. 

At the state level, revenues are directed towards a set of transportation-related state accounts for 
California.  Major accounts related to asset management are the State Highway Account (SHA) and the 
Road Maintenance and Rehabilitation Account (RMRA).  These accounts are used to fund maintenance, 
operations, and capital projects, including asset management-related activities.  The two programs most 
closely related to asset management are the HM program and the SHOPP.  The HM program and SHOPP 
fund maintenance, preservation, rehabilitation, and replacement projects; all are intended to maintain 
or improve asset condition.  SHOPP and HM funds are used for the SHS, and by extension, the portions 
of the NHS on the SHS. In addition to HM and SHOPP, the STIP primarily funds initial construction or new 

 
68 Caltrans Website, Road Repair and Accountability Act, California Senate Bill 1, 2017, https://dot.ca.gov/programs/sb1 

https://dot.ca.gov/programs/sb1
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development on the NHS including new rail and active transportation projects. 

For the portion of NHS owned by local agencies, revenues are derived from a variety of sources, 
including federal and state sources, as well as additional local funding sources, such as local sales taxes, 
development impact fees, property taxes, and traffic impact fees.  Funding sources used by local 
agencies are further detailed in the 2023 California Statewide Local Streets and Roads Needs 
Assessment69 and the 2025 State and Local Transportation Full Needs Assessment 70.  Note, local 
agencies must fund all of the roads and bridges on the local system, not just the portion on the NHS.  
One challenge in developing a financial plan that meets FHWA’s requirements is to determine the 
portion of transportation funds projected to be used on the NHS. 

 

 

 

The following subsections present the TAMP financial plan, summarizing funding sources and uses, and 
detailing the projected funding available for asset management uses over the next 10 years.  The 
financial plan is an estimate of projected revenue, detailing the resources available for helping meet the 
condition targets presented previously.  Note that the financial plan is focused on funds available for 
selected asset types on the SHS and NHS.  Other documents provide a more comprehensive description 
on topics such as sources of transportation funding, how California projects future revenues, and what 
constraints exist on use of funds for different purposes.  Transportation Funding in California 202471, an 
annual report by Caltrans, provides detail on transportation revenue sources.  The 2026 State 
Transportation Improvement Program (STIP) Fund Estimate (FE)72 details projected funding and 
programming capacity for different programs and asset types.  

 
69 California Statewide Local Streets and Roads Needs Assessment, 2023, https://savecaliforniastreets.org/wp-
content/uploads/2023/05/Statewide-Needs-2022-FINAL.pdf  
70 State and Local Transportation Full Needs Assessment, May 2025, https://catc.ca.gov/-/media/ctc-
media/documents/programs/sb1121/2025/2025-state-and-local-transportation-system-needs-assessment-report-5-12-2025-
a11y.pdf  
71 Transportation Funding in California 2024, https://dot.ca.gov/-/media/dot-media/programs/transportation-
planning/documents/new-state-planning/transportation-economics/transportation-funding-booklet/2024-transportation-
funding-in-california-a11y.pdf  
72 Caltrans, 2026 STIP Fund Estimate, https://catc.ca.gov/-/media/ctc-media/documents/ctc-meetings/2025/2025-
08/yellows/tab-19-4-3-handout-att-only-a11y.pdf  

Financial Plan Process Requirements 
• Estimate cost of expected future work to implement the investment strategies of the asset 

management plan, by fiscal year and work type 
• Estimate funding levels to address the costs of future work types, by fiscal year 
• Identify anticipated funding sources 
• Asset valuation estimate for NHS pavements and bridges assets and the needed annual 

investment to maintain asset value (Note: asset valuation is included in Chapter 2. Asset 
Inventory and Condition.) 

https://savecaliforniastreets.org/wp-content/uploads/2023/05/Statewide-Needs-2022-FINAL.pdf
https://savecaliforniastreets.org/wp-content/uploads/2023/05/Statewide-Needs-2022-FINAL.pdf
https://catc.ca.gov/-/media/ctc-media/documents/programs/sb1121/2025/2025-state-and-local-transportation-system-needs-assessment-report-5-12-2025-a11y.pdf
https://catc.ca.gov/-/media/ctc-media/documents/programs/sb1121/2025/2025-state-and-local-transportation-system-needs-assessment-report-5-12-2025-a11y.pdf
https://catc.ca.gov/-/media/ctc-media/documents/programs/sb1121/2025/2025-state-and-local-transportation-system-needs-assessment-report-5-12-2025-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/transportation-planning/documents/new-state-planning/transportation-economics/transportation-funding-booklet/2024-transportation-funding-in-california-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/transportation-planning/documents/new-state-planning/transportation-economics/transportation-funding-booklet/2024-transportation-funding-in-california-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/transportation-planning/documents/new-state-planning/transportation-economics/transportation-funding-booklet/2024-transportation-funding-in-california-a11y.pdf
https://catc.ca.gov/-/media/ctc-media/documents/ctc-meetings/2025/2025-08/yellows/tab-19-4-3-handout-att-only-a11y.pdf
https://catc.ca.gov/-/media/ctc-media/documents/ctc-meetings/2025/2025-08/yellows/tab-19-4-3-handout-att-only-a11y.pdf
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6.2. Funding Sources 
6.2.1 State 
Caltrans receives transportation funding from both federal and state sources.  For the SHOPP and the 
STIP, the Federal Highway Trust Fund (HTF) and the SHA are the main funding sources. 

Federal funding for transportation is provided through the HTF, which is funded by the federal gas tax 
supplemented with additional revenues from SHA or other funds.  For a detailed explanation of federal 
funding support, refer to Funding Federal-Aid Highways73, a 2017 publication of FHWA. 

Congress is responsible for authorizing federal funding.  Federal transportation funds are typically 
authorized in advance to allow states to support capital planning.  Once authorized, funds are 
apportioned or allocated to states or programs.  Apportioned funds must then be obligated, or 
committed, to specific projects in a state before the HTF outlays cash to pay eligible recipients.  Federal 
transportation acts outline the uses and distribution of these resources.   

The SHA is the largest transportation account and retains the bulk of resources available for the SHS. It 
includes revenue sources such as fuel taxes, transfers, rental and sale of excess property, and outdoor 
advertising licenses, permit fees, and fines. RMRA created by SB 1 funds work on deferred maintenance 
for pavements, bridges, TMS, and drainage systems, primarily through increased fuel taxes.   

Maintenance funding for state-owned assets comes primarily from the SHA and consists of both major 
maintenance and field maintenance.  Major maintenance is achieved through highway maintenance 
contracts whereas field maintenance is done through state forces. 

The TAMP requires a 10-year funding plan based on the best available revenue at the time of TAMP 
development.  This estimated funding utilizes similar assumptions used for the 2026 STIP FE in 
determining expected annual capacity for the SHOPP and STIP.  SHOPP and Maintenance funding 
projected for 10-years is detailed below in Table 6-1. 

  

 
73Funding Federal-Aid Highways, FHWA Publication No. FHWA-PL-17-011, January 2017, 
https://www.fhwa.dot.gov/policy/olsp/fundingfederalaid/ 

https://www.fhwa.dot.gov/policy/olsp/fundingfederalaid/
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Table 6-1.  Summary of Federal and State Funds Available for Asset Management 

Federal and State Funds Available for Asset Management through SHOPP and Maintenance ($M)  

Fiscal Year FY26 FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34 FY35 10-Year 
Total 

Total Funds 
Available $7,141 $7,319 $7,446 $7,592 $7,767 $7,913 $8,053 $8,207 $8,373 $8,554 $78,366 

State Funds $3,810 $3,936 $4,014 $4,112 $4,240 $4,337 $4,427 $4,531 $4,645 $4,773 $42,827 

Federal Funds $3,330 $3,383 $3,432 $3,479 $3,527 $3,576 $3,626 $3,677 $3,728 $3,780 $35,539 

*Obligation Authority (OA) and August Redistribution (AR) 

STIP funding is summarized in Table 6-2 below and represents the total value of STIP projects that can 
be funded each year including construction, right of way, and support which includes preliminary 
engineering, planning, design, and construction engineering.  The first six years of estimated funding 
capacity is from the 2026 STIP FE, adopted by the California Transportation Commission74 on August 14, 
2025.  The four remaining years are estimated using the last year of the fund estimate.  

Table 6-2.  Summary of Estimated STIP Program Capacity 

Projected 10-year STIP Program Capacity 

 

CTC-Adopted 2026 STIP Fund Estimate 
($M) 

Funding Estimates Beyond the 
2026 STIP FE 

($M) 
10-yr 
Total 
($M) 

FY26 FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34 FY35 

2026 STIP FE Target 
Capacity 

$585  $560  $580  $560  $510  $500  $500  $500  $500  $500  $5,295 

 

6.2.2 Local 
The 2023 California Statewide Local Streets and Roads Needs Assessment discusses sources of funding 
for local roads and bridges.  This report lists the following local funding sources, including federal and 
state sources: 

Federal Funding Sources: 

• Regional Transportation Program (RSTP) 
• Surface Transportation Program (STP) 
• Congestion Mitigation and Air Quality Improvement Program (CMAQ) 
• Community Development Block Grant (CDBG) 
• Highway Safety Improvement Program (HSIP) 
• Federal Emergency Management Agency (FEMA) 

 
74 CTC-Adopted 2026 STIP Fund Estimate, August 2025, https://catc.ca.gov/-/media/ctc-media/documents/ctc-
meetings/2025/2025-08/yellows/tab-19-4-3-handout-att-only-a11y.pdf 

https://catc.ca.gov/-/media/ctc-media/documents/ctc-meetings/2025/2025-08/yellows/tab-19-4-3-handout-att-only-a11y.pdf
https://catc.ca.gov/-/media/ctc-media/documents/ctc-meetings/2025/2025-08/yellows/tab-19-4-3-handout-att-only-a11y.pdf
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• Forest Reserve 
• Transportation Enhancement Activities (TEA) 

State Funding Sources: 

• Gas taxes (Highway User Tax Account or HUTA) 
• Transportation Development Act (TDA) 
• State Transportation Improvement Program (STIP) 
• Active Transportation Program (ATP) which now includes the Bicycle Transportation Account 

(BTA) and Safe Routes to Schools (SR2S) 
• Vehicle License Fees (VLF) 
• Transportation Improvement Fee 
• Local Transportation Fund (LTF) 
• Traffic Congestion Relief Fund (TCRP) 
• Cal-Recycle grants 

Local Funding Sources: 

• Local sales taxes  
• Traffic and development impact fees  
• Transportation mitigation fees 
• General funds  
• Various assessment districts–-lighting, maintenance, flood control, special assessments, 

community facility districts  
• Traffic safety/circulation fees  
• Utilities e.g., stormwater, water, wastewater enterprise funds  
• Parking and various permit fees  
• Flood control districts 
• Enterprise funds (solid waste and water)  
• Investment earnings 
• Parcel/property taxes 
• Indian reservation roads 
• Indian gaming funds 
• Vehicle registration fees 
• Vehicle code fines 
• Underground impact fees 
• Transient Occupancy Taxes (TOT) 
• CIP Reserves/Capital Funds  

A primary source of local government financial data for the TAMP comes from the SCO open data Local 
Government Financial Data website75 that includes revenues and expenditures reported by 57 counties, 
482 cities and other transportation related agencies as required by law.  For purposes of the TAMP, SCO 
financial records come from a combination of City “Streets” and County “Roads” data files to obtain all 
transportation related costs.  In addition to downloadable raw data files, the site offers detailed 

 
75 State Controller’s Office, Local Government Financial Data website, https://bythenumbers.sco.ca.gov/ 

https://bythenumbers.sco.ca.gov/


 

Financial Plan 6-6 

information by fiscal year for revenues and expenditures of each city or county jurisdiction and charts 
financial trends as shown in Figure 6-1 for City Streets and in Figure 6-2 for County Roads. 

 

Figure 6-1.  SCO Financial Revenue Trends for City Streets  

 

 

Figure 6-2.  SCO Financial Revenue Trends for County Roads  
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6.3. Funding Uses 
6.3.1 State 
Table 6-3 shows Caltrans’ planned spending commitments in upcoming years for Highway Maintenance 
and Non-Highway Maintenance work, organized by funding source, developed from the 2026 STIP Fund 
Estimate.  Highway Maintenance funds maintenance contracts for maintaining and preserving 
transportation assets.  Non-Highway work involves various work operations performed by maintenance 
employees.  Additional details are available in Caltrans Maintenance Manual76.  

Table 6-3.  Summary of Caltrans Planned Commitments for Highway and Non-Highway Maintenance 
Work  

Planned Commitments for Highway and Non-Highway Maintenance Work ($M) 

Fiscal Year FY26 FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34 FY35 10-Year 
Total 

Total Itemized 
Commitments $2,027 $2,092 $2,159 $2,228 $2,299 $2,373 $2,449 $2,528 $2,609 $2,693 $23,457 

State Funds $1,990 $2,053 $2,119 $2,187 $2,257 $2,329 $2,404 $2,481 $2,561 $2,643 $23,025 

Federal Funds $37 $39 $40 $41 $42 $44 $45 $47 $48 $50 $432 

 

Table 6-4 presents a summary of the projected 10-year SHOPP funding available for the SHS, inclusive of 
the NHS, based on the 2026 STIP FE.  The projected funding considers the full funding available for 
SHOPP and Maintenance (from Table 6-1) in addition to planned commitments (from Table 6-3). 

Table 6-4.  Summary of Projected Funding Available for SHOPP 

Projected Funding Available for SHOPP ($M) 

Fiscal Year FY26 FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34 FY35 10-Year 
Total 

Projected 
SHOPP Funding $5,114 $5,228 $5,287 $5,364 $5,468 $5,540 $5,604 $5,679 $5,764 $5,861 $54,909 

Total Funds 
Available $7,141 $7,319 $7,446 $7,592 $7,767 $7,913 $8,053 $8,207 $8,373 $8,554 $78,366 

Total Itemized 
Commitments ($2,027) ($2,092) ($2,159) ($2,228) ($2,299) ($2,373) ($2,449) ($2,528) ($2,609) ($2,693) ($23,457) 

 

6.3.2 Local 
The 2023 Statewide Local Streets and Roads Needs Assessment Report documents that cities and 
counties are estimated to spend approximately $290 million per year on all local bridges based on a set 
aside of federal funds.  $3.36 billion annually was estimated for all local pavements inclusive of the NHS 
as shown in Figure 6-3.  

 
76 Caltrans Maintenance Manual, https://dot.ca.gov/programs/maintenance/maintenance-manual 

https://dot.ca.gov/programs/maintenance/maintenance-manual
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Figure 6-3.  2023 Statewide Local Streets and Roads Needs Assessment Report of Differences between 
Predicted and Actual Expenditures for Pavements 

 

6.4. Funding Available for Asset Management 
Spending on NHS assets in California is not tracked as a separate item, so instead an estimate was 
derived primarily from financial data obtained from the SCO open data portal for financial expenditures 
and the 2025 SHSMP.  For the locally-owned NHS, the funding estimate is based on the SCO financial 
data reported annually by local cities and counties for all transportation related expenditures 
categorized into the five federal work types (initial construction, maintenance, preservation, 
rehabilitation and reconstruction) and then prorated based on the percentage of pavements and bridges 
located on the NHS, or in some cases provided directly to Caltrans by the regional agencies.  Caltrans 
estimated funding available on the state-owned NHS by prorating investments from the SHSMP based 
on the percentage of NHS to total inventory owned and then broken out by the 5 work types through 
review of pavement and bridge projects included in the SHOPP Ten-Year Project Book77.   

For Caltrans, 100 percent of Class I pavements and 63 percent of Class II pavements are located on the 
NHS. Multiplying these percentages by the funding for the respective pavement classes yields an 
estimate of spending on NHS pavements located on the SHS.  This NHS estimate is broken down into 
Interstate and Non-Interstate estimates based on the assumptions that 100 percent of Interstate is 
Pavement Class I, the remainder of Pavement Class I is Non-Interstate NHS, and the remainder of Non-
Interstate NHS is Pavement Class II.  For bridges, 87 percent of SHS bridge deck area is on the NHS.  
Projected spending for SHS assets was multiplied by the percentage of SHS assets located on the NHS to 
estimate future spending for NHS assets on the SHS. 

For local agencies, approximately seven percent of local pavements and 32 percent of local bridges are 

 
77 SHOPP Ten-Year Project Book, https://projectbook.dot.ca.gov/  

https://projectbook.dot.ca.gov/
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on the NHS.  Projected spending for local NHS assets was based on aggregating investments at the 
region level prorated by percentage of NHS assets to total local inventory.  

Table 6-5, Table 6-6, and Table 6-7 summarize estimated NHS asset management funding uses. These 
tables present three funding scenarios: the maintain condition funding scenario; the expected 
performance funding scenario which represents condition of assets expected to be achieved based on 
available funding, and the achieving targets scenario represents funding required to achieve the 10-year 
DSOR. 

Table 6-5.  Summary of Estimated NHS Asset Management Funding Uses by Owner (Maintain 
Condition) 

Maintain Condition ($M)             

 Initial 
Construction Maintenance Preservation/ 

Rehabilitation Reconstruction 10-Year 
Total 

Average 
Annual 

NHS Pavements $4,386 $2,575 $10,097 $8,361 $25,418 $2,542 

State-owned  
Interstate $1,510 $877 $3,591 $2,637 $8,614 $861 

Non-Interstate $2,480 $1,321 $5,716 $3,416 $12,933 $1,293 

Locally-owned Non-Interstate $396 $377 $790 $2,308 $3,871 $387 

NHS Bridges $865 $620 $5,867 $3,201 $10,552 $1,055 

State-owned  $340 $600 $5,407 $2,293 $8,640 $864 

Locally-owned  $525 $20 $459 $908 $1,912 $191 

 

Table 6-6.  Summary of Estimated NHS Asset Management Funding Uses by Owner (Expected 
Performance) 

Expected Performance ($M)             

 Initial 
Construction Maintenance Preservation/ 

Rehabilitation Reconstruction 10-Year 
Total 

Average 
Annual 

NHS Pavements $4,386 $2,575 $11,781 $9,081 $27,822 $2,782 

State-owned  
Interstate $1,510 $877 $4,209 $3,088 $9,683 $968 

Non-Interstate $2,480 $1,321 $6,936 $4,135 $14,873 $1,487 

Locally-owned Non-Interstate $396 $377 $635 $1,858 $3,266 $327 

NHS Bridges $865 $620 $5,464 $2,747 $9,695 $970 

State-owned  $340 $600 $5,233 $2,290 $8,463 $846 

Locally-owned  $525 $20 $231 $457 $1,232 $123 
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Table 6-7.  Summary of Estimated NHS Asset Management Funding Uses by Owner (DSOR) 

Desired State of Repair ($M)             

 Initial 
Construction Maintenance Preservation/ 

Rehabilitation Reconstruction 10-Year 
Total 

Average 
Annual 

NHS Pavements $4,386 $2,575 $15,169 $12,332 $34,462 $3,446 

State-owned  
Interstate $1,510 $877 $5,528 $4,059 $11,973 $1,197 

Non-Interstate $2,480 $1,321 $8,562 $5,116 $17,479 $1,748 

Locally-owned Non-Interstate $396 $377 $1,080 $3,157 $5,009 $501 

NHS Bridges $865 $620 $9,028 $5,301 $15,814 $1,581 

State-owned  $340 $600 $8,080 $3,426 $12,446 $1,245 

Locally-owned  $525 $20 $948 $1,875 $3,368 $337 

 

Caltrans’ two major funding programs for asset management activities are the HM Program and SHOPP.  
HM projects are preventive or corrective work intended to extend the life of physical assets.  SHOPP 
projects are capital construction projects to rehabilitate or repair assets in fair or poor condition.  Both 
the HM Program and SHOPP provide funds for improving or preserving the condition of pavements, 
bridges, drainage systems, and TMS assets.  Caltrans strategically determines the amount of funding or 
split of SHOPP and HM funding needed to preserve or improve the condition from the initial 
construction of the asset to the preservation, rehabilitation and reconstruction work required.  
Maintenance funds, including state field crews, are used to maintain condition until the next 
recommended construction work activity.   

Table 6-8 shows SHOPP and HM funding for the four primary asset classes on the SHS included in this 
TAMP: pavements, bridges, drainage systems, and TMS. These funding totals were derived from the 
2025 SHSMP.  The table presents the investments to maintain condition, achieve the 10-year expected 
performance, and meet the DSOR. 

Table 6-8.  Summary of SHS Asset Management Funding by Asset 

SHOPP, HM, and Field Maintenance Investments         

  Maintain Condition  Expected Performance  Desired State of Repair  

  10-Year Total 
($M) 

Average Annual 
($M) 

10-Year Total 
($M) 

Average Annual 
($M) 

10-Year Total 
($M) 

Average Annual 
($M) 

Pavement $22,342 $2,234 $24,003 $2,400 $23,637 $2,364 

Class I $14,865 $1,486 $14,726 $1,473 $14,553 $1,455 

Class II $5,963 $596 $7,614 $761 $7,518 $752 

Class III $1,514 $151 $1,664 $166 $1,565 $157 

Bridges & Tunnels $7,102 $710 $8,825 $883 $9,369 $937 

Drainage $3,577 $358 $3,243 $324 $2,512 $251 

TMS $627 $63 $1,082 $108 $1,082 $108 

Total $33,648 $3,365 $37,153 $3,715 $36,599 $3,660 
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7.Investment 
Strategies 

 

 

 

 

Asset management investment strategies are the policies for resource 
allocation that will deliver the best asset performance given available 
funds and the goals and objectives of state and local agencies.  Generating 
an asset management investment strategy involves assessing various 
funding scenarios designed to achieve and sustain a desired state of repair 
and deliver the program efficiently. 
 

7.1. Overview 
The investment strategies presented in this chapter build a foundation for TAM financial decisions by 
connecting the TAMP to ongoing funding and programming processes, examining TAM-eligible revenue 
sources, and allocating those resources amongst the major assets.  California’s investment strategies are 
shaped by earlier chapters of the TAMP, including Chapter 3. Asset Performance Targets, Chapter 4. Life 
Cycle Planning, Chapter 5. Managing Risks and Building Resilience, and Chapter 6. Financial Plan.  The 
investment strategies support progress towards achieving national and state goals and closing any 
performance gaps.  The strategies incorporate asset modeling, treatments, and impacts, as well as risks 
and financial constraints. 

The TAMP will help to ensure short and long-term resource allocation decisions are based on data and 
analysis, including consideration of engineering, life cycle cost, and risk analysis with investment 
strategies being developed to best manage the physical assets with current available and future funding.  
Many factors influence the magnitude of investments that are made towards maintaining and improving 
the NHS.  In some cases, investment decisions are governed by law or the outcome of court settlements.  
In other cases, investments are dictated by terms of permits or policy-driven requirements for 
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expenditures on specific transportation related activities.   

 

7.2. Establishing Investment Strategies 
Investment strategies are “a set of strategies that results from evaluating various levels of funding to 
achieve State DOT targets for asset condition and system performance effectiveness at a minimum 
practicable cost while managing risks.”   

 

Underlying the investment strategies are the performance targets and projections, life cycle planning, 
risk management analysis, and anticipated funding and cost of future work.  The performance gap 
analysis, enabled by life cycle planning, helps define the investment needs of the system.  Life-cycle 
plans use the estimated cost of future work to establish network level strategies for managing assets.  
Available funding is a constraint for performance modeling, allowing California to better predict future 
scenarios.  Risk management tempers the analysis, adjusting potential outcomes based on opportunities 
and threats.  These asset management processes are required in the TAMP and contribute to the 
investment strategies presented.  But the strategies are what make the technical details meaningful at a 
network level and help communicate California’s message of preserving asset condition and making 
progress towards state and national goals.  

Investment strategies for the TAMP come from a combination of strategies defined in the SHSMP and by 
each MPO in California that have NHS pavement and bridges within their jurisdiction.  The strategies are 
defined primarily by state legislation, transportation policies and priorities established by each NHS 
owner.  For Caltrans, the SHSMP investment strategies align with the strategic goals outlined in the 
latest Caltrans Strategic Plan and focuses on a ‘fix it first” commitment to achieve established 
performance targets, while prioritizing a climate resilient transportation system that reduces 
greenhouse gas emissions, thereby reducing risk to state transportation assets. 

For the locally-owned NHS, investment strategies were heavily influenced by each MPO’s Regional 
Transportation Plan (RTP) and their cities and counties capital improvement plans.  A “fix it first” 
approach along with bicycle and pedestrian infrastructure improvements also remain strong at the local 
level.  Depending on whether a regional agency is considered urban or rural or if they are a self-help 
agency2 has a major influence on investment strategies and the funding available for investing on the 
NHS.  For some MPOs, spending on the NHS is limited due to resource constraints and a small 
percentage of NHS assets in the region. For other MPOs, investments are prioritized with emphasis on 
regional and state climate change goals set forth in the 2025 report, CAPTI 2.0: Climate Action Plan for 

Investment Strategies Process Requirements 
The process must describe how investment strategies are influenced, at a minimum, by: 

• Performance gap analysis 
• Life cycle planning 
• Risk management analysis 
• Anticipated available funding and estimated cost of future work 



 

Investment Strategies 7-3 

Transportation Infrastructure78 (Figure 7-1), the 2022 Scoping Plan for Achieving Carbon Neutrality79, 
and Sustainable Communities Strategies80.  Over the last 10 years, there has been a significant increase 
in both sustainable pavement practices and complete streets policies; both of which were factored into 
state and local funding scenarios.  

Equity continues to drive transportation investments at state and local 
levels.  Equity is a core value in the Caltrans 2024-2028 Strategic Plan, 
where “we strive to eliminate disparities while improving outcomes for 
all.”  Equity is achieved when everyone has access to what they need to 
thrive, no matter their race, socio-economic status, identity, where 
they live, or how they travel.  Caltrans implements these core 
principles of equity in the SHSMP in its approach to asset management 
investments on the SHS, ensuring that maintenance, preservation, 
rehabilitation, and reconstruction efforts are directed on highway 
infrastructure and in the communities where the needs are the 
greatest.   

This includes an equity-based, programmatic-level approach to identify 
needs unique to each of the twelve Caltrans districts and focuses 
investments to bring each district to the same condition state and 
performance level.  The districts then develop projects and work with 
impacted communities through a public engagement process including 
more work to engage disadvantaged communities helping eliminate 
barriers to transportation. 

Equitable transportation at the local level has been identified in regional transportation plans and 
include strategies such as providing equitable access to transportation planning processes, engaging the 
public early, and using a variety of methods to include those of diverse incomes and ethnic backgrounds. 

 

7.3. A Multi-Modal Approach to Transportation 
In implementing the framework set forth in CAPTI, Caltrans applies a broad range of strategies that 
encourage a reduction in driving while furthering investments towards walking, biking, and transit.  
Multimodal approach to integrate various transportation modes — cars, bikes, pedestrians, transit — 
aims to establish a seamless, efficient, and sustainable system, reducing emissions, enhancing equity, 
and prioritizing sustainable and innovative transportation solutions.  

With the 2025 SHSMP, Caltrans continues to strengthen its commitment to improving and expanding 
the bicycle and pedestrian infrastructure on the SHS.  This builds on the substantial investments made in 

 
78 California State Transportation Agency (CalSTA), CAPTI 2.0: Climate Action Plan for Transportation Infrastructure, 2025, 
https://calsta.ca.gov/-/media/calsta-media/documents/capti-2025-a11y.pdf  
79 California Air Resource Board (CARB), 2022 Scoping Plan for Achieving Carbon Neutrality, https://ww2.arb.ca.gov/our-
work/programs/ab-32-climate-change-scoping-plan/2022-scoping-plan-documents  
80 California Air Resource Board (CARB), Sustainable Communities Strategies, https://ww2.arb.ca.gov/our-
work/programs/sustainable-communities-program/what-are-sustainable-communities-strategies  

Figure 7-1.  2025 CAPTI 2.0 

https://calsta.ca.gov/-/media/calsta-media/documents/capti-2025-a11y.pdf
https://ww2.arb.ca.gov/our-work/programs/ab-32-climate-change-scoping-plan/2022-scoping-plan-documents
https://ww2.arb.ca.gov/our-work/programs/ab-32-climate-change-scoping-plan/2022-scoping-plan-documents
https://ww2.arb.ca.gov/our-work/programs/sustainable-communities-program/what-are-sustainable-communities-strategies
https://ww2.arb.ca.gov/our-work/programs/sustainable-communities-program/what-are-sustainable-communities-strategies
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the past two SHSMP plans, a trend that continues in this plan.  With the recent passage of SB 96081, 
Caltrans has established a Director’s Transit Policy (DP-40)82 and is broadening this commitment by 
ramping up efforts to identify system-wide strategies to enhance integration of the transit systems into 
a more unified and efficient system for all users.  While Caltrans is not a transit provider, it does support 
the regional transit agencies and operators statewide, including urban and rural systems, in achieving 
broader transportation goals. These efforts support transit priority features on the highway system 
through measures like dedicated bus lanes, signal prioritization, and transit-friendly infrastructure to 
improve speed and reliability. 

What are Transit Priority Facilities? 

Transit priority facilities are comprised of highway 
infrastructure elements and features that make road-based 
transit service faster and more reliable. Such infrastructure 
can include transit-only lanes, queue jump lanes at 
intersections, traffic signal priority for transit, bus stop 
configurations that reduce dwell times, such as bulb-outs, and 
bus on shoulder lanes. 

Transit services that operate on the SHS are primarily buses 
and light rail.  However, school buses, charter buses, 
employer shuttles as well as emergency vehicles can also 
benefit from transit priority improvements. 

 

 

7.4. Investment Strategies in the TAMP 
In the TAMP Investment Strategy Workshop in June 2025, Caltrans and local agency partners prioritized 
the top investment strategies to be considered in the TAMP.  TAMP performance scenarios must 
consider, at minimum, the following strategies: 

• Maintain current asset condition for NHS pavement and bridges. 

• Meet 10-Year Desired State of Repair target performance for NHS pavement and bridges. 

Additional investment strategies identified in the workshop include: 

• Greater focus of preservation (fix-it-first) 

• Include risk mitigation funding 

• Fund expansion of bicycle and pedestrian infrastructure  

The strategies identified in the TAMP are high-level investment policies for California’s transportation 

 
81 Senate Bill 960, https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=202320240SB960 
82 Caltrans, Director’s Policy DP-40 February 6, 2026, https://dot.ca.gov/-/media/dot-media/programs/transportation-
planning/documents/division-transportation-planning/transit-planning/dp-40-transit-policy-signed-v2-a11y.pdf 

https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=202320240SB960
https://dot.ca.gov/-/media/dot-media/programs/transportation-planning/documents/division-transportation-planning/transit-planning/dp-40-transit-policy-signed-v2-a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/transportation-planning/documents/division-transportation-planning/transit-planning/dp-40-transit-policy-signed-v2-a11y.pdf
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agencies.  These broad strategies are not mutually exclusive but represent an investment philosophy of 
prioritizing preservation activities, mitigating risks associated with climate stressors and other hazards, 
and expanding the system to support alternative transportation modes including bicycle and pedestrian 
infrastructure. 

These strategies inform the performance scenarios in the TAMP to predict performance outcomes and 
are expected to be relied upon in determining alternative approaches to closing performance gaps.  In 
addition to these strategies, Caltrans has other requirements that must be met to achieve optimal 
performance across multiple objectives as described in the next chapter on Performance Scenarios and 
Gaps and as detailed in the SHSMP. 

7.4.1 Focus on Preservation (Fix It First) 
The “Fix it First” investment strategy is a focus on addressing the needs of the existing assets before 
system expansion is considered.  Replacement, rehabilitation, and preventive maintenance is intended 
to improve or preserve the condition of existing assets, rather than to expand system capacity.  The 
benefit of this strategy is that it maintains asset condition at low cost over the life cycle of assets.  
Caltrans uses the SHOPP, a major capital program dedicated to rehabilitation and operation of the SHS, 
along with our Maintenance Program to execute majority of the “Fix it First” strategy. 

The SHOPP’s 10-year investment plan is laid out in the SHSMP and follows a “fix it first” approach that 
prioritizes maintenance, rehabilitation, and safety improvements on the SHS.  Stewardship activities 
performed through SHOPP include maintaining, rehabilitating, or replacing pavements, bridges, drainage 
systems, TMS assets, along with all other physical assets comprising or supporting the SHS.  The SHOPP 
comprises a much larger share of department’s investments over the STIP, signaling the focus on 
preservation. 

The SHSMP also includes a maintenance investment plan that focuses on preventive maintenance 
activities.  Selecting and applying maintenance treatments can help preserve asset condition and extend 
asset life at low cost.  Spending more on preventive maintenance for assets in good and fair condition 
can yield cost savings by avoiding or delaying the need for expensive rehabilitation or replacement of 
those assets. 

SB 1 created RMRA for investing in infrastructure rehabilitation, signaling additional emphasis on a “fix it 
first” approach with half of the RMRA funds directed towards local streets and roads as detailed in 
Chapter 6. Financial Plan.  “Fix it first” is also considered a primary strategy for many of the local NHS 
owners. 

7.4.2 Include Risk Mitigation Funding 
State and local transportation agencies are having to respond to the outcomes of increasingly frequent 
climate induced events, such as storms, wildfire, flooding, and similar hazards.  The uncertainty of the 
changing climate, rising seas, and severe weather pose numerous risks to the transportation network.  
These impacts along with others could have a cascading effect, including increased erosion rates, 
exacerbated bridge scour, intensified and enlarged geo-hazards, expanded areas vulnerable to flooding, 
and impacts due to wildfires.  The costs associated with these risks have the potential to consume a 
constrained transportation budget through significant mitigation, relocation, resilience, and 
reconstruction costs and therefore need to be included in asset management policies and process. 
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State and local transportation agencies have been directing larger portions of investments to proactively 
mitigate risks associated with climate stressors.  In recent years, Caltrans expanded the scope of the 
SHSMP to capture risks and vulnerabilities associated with sea level rise.  The 10-year investment to 
adapt highway infrastructure and improve resilience of the system in the last two plans has exceeded 
$1B.  MPOs and RTPAs have indicated directing investments towards risk mitigation.  However, 
competing demands of maintaining the NHS infrastructure create challenges for the agencies. 

7.4.3 Fund Expansion of Bicycle & Pedestrian Infrastructure 
In alignment with the investment strategies set forth in CAPTI 2.0, state and local agencies have been 
focusing investments, to the extent feasible within a “fix-it-first” approach, in networks of safe and 
accessible bicycle and pedestrian infrastructure.  Promoting bicycle, pedestrian and transit modes 
improves transportation access and reduces transportation related emissions.  In the 2023 California 
Statewide Local Streets and Roads Needs Assessment, local agencies indicated that over a quarter of the 
total 10-year needs ($11B of $39B) can be attributed to maintaining existing bicycle and pedestrian 
infrastructure, with additional resources needed to further expand the network. 

For Caltrans, complete streets are legislated into several state policies, including SB 1 which requires 
projects under this program to incorporate bicycle and pedestrian facilities to the “extent beneficial, 
cost-effective and practicable”. Executive Order N-19-19 and Executive Order N-79-20 both direct the 
Department to fund bicycle, pedestrian, and transit projects as part of the state’s larger goals around 
climate change. The Complete Streets Director’s policy (DP-37) was established in December 2021 that 
requires all transportation projects funded or overseen by Caltrans to provide comfortable, convenient, 
and connected complete streets facilities.83 

The benefit of this strategy is that California can make progress towards multiple goal areas with each 
project investment including improved transportation access, reduced vehicle emissions and better 
asset condition. 

The costs associated with expanding the system and the resulting trade-offs with maintaining highway 
infrastructure were considered in life cycle planning scenarios, as detailed in Chapter 4, Life Cycle 
Planning.  In these scenarios, the impact of redirecting 20 percent of investments from fix-it-first 
activities (i.e., maintaining, rehabilitating, and reconstructing highway infrastructure) to address 
expansion were assessed. 

 

 

 

  

 
83 Caltrans, Director’s Policy DP-37 December 7, 2021, https://dot.ca.gov/programs/sustainability 

https://dot.ca.gov/programs/sustainability
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8.Performance 
Scenarios and Gaps 

 

 

 

California’s asset management focus involves managing transportation 
assets throughout their life cycle.  This requires looking to the future and 
projecting asset performance.  California’s state and local transportation 
agencies use expected funding to predict future conditions, compare against 
targets, define funding gaps, and inform resource allocation decisions. 
 

8.1. Overview 
This chapter presents scenarios for core transportation system asset (pavement, bridges, drainage 
systems, and TMS) performance over a 10-year period.  A primary objective of the federal requirements 
is to develop a TAMP and adopt asset management processes to improve or preserve the condition of 
transportation assets.  Progress towards this objective is measured against national, state, and local 
targets.  

Projecting future conditions allows transportation officials to see whether or not asset performance will 
meet established condition targets, including the 10-year DSOR.  To perform these analyses, the exisitng 
inventory, conditions, deterioration rates, available funding and treatment effectiveness is required for 
the 10-year time frame of the TAMP.  Funding levels can be varied to show the differences in resulting 
performance depending on the expenditure amount.  Projecting conditions is also informed by Chapter 
4. Life Cycle Planning and Chapter 5. Managing Risk and Building Resilience.  
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Based on the revenue projections described in the Financial Plan chapter of this TAMP, three scenarios 
were defined:  

• Maintain Conditions 
• Expected Performance 
• Desired State of Repair (DSOR)  

 

8.2. Approach for Performance Gap Analyses 
State DOTs are required to establish a process for conducting a gap analysis, evaluating any gaps 
between current and target condition, and suggesting strategies to close the gap.  FHWA (23 CFR 515.5) 
defines a performance gap as “the gaps between the current asset condition and State DOT targets for 
asset condition, and the gaps in system performance effectiveness that are best addressed by improving 
the physical assets.”   

 

 

 

As part of the gap analysis, states must compare current asset performance to established target 
performance levels, but they may also compare projected asset performance to target performance to 
calculate an expected gap.  The gap analysis is presented following the discussion of performance 
projections in this chapter. 

The California SHC requires the development of an SHS Needs Assessment that defines program areas 
and costs associated with achieving condition and performance targets.  The majority of the SHS needs 
are determined through a gap analysis, as detailed in the SHSMP.  For the NHS, a needs assessment for 
both state and locally- owned pavement and bridges utilized the same process. 

The Needs Assessment approach is comprised of a series of five key steps, as described in Figure 8-1.  
This process begins by establishing an inventory of assets, determining current and future projected 
conditions, calculating gaps relative to performance targets, and concluding with the calculation of the 
total cost in closing the gap.  While this approach is readily applied to performance objectives associated 
with physical assets and their state of repair, the same approach is applied to the other performance 
objectives that focus on needs beyond the condition of physical assets. 

 

Performance Gap Analysis Process Requirements 
• State DOT targets for asset condition of NHS pavements and bridges, using FHWA’s 

performance measures 
• NHS condition and performance gaps 
• Alternative strategies to close or address the gaps 
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Figure 8-1.  Steps to Carry Out the Needs Assessment 

 

California’s gap analysis includes two gap calculations: Current Gap and Projected Gap.  

• Current Gap is the gap between current condition and the 10-year DSOR.  
• Projected Gap is the gap between the expected future condition projection and the 10-year 

target DSOR.   

Both current and projected gaps are shown in terms of the change in performance required to meet 
DSOR.  For measures of good condition, a gap indicates the need to increase good conditions by the 
specified amount.  For measures of poor or fair conditions a gap indicates the need to reduce poor 
conditions or fair conditions by the specified amount.   

Figure 8-2 shows the gap analysis for both current and projected poor and fair gaps at the end of the 10-
year period. 

 

 

Figure 8-2.  Current and Projected Gap Analysis Charts 

 

The Excel based PTAT was utilized for the gap analysis as shown in Appendix D.  It enabled both the state 
and regional transportation agencies to conduct the analysis based on their specific investment 
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strategies outlined in Chapter 7 and to factor in the cost of risk mitigation. 

8.2.1 Performance Scenario:  Maintain Conditions 
This scenario is based on the funding required in preservation, rehabilitation and reconstruction work to 
maintain current conditions over a 10-year period for NHS pavement and bridges.  This scenario also 
assumes that additional maintenance funding would be required to sustain the state of repair further 
for both state and local agencies but is not explicitly included as part of the calculations.  Funding for 
new construction is also included in the performance framework which adds to the good condition over 
the 10-year period. 

The PTAT was utilized to predict future conditions for both state and locally-owned NHS assets.  This 
scenario was based on a statewide performance model that included deterioration rates and unit costs 
used in the 2025 SHSMP with investments adjusted in fair or poor assets to maintain end of period 
conditions.  Investment in risk mitigation programs is consistent across all scenarios and explained 
further in the Expected Performance Scenario. 

8.2.2 Performance Scenario:  Expected Performance 
For this scenario, MPOs submitted expected performance for conditions of NHS pavement and bridges 
to Caltrans based on the PTAT results.  Because cities and counties are responsible for managing their 
respective portions of the NHS, expected performance is the aggregate of all local agencies within the 
MPO’s jurisdiction. Each MPO can then reflect investment strategies based on individual inventories, 
conditions, funding, and risk management approaches. Funding for new construction is also included in 
the performance framework which adds to the good condition over the 10-year period.  

Most of the MPOs indicated that their strategies for investing on the NHS are supported by regional 
transportation plans; but in some cases there was acknowledgement that there are no requirements for 
spending state or federal funding on the NHS which was a factor in their resulting performance targets.  
Planned investments in mitigating risk on the locally-owned NHS were largely not reported in the PTATs 
received from the MPOs, suggesting that the investments across the five work types are largely focused 
on condition improvements.   

The PTAT was also used for the state-owned NHS analysis of expected performance. Weighted averages 
for investments were utilized based on the portion of NHS to the total SHS to develop performance 
projections and estimate funding levels. Investments were split into federal work types by review of the 
projects included in the SHOPP Ten-Year Project Book, available at the time of TAMP development.  
Investments in risk were factored into the performance analysis for state-owned NHS assets including 
funding for permanent restoration, protective betterments and work associated with seismic retrofitting 
and scour mitigation of bridges.  The remaining investments, after subtracting the cost of the NHS 
portion for risk mitigation, was the available investments for condition improvement of state-owned 
NHS pavement and bridges. 

The expected funding performance scenario for both state and locally-owned NHS assets is based on 
average annual revenues maintained over a 10-year period that factors in risk mitigation.  This funding 
scenario is described in Section 6.4. Available Asset Management Funding Section of Chapter 6. Financial 
Plan. 
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Results from Caltrans and reporting MPOs were aggregated together using NHS lane mile weighting to 
develop a performance scenario that reflects a broad range of circumstances and strategies across the 
state of California. 

8.2.3 Performance Scenario: Desired State of Repair 
The performance scenario for DSOR is based on annual funding in preservation, rehabilitation, and 
reconstruction work required to meet performance targets over a 10-year period.  This scenario includes 
the additional maintenance funding required to sustain the state of repair for both state and local 
agencies, but is not explicitly included as part of the calculations for improving condition. Funding for 
new construction is also included in the performance framework which adds to the good condition over 
the 10-year period. 

A statewide analysis was used similar to the scenario for Maintain Condition for developing performance 
projections and estimating funding levels. This analysis assumes that local agencies will apply additional 
funds necessary to meet the desired condition state. 

 

8.3. Performance Gap Analysis Outcomes 
Table 8-1 presents the outcomes of the gap analysis for NHS pavements and bridges for the three 
performance scenarios – maintain current performance, expected performance, and DSOR.  10-year 
projected good, fair, and poor conditions were determined along with the associated annual funding 
required.  Outcomes are broken down for pavement by interstate and non-interstate for state, local, 
and combined state and local assets.  Bridge scenario outcomes are presented for state, local, and 
combined state and local assets. 

Of special note, the performance gaps and costs shown for state-owned NHS pavements do not reflect 
the full needs due to a difference in the calculation methods for pavement conditions.  As detailed in 
Chapter 3, Asset Performance Targets, federal regulations require that NHS pavement conditions be 
based on outer lane, single direction distresses only, whereas for the SHS the state evaluates all lanes in 
both directions to calculate comprehensive pavement conditions.  Using the more rigorous and 
comprehensive state approach, Caltrans is expected to meet DSOR targets for state-owned NHS 
pavements.  Non-Interstate NHS pavements are owned by both state and local agencies. Though the 
state-owned portion is expected to meet DSOR, the combined subsystem is not unless an additional 
investments are directed to the local NHS.  At current planned investment levels, NHS bridge conditions 
are expected to improve but will fall short of meeting DSOR condition targets. 
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Table 8-1.  Performance Gaps for NHS Assets 

Performance Gaps for NHS Pavement and Bridge Assets     

  Annual 
Funding ($M) Good Fair Poor 

Interstate Pavements (lane miles)     

Maintain Current Performance $861 M 47.1% 50.5% 2.4% 

10-Year Expected Performance $968 51.9% 46.0% 2.2% 

10-Year DSOR Performance $1,197 60.0% 39.0% 1.0% 

Current Gap  12.9% 11.5% 1.4% 

10-Year Projected Gap  8.1% 7.0% 1.2% 

Non-Interstate Pavements (lane miles)     

Maintain Current Performance $1,680 24.6% 68.1% 7.3% 

10-Year Expected Performance $1,814 31.5% 60.2% 8.3% 

10-Year DSOR Performance $2,249 38.7% 54.0% 7.3% 

Current Gap  9.5% 7.2% 2.3% 

10-Year Projected Gap  2.6% -0.7% 3.3% 

State-Owned Non-Interstate Pavements (lane miles)     
Maintain Current Performance $1,293 43.2% 54.6% 2.2% 

10-Year Expected Performance $1,487 49.2% 48.8% 1.9% 

10-Year DSOR Performance $1,748 57.6% 40.9% 1.5% 

Current Gap  14.4% 13.7% 0.7% 

10-Year Projected Gap  8.4% 7.9% 0.4% 

Locally-Owned Non-Interstate Pavements (lane miles)     
Maintain Current Performance $387 3.6% 83.5% 13.0% 

10-Year Expected Performance $327 10.3% 73.8% 15.9% 

10-Year DSOR Performance $501 17.8% 68.5% 13.7% 

Current Gap  3.4% -0.5% 4.0% 

10-Year Projected Gap  -3.3% -10.2% 6.9% 

NHS Bridges (square feet, deck area)     

Maintain Current Performance $1,055 42.5% 50.9% 6.7% 

10-Year Expected Performance $970 36.9% 58.6% 4.5% 

10-Year DSOR Performance $1,245 48.5% 50.0% 1.5% 

Current Gap  6.0% 0.9% 5.2% 

10-Year Projected Gap  11.6% 8.6% 3.0% 

State-Owned NHS Bridges (square feet, deck area)     

Maintain Current Performance $864 42.9% 51.1% 6.0% 

10-Year Expected Performance $846 38.1% 58.3% 3.6% 

10-Year DSOR Performance $1,245 48.5% 50.0% 1.5% 

Current Gap  5.6% 1.1% 4.5% 

10-Year Projected Gap  10.4% 8.3% 2.1% 

Locally-Owned NHS Bridges (square feet, deck area)     

Maintain Current Performance $191 39.2% 48.4% 12.4% 
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Performance Gaps for NHS Pavement and Bridge Assets     

  Annual 
Funding ($M) Good Fair Poor 

10-Year Expected Performance $123 26.8% 61.5% 11.8% 

10-Year DSOR Performance $337 48.5% 50.0% 1.5% 

Current Gap  9.3% -1.6% 10.9% 

10-Year Projected Gap  21.7% 11.5% 10.3% 

 

8.3.1 SHS Assets 
For state-owned assets, a gap analysis was completed as part of the SHSMP needs assessment. Funding 
levels were established across all performance objectives through a trade-off analysis, which considers 
investment strategies defined in the TAMP, Caltrans strategic goals, statutory and funding constraints, 
and transportation priorities.  The resulting investment allocation across SHS objectives, inclusive of 
state-owned NHS pavements and bridges, represents an optimal balance, while assuring key 
performance targets are met. 

With investment levels established for each performance objective, a comprehensive investment plan 
was developed that sets performance targets and funding constraints for each Caltrans’ district.  This 
process is explained further in the SHSMP and as shown in Figure 8-3. 

 

Figure 8-3.  Development of the Investment Plan 
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Funding levels and performance accomplishments from the SHSMP are used to develop expected 
performance projections for SHS assets which is demonstrated in Chapter 4, Life Cycle Planning.  The 
needs assessment and investment plan of the SHSMP form the basis for the DSOR and Expected 
Performance scenarios.  Table 8-2 presents the gap analysis of SHS assets.   

Table 8-2.  Performance Gaps for SHS Assets 

Performance Gaps for NHS Pavement and Bridge Assets     

  Annual 
Funding ($M) Good Fair Poor 

Pavement Class I (lane miles)     

Maintain Current Performance $1,486 61.6% 37.0% 1.4% 

10-Year Expected Performance $1,473 60.2% 39.1% 0.6% 

10-Year DSOR Performance $1,455 60.0% 39.0% 1.0% 

Current Gap  -1.6% -2.0% 0.4% 

10-Year Projected Gap  -0.2% 0.1% -0.4% 

Pavement Class II (lane miles)     

Maintain Current Performance $596 43.9% 54.7% 1.5% 

10-Year Expected Performance $761 55.2% 44.4% 0.3% 

10-Year DSOR Performance $752 55.0% 43.0% 2.0% 

Current Gap  11.1% 11.7% -0.5% 

10-Year Projected Gap  -0.2% 1.4% -1.7% 

Pavement Class III (lane miles)     

Maintain Current Performance $151 42.2% 56.5% 1.4% 

10-Year Expected Performance $166 55.2% 44.4% 0.3% 

10-Year DSOR Performance $157 45.0% 53.0% 2.0% 

Current Gap  2.8% 3.5% -0.6% 

10-Year Projected Gap  -10.2% -8.6% -1.7% 

SHS Bridges (square feet, deck area)     

Maintain Current Performance $710 44.1% 51.1% 4.8% 

10-Year Expected Performance $883 48.9% 48.9% 2.3% 

10-Year DSOR Performance $937 48.5% 50.0% 1.5% 

Current Gap  4.4% 1.1% 3.3% 

10-Year Projected Gap  -0.4% -1.1% 0.8% 

SHS Drainage (linear feet)     

Maintain Current Performance $358 73.9% 17.0% 9.1% 

10-Year Expected Performance $324 71.3% 20.2% 8.5% 

10-Year DSOR Performance $251 70.0% 20.0% 10.0% 

Current Gap  -3.9% -3.0% -0.9% 

10-Year Projected Gap  -1.3% 0.2% -1.5% 

SHS TMS (assets)     

Maintain Current Performance $63 78.1% 0.0% 21.9% 

10-Year Expected Performance $108 90.0% 0.0% 10.0% 

10-Year DSOR Performance $108 90.0% 0.0% 10.0% 
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Performance Gaps for NHS Pavement and Bridge Assets     

  Annual 
Funding ($M) Good Fair Poor 

Current Gap  11.9% 0.0% 11.9% 

10-Year Projected Gap  0.0% 0.0% 0.0% 

 

Table 8-3 represents Supplementary Assets on the SHS.  There is a current gap for each asset and 
performance measure.   

Table 8-3.  Performance Gaps for Supplementary Assets on the SHS 

Supplementary Assets on the SHS    

  Good Fair Poor 

Bicycle and Pedestrian Infrastructure    

Current Condition 67.4% 14.7% 17.9% 

10-Year DSOR 69.0% 29.0% 2.0% 

Current Gap 1.6% -14.3% 15.9% 

Drainage Pump Plants    

Current Condition 23.8% 34.1% 42.1% 

10-Year DSOR  50.0% 40.0% 10.0% 

Current Gap 26.2% -5.9% 32.1% 

Highway Lighting    

Current Condition 35.7% 15.4% 48.9% 

10-Year DSOR 45.0% 30.0% 25.0% 

Current Gap 9.3% -14.6% 23.9% 

Office Buildings    

Current Condition 0.2% 72.0% 27.8% 

10-Year DSOR  50.0% 40.0% 10.0% 

Current Gap 49.8% 32.0% 17.8% 

Overhead Sign Structures    

Current Condition 60.9% 31.7% 7.4% 

10-Year DSOR  40.0% 45.0% 15.0% 

Current Gap -20.9% -13.3% -7.6% 

Safety Roadside Rest Areas    

Current Condition 33.7% 34.9% 31.4% 

10-Year DSOR  30.0% 45.0% 25.0% 

Current Gap -3.7% -10.1% 6.4% 

Transportation Related Facilities    

Current Condition 48.3% 12.6% 39.1% 

10-Year DSOR  40.0% 40.0% 20.0% 

Current Gap -8.3% -27.4% 19.1% 
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Supplementary Assets on the SHS    

  Good Fair Poor 

Weigh-In-Motion Scales    

Current Condition 39.0% 50.0% 11.0% 

10-Year DSOR  40.0% 50.0% 10.0% 

Current Gap 1.0% 0.0% 1.0% 

 

 

8.4. Closing the Performance Gap 
California’s NHS and SHS will require substantial investments to achieve established 10-year DSOR 
targets.  A number of different strategies defined previously will need to be pursued by local, regional, 
and state partners in order to assure that the performance gaps identified in the TAMP are addressed.  

8.4.1 NHS Assets 
The gap analysis for NHS assets identifed the following key observations: 

• Caltrans expects to achieve DSOR for interstate pavements although a gap is identified for the 
NHS based on performance of outer lane pavement distresses only.   

• Caltrans expects to achieve DSOR for state-owned non-interstate NHS although a gap is 
identified for the NHS based on performance of outer lane pavement distresses only.  The 
combined state and locally-owned non-interstate NHS pavements are not expected to meet 
DSOR unless funding is redirected to the NHS from non-NHS investments or new funding 
becomes available for the local NHS.  

• There is a projected gap for NHS bridges.  Caltrans and local agencies need to direct additional 
funding to NHS bridges to close the identified gaps. 

 

8.4.2 Closing Performance Gaps on the NHS 
A shift in prioritization of investments towards NHS assets by local agencies would help to advance 
achieving performance goals.  IIJA and SB 1 funds coupled with local measure funds bring additional 
financial resources to bear that will assist in closing these gaps.    

Caltrans has already initiated a program within the SHOPP to specifically target bridges in poor condition 
as stated in Chapter 4. Life Cycle Planning.  The new program is expected to improve the conditions of 
millions of square feet of bridges over the next 4 years. 

Annual Review  
In addition to the strategies to close performance gaps, Caltrans also tracks progress towards the 10-
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year targets established in the TAMP.  Annually, Caltrans reports progress made towards implementing 
their TAMP to FHWA.  The documented progress relies on current information to demonstrate how 
investment strategies in the TAMP are being used to make progress towards NHS performance targets 
and goals.  The report includes prior year estimates for expenditures by the 5 federal work types on the 
NHS and compares these actual investments to the planned TAMP investments to evaluate progress.  

FHWA also assesses progress towards achieving performance targets over a 4-year baseline 
performance period as part of Performance Management rule 23 CFR 490. The FHWA will assess 
progress towards achieving performance targets over the 4-year baseline performance period (defined 
as the “Baseline Performance Period”), measuring against biennial reports submitted by Caltrans.  If 
FHWA finds that significant progress towards state targets has not been achieved in two consecutive 
two-year reporting periods, the state must include a plan for improving performance in its next progress 
report.  Significant progress is defined as current performance exceeding baseline performance or 
equaling or exceeding the performance target.   

8.4.3 SHS Assets 
To monitor progress in achieving performance targets on the SHS, Caltrans Asset Management 
established a process for reviewing project portfolios on a quarterly basis and established benchmarks 
(future condition projections) to assess the progress towards longer-term targets reported to the 
Commission annually. 

Quarterly Review and District Certifications 
On a quarterly basis, project portfolios are reviewed in each district to ensure that the performance 
included in the projects meet DSOR targets within financial constraints.  A Fact Sheet is prepared and 
reviewed for these requirements shown in Figure 8-4 and then certified once requirements are met.  
Caltrans will then publish the ten years of statewide projects in a virtual SHOPP Ten-Year Project Book.   
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Figure 8-4.  Quarterly Project Book Certification Fact Sheet 
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In addition to the quarterly reviews, a series of dashboards were developed to help monitor project data 
including asset inventory data and analysis outcomes.  The reports, charts, and graphs are used to 
support development of the SHSMP, TAMP and the Project Book.  It enables timely review and 
evaluation of projects and assists in monitoring progress being made towards performance targets.   

A series of dashboards that are updated daily help to evaluate a Districts’ portfolio of projects.  One 
unique dashboard developed to summarize the distribution of pavement treatments by district is shown 
in Figure 8-5 below: 

 

 
Figure 8-5.  Project Book Pavement Treatments by District 

 

8.4.4 Annual Benchmarks  
Caltrans’ annual benchmarks84 are developed using a calculation framework that relies on the initial 
baseline inventory and condition data, deterioration models, and project-level accomplishments for all 
work completed within a 10-year performance period.  A four-step calculation is carried out for each 
year’s performance to determine anticipated asset conditions, as summarized in Figure 8-6. 

The benchmarks account for the projected condition of the assets at the completion of the project when 
the improvements are realized.  This is at the end of construction activity and the opening of the 
highway facility to the traveling public.  This approach to condition accounting differs from a project 
portfolio planning framework, where fiscal balancing requirements necessitate the use of contract 
execution dates.  The benchmark analysis relies on several project-level variables and assumptions that 
in aggregate contribute to uncertainties in future performance projections.  The combined uncertainties 

 
84 Caltrans, Performance Benchmark Report, June 2021, https://dot.ca.gov/-/media/dot-media/programs/asset-
management/documents/2021_performance_benchmarks_report_ctc_06-01-2021_final_a11y.pdf 
 

https://dot.ca.gov/-/media/dot-media/programs/asset-management/documents/2021_performance_benchmarks_report_ctc_06-01-2021_final_a11y.pdf
https://dot.ca.gov/-/media/dot-media/programs/asset-management/documents/2021_performance_benchmarks_report_ctc_06-01-2021_final_a11y.pdf
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generally become larger in the later years of the analysis period as deterioration projections and project-
level uncertainties grow which are reflected in the analysis using a Monte Carlo simulation and 
uncertainty bands.  As an example, Figure 8-7 presents Pavement Class 1 Benchmarks reported to the 
Commission in June 2021.   

 

Figure 8-6.  Steps in Calculating Benchmark Projections 

 

 

Figure 8-7.  Pavement Class 1 Benchmarks, Good Condition 
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8.4.5 Closing Performance Gaps on the SHS 
Caltrans continues to make progress towards closing the performance gaps across the four primary SHS 
asset classes.  However, performance gaps are expected to persist or widen for the supplementary asset 
classes, as there is insufficient funding in the current financial plan over the 10-year period ahead.  With 
the addition of IIJA funding, Caltrans will evaluate performance gaps remaining including supplementary 
assets and address highest priority needs to improve asset conditions. 
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9.TAM Process 
Improvements 

 

 

 

This chapter supplements the discussion of the current state of asset 
management practice in California with a set of planned future asset 
management-related improvements.  Transportation asset management is 
a process of continual improvement.  The TAMP will evolve and be updated 
alongside California’s asset management-related business processes and 
activities.  
 

9.1. Overview 
Good transportation asset management is a continuously improving set of practices.  With each TAMP, 
California has been improving TAM programs and data, making progress towards aligning them with 
state goals and targets.  The initiatives detailed in this chapter were introduced in the initial TAMP and 
have been evolving with each subsequent plan. 

 

9.2. TAM Process Improvements 
The following initiative areas are being undertaken to improve asset management practices, leading to 
more informed decision-making, a better transportation system for California, and meeting federal and 
state requirements.   

9.2.1 Data and Tools  
Data-driven decision making is well understood and an important component of many of the business 
processes that exist for TAM in California.  Significant progress has been made on data improvements 
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and tools to support asset management, extending the use of tools, methods, and data products initially 
introduced in the last TAMP.  These include: 

• Inventory and Condition Data Products.  Caltrans prepared GIS shapefiles, Google map import 
files, and Adobe PDF map products to clearly define the NHS inventory and condition at the 
county level.  These agency-specific geospatial mapping products facilitated more rigorous 
review and understanding of NHS assets and needs at the local jurisdiction level.  

• Local Agency Pavement and Bridge Expenditures by Work Type.  Reporting challenges 
associated with the financial reporting requirements of the TAMP were identified as an area for 
improvement in the initial TAMP.  Introduced during the development of the 2022 TAMP, 
Caltrans worked with the California State Controller to develop financial data sets to help 
support local agencies in determining past NHS expenditures for each of the five work types 
required by federal regulations.  No transportation agency, including Caltrans, is currently 
accounting for expenditures on the NHS by the five work types directly.  During workshops with 
all NHS owners, methodologies were developed to segregate expenditures into the five work 
types for the NHS from data currently being reported to the State Controller by each agency.  

• Performance Target Analysis Tool (PTAT).  Condition targets were set shortly after the initial 
TAMP was developed.  Caltrans developed a method to determine the California TAMP targets 
based on input from all MPOs.  This inclusive target setting approach resulted in all NHS owners 
adopting the TAMP targets.  The lack of any analysis tool to aid in setting each agency’s targets 
was identified.   Caltrans developed a performance target analysis tool to provide a consistent 
approach to assess reasonable TAMP targets.  The tool was customized and sent to each MPO 
that had NHS pavement and/or bridges in their region for their use in development of 
performance targets.  Caltrans also used the tool for statewide performance analysis.  
Completed funding, target and performance tool results were submitted to Caltrans by the 
MPOs for use in developing the statewide TAMP condition targets and performance scenarios. 

• Project Analysis Tool (PAT).  Caltrans developed a prototype project analysis tool to assist local 
agencies in evaluating a portfolio of pavement and bridge projects over the 4-year performance 
period to determine if the planned work would result in achieving performance targets.  The 
tool was shared with local agencies in 2023 for further testing and evaluation.  Feedback from 
the testing will be used in future enhancements. 
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9.2.2 Local, Regional, and State Coordination 
The need to better coordinate local, regional, and state decision-making about assets is still an 
important area that needs further improvement.  As mentioned in the Data and Tools section, a process 
was established to develop performance targets on the local NHS in a consistent way through the 
development of a performance simulation tool.  However, more work is underway to coordinate local 
needs with state investment decision-making.  Making progress in some of the areas listed below can be 
achieved through development of stakeholder working groups committed to advancing these asset 
management initiatives:    

• Define communication and coordination process and protocol  
• Determine roles and governance 
• Coordinate data improvement initiatives 
• Ability to see a holistic view of assets throughout the state 
• Sharing of project plans 
• MAP-21/FAST Act performance measurement coordination (PCI vs IRI) 
• Coordination on a common permitting process 
• Coordinate development of improved LCP practices 
• Enhance financial planning 
• Continue information sharing and coordination through the California Cross Agency Asset 

Management Forum (CAAMF) 

 

9.2.3 Asset Modeling 
Investment decision-making is based on an understanding of asset behavior given funding availability 
and choices of actions to improve asset condition and meet other transportation objectives.  Making the 
right choices at the right time is an important tenet of TAM.  California’s transportation agencies have 
been at the forefront of developing asset models to make good life cycle management decision during 
the resource allocation process.  Stakeholders identified the need to continue to improve the 
understanding of pavement and bridge assets and the need to better understand other asset classes as 
they are included in the TAMP.  With each cycle of the SHSMP, improvements are made in deterioration 
modelling including pavement and bridges.  Network level analysis including life cycle planning has 
improved since the last TAMP as discussed in Chapter 4, but more work is needed to improved bridge 
and pavement management systems to meet federal regulations.  

Deterioration modelling of local NHS pavement and bridges can be further improved through more data 
analysis.  During development of the TAMP, research was done to develop deterioration curves for local 
NHS pavement, but the HPMS data proved too limited to draw any meaningful conclusions.  Instead, 
Class 3 pavements on the SHS were used as basis for deterioration rates for the local NHS and was 
recommended to the MPOs for predicting end-of- period conditions but could be adjusted in the 
performance tool if better deterioration models were available. 
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9.2.4 TAM Support for Broader Transportation Objectives 
California’s transportation goals and fundamental objectives address support for improvements in areas 
such as safety, mobility, economic development, social equity, climate change, and environmental 
mitigation.  Understanding where and how transportation assets can better support these areas is 
important during the planning, programming, and implementation process.  Some of these 
opportunities include how asset condition influences safety, supports active transportation, provides 
transportation access to disadvantaged communities, and allows for goods movement.  A better 
understanding of these relationships is needed for integration into the investment decision-making 
process.  The following areas have been identified for future progress; performance measures should be 
developed to help understand these relationships and that there was a need to prioritize the 
relationships where TAM will have the greater impact.   

Safety - Caltrans Asset Management and Safety programs have been collaborating on a performance 
driven network and project evaluation methodology.  By applying the principles of performance 
management in a safety context, Caltrans is optimistic we can reduce the number of fatal and serious 
injuries in California.   Caltrans recently completed work to better align safety investments with available 
safety data, continues to research multi-objective decision-making, and is working towards an equity 
index as discussed in Chapter 7 to incorporate an equity perspective in a performance framework and as 
indicated below. 

Equity – Equity conversations are commonplace in asset management circles.  Asset management often 
informs transportation investment decision-making.  How equity should be included in these decisions is 
the subject of much research. Moving forward, it does seem clear that asset management will need to 
adapt to consider performance metrics and outcomes that are more comprehensive than condition 
alone.  This is an area that Caltrans and statewide partners are continuing to work towards solutions. 

Climate Change – Climate change is a profound challenge that will require asset management to adapt 
to new priorities and new measures of success in future TAMPs.  Climate induced sea level rise, extreme 
weather patterns, drought and wildfires are requiring transportation agencies to extend available 
resources into entirely new investment areas.  System resiliency, proactive risk reduction and emission 
avoidance strategies are changing the nature of providing transportation.  Emission levels, zero emission 
vehicles, and multi-modalities are just some of the measures being applied to programs and projects 
alike.   

It is clear that transportation success is still about the ability to move people from origin to destination; 
however, how people are being moved, the impact on the environment and accessibility of the 
transportation system are all emerging to push asset management beyond simply measuring the 
condition of assets.  
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9.2.5 Risk Mitigation 
Much has been done across the state through various risk mitigation programs to safeguard California 
for a more resilient transportation system as discussed in Chapter5. Managing Risks and Building 
Resilience.  Integrating risk management decisions with assets has also been an ongoing practice with 
project delivery.  However, the integration of risk into asset management is even more critical to 
achieve a resilient system of assets.   

Significant improvements for integrating risk were made by including risk mitigation costs into the 
performance analysis providing performance outcomes for pavement and bridges that are more realistic 
and by including a TAMP investment strategy specific to climate action. 

9.2.6 Corridor View of TAM Investment Decision-Making 
Many California travelers move via existing high-volume corridors.  Investment decision-making related 
to assets can be enhanced using corridor planning and management.  Corridor views will support the 
NHS focus of the federal requirements including climate change goals and support collaborative 
decision-making across local, regional, and state agencies.  Moving forward with this priority we will first 
look at existing corridor planning and management processes and explore how these can be enhanced 
with the addition of asset needs.  Other activities will look at identification of other corridors based on 
travel volume and asset needs.   

9.2.7 TAM Communications 
The stakeholders involved in the TAMP development process recognized the value and importance of 
better communicating TAM needs and accomplishments.   

In stakeholder discussions, improved TAM communications was identified as being a high priority with 
more communication needed on a regular basis that includes the sharing of information and data, 
success stories, and best practices that could be used on a statewide basis. 
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AASHTO American Association of State Highway and Transportation Officials 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic 
AMBAG Association of Monterey Bay Area Governments  
APCS Automated Pavement Condition Survey 
ATP Active Transportation Program 
BCAG Butte County Association of Governments  
BIRIS 
BMS 
CAG 
COG 
CTC 

Bridge Inspection Report Information System 
Bridge Management Systems 
County Association of Governments 
Council of Governments 
County Transportation Commission 

CalSTA California State Transportation Agency 
Caltrans California State Department of Transportation  
CAPM 
CAPTI 

Capital Preventative Maintenance 
Climate Action Plan for Transportation Infrastructure 

CCTV Closed Circuit Television 
CDBG Community Development Block Grant 
Census Traffic Census Station  
CFMP California Freight Mobility Plan 
CHP California Highway Patrol 
CIP Culvert Inspection Program 
CMAQ Congestion Mitigation and Air Quality Improvement Program 
CMS Changeable Message Sign 
CFR Code of Federal Regulation 
Commission California Transportation Commission 
Detection Traffic Monitoring Detection Station  
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DOT Department of Transportation 
DPP District Performance Plans 
DSOR Desired State of Repair 
EMS 
EO 

Extinguishable Message Sign 
Executive Order 

FAST Act Fixing America’s Surface Transportation Act 
FCOG Fresno Council of Governments   
FEMA Federal Emergency Management Agency 
FHWA Federal Highway Administration 
FO Functionally Obsolete 
Glenn CTC Local Glenn County Transportation Commission  
GHG Greenhouse Gas 
GIS Geographic Information System 
HAR Highway Advisory Radio 
Humboldt Humboldt County Association of Governments  
HM Highway Maintenance Program 
HPMS Highway Performance Monitoring System 
HSIP Highway Safety Improvement Program 
HSRA California High Speed Rail Authority 
HTF Highway Trust Fund 
ICM 
IIJA 

Integrated Corridor Management 
Infrastructure Investment and Jobs Act 

IRI International Roughness Index 
ISO International Standards Organization 
ITS Intelligent Transportation Systems 
KCAG Kings County Association of Governments  
KCOG Kern Council of Governments  
LCCA Life Cycle Cost Analysis 
LCP Life Cycle Planning 
Lassen CTC Lassen County Transportation Commission  
LM Lane Mile 
LOS Level of Service 
LTF Local Transportation Fund 
M&O Maintenance and Operations 
M&R Maintenance and Rehabilitation 
MCTC Madera County Transportation Commission  
MAP-21 Moving Ahead for Progress in the 21st Century 
MASH Manual for Assessing Safety Hardware 
MCAG Merced County Association of Governments  
MODA Multi-Objective Decision Analysis 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MTC Metropolitan Transportation Commission  
NBI National Bridge Inventory 
NCHRP National Cooperative Highway Research Program 
NHS National Highway System 
PaveM Pavement Management System  
PCI Pavement Condition Index 



 

Appendix A.  Acronyms & Abbreviations A-3 

PID Project Initiation Document 
PTAT Performance Target Assessment Tool 
PV Present Value 
RMRA Road Maintenance and Rehabilitation Account 
RTP Regional Transportation Program 
RTPA Rural Transportation Planning Authority 
RWIS Roadway Weather Information System 
SACOG Sacramento Area Council of Governments  
SANDAG San Diego Association of Governments  
SB 1 Senate Bill 1 
SB 486 Senate Bill 486  
SBCAG Santa Barbara County Association of Governments  
SCAG Southern California Association of Governments  
SCO State Controllers Office 
SD Structurally Deficient 
SHA State Highway Account 
SHC California Streets and Highway Code 
SHOPP State Highway Operation and Protection Program  
SHS State Highway System 
SHSMP State Highway System Management Plan 
SJCOG San Joaquin Council of Governments  
SLOCOG San Luis Obispo Council of Governments  
SM&I Structure Maintenance and Investigation 
SMART Structure Maintenance Automated Report Transmittal 
SRRA Safety Roadside Rest Area 
SRTA Shasta Regional Transportation Agency  
StanCOG Stanislaus Council of Governments  
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
STRAHNET Strategic Highway Network  
TAM Transportation Asset Management 
TAMAC Transportation Asset Management Advisory Committee 
TAMP 
TAMS 

Transportation Asset Management Plan 
Transportation Asset Management System 

TCAG Tulare County Association of Governments  
TCRP Traffic Congestion Relief Fund 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TMC Transportation Management Center 
TMPO Tahoe Metropolitan Planning Organization  
TMS Transportation Management System 
TOT Transient Occupancy Taxes 
TPM Transportation Performance Management 
VLF Vehicle License Fees 
VMT Vehicle Miles Traveled 
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Appendix B.  Index of 
Federal Regulations 
 

 

 

 

Table B 1.  Code of Federal Regulations85 Applicable to the TAMP 

Code of Federal Regulations 

CFR Description Chapter 
(s) 

Section 
(s) 

1st Page 
(s) 

515.7 

A State shall develop a risk-based asset management plan that 
describes how the NHS will be managed to achieve system 
performance effectiveness and State DOT targets for asset 
condition, while managing the risks, in a financially responsible 
manner, at a minimum practicable cost over the life cycle of its 
assets. The State DOT shall develop and use, at a minimum the 
following processes to prepare its asset management plan: 

      

515.7(a) 

A State DOT shall establish a process for conducting performance 
gap analysis to identify deficiencies hindering progress toward 
improving or preserving the NHS and achieving and sustaining the 
desired state of good repair. At a minimum, the State DOT's process 
shall address the following in the gap analysis: 

8   8-1 

515.7(a)(1) 
The State DOT targets for asset condition of NHS pavements and 
bridges as established by the State DOT under 23 U.S.C. 150(d) 
once promulgated. 

3 3.3 3-38 –  
3-41 

515.7(a)(2) The gaps, if any, in the performance of the NHS that affect NHS 
pavements and bridges regardless of their physical condition 8 8.2.3 8-5 

515.7(a)(3) Alternative strategies to close or address the identified gaps. 8 8.4 8-9 

515.7(b) 

A State DOT shall establish a process for conducting life-cycle 
planning for an asset class or asset sub-group at the network level 
(network to be defined by the State DOT). As a State DOT develops 
its life-cycle planning process, the State DOT should include future 
changes in demand; information on current and future 
environmental conditions including extreme weather events, 
climate change, and seismic activity; and other factors that could 

4    4-1 

 
85 Electronic Code of Federal Regulations, 23 CFR 515, https://www.ecfr.gov/current/title-23/chapter-I/subchapter-F/part-515 
 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-F/part-515
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Code of Federal Regulations 

CFR Description Chapter 
(s) 

Section 
(s) 

1st Page 
(s) 

impact whole of life costs of assets. The State DOT may propose 
excluding one or more asset sub-groups from its life-cycle planning 
if the State DOT can demonstrate to FHWA the exclusion of the 
asset sub-group would have no material adverse effect on the 
development of sound investment strategies due to the limited 
number of assets in the asset sub-group, the low level of cost 
associated with managing the assets in that asset sub-group, or 
other justifiable reasons. A life-cycle planning process shall, at a 
minimum, include the following: 

515.7(b)(1) The State DOT targets for asset condition for each asset class or 
asset sub-group; 3 3.3 3-38 –  

3-41 

515.7(b)(2) 
Identification of deterioration models for each asset class or asset 
sub-group, provided that identification of deterioration models for 
assets other than NHS pavements and bridges is optional; 

4 4.3-4.6 4-7-4-21 

515.7(b)(3) Potential work types across the whole life of each asset class or 
asset sub-group with their relative unit cost; and 4 4.3-4.6 4-7-4-21 

515.7(b)(4) 

A strategy for managing each asset class or asset sub-group by 
minimizing its life-cycle costs, while achieving the State DOT targets 
for asset condition for NHS pavements and bridges under 23 U.S.C. 
150(d). 

4 4.3-4.6 4-7-4-21 

515.7(c ) 
A State DOT shall establish a process for developing a risk 
management plan. This process shall, at a minimum, produce the 
following information: 

5   5-1 

515.7( c)(1) 

Identification of risks that can affect condition of NHS pavements 
and bridges and the performance of the NHS, including risks 
associated with current and future environmental conditions, such 
as extreme weather events, climate change, seismic activity, and 
risks related to recurring damage and costs as identified through 
the evaluation of facilities repeated damaged by emergency events 
carried out under part 667 of this title. Examples of other risk 
categories include financial risks such as budget uncertainty; 
operational risks such as asset failure; and strategic risks such as 
environmental compliance. 

5 5.2  5-5 

515.7( c)(2) 
An assessment of the identified risks in terms of the likelihood of 
their occurrence and their impact and consequence if they do 
occur; 

5 5.3 5-8 

515.7( c)(3) An evaluation and prioritization of the identified risks 5 5.4 5-9 

515.7( c)(4) A mitigation plan for addressing the top priority risks; 5 5.6-5.7 5-16-5-
17 

515.7( c)(5) An approach for monitoring the top priority risks; and 5 5.7 5-17 

515.7( c)(6) 

A summary of the evaluations of facilities repeatedly damaged by 
emergency events carried out under part 667 of this title that 
discusses, at a minimum, the results relating to the State's NHS 
pavements and bridges 

5 5.5 5-13  

515.7(d) 
A State DOT shall establish a process for the development of a 
financial plan that identifies annual costs over a minimum period of 
10 years. The financial plan process shall, at a minimum, produce: 

6   6-1 

515.7(d)(1) 
The estimated cost of expected future work to implement 
investment strategies contained in the asset management plan, by 
State fiscal year and work type; 

6 6.4 6-8 

515.7(d)(2) 
The estimated funding levels that are expected to be reasonably 
available, by fiscal year, to address the costs of future work types. 
State DOTs may estimate the amount of available future funding 

6 6.2-6.3  6-3-6-7 
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Code of Federal Regulations 

CFR Description Chapter 
(s) 

Section 
(s) 

1st Page 
(s) 

using historical values where the future funding amount is 
uncertain; 

515.7(d)(3) Identification of anticipated funding sources; and 6 6.2 6-3 

515.7(d)(4) 
An estimate of the value of the agency's NHS pavement and bridge 
assets and the needed investment on an annual basis to maintain 
the value of these assets. 

2 2.1 2-1 

515.7 ( e) 

A State DOT shall establish a process for developing investment 
strategies meeting the requirements in § 515.9(f). This process 
must result in a description of how the investment strategies are 
influenced, at a minimum, by the following: 
 

7   7-1 

515.7( e)(1) Performance gap analysis required under paragraph (a) of this 
section; 8 8.2-8.2.3 8-2-8-5 

515.7( e)(2) Life-cycle planning for asset classes or asset sub-groups resulting 
from the process required under paragraph (b) of this section; 8 8.2-8.2.3 8-2-8-5 

515.7( e)(3) Risk management analysis resulting from the process required 
under paragraph (c) of this section; and 8 8.2-8.2.3 8-2-8-5 

515.7( e)(4) 
Anticipated available funding and estimated cost of expected future 
work types associated with various candidate strategies based on 
the financial plan required by paragraph (d) of this section. 

8 8.2-8.2.3 8-2-8-5 

515.7(f) 
The processes established by State DOTs shall include a provision 
for the State DOT to obtain necessary data from other NHS owners 
in a collaborative and coordinated effort. 

6, 7, 8, 9, 
Appendix 

B 
  

6-1, 7-1, 
8-1, 9-1, 

1 

515.7(g) 

States DOTs shall use the best available data to develop their asset 
management plans. Pursuant to 23 U.S.C. 150(c)(3)(A)(i), each State 
DOT shall use bridge and pavement management systems meeting 
the requirements of § 515.17 to analyze the condition of NHS 
pavements and bridges for the purpose of developing and 
implementing the asset management plan required under this part. 
The use of these or other management systems for other assets 
that the State DOT elects to include in the asset management plan 
is optional (e.g., Sign Management Systems, etc.). 

4, 9 4.1, 4.3, 
9.2 

4-1, 4-7, 
9-1 

515.9 Asset management plan requirements       

515.9(a) 

A State DOT shall develop and implement an asset management 
plan to improve or preserve the condition of the assets and 
improve the performance of the NHS in accordance with the 
requirements of this part. Asset management plans must describe 
how the State DOT will carry out asset management as defined in 
§ 515.5. 

1 1.3-1.4 1-6-1-8 

515.9(b) An asset management plan shall include, at a minimum, a summary 
listing of NHS pavement and bridge assets, regardless of ownership 2 2.4-2.5 2-6-2-19 

515.9( c) 

In addition to the assets specified in paragraph (b) of this section, 
State DOTs are encouraged, but not required, to include all other 
NHS infrastructure assets within the right-of-way corridor and 
assets on other public roads. Examples of other NHS infrastructure 
assets include tunnels, ancillary structures, and signs. Examples of 
other public roads include non-NHS Federal-aid highways. If a State 
DOT decides to include other NHS assets in its asset management 
plan, or to include assets on other public roads, the State DOT, at a 
minimum, shall evaluate and manage those assets consistent with 
paragraph (l) of this section. 

      

515.9(d) The minimum content for an asset management plan under this 
part includes a discussion of each element in this paragraph (d).       
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Code of Federal Regulations 

CFR Description Chapter 
(s) 

Section 
(s) 

1st Page 
(s) 

515.9(d)(1) 

Asset management objectives. The objectives should align with the 
State DOT's mission. The objectives must be consistent with the 
purpose of asset management, which is to achieve and sustain the 
desired state of good repair over the life cycle of the assets at a 
minimum practicable cost. 

1, 3, 7 1.3, 3.2, 
7.1 

1-6, 3-
38, 7-1 

515.9(d)(2) 

Asset management measures and State DOT targets for asset 
condition, including those established pursuant to 23 U.S.C. 150, for 
NHS pavements and bridges. The plan must include measures and 
associated targets the State DOT can use in assessing the condition 
of the assets and performance of the highway system as it relates 
to those assets. The measures and targets must be consistent with 
the State DOT's asset management objectives. The State DOT must 
include the measures established under 23 U.S.C. 150(c)(3)(A)(ii)(I)-
(III), once promulgated in 23 CFR part 490, for the condition of NHS 
pavements and bridges. The State DOT also must include the 
targets the State DOT has established for the measures required by 
23 U.S.C. 150(c)(3)(A)(ii)(I)-(III), once promulgated, and report on 
such targets in accordance with 23 CFR part 490. The State DOT 
may include measures and targets for NHS pavements and bridges 
that the State DOT established through pre-existing management 
efforts or develops through new efforts if the State DOT wishes to 
use such additional measures and targets to supplement 
information derived from the pavement and bridge measures and 
targets required under 23 U.S.C. 150. 

2, 3 2.4, 3.2, 
3.3 

2-6, 2-
19, 3-39 

515.9(d)(3) 

A summary description of the condition of NHS pavements and 
bridges, regardless of ownership. The summary must include a 
description of the condition of those assets based on the 
performance measures established under 23 U.S.C. 150(c)(3)(A)(ii) 
for condition, once promulgated. The description of condition 
should be informed by evaluations required under part 667 of this 
title of facilities repeated damaged by emergency events. 

2 2.4-2.5 2-6-2-19 

515.9(d)(4) Performance gap identification 8   8-1 

515.9(d)(5) Life-cycle planning. 4   4-1 

515.9(d)(6) 
Risk management analysis, including the results for NHS pavements 
and bridges, of the periodic evaluations under part 667 of this title 
of facilities repeated damaged by emergency event. 

5   5-1 

515.9(d)(7) Financial plan 6   6-1 

515.9(d)(8) Investment strategies 7   7-1 

515.9(e) An asset management plan shall cover, at a minimum, a 10-year 
period. 3, 4, 6, 8   

3-37, 4-
1, 6-1,8-

1 

515.9(f) An asset management plan shall discuss how the plan's investment 
strategies collectively would make or support progress toward:       

515.9(f)(1) Achieving and sustaining a desired state of good repair over the life 
cycle of the assets 7, 8   7-1, 8-1 

515.9(f)(2) Improving or preserving the condition of the assets and the 
performance of the NHS relating to physical assets, 4, 8   4-1, 8-1 

515.9(f)(3) Achieving the State DOT targets for asset condition and 
performance of the NHS in accordance with 23 U.S.C. 150(d), and 8 8.2-8.4 8-2-8-10 

515.9(f)(4) Achieving the national goals identified in 23 U.S.C. 150(b). 3 3.6 3-46 

515.9(g) A State DOT must include in its plan a description of how the 
analyses required by State processes developed in accordance with 7 7.2 7-2 
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Code of Federal Regulations 

CFR Description Chapter 
(s) 

Section 
(s) 

1st Page 
(s) 

§ 515.7 (such as analyses pertaining to life cycle planning, risk 
management, and performance gaps) support the State DOT's asset 
management plan investment strategies. 

515.9(h) 

A State DOT shall integrate its asset management plan into its 
transportation planning processes that lead to the STIP, to support 
its efforts to achieve the goals in paragraphs (f)(1) through (4) of 
this section. 

3 3.2 3-38 

515.9(i) 
A State DOT is required to make its asset management plan 
available to the public, and is encouraged to do so in a format that 
is easily accessible. 

1 1.2 1-4 

515.9(j) 

Inclusion of performance measures and State DOT targets for NHS 
pavements and bridges established pursuant to 23 U.S.C. 150 in the 
asset management plan does not relieve the State DOT of any 
performance management requirements, including 23 U.S.C. 150(e) 
reporting, established in other parts of this title. 

3, 8 3.1, 3.3, 
8.4 

3-37, 3-
39, 8-10 

515.9(k) The head of the State DOT shall approve the asset management 
plan.       

515.9(l) 

If the State DOT elects to include other NHS infrastructure assets or 
other public roads assets in its asset management plan, the State at 
a minimum shall address the following, using a level of effort 
consistent with the State DOT's needs and resources: 

    

515.9(l)(1) Summary listing of assets, including a description of asset 
condition; 2 2.6-2.9 2-29-2-

33 

515.9(l)(2) Asset management measures and State DOT targets for asset 
condition 3 0-3.5 3-44-3-

44 
515.9(l)(3) Performance gap analysis; 8 8.4 8-10 

515.9(l)(4) Life-cycle planning 4 4.5-4.6 4-17-4-
21 

515.9(l)(5) 
Risk analysis, including summaries of evaluations carried out under 
part 667 of this title for the assets, if available, and consideration of 
those evaluations 

5   5-1 

515.9(l)(6) Financial plan;  6   6-1 

515.9(l)(7) Investment strategies. 7   7-1 

515.9(m) 
The asset management plan of a State may include consideration of 
critical infrastructure from among those facilities in the State that 
are eligible under 23 U.S.C. 119(c). 
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Appendix C.  
Workshops 
  

 

 

To be successful, California’s Transportation Asset Management Plan must 
combine the best ideas, needs, and practices of the state’s many 
transportation professionals, as well as transportation users, and 
transportation interest group members.  Without the participation of the 
transportation community, no plan could reflect the needs and goals of the 
people most affected by changes in transportation planning and funding.  As 
the plan records statewide asset inventory and condition, the identification 
of gaps and target setting requires the input of local transportation 
managers in every area.  Local contributions to asset conditions and 
performance goals will build the complete state picture mandated by the 
federal government.   
 

TAMP Development Workshops 
To make sure information was obtained from as broad a perspective as possible, a series of virtual 
workshops were held from March through December 2025 (Table C 1).  Project stakeholders from 
around the state were invited and encouraged to participate.  Workshops focused on collecting input on 
financial planning, risk management, performance analysis, investment strategies and performance 
targets.  Input from the workshops was instrumental in establishing performance goals for NHS 
pavement and bridges, acknowledging that each MPO in California may have their own investment 
strategies and risk mitigation priorities that contribute to an overall asset management plan for 
California.  Details, presentation materials, and other resources from the workshops are available on the 
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Caltrans TAMP website86. 

Table C 1.  2026 TAMP Workshops 

2026 TAMP Workshops 

Date Workshop Workshop Agenda 

March 26, 2025 Kick-Off 

• TAMP Fundamentals 
• Asset Inventory and Condition 
• Financial Planning 
• Target Setting 

April 8, 2025 TAMP Help Sessions 
• Using the Bridge & Pavement Inventory Data Products 
• Using the Performance Target Analysis Tool (PTAT) 

May 8, 2025 Risk Management - Session 1 
• Understanding TAMP Risk Management 
• Risk Identification & Assessment 
• Risk Management through the 5 T’s 

May 15, 2025 Risk Management - Session 2 
• Analysis of Identified Risks 
• Breakout Sessions 
• Group Reports on Risks 

June 25, 2025 Investment Strategies Session 

• Overview of Investment Strategies Requirements 
• Establish the Strategies to be used in the 2026 TAMP 
• Discuss Life Cycle Planning Strategies 
• Next Steps to develop the Draft 2026 TAMP 

December 10, 2025 Culminating Workshop 
• Overview of the TAMP development process 
• Summary of workshop series (March to June 2025) 
• Outcomes of target setting and investment scenario analysis 

 

Kick-Off Workshop 
The kick-off webinar was held with stakeholders to focus on the connection between asset 
management, performance management, and the transportation planning and programming processes.  
In addition to covering the scope of the TAMP framework, the workshop introduced the key TAMP 
components of asset inventory and condition, financial planning, and target setting.  Following the 
workshop, a suite of mapping and tabular data products for each MPO/RTPA region prepared by 
Caltrans was distributed (Figure C 1). The data files include HPMS and NBI condition data for the NHS 
pavement and bridge assets owned by each agency. 

 
86 California Transportation Asset Management Plan (TAMP) Workshops, https://dot.ca.gov/programs/asset-
management/california-transportation-asset-management-plan  

https://dot.ca.gov/programs/asset-management/california-transportation-asset-management-plan
https://dot.ca.gov/programs/asset-management/california-transportation-asset-management-plan
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Figure C 1.  NHS Asset Inventory Data Products for MPOs 

 

Risk Management Workshops 
Two workshops were convened, focusing on updating the risk register and risk mitigation strategies for 
California.  As part of the workshop, attendees analyzed the initial TAMP risk register and identified 
potential risk mitigation strategies and actions.  A survey of MPOs were conducted following the 
workshops to identify and prioritize risks (Figure C 2).  The workshops resulted in an improved 
understanding of California’s TAM risks and a revised risk register with prioritized risks, strategies, and 
actions.  It also presented how risks are included in investment strategies for the TAMP.

 

Figure C 2.  Prioritized Risks from Workshop 
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Investment Strategies Workshop 
This workshop aimed to bring an understanding of the investment strategies and approaches used in the 
TAMP to evaluate projected NHS pavement and bridge conditions.  The PTAT was presented to 
demonstrate how MPOs could use the tool to consider alternative investment strategies and evaluate 
outcomes of investments.  A survey was conducted during the workshop to determine the highest 
priority investment strategies to include in the TAMP.

 

Figure C 3.  Survey to Prioritize Top Investment Strategies 

 

TAMP Culminating Workshop 
This workshop summarized TAMP workshops held over the development of the plan.  Key outcomes on 
target setting, performance gaps, and life cycle planning analyses were presented. 
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Appendix D.  TAMP 
Data 

 

 

 

 

Each Chapter of the TAMP contains the data and information needed to 
support the required components of the plan.  Summary level data is 
documented within the plan to meet state and federal requirements.  
Further detail is provided in the appendix focusing on local level data and 
other key elements of the plan.    
 

Additional Detail for Data Tables & Figures 
Additional details to support the financial and performance tables and figures of the TAMP are provided 
in this section. 
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Figure D 1.  Example Performance Target Analysis Tool (PTAT) 
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Table D 1.  4-Year NHS Pavement Targets by Jurisdiction 

4-Year Pavement Targets by Jurisdiction 

MPO 
Good Fair Poor Total 

Lane Miles % Lane Miles % Lane Miles % Lane Miles 

Association of Monterey Bay Area 
Governments (AMBAG) 21.9 6.9% 258.7 82.0% 34.9 11.1% 315.4 

Butte County Association of 
Governments (BCAG) 6.4 10.2% 45.9 73.3% 10.3 16.5% 62.6 

Fresno Council of Governments (FCOG) 28.7 7.8% 257.9 70.0% 81.8 22.2% 368.4 

Glenn County Transportation 
Commission (GCTC) 0.0 0.4% 3.8 83.9% 0.7 15.7% 4.6 

Humboldt County Association of 
Governments (HCAOG) 0.3 0.5% 52.6 87.1% 7.5 12.4% 60.4 

Kings County Association of 
Governments (KCAG) 2.4 5.2% 37.8 81.3% 6.3 13.5% 46.5 

Kern Council of Governments (KCOG) 99.6 13.6% 585.6 79.9% 47.4 6.5% 732.6 

Lassen County Transportation 
Commission (LCTC) 8.1 54.0% 6.8 45.3% 0.1 0.7% 15.0 

Merced County Association of 
Governments (MCAG) 0.8 1.0% 55.7 68.9% 24.2 30.0% 80.7 

Madera County Transportation 
Commission (MCTC) 0.0 0.1% 4.4 63.7% 2.5 36.1% 7.0 

Metropolitan Transportation 
Commission (MTC) 214.6 5.8% 3,231.8 87.9% 231.0 6.3% 3,677.4 

Sacramento Area Council of 
Governments (SACOG) 86.6 5.6% 1,193.9 77.2% 266.0 17.2% 1,546.6 

San Diego Association of Governments 
(SANDAG) 46.4 4.3% 882.7 81.9% 148.2 13.8% 1,077.3 

Santa Barbara County Association of 
Governments (SBCAG) 14.6 7.8% 159.2 85.2% 13.1 7.0% 187.0 

Southern California Association of 
Governments (SCAG) 715.4 6.0% 9,213.4 77.1% 2,022.3 16.9% 11,951.2 

San Joaquin Council of Governments 
(SJCOG) 44.1 7.7% 486.6 84.5% 44.9 7.8% 575.6 

San Luis Obispo Council of Governments 
(SLOCOG) 3.9 6.8% 45.0 77.6% 9.0 15.6% 58.0 

Shasta Regional Transportation Agency 
(SRTA) 0.0 40.0% - 0.0% 0.0 60.0% 0.0 

Stanislaus Council of Governments 
(StanCOG) 22.2 10.1% 170.7 77.5% 27.5 12.5% 220.4 

Tulare County Association of 
Governments (TCAG) 9.3 8.2% 85.5 76.0% 17.8 15.8% 112.6 

Tahoe Metropolitan Planning 
Organization (TMPO) 1.5 17.1% 6.9 77.2% 0.5 5.7% 9.0 

State Interstate 7,230.4 49.0% 7,187.9 48.7% 339.2 2.3% 14,757.5 

State Non-Interstate 11,086.8 45.6% 12,698.3 52.3% 514.3 2.1% 24,299.4 
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Table D 2.  4-Year NHS Bridge Targets by Jurisdiction 

4-Year NHS Bridge Targets by Jurisdiction 

MPO 
Good Fair Poor Total 

Square Feet % Square Feet % Square Feet % Square Feet 

Association of Monterey Bay Area 
Governments (AMBAG) 32,434.0 22.7% 61,486.4 43.1% 48,826.4 34.2% 142,746.8 

Butte County Association of 
Governments (BCAG) 9,768.6 23.4% 31,076.7 74.6% 824.9 2.0% 41,670.1 

Fresno Council of Governments (FCOG) 161,255.3 56.1% 123,158.8 42.8% 3,115.9 1.1% 287,530.0 

Glenn County Transportation 
Commission (GCTC) - - - - - - - 

Humboldt County Association of 
Governments (HCAOG) - 0.0% 3,764.4 97.2% 108.4 2.8% 3,872.9 

Kings County Association of 
Governments (KCAG) - - - - - - - 

Kern Council of Governments (KCOG) 363,761.3 36.2% 641,722.9 63.8% - 0.0% 1,005,484.2 

Lassen County Transportation 
Commission (LCTC) - - - - - - - 

Merced County Association of 
Governments (MCAG) 48,924.7 71.3% 19,170.4 27.9% 528.8 0.8% 68,623.8 

Madera County Transportation 
Commission (MCTC) - - - - - - - 

Metropolitan Transportation 
Commission (MTC) 1,040,591.1 21.9% 2,924,852.3 61.6% 783,310.6 16.5% 4,748,753.9 

Sacramento Area Council of 
Governments (SACOG) 441,468.3 32.8% 761,263.5 56.5% 144,437.9 10.7% 1,347,169.7 

San Diego Association of Governments 
(SANDAG) 663,664.3 44.4% 703,809.1 47.1% 127,301.4 8.5% 1,494,774.8 

Santa Barbara County Association of 
Governments (SBCAG) 81,810.6 43.5% 87,793.8 46.7% 18,375.5 9.8% 187,979.9 

Southern California Association of 
Governments (SCAG) 4,959,515.8 35.7% 7,232,397.2 52.1% 1,694,214.8 12.2% 13,886,127.7 

San Joaquin Council of Governments 
(SJCOG) 301,515.6 48.3% 258,509.3 41.4% 63,864.0 10.2% 623,889.0 

San Luis Obispo Council of Governments 
(SLOCOG) 1,026.8 3.1% 31,880.1 96.9% - 0.0% 32,906.9 

Shasta Regional Transportation Agency 
(SRTA) 101,401.5 75.8% 32,341.2 24.2% - 0.0% 133,742.8 

Stanislaus Council of Governments 
(StanCOG) 93,397.6 48.2% 48,392.8 25.0% 52,040.1 26.8% 193,830.4 

Tulare County Association of 
Governments (TCAG) - 0.0% 31,804.0 97.2% 916.2 2.8% 32,720.1 

Tahoe Metropolitan Planning 
Organization (TMPO) - - - - - - - 

State 85,500,549.5 41.0% 112,702,109.8 54.0% 10,552,170.8 5.1% 208,754,830.1 

 

 



 

Appendix D.  TAMP Data D-5 

 

Table D 3.  10-Year NHS Pavement Targets by Jurisdiction 

10-Year Pavement Targets by Jurisdiction 

MPO 
Good Fair Poor Total 

Lane Miles % Lane Miles % Lane Miles % Lane Miles 

Association of Monterey Bay Area 
Governments (AMBAG) 26.1 8.1% 244.7 76.1% 50.8 15.8% 321.6 

Butte County Association of 
Governments (BCAG) 6.1 9.5% 45.8 71.9% 11.9 18.6% 63.8 

Fresno Council of Governments (FCOG) 34.6 9.2% 249.3 66.6% 90.4 24.2% 374.3 

Glenn County Transportation 
Commission (GCTC) 0.1 1.1% 3.5 76.7% 1.0 22.2% 4.6 

Humboldt County Association of 
Governments (HCAOG) 0.7 1.2% 48.2 79.8% 11.5 19.0% 60.4 

Kings County Association of 
Governments (KCAG) 0.9 2.0% 36.5 78.6% 9.0 19.4% 46.5 

Kern Council of Governments (KCOG) 127.2 17.2% 579.0 78.4% 32.6 4.4% 738.8 

Lassen County Transportation 
Commission (LCTC) 0.7 4.4% 14.1 94.0% 0.2 1.7% 15.0 

Merced County Association of 
Governments (MCAG) 2.1 2.6% 50.5 62.5% 28.2 34.9% 80.9 

Madera County Transportation 
Commission (MCTC) 0.0 0.3% 4.1 58.4% 2.9 41.2% 7.0 

Metropolitan Transportation 
Commission (MTC) 385.9 10.4% 2,987.7 80.8% 325.7 8.8% 3,699.3 

Sacramento Area Council of 
Governments (SACOG) 119.3 7.6% 1,126.3 72.2% 314.4 20.2% 1,560.0 

San Diego Association of Governments 
(SANDAG) 109.6 10.1% 808.0 74.2% 171.6 15.8% 1,089.2 

Santa Barbara County Association of 
Governments (SBCAG) 21.6 11.5% 147.9 78.8% 18.2 9.7% 187.7 

Southern California Association of 
Governments (SCAG) 1,303.9 10.8% 8,528.6 70.9% 2,203.1 18.3% 12,035.6 

San Joaquin Council of Governments 
(SJCOG) 37.5 6.5% 472.6 81.7% 68.0 11.8% 578.2 

San Luis Obispo Council of Governments 
(SLOCOG) 2.4 4.2% 44.0 75.9% 11.5 19.9% 58.0 

Shasta Regional Transportation Agency 
(SRTA) 0.0 100.0% - 0.0% - 0.0% 0.0 

Stanislaus Council of Governments 
(StanCOG) 17.3 7.8% 171.5 77.4% 32.8 14.8% 221.7 

Tulare County Association of 
Governments (TCAG) 6.3 5.6% 84.9 75.3% 21.6 19.1% 112.8 

Tahoe Metropolitan Planning 
Organization (TMPO) 0.8 9.1% 7.5 83.3% 0.7 7.5% 9.0 

State Interstate 7,929.0 51.9% 7,024.3 46.0% 333.3 2.2% 15,286.6 

State Non-Interstate 12,437.7 49.2% 12,326.0 48.8% 491.8 1.9% 25,255.5 
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Table D 4.  10-Year NHS Bridge Targets by Jurisdiction 

10-Year NHS Bridge Targets by Jurisdiction 

MPO 
Good Fair Poor Total 

Square Feet % Square Feet % Square Feet % Square Feet 

Association of Monterey Bay Area 
Governments (AMBAG) 33,164 23.2% 68,690 48.1% 40,893 28.6% 142,747 

Butte County Association of 
Governments (BCAG) 6,105 14.7% 33,503 80.4% 2,062 4.9% 41,670 

Fresno Council of Governments (FCOG) 120,579 41.9% 166,951 58.1% 0 0.0% 287,530 

Glenn County Transportation 
Commission (GCTC) - - - - - - - 

Humboldt County Association of 
Governments (HCAOG) 0 0.0% 3,602 93.0% 271 7.0% 3,873 

Kings County Association of 
Governments (KCAG) - - - - - - - 

Kern Council of Governments (KCOG) 305,223 30.1% 709,148 69.9% 0 0.0% 1,014,370 

Lassen County Transportation 
Commission (LCTC) - - - - - - - 

Merced County Association of 
Governments (MCAG) 39,966 55.7% 31,791 44.3% 0 0.0% 71,757 

Madera County Transportation 
Commission (MCTC) - - - - - - - 

Metropolitan Transportation 
Commission (MTC) 702,539 14.8% 3,189,202 67.2% 857,340 18.1% 4,749,081 

Sacramento Area Council of 
Governments (SACOG) 276,159 20.5% 898,501 66.7% 172,509 12.8% 1,347,170 

San Diego Association of Governments 
(SANDAG) 799,414 53.5% 652,959 43.7% 42,402 2.8% 1,494,775 

Santa Barbara County Association of 
Governments (SBCAG) 78,699 40.0% 110,311 56.0% 7,827 4.0% 196,836 

Southern California Association of 
Governments (SCAG) 3,700,558 26.1% 8,717,467 61.5% 1,756,542 12.4% 14,174,567 

San Joaquin Council of Governments 
(SJCOG) 311,175 49.8% 314,156 50.2% 0 0.0% 625,332 

San Luis Obispo Council of Governments 
(SLOCOG) 2,567 7.8% 30,343 92.2% 0 0.0% 32,910 

Shasta Regional Transportation Agency 
(SRTA) 64,692 48.4% 69,051 51.6% 0 0.0% 133,743 

Stanislaus Council of Governments 
(StanCOG) 131,994 66.5% 63,912 32.2% 2,708 1.4% 198,615 

Tulare County Association of 
Governments (TCAG) 0 0.0% 30,430 93.0% 2,290 7.0% 32,720 

Tahoe Metropolitan Planning 
Organization (TMPO) - - - - - - - 

State 79,615,224 38.1% 121,741,966 58.3% 7,604,491 3.6% 208,961,681 
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Table D 5.  Summary of NHS Transportation Assets Repeatedly Damaged by Emergency Events 

Repeatedly Damaged Assets on the NHS 

District County Route Emergency Incident Type Incident Years 

1- Eureka 

Del Norte 
101 Slide, Storm Damage 2021, 2023 

199 Wildfire 2020, 2023 

Humboldt 
36 Slide, Storm Damage 2017, 2023 

101 Storm Damage, Drainage Failure 2017, 2023 

Lake 29 Storm Damage, Wildfire 2015, 2023 

Mendocino 

101 Storm Damage. Wildfire 2020, 2023 

101 Storm Damage, Drainage Failure 2014, 2023 

101 Storm Damage, Slide 2016, 2023 

2 - Redding 

Shasta 5 Wildfire 2018, 2021 

Trinity 

299 Slide, Wildfire 2019, 2021 

299 Slipout, Wildfire 2017, 2021 

299 Storm Damage, Wildfire 2021, 2022 

3 - Marysville 

Butte 32 Storm Damage, Wildfire 2018, 2023 

El Dorado 
50 Slipout, Storm Damage 2018, 2023 

50 Slipout, Storm Damage 2017, 2023 

4 - San Francisco 

Alameda 13 Storm Damage, Washout 2019, 2023 

Contra Costa 4 Bridge Component, Storm Damage 2014, 2023 

Marin 1 Slipout, Washout 2017, 2019 

Santa Clara 
17 Storm Damage 2019, 2023 

101 Storm Damage 2019, 2022 

San Mateo 
1 Storm Damage, Wildfire 2020, 2022 

84 Slipout, Storm Damage 2019, 2023 

Sonoma 

12 Wildfire 2017, 2020 

37 Storm Damage, Wildfire 2017, 2023 

101 Storm Damage, Wildfire 2017, 2023 

5 - San Luis Obispo 

Monterey 1 Storm Damage, Wildfire, Slide 2015, 2017, 2019, 2020, 
2022, 2023 

Santa Barbara 
101 Slide, Storm Damage, Wildfire 2017, 2019, 2021, 2023 

154 Storm Damage, Wildfire 2019, 2023 

7 - Los Angeles 
Los Angeles 

5 Storm Damage, Wildfire 2022, 2023 

27 Storm Damage, Washout 2015, 2023 

405 Storm Damage 2017, 2023 

Ventura 33 Storm Damage, Wildfire 2017, 2023 

8 - San Bernardino 
Riverside 74 Storm Damage, Wildfire 2018, 2019, 2023 

San Bernardino 15 Washout. Storm Damage 2017, 2023 

10 - Stockton Mariposa 140 Storm Damage. Wildfire 2019, 2023 
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Table D 6.  Bridges Subject to Multiple High Load Hits 

Bridges Subject to Multiple High Load Hits 

District County Route Structure 

1 - Eureka 
Humboldt 200 Route 200/299 Separation 

Mendocino 271 Route 271/101 Separation (Scandia- South Leggett) 

2 - Redding Siskiyou 
5 Walters Road OC 

5 Klamath River 

3 - Marysville 

Butte 
70 Grand Avenue OC 

70 Garden Drive OC 

Glenn 
5 County Road 28 OC 

5 County Road 60B OC 

Sacramento 
51 Auburn Blvd On Ramp OC 

99 Fruitridge Road OC 

Yolo 5 Zamora OC 

Yuba 70 Marysville Up 

4 - San Francisco 

Contra Costa 680 Willow Pass Road UC 

Napa 29 Lincoln Avenue OC 

San Francisco 

101 Bayshore Viaduct 

101 Silver Avenue OC 

80 Sfobb West Bay 

Santa Clara 17 Blossom Hill Road OC 

Solano 80 Springs Road OC 

5 - San Luis 
Obispo 

Monterey 
101 Jolon Road UC 

101 Elm Avenue OC 

Santa Barbara 

101 Clark Avenue OC 

101 Bailard Avenue OC 

246 Route 246/101 Separation 

6 - Fresno 

Fresno 

99 El Dorado Street OC 

99 Ashlan Avenue OC 

99 California Avenue OC 

99 Tuolumne Street OC 

99 Mountain View Avenue OC 

Kings 198 Douty Street OC 

Tulare 

99 Tipton Overpass OC 

99 Bardsley Avenue OC 

99 Avenue 184 OC 

198 Farmersville Road OC 

7 - Los Angeles Los Angeles 
5 Sierra Highway Separation 

5 Penrose Street UC 
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Bridges Subject to Multiple High Load Hits 

District County Route Structure 

5 Sheldon Street OC 

10 State Street OC 

10 Garey Avenue UC 

14 Mountain Springs Road OC 

14 Avenue "G" OC 

91 E91-N710 Connector OC 

101 Western Avenue OC 

134 California Street OC 

134 Alameda Avenue OC 

Ventura 126 Edwards OC 

8 - San Bernardino 

Riverside 

60 Theodore Street OC 

60 Indian Street OC 

91 Buchanan Street OC 

215 Mccall Blvd OC 

San Bernardino 

15 Ghost Town Road UC 

60 Monte Vista Avenue OC 

215 Iowa Avenue OC 

215 Washington Avenue OC 

9 - Bishop Mono 395 South Landing Road OC 

10 - Stockton 

Merced 99 Applegate Road OC 

San Joaquin 

4 San Joaquin River (Garwoods) 

26 Route 26/99 Separation 

99 Wilson Way OC 

11 - San Diego San Diego 

5 Damon Avenue UC 

5 32Nd Street OC 

5 N5-W8 Connector OC 

5 Sea World Drive OC 

5 Pershing Drive Off-Ramp OC 

67 Prospect Avenue OC 

163 Clairemont Mesa Blvd OC 

125 Spring Street UC 
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Table D 7.  Locations of Protective Betterments Needs Over Next 10 Years 

Protective Betterments Locations 

District County Route Locations 

1 - Eureka 

Del Norte 
101 3 

197 1 

Humboldt 

36 2 

96 3 

101 6 

169 3 

299 2 

Lake 
20 1 

175 1 

Mendocino 

1 5 

20 1 

101 4 

128 2 

2 - Redding 

Butte 70 1 

Plumas 

70 3 

89 1 

147 1 

Shasta 
5 1 

299 1 

Siskiyou 
3 1 

96 5 

Trinity 3 2 

3 - Marysville 

Butte 32 1 

El Dorado 50 1 

Nevada 
49 1 

80 1 

Placer 89 1 

Yuba 49 1 

4 - San Francisco 

Alameda 

13 1 

580 1 

880 1 

Contra Costa 4 1 

Marin 
1 1 

37 1 

Napa 29 1 

San Mateo 84 1 

Sonoma 1 1 
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Protective Betterments Locations 

District County Route Locations 

5 - San Luis Obispo 

Monterey 1 4 

San Luis Obispo 
41 1 

101 1 

Santa Barbara 
101 2 

154 2 

Santa Cruz 
1 1 

152 1 

6 - Fresno 

Fresno 168 1 

Kern 5 1 

Tulare 190 1 

7 - Los Angeles 

Los Angeles 
2 1 

14 5 

Ventura 
1 2 

126 1 

8 - San Bernardino 

Riverside 15 2 

San Bernardino 
18 1 

138 1 

9 - Bishop 

Alpine 108 1 

Inyo 

127 1 

190 3 

395 1 

Kern 
178 2 

395 1 

Mono 
120 1 

182 1 

10 - Stockton 

Calaveras 26 2 

Mariposa 49 1 

San Joaquin 99 1 

Tuolumne 120 1 

12 - Orange Orange 

1 1 

5 1 

73 1 

133 2 

241 1 
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Table D 8.  Annual Estimated Investments in NHS Pavements and Bridges by Jurisdiction 

Expected Annual Investments in NHS Pavements and Bridges 

MPO Asset 
Initial 

Construction 
($K/yr) 

Maintenance 
($K/yr) 

Preservation/
Rehab 
($K/yr) 

Recon-
struction 
($K/yr) 

Total 
($K/yr) 

Association of Monterey Bay Area 
Governments (AMBAG) 

Pavement $1,602 $1,000 $1,000 $1,000 $4,602 

Bridge $0 $0 $0 $1,000 $1,000 

Butte County Association of 
Governments (BCAG) 

Pavement $288 $23 $109 $410 $830 

Bridge $0 $0 $0 $0 $0 

Fresno Council of Governments 
(FCOG) 

Pavement $241 $420 $312 $1,327 $2,299 

Bridge $0 $0 $26 $1,493 $1,519 

Glenn County Transportation 
Commission (GCTC) 

Pavement $0 $2 $5 $1 $9 

Bridge $0 $0 $0 $0 $0 

Humboldt County Association of 
Governments (HCAOG) 

Pavement $7 $21 $23 $66 $116 

Bridge $0 $0 $0 $0 $0 

Kings County Association of 
Governments (KCAG) 

Pavement $10 $19 $62 $19 $111 

Bridge $0 $0 $0 $0 $0 

Kern Council of Governments 
(KCOG) 

Pavement $2,000 $7,417 $3,428 $15,180 $28,025 

Bridge $2,000 $2,000 $3,417 $2,000 $9,417 

Lassen County Transportation 
Commission (LCTC) 

Pavement $0 $1 $0 $0 $2 

Bridge $0 $0 $0 $0 $0 

Merced County Association of 
Governments (MCAG) 

Pavement $40 $12 $199 $39 $291 

Bridge $515 $0 $0 $440 $955 

Madera County Transportation 
Commission (MCTC) 

Pavement $0 $0 $0 $2 $4 

Bridge $0 $0 $0 $0 $0 

Metropolitan Transportation 
Commission (MTC) 

Pavement $5,671 $5,659 $12,321 $32,026 $55,677 

Bridge $54 $0 $0 $4,016 $4,069 

Sacramento Area Council of 
Governments (SACOG) 

Pavement $3,476 $2,631 $2,614 $9,567 $18,287 

Bridge $0 $0 $11 $0 $11 

San Diego Association of 
Governments (SANDAG) 

Pavement $3,089 $3,618 $1,711 $10,231 $18,648 

Bridge $0 $0 $19,334 $1,569 $20,903 

Santa Barbara County Assoc. of 
Governments (SBCAG) 

Pavement $186 $363 $1,595 $985 $3,129 

Bridge $1,456 $0 $0 $1,290 $2,745 

Southern California Association of 
Governments (SCAG) 

Pavement $21,914 $15,703 $38,791 $109,248 $185,657 

Bridge $47,411 $0 $0 $19,536 $66,946 

San Joaquin Council of 
Governments (SJCOG) 

Pavement $663 $463 $994 $2,996 $5,116 

Bridge $237 $0 $0 $9,379 $9,616 

San Luis Obispo Council of 
Governments (SLOCOG) 

Pavement $6 $28 $94 $189 $317 

Bridge $1 $0 $0 $149 $150 

Shasta Regional Transportation 
Agency (SRTA) 

Pavement $2 $2 $12 $17 $33 

Bridge $0 $0 $0 $102 $102 
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Expected Annual Investments in NHS Pavements and Bridges 

MPO Asset 
Initial 

Construction 
($K/yr) 

Maintenance 
($K/yr) 

Preservation/
Rehab 
($K/yr) 

Recon-
struction 
($K/yr) 

Total 
($K/yr) 

Stanislaus Council of Governments 
(StanCOG) 

Pavement $353 $152 $149 $1,787 $2,442 

Bridge $786 $0 $316 $4,703 $5,805 

Tulare County Association of 
Governments (TCAG) 

Pavement $59 $126 $97 $604 $885 

Bridge $0 $0 $0 $0 $0 

Tahoe Metropolitan Planning 
Organization (TMPO) 

Pavement $9 $17 $22 $66 $114 

Bridge $0 $0 $0 $0 $0 

State Bridge $34,000 $60,000 $523,277 $229,000 $846,277 

State Interstate Pavement $150,984 $87,676 $420,875 $308,810 $968,346 

State Non-Interstate Pavement $248,014 $132,125 $693,647 $413,516 $1,487,301 



 

Appendix E.  Stakeholder Feedback E-1 

Appendix E.  
Stakeholder Feedback 

 

 

 

 

Once the final Draft California Transportation Asset Management Plan 
(TAMP) was prepared, it was sent out for review. The public comment 
period began January 2026 and continued into February 2026.  Caltrans 
announced the availability of the draft TAMP and requested public input 
through a dedicated online survey tool, accessible through the Caltrans 
Asset Management website.  Caltrans’ Local Assistance Program sent an 
announcement to all statewide partners, and Caltrans’ Asset Management 
reached out to prior workshop attendees to submit feedback online. 
 

 

Input from Partners and Stakeholders 
The following is a summary of comments and the organizations who responded.  We thank all of you 
who contributed to ensuring this plan is as inclusive and accurate as possible.  We look forward to 
continuing to work together on this iterative process. 
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Table E 1.  Stakeholder Review Comments 

Stakeholder Review Comments 

Reviewer Chapter Comments Resolution 

SC Wildlands 1 One of the ongoing climate 
resilience actions identified in the 
California Transportation Plan 
2050 (Caltrans 2020/2021) is 
“Enhancing transportation system 
resiliency by integrating natural 
land, resource, and ecosystem 
protection strategies into 
resiliency planning.” As Caltrans 
prioritizes actions to ensure the 
state highway system is resilient to 
climate change identifying co-
occurring opportunities to 
remediate barriers to wildlife 
movement can leverage limited 
resources and achieve multiple 
benefits. 

Acknowledged. Caltrans promotes multi-
objective/benefit projects as one of the 
strategies to maximize the use of limited 
public resources. 

Pasadena 
Complete 
Streets Coalition 

2 "Please include measures and 
targets for the following 
categories: 
* Bike lanes 
* Protected bike lanes. 
 
The document includes this nice 
language, signed into law, for 
what's supposed to happen: 
 
"""""" 
In September 2024 the Governor 
signed into law Senate Bill 960 (SB 
960), amending Section 14526.4(b) 
and 14526.4(c) of the California 
Government Code to read: 
In connection with the asset 
management plan, the commission 
shall do both of the following: 
Adopt targets and performance 
measures reflecting state 
transportation goals and 
objectives, including 
for complete streets assets that 
reflect the existence and 
conditions of bicycle, pedestrian, 
and transit 

Bicycle and pedestrian Infrastructure is one 
of the supplemental assets on the State 
Highway System. Table 2-11 presents the 
inventory and condition of existing assets, 
and Table 3-4 provides the targets.  Bicycle 
and Pedestrian Infrastructure has been 
included as a separate performance 
objective in the State Highway System 
Management Plan (SHSMP) since the 2023 
SHSMP.  The Commission adopted the 
targets and performance measure back in 
2021.  The SHSMP provides more detailed 
inventory for different types of bicycle and 
pedestrian infrastructure. Bicycle 
Infrastructure assets include Bikeway Class 
I, II and IV. Class I and IV are more 
"protected" bike lanes. Please refer to the 
latest 2025 SHSMP 
(https://dot.ca.gov/programs/asset-
management/state-highway-system-plan) 
for more details. 

https://dot.ca.gov/programs/asset-management/state-highway-system-plan
https://dot.ca.gov/programs/asset-management/state-highway-system-plan
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priority facilities on the state 
highway system. 
"""""" 
But, as best I can tell, the 
document completely fails to do 
this. As best I can tell, the only 
numbers associated with bike 
lanes are lumped in together as 
""bicycle and pedestrian 
infrastructure"". As best I can tell, 
the document is counting miles of 
sidewalks, and then calling it bike 
infrastructure. That is wrong. 
 
Here are questions the document 
should answer, but does not: 
 
1) How many miles of bike lanes 
does CalTrans own? I believe this 
number is not present in the 
document.  
2) How many miles of protected 
bike lanes does CalTrans own? I 
believe this number is not present 
in the document. 
3) What are the ""targets and 
performance measures"" for 
protected bike lanes? I can't find 
them. 
 
In fact, as best I can tell, in this 
draft document, the words 
""protected bike lane"" do not 
appear at all.  
 
In my opinion, this document fails 
to ""reflect the existence of and 
conditions of bicycle ... facilities on 
the state highway system,"" and so 
does not meet the guidelines 
specified by law.  
" 

SC Wildlands 3 "The TAMP, updated every four 
years, and the State Highway 
System Management Plan 
(SHSMP), updated every other 
year, are meant to be integrated 
to “ensure data-driven, 

Under federal asset management 
regulations (23 CFR 515), the TAMP is 
required to address pavement and bridge 
assets on the National Highway System, and  
under state requirements, the TAMP is 
required to address four primary assets and 
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performance-based management 
of California’s State Highway 
System, balancing asset 
preservation, safety, resiliency, 
and multi-model transportation 
goals” (State Highway System 
Management Plan | Caltrans). The 
2023 State Highway System 
Management Plan (SHSMP) 
refined and expanded the asset 
management framework, 
introducing new performance 
objectives for Climate Adaptation 
and Resilience, Fish and Wildlife 
Connectivity, and Bicycle and 
Pedestrian Infrastructure (Caltrans 
2023), all of which are also 
addressed in the final draft of the 
2025 SHSMP 
(2025_shsmp_final_draft.pdf). 
While the Draft 2026 TAMP 
specifically addresses Climate 
Adaptation and Resilience and 
Bicycle and Pedestrian 
Infrastructure, it completely omits 
Fish and Wildlife Connectivity. We 
respectfully request Fish and 
Wildlife Connectivity be addressed 
in the Final 2026 TAMP and 
strongly support the 
recommendations submitted by 
Wildlands Network. 
 
As stated in the Draft 2025 SHSMP, 
there is a Baseline Inventory of 221 
Fish and Wildlife Connectivity 
Deficiencies on the State Highway 
System, with 100% identified in 
poor condition. As of September 
2024, 132 fish passage barriers and 
89 wildlife barriers have been 
identified as priorities for 
remediation. Of the 132 fish 
passage priority barrier locations, 
24 are currently in the project 
pipeline, 10 have been identified 
as having transportation 
maintenance or replacement need 

eight supplemental assets on the State 
Highway System (SHS). Bicycle and 
pedestrian Infrastructure is one of the 
supplemental assets, and Climate 
Adaptation and Resilience is elaborated as 
part of risk management in the TAMP. Fish 
and wildlife connectivity is not identified as 
a primary or supplemental asset category in 
the TAMP; however, it has been included as 
a separate performance objective in the 
SHSMP since 2023. The SHSMP is an 
operational plan that addresses major 
assets and system needs on the SHS and 
outlines needs assessments and investment 
strategies for more than 30 performance 
objectives, including Fish and Wildlife 
Connectivity. 
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in future planned projects, while 
the remaining are currently 
unplanned. There are an additional 
672 potential identified fish barrier 
locations being evaluated for 
nomination and ranking as future 
priority locations. Of the 89 
priority wildlife barrier locations, 7 
are currently in the project 
pipeline, 1 has been identified for 
a planned transportation 
improvement project, and the rest 
are unplanned, with the inventory 
expected to increase by several 
hundred as open space adjacent to 
the SHS is assessed for wildlife 
connectivity barriers. The 2035 
Desired State of Repair Target 
Performance shows 74 remaining 
priority fish and wildlife barriers in 
poor condition, suggesting that 
147 fish and wildlife barriers are 
currently targeted for remediation 
by 2035. The 2026 TAMP, as the 
state’s primary transportation 
investment strategy, must address 
Fish and Wildlife Connectivity in 
order for these performance 
objectives to be met.  
" 

SCAG 8 8.4.2 should consider possibility or 
include scenarios for Road User 
Charge: 
• Continue to work with 
metropolitan planning 
organizations, regional 
transportation planning agencies, 
county transportation 
commissions, and other owner-
operators to ensure maintenance 
and rehabilitation costs are 
accurately reflected in their short-
range programming and long-
range planning efforts 
• Continue to advocate for 
flexibility and funding, particularly 
to ensure funding programs 
address maintenance and 

Caltrans recognizes the importance of the 
partnership and concerted efforts with 
regional and local partners, and will 
continue to enhance this collaborative 
relationship to advance asset management 
practice in all fronts including planning, 
programming and funding.    
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rehabilitation needs on critical 
corridors. 

Tahoe Regional 
Planning Agency 

Appendix D 10-year TMPO Targets may be 
slightly overlay ambitious given 
funding limitations for road rehab, 
especially for El Dorado County. 
While the County is planning to 
repave, the largest segment of the 
non-NHS, they have many 
competing priorities including daily 
operations and maintenance of the 
system. 

It is recognized various risks including 
funding limitation and competing needs 
could impact achieving the targets. 

Port of Long 
Beach 

Appendix D Bridge 53C0932 I710 N on-ramp 
from Shoemaker (W Shoreline 
Drive) is frequently hit by I710 
northbound traffic.  We recently 
completed repairs in 2025 from 3 
incident hits that occurred in 
January 2024 where the steel 
girder was warped by the vehicle 
hit. 

Noted. Table D 6 only presents state owned 
and maintained bridges with high load hits. 
Local NHS bridges are not evaluated in the 
Table because of lack of reliable data at this 
time. 

SCAG General SCAG acknowledges receipt of the 
Draft 2026 California 
Transportation Asset Management 
Plan (TAMP) provided by Caltrans. 
SCAG appreciates the ability to 
provide feedback on the Draft 
2026 California TAMP and verified 
the data and information 
regarding pavement and bridge 
conditions provided by SCAG are 
accurately identified in the 
document. We look forward to our 
continued partnership with 
Caltrans to plan, fund, and 
preserve our system. SCAG’s 
Connect SoCal 2024 has a Fix-it-
First approach, which will be 
continued for our next update to 
Connect SoCal 2050 (2028-2050 
Regional Transportation Plan / 
Sustainable Community Strategy). 

Caltrans appreciates the partnership with 
SCAG in the development of 2026 TAMP 
and is looking forward to the continued 
partnership. 

Pew Charitable 
Trusts 

General The Draft 2026 Transportation 
Asset Management Plan provides 
an important foundation for 
performance-based stewardship of 
California’s transportation system. 
However, the absence of wildlife 

Caltrans recognizes the benefits of wildlife 
connectivity and has included a 
performance objective for wildlife 
connectivity within the State Highway 
System Management Plan (SHSMP) since 
2023. The SHSMP presents program 
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connectivity and WVC-reduction 
infrastructure from the asset 
management framework limits the 
TAMP's ability to fully address 
known safety risks, system 
vulnerabilities, and long-term 
lifecycle costs. Recognizing wildlife 
connectivity infrastructure as 
transportation assets and 
incorporating functional 
performance and lifecycle 
considerations within existing 
TAMP frameworks would 
strengthen the Plan without 
requiring new programs or 
mandates. Doing so would align 
state transportation and 
conservation priorities to improve 
habitat connectivity, reduce 
wildlife-vehicle collisions, and build 
and steward cost effective climate-
resilient infrastructure. 

performance measures, targets and 
inventories, and details the needs and 
investment plan.  The conditions of 
associated assets such as bridges and 
culverts are assessed and updated 
periodically. Over the years the 
Department's Fish and Wildlife Program and 
Districts have been closely collaborating 
with many stakeholders including CDFW, 
and other state, federal and local partners 
to identify and prioritize wildlife 
connectivity needs and to further advance 
the practice. 

The Nature 
Conservancy 

General The Draft 2026 Transportation 
Asset Management Plan provides 
an important foundation for 
performance-based stewardship of 
California’s transportation system. 
However, the absence of wildlife 
connectivity and WVC-reduction 
infrastructure from the asset 
management framework limits the 
TAMP's ability to fully address 
known safety risks, system 
vulnerabilities, and long-term 
lifecycle costs. Recognizing wildlife 
connectivity infrastructure as 
transportation assets and 
incorporating functional 
performance and lifecycle 
considerations within existing 
TAMP frameworks would 
strengthen the Plan without 
requiring new programs or 
mandates. Doing so would 
improve alignment with adopted 
state policies, enhance safety and 
resilience outcomes, and support 

See response above to Pew Charitable 
Trusts. 
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more effective, cost-efficient 
stewardship over time. 

Wildlands 
Network 

General The Draft 2026 Transportation 
Asset Management Plan provides 
an important foundation for 
performance-based stewardship of 
California’s transportation system. 
However, the absence of wildlife 
connectivity and WVC-reduction 
infrastructure from the asset 
management framework limits the 
TAMP's ability to fully address 
known safety risks, system 
vulnerabilities, and long-term 
lifecycle costs. Recognizing wildlife 
connectivity infrastructure as 
transportation assets and 
incorporating functional 
performance and lifecycle 
considerations within existing 
TAMP frameworks would 
strengthen the Plan without 
requiring new programs or 
mandates. Doing so would 
improve alignment with adopted 
state policies, enhance safety and 
resilience outcomes, and support 
more effective, cost-efficient 
stewardship over time. 

See response above to Pew Charitable 
Trusts. 

Commission General Will Caltrans be submitting 
Performance Benchmark Reports 
to the Commission beyond 2027? 

SB 1 and Government Code §14526.7 
require Caltrans to report progress through 
2027, and the SB 1 Benchmark Report 
fulfills this mandate. Yes, Caltrans can work 
jointly with CTC to establish a relevant 
reporting framework beyond 2027, 
including milestones (such as RTL, ECWC, or 
CCA), calendar year alignment, and new 
criteria. For example, certain metrics such 
as “fix bridge over 500 baseline” have 
already exceeded targets, so future 
reporting should focus on areas where 
ongoing transparency and improvement are 
most valuable. 

Commission Executive 
Summary  

Figure B - Pavement and Bridges 
on the State Highway System (SHS) 
and National Highway System 
(NHS), the lane miles of NHS 
Pavement and number of bridges 

It is an update to the inventory including 
added new 
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increased from the 2022 TAMP.  
Are these new lane miles and 
bridges or is this just an update to 
the inventory? 

Commission Executive 
Summary 

Figure D - Federal, State, and Local 
Agency Roles in the TAMP, it states 
Caltrans should, “Establish 10-year 
performance targets to support 
long-range investment strategies.” 
How will Caltrans provide the 
status of meeting performance 
targets after 2027?” 

Caltrans will continue to report on the 
conditions of Pavement and Bridge on the 
NHS to FHWA annually beyond 2027 

Commission Executive 
Summary 

Figure D - Federal, State, and Local 
Agency Roles in the TAMP, it states 
MPOs/RTPAs/Local Agencies 
should, “Develop long-range 
transportation plans reflective of 
TAMP goals.” Have these plans 
resulted in the development of a 
list and/or programming of 
projects intended to meet TAMP 
performance targets/goals? 

Yes. MPOs considered their proposed 
projects when setting targets and 
incorporated these targets within their 
regional planning documents. 

Commission Executive 
Summary 

Table B - Summary of NHS and SHS 
Asset Inventory and Conditions, it 
shows several assets have an 
increase in poor condition as 
compared to the 2022 TAMP.  
Please provide an explanation of 
why the percentage of assets in 
poor condition is increasing over 
time. Specifically bridges, 
pavement and bicycle and 
pedestrian infrastructure 

The change in the condition of bridges and 
pavements is primarily attributed to the 
cumulative impact of deterioration among 
aging assets, balanced by completed 
improvement projects. For example, we 
cannot take credit for completed bridge 
work until it is inspected, which typically 
occurs every two years, creating a lag 
between construction completion to taking 
credit for condition rating improvement. 
Caltrans has actively pursued expedited 
initiatives—especially for bridge work—to 
ensure timely completion. Condition 
changes in bicycle and pedestrian 
infrastructure are mainly the result of 
updated field inspection which identified 
more poor assets not previously captured.    

Commission Executive 
Summary 

Table B - Summary of NHS and SHS 
Asset Inventory and Conditions, it 
shows the bicycle and pedestrian 
infrastructure inventory includes 
7,877,475 linear feet. This is an 
increase from the 2022 TAMP, 
which stated there were 7,623,345 
linear feet of complete streets 
assets. Please clarify what bicycle 

The inventory comprises bicycle assets 
(including bikeway classes I, II, and IV) and 
pedestrian assets (sidewalks and 
crosswalks). Since the implementation of 
the 2021 SHSMP, which serves as the 
foundation for the 2022 TAMP, Caltrans has 
dedicated resources to data cleaning and 
field inspections. These initiatives have led 
to a marked improvement in inventory data 
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and pedestrian infrastructure is 
included in the inventory and 
explain the increase from the 2022 
TAMP. 

quality, including identification of 
previously unrecorded existing assets. 

Commission Executive 
Summary 

On page 7, under “Making an 
Impact”, it states Caltrans is on 
track achieve most of State 
Highway System (SHS) targets for 
most primary assets. However, it 
states, “While meaningful progress 
is expected to be made towards 
DSOR targets for statewide 
National Highway System (NHS) 
pavements and bridges, additional 
resources and new strategies will 
be required to meet these goals.”  
Have the additional resources and 
strategies been identified?  Have 
targets been adjusted to account 
for lack of resources? 

The state and local entities are actively 
pursuing supplementary resources, with 
Section 7.4 outlining further investment 
strategies. The established targets are 
designed to represent a realistic resource 
forecast informed by local input.   

Commission Executive 
Summary 

On Page 8, Figure F, Projected SHS 
Asset Conditions and Annual Costs, 
it shows if Caltrans maintains 
current performance, SHS TMS 
elements would be at 21.9% poor 
condition. The Performance 
Benchmark Report shows Caltrans 
will be under 10% by 2027 with 
projects that have already been 
allocated. How do the projections 
in Figure F. take into consideration 
projects currently in construction? 

This scenario is presented as a hypothetical 
case for comparative purposes. Its objective 
is to estimate the cost required to maintain 
the current asset condition (21.9%) over the 
ten-year period from 2026 to 2035; it does 
not serve as a projection of future 
conditions. Consequently, ongoing 
construction projects are excluded from 
consideration. 

Commission Executive 
Summary 

On the last page of the Executive 
Summary, under Improving Asset 
management Practice, this section 
is verbatim for the 2022 TAMP.  
What improvements were made to 
the 2026 TAMP related to these 
opportunities for future 
improvement? 

Notable examples include the California 
Cross Agency Asset Management Forum 
(CAAMF) and the Performance Target 
Analysis Tool (PTAT). Following the 
certification of the 2022 TAMP, Caltrans has 
sustained collaborative initiatives with local 
transportation agencies by organizing 16 
CAAMF online workshops. These sessions 
have primarily facilitated the exchange of 
best practices, tools, and methodologies 
related to bridge and pavement asset 
management, as well as Transportation 
Performance Management topics. Six 
workshops in 2025 specifically supported 
the development of the 2026 TAMP. The 
enhanced PTAT provides robust modeling 
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capabilities that simplify and standardize 
target setting for MPOs. Further details on 
TAM process improvements are outlined in 
Chapter 9. 

Commission 1 On Page 1-4, Section 1.2, Making 
Progress, it references the 2025 
State Highway System 
Management Plan (SHSMP). Was 
the 2025 SHSMP ever finalized and 
approved? 

The 2025 SHSMP reflects the 2026 SHOPP 
rebalance and is considered final for current 
use. 

Commission 2 On Page 2-10, Table 2-3 Inventory 
and Conditions of NHS Pavements 
in California in Lane Miles, the 
percentage of Poor condition 
pavement for the Locally-owned 
NHS – Non-Interstate is high and 
the percentage of good condition 
pavement is low.  This was also 
noted in the 2022 TAMP.  Are any 
new strategies being considered to 
reduce the amount of Poor 
condition pavement and increase 
the amount of good condition 
pavement for the Locally-owned 
NHS? 

Yes, the locally-owned NHS has higher 
percentage of poor pavement. The locals 
are considering investing more on the NHS 
routes while having a greater focus on 
preservation (fix-it-first). 

Commission 2 On pages 2-10 through 2-18, Table 
2-4, Inventory and Conditions of 
Local NHS Pavements, Listed by 
Geographical Jurisdiction. Have 
there been notable improvements 
or setbacks in certain geographical 
jurisdictions? If so, has Caltrans 
learned the reasons behind the 
changes in condition? 

The condition of local NHS pavements is 
showing overall improvement. Most 
Metropolitan Planning Organizations 
(MPOs) have observed positive changes, 
particularly those with greater portions of 
the local NHS, such as the Southern 
California Association of Governments 
(SCAG) and the Metropolitan 
Transportation Commission (MTC). These 
improvements are primarily attributable to 
efforts focused on addressing previously 
poor pavement conditions 

Commission 2 On pages 2-22 through 2-28, Table 
2-6, Inventory and Conditions of 
Non-SHS NHS Bridges, Listed by 
Geographical Jurisdiction. Have 
there been notable improvements 
or setbacks in certain geographical 
jurisdictions? If so, has Caltrans 
learned the reasons behind the 
changes in condition? 

SCAG and MTC, which possess the largest 
proportions of local NHS, have 
demonstrated improvements of over three 
percent in fair and poor bridge categories, 
respectively. These advances primarily 
result from the completion of recent 
infrastructure projects. 

Commission 2 On page 2-31, Table 2-9, SHS 
Drainage Asset Inventory and 

Culverts are currently inspected every 
seven years. As of the preparation for the 
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Conditions. What is the frequency 
of culvert inspections?  A 
substantial amount of the 
Drainage Assets are listed as, 
“Projected Additional Inventory” 
drainage systems.  How much of 
the inventory is pending 
reinspection vs. culverts that have 
never been inspected? 

2025 SHSMP, approximately 0.8 million 
linear feet were pending reinspection, and 
about 5.8 million linear feet had never been 
inspected. Recent data indicate that the 
uninspected culverts have decreased to 2.8 
million linear feet due to ongoing 
inspections. The inventory of culverts 
pending reinspection is expected to persist, 
as a portion will always require cleaning 
prior to inspection.   

Commission 2 On page 2-33, Table 2-11 shows 
that Bicycle and Pedestrian 
Infrastructure on the SHS has 
decreased good condition and 
increased poor condition assets 
since the 2022 TAMP. There have 
been significant increases in 
Bicycle and Pedestrian 
Infrastructure being implemented 
in the SHOPP and other funding 
programs on the SHS.  Please 
explain how the asset condition 
has gotten worse, while 
investments have increased. 

The declining condition of existing assets is 
attributed to ongoing re-inspections and 
continued deterioration since Bicycle and 
Pedestrian Infrastructure was first included 
in the 2021 SHSMP. Recent increases in 
investment have primarily targeted the 
addition of new assets rather than the 
improvements of existing ones. 
Furthermore, most projects have either not 
yet reached completion or their 
improvements have not been reflected in 
the asset condition, even when finished.   

Commission 3 On page 3-44, Section 3.6.1, PM 1: 
Transportation Safety, it states,” 
Asset Management provides safety 
performance targets for each of 
our districts consistent with PM 1 
and budgets that incentivize 
projects that work in high reward 
locations.”  What tools were 
recently developed to help 
evaluate projects?  How are the 
tools used to identify projects with 
high reward locations? 

Caltrans has developed the Safety 
Performance Estimation Tool to assess the 
safety outcomes and benefits of projects, 
specifically by measuring reductions in fatal 
and serious injury collisions. This tool 
incorporates inputs such as location data, 
countermeasures, traffic volume, and 
historical accident rates. By combining 
these inputs with project cost information, 
the district can analyze benefit-to-cost 
ratios to identify projects that offer the 
greatest return on investment in terms of 
safety improvements. 

Commission 3 On page 3-46, Table 3-7, why are 
the safety targets being presented 
as a single year instead of a 5-year 
rolling average as they were 
presented in the 2022 TAMP?  Was 
this change part of the basis of 
increasing some of the safety 
targets? 

Table 3-7 has been revised to display solely 
the most current safety targets for Calendar 
Year 2025. Each target is established using 
the five-year rolling average and an annual 
reduction rate in accordance with the 
reference. 

Commission 4 On page 4-16, Figure 4-6, Bridge 
LCP Scenarios, why are the 
percentages for both Poor and 

The Performance Benchmark Report covers 
the period from 2017 to 2027, which differs 
from the 2026 TAMP time frame of 2026 to 
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Good Condition SHS Bridges and 
Tunnels different than what is in 
the Performance Benchmark 
Report? It would be beneficial to 
show the target on the figures. 

2035. Furthermore, these scenarios are 
designed to evaluate the results of various 
hypothetical investment strategies, 
whereas the Benchmark Report is based on 
actual and programmed projects. 

Commission 4 On page 4-17, Table 4-14, Unit 
Costs for Drainage Systems, the 
values shown for “Fix Poor to 
Good” and “add New” are exactly 
the same.  Is this a typo or are the 
Unit Costs exactly the same? 

In practice, unit costs may fluctuate based 
on variables such as treatment, material 
type, size, length and geographic location. 
Although “Add New” is generally viewed as 
more costly, the difference between the 
two unit costs is minimal and they are 
treated as equivalent. 

Commission 4 On Page 4-23, Figure 4-8, LCP 
Scenarios for TMS Technology 
Elements, in addition to the 
percentages for both Poor and 
Good Condition SHS TMS being 
different than what is in the 
Performance Benchmark Report, 
why do all scenarios show poor 
asset conditions increasing and 
good asset conditions decreasing 
over the next 10 years? 

Please refer to the response above for 
Figure 4-6 regarding the distinction 
between these Scenarios and the 
Performance Benchmark Report. The TMS 
technology components are assessed under 
two conditions—Good or Poor—which are 
determined based on age. As the inventory 
ages, the annual rate of deterioration 
increases. When investment improvements 
fail to offset the rise in assets classified as 
Poor, the overall condition declines. 

Commission 5 On page 5-19, Climate Change 
Policies, Actions and Adaptation 
Measures.  This section describes 
strategies to meet key goals and 
outcomes driving climate action 
listed in Caltrans’ 2020-2024 
Strategic Plan. Have these 
strategies and related costs been 
incorporated into the State 
Highway System Management Plan 
to ensure Caltrans’ can effectively 
evaluate the ability to meet the 
Transportation Asset Management 
Plan performance targets? 

Yes. 

Commission 8 On page 8-10, under Closing the 
Performance Gap. What strategies 
are being considered for closing 
the gaps for bridge and pavement 
conditions where current 
investments strategies are not 
adequate? Have local agencies 
indicated they will be investing 
more local funding to move closer 
to meeting Performance Targets? 

Strategies such as prioritizing investments 
in NHS assets, adopting a fix-it-first strategy, 
and implementing improved life cycle 
planning are being considered to support 
the achievement of performance goals. 
Local agencies have generally indicated an 
intention to allocate increased local funding 
in order to progress toward meeting 
Performance Targets, recognizing the local 
importance of NHS routes. 
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Commission 8 On page 8-15, Section 8.4.5, under 
Closing Performance Gaps on the 
SHS (State Highways System), the 
Transportation Asset Management 
Plan states “With the addition of 
IIJA funding, Caltrans will evaluate 
performance gaps remaining 
including supplementary assets 
and address highest priority needs 
to improve asset conditions.”  
With the IIJA funding expiring in 
2026 and with other competing 
initiatives and strategies, how will 
meeting the Supplementary Asset 
performance targets be 
prioritized? 

Given that projected funding falls 
significantly short of needs, prioritization 
will be guided by the State’s priorities and 
the Department’s Strategic Plan. The fix-it-
first principle will continue to serve as a 
foundation, with resources directed 
towards achieving more sustainable and 
long-term performance outcomes while 
balancing multiple strategic goals. 

 

 

Public Comment Letters 
Draft 2026 TAMP comment letters were received from the following entities:   

Pew Charitable Trusts 

The Nature Conservancy 

Wildlands Network 

These letters are included below: 
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Appendix F.  Policies, 
Regulations, & 
Guidelines 
 

 

The Transportation Asset Management Plan incorporates guidance from 
many sources.  Summaries or links to the most influential guiding 
documents for preparing California’s Transportation Asset Management 
Plan are included in this Appendix.  It includes related state policies and 
plans, federal legislation such as MAP-21, IIJA, PM2 regulations, state 
legislation including Senate Bills 1 and 486, related climate change orders, 
policies and guidance, and the Commission TAMP Guidelines and Actions 
which directed the state specific aspects of the Plan. 
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Caltrans 2024-2028 Strategic Plan 
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Caltrans Equity Statement 
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Federal Requirements 

Moving Ahead for Progress in the 21st Century Act, Public Law (PL) 112-141  

MAP-21 PL 112-141 was signed into law by President Obama on July 6th, 2012.  MAP-21 authorizes the 
federal surface transportation programs for highways, highway safety, and transit and provides funding 
of over $105 billion for the federal FYs 2013 and 2014.  It covers a variety of transportation related 
issues including financing, state and metropolitan transportation planning, congestion relief, improved 
safety, expedited project delivery, consolidation of federal programs, goods movement, and 
transportation related research and studies. 

https://www.gpo.gov/fdsys/pkg/PLAW-112publ141/html/PLAW-112publ141.htm 

Fixing America’s Surface Transportation Act, PL 114-94 

On December 4, 2015, the Fixing America’s Surface Transportation Act, or “FAST Act” was signed into 
law.  It is the first law enacted in over ten years that provides long-term funding certainty for surface 
transportation, meaning States and local governments can move forward with critical transportation 
projects, like new highways and transit lines, with the confidence that they will have a Federal partner 
over the long term.  The FAST Act continues asset management requirements and added critical 
infrastructure to the considerations a State may include in its asset management plan [23 U.S.C. 
119(j)(2)].  

https://www.gpo.gov/fdsys/pkg/PLAW-114publ94/html/PLAW-114publ94.htm 

Infrastructure Investment and Jobs Act, PL 117-58 

On November 15, 2021, the Infrastructure Investment and Jobs Act, or “IIJA” was signed into law.  This 
Bipartisan Infrastructure law provides $550 billion over fiscal years 2022-2026 to improve America’s 
roads, bridges, mass transit, water infrastructure, resilience, and broadband.  The IIJA also continues 
asset management requirements including considerations of extreme weather and resilience as part of 
the lifecycle cost and risk management analyses within the TAMP (23 U.S.C. 119(e)(4)(D). 

https://www.govinfo.gov/content/pkg/BILLS-117hr3684enr/pdf/BILLS-117hr3684enr.pdf 

23 Code of Federal Regulations Part 515 

The TAMP Final Rule establishes the processes State department of transportations must use to develop 
a TAMP.  Each state is required to develop a risk-based TAMP for the NHS to improve or preserve the 
condition of the assets and the performance of the system in accordance with MAP-21 § 1106(a), 
codified as 23 U.S.C. 119 (e) and (t) (https://www.gpo.gov/fdsys/pkg/USCODE-2015-
title23/html/USCODE-2015-title23-chap1-sec119.htm) 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-F/part-515 

 

 

https://www.gpo.gov/fdsys/pkg/PLAW-112publ141/html/PLAW-112publ141.htm
https://www.gpo.gov/fdsys/pkg/PLAW-114publ94/html/PLAW-114publ94.htm
https://www.govinfo.gov/content/pkg/BILLS-117hr3684enr/pdf/BILLS-117hr3684enr.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2015-title23/html/USCODE-2015-title23-chap1-sec119.htm
https://www.gpo.gov/fdsys/pkg/USCODE-2015-title23/html/USCODE-2015-title23-chap1-sec119.htm
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-F/part-515
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23 Code of Federal Regulations Part 490 

The Pavement and Bridge Performance Management Final Rule was established to implement MAP-21 
and FAST Act performance management requirements.  

https://www.federalregister.gov/documents/2017/01/18/2017-00681/national-performance-
management-measures-assessing-performance-of-the-national-highway-system 

 

State Requirements 

Senate Bill 486 

SB 486, Section 6, Statutes of 2014, requires that Caltrans in consultation with the California 
Transportation Commission prepare a robust asset management plan to guide the selection of projects 
in the State Highway Operation and Protection Program. 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201320140SB486 

Senate Bill 1 (Chapter 5) 

SB 1, Chapter 5, Statutes of 2017, Road Repair and Accountability Act of 2017 that provides the first 
significant, stable, and on-going increase in state transportation funding in more than two decades.  SB 1 
provides funding and created new programs. 

 https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201720180SB1 

Senate Bill 1 (Chapter 236) 

SB 1, Chapter 236, Statutes of 2021, Coastal Resources: Sea Level Rise added Section 30421 that 
requires state and regional agencies to identify, assess, and to the extent feasible, avoid, minimize and 
mitigate for impacts of sea level rise.  

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220SB1 
 

 

Climate Adaptation Statutory Requirements and Policy Guidance 

The State of California has a number of statutes, executive orders, and policies to address climate 
change in the planning and funding of infrastructure projects.  The following are some of the primary 
climate change related documents to guide asset management activities including the TAMP and 
SHSMP: 

EO S-13-08 (2008) 

Requires all planning and construction projects by state agencies in areas vulnerable to future sea level 
rise to consider a range of sea level rise scenarios for the years 2050 and 2100 in order to assess project 
vulnerability and reduce risks and resiliency to sea level rise.  

https://www.federalregister.gov/documents/2017/01/18/2017-00681/national-performance-management-measures-assessing-performance-of-the-national-highway-system
https://www.federalregister.gov/documents/2017/01/18/2017-00681/national-performance-management-measures-assessing-performance-of-the-national-highway-system
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201320140SB486
https://leginfo.legislature.ca.gov/faces/billTextClient.xhtml?bill_id=201720180SB1
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220SB1
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https://www.library.ca.gov/wp-content/uploads/GovernmentPublications/executive-order-
proclamation/38-S-13-08.pdf 

EO B-30-15 (2015) 

Requires the consideration of climate change in all state investment decisions using full life cycle cost, 
the prioritization of adaptation actions that reduce greenhouse gases (GHG), the consideration of the 
state’s most vulnerable populations, the prioritization of natural infrastructure solutions, and the use of 
flexible approaches where possible.  

https://www.library.ca.gov/wp-content/uploads/GovernmentPublications/executive-order-
proclamation/39-B-30-15.pdf 

EO N-19-19 (2019) 

A number of actions are outlined in this executive order to combat climate change and achieve the 
objectives of the state’s climate goals.   

https://www.gov.ca.gov/wp-content/uploads/2019/09/9.20.19-Climate-EO-N-19-19.pdf 

EO N-79-20 (2020) 

Requires 100% of in-state sales of new passenger cars and light duty trucks will be zero-emission by 
2035 and medium and heavy duty vehicles sales must be zero emission by 2045 where feasible. 

https://www.gov.ca.gov/wp-content/uploads/2020/09/9.23.20-EO-N-79-20-Climate.pdf 
 

EO N-82-20 (2020) 

Directs the State to accelerate and expand use of nature-based solutions while mitigating greenhouse 
gas emissions to adapt and become more resilient to the impacts of climate change through conserving 
30 percent of California’s land and coastal waters by 2030.  

https://www.library.ca.gov/wp-content/uploads/GovernmentPublications/executive-order-
proclamation/40-N-82-20.pdf 

Ocean Protection Council (OPC) State of California Sea-level Rise Guidance 2018 Update  

https://www.opc.ca.gov/updating-californias-sea-level-rise-guidance/ 

California Coastal Commission 2018 Sea Level Rise Policy Guidance  

https://documents.coastal.ca.gov/assets/slr/guidance/2018/0_Full_2018AdoptedSLRGuidanceUpdate.p
df 

California State Transportation Agency Climate Action Plan for Transportation Infrastructure 
(CAPTI) (2021)  

https://calsta.ca.gov/subject-areas/climate-action-plan 

https://www.library.ca.gov/wp-content/uploads/GovernmentPublications/executive-order-proclamation/38-S-13-08.pdf
https://www.library.ca.gov/wp-content/uploads/GovernmentPublications/executive-order-proclamation/38-S-13-08.pdf
https://www.gov.ca.gov/wp-content/uploads/2019/09/9.20.19-Climate-EO-N-19-19.pdf
https://www.gov.ca.gov/wp-content/uploads/2020/09/9.23.20-EO-N-79-20-Climate.pdf
https://documents.coastal.ca.gov/assets/slr/guidance/2018/0_Full_2018AdoptedSLRGuidanceUpdate.pdf
https://documents.coastal.ca.gov/assets/slr/guidance/2018/0_Full_2018AdoptedSLRGuidanceUpdate.pdf
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California Coastal Commission Sea Level Rise Coastal Adaptation Planning Guidance for 
Critical Infrastructure (November 2021) 

 https://www.coastal.ca.gov/climate/slr/vulnerability-adaptation/infrastructure/ 

California Air Resources Board Climate Change Scoping Plan (2021) 

https://ww2.arb.ca.gov/our-work/programs/sustainable-communities-program/what-are-sustainable-
communities-strategies 

California Air Resources Board Sustainable Community Strategies (2021) 

https://ww2.arb.ca.gov/our-work/programs/ab-32-climate-change-scoping-plan 

Delta Stewardship Council: Delta Adapts: Creating a Climate Resilient Future (2021) 

https://deltacouncil.ca.gov/pdf/delta-plan/2021-06-25-delta-adapts-vulnerability-assessment.pdf 

 

California Transportation Commission Transportation Commission 
Guidelines (Revised June 29, 2017)  

The Commission adopted TAMP Guidelines to implement the provisions of SB 486 and SB 1, and 
expanded the State Highway System asset classes beyond the federal requirements. 

These Guidelines are included below:  

  

https://ww2.arb.ca.gov/our-work/programs/sustainable-communities-program/what-are-sustainable-communities-strategies
https://ww2.arb.ca.gov/our-work/programs/sustainable-communities-program/what-are-sustainable-communities-strategies
https://ww2.arb.ca.gov/our-work/programs/ab-32-climate-change-scoping-plan
https://deltacouncil.ca.gov/pdf/delta-plan/2021-06-25-delta-adapts-vulnerability-assessment.pdf
http://www.dot.ca.gov/assetmgmt/guidlines_phase1.html
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