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Complete Streets Scope Change: 

This is a State Highway Operation and Protection Program (SHOPP) Project with 
Pavement Preservation as the anchor asset that also includes complete streets 
improvements. At Project Initiation complete streets improvements were identified in 
the Transportation Planning Scoping Information Sheet (TPSIS) and the D4 Bicycle 
and Pedestrian Plan. A New ADA Ramp previously proposed is to be eliminated from 
the project, and funds are to be redirected to provide enhancements including 
dashed green bike conflict markings, high visibility crosswalks, and advanced limit 
lines/stop bars. 

Justification:  

The New ADA Ramp at I-238 and Springlake Dr. was removed from the project scope 
because it would have required additional ADA improvements outside of State 
Right-of-Way to complete the path of travel across the crosswalk it would have 
served. The District shared the proposed project scope with local government and 
learned that the City does not have any current or planned projects to develop the 
intersection to complete the path of travel across the crosswalks. Based on this 
information received from the City, and the additional enhancements that have 
since been added to the project, the Project Development Team (PDT) 
recommended eliminating this New ADA Ramp and reallocating the programmed 
project funds to the other locations. The PDT has made every effort to tailor the 
scope of this project to provide the greatest benefit to the traveling public and will 
continue to look for ways to complete the New ADA Ramp at I-238 and Springlake 
Dr. through other means. 
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