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Complete Streets Scope Change: 

This project is a State Highway Operation and Protection Program (SHOPP) Project 
with a primary asset of bridge rehabilitation with complete streets facilities. It 
proposes to replace the Santa Ynez River Bridge and provide pavement 
preservation on State Route (SR) 246 near the City of Lompoc. This segment is 
identified as having a Tier 3 (lowest priority) need for pedestrian facilities. The Project 
Initiation Report (PIR) recommended installation of a Class I bikeway in both 
directions on the new bridge to meet pedestrian and bicycle needs identified in the 
Caltrans Active Transportation Plan. Further investigation revealed right of way 
constraints stemming from the required bridge width. Partner agency collaboration, 
community feedback, and analysis of existing conditions led the project 
development team (PDT) to recommend a Class I bikeway in the westbound 
direction on the bridge and a sidewalk on the eastbound side of the newly 
reconstructed bridge. Additionally, new sidewalk will be installed on either side of the 
bridge along eastbound SR 246 connecting the bridge to the adjacent intersections. 
The added sidewalk scope will facilitate safe pedestrian travel consistent with the 
city of Lompoc’s Pedestrian and Bicycle Master Plan. 

Justification:  

The original proposal included a Class I bikeway on both sides of the bridge with no 
sidewalks on the approach roads along SR 246. During project development, right of 
way along the eastbound side of SR 246 was found to be constrained due to private 
parcels and land uses. After reviewing multiple alternatives with the PDT, local 
partners requested a sidewalk along the eastbound direction of the bridge to ensure 
connectivity with the approach roads. New sidewalk was added to the project 
beyond the bridge to provide a connection to the adjacent intersections. A Class I 
bikeway along the westbound direction of the reconstructed bridge will continue to 
be provided to meet the current and future multi modal needs in the corridor 
consistent with local plans. 
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