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Complete Streets Scope Change:

This project is identified under the State Highway Operation and Protection Program
(SHOPP) program with pavement as the anchor asset. Per the Calfrans Active
Transportation (CAT) Plan (2022), there are no Tier 1 or Tier 2 needs within the project
corridor. The location at Dunbar Ln is classified as a Tier 3 need, representing the
lowest priority for Complete Streets improvements currently.

The Project Initiation Report (PIR) originally included installing sidewalks, lighting and
signage improvements, curb radius reduction, new crosswalk, and buffered class Il
bike lanes with green pavement markings at Dunbar Ln.

Following project development activities and further engineering analysis, the
Complete Streets components removed from the project scope include 200 linear
feet of new crosswalk, 1535 linear feet of sidewalk, and 7 curb radius reductions.

Justification:

During design development, the Project Development Team (PDT) identified the
following issues that limit the feasibility of the proposed pedestrian and bicycle
improvements:

* Engineering Constraints: Implementation of sidewalks and related facilities
would require significant modifications to existing bridge structures, installation
of new guardrails, curb radius reductions, and the construction of retaining
walls. These components infroduce major design complexities and cost
implications.

* Lack of Connectivity: There are no existing or planned local sidewalk
connections adjacent to the proposed facilities, resulting in incomplete
pedestrian paths.

e OnJuly 1, 2025, the Caltrans District Complete Streets Program contacted the
County of San Diego to determine if future infrastructure improvements are
planned in the vicinity of Dunbar Lane and Olde Highway 80.

* The County indicated that only traffic signal improvements and associated
pedestrian ramps are currently planned for the intersection of Dunbar Ln and
Olde Highway 80, which is outside of Caltrans right of way.

* No sidewalk extensions or connectivity improvements are planned by the
County that would connect to the proposed Caltrans pedestrian facilities.
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Given the engineering challenges, lack of integration with local facilities, and limited
support from local agencies, the proposed sidewalk, crosswalk, and curb
modification improvements will not be included in this project. The project will
continue to focus on the primary TMS scope and other feasible improvements,
consistent with the goals of the SHOPP program.
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