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Complete Streets Scope Change: 

Seven Curb Ramps previously identified at Project Initiation have been eliminated 
from this project due to right of way constraints. Five are outside State right of way, 
one was recently upgraded by a private development project, and one was a 
miscount. These are at driveway entrances to a shopping center in the vicinity of 
MacDonald St. from Postmile 5.3 to 5.4 in the right of way of a local agency. 

Justification: 

SHOPP funds cannot be used on improvements outside State right of way. The District 
shared the proposed scope with local government and will discuss any possibilities of 
doing work in the future. 
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