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Complete Streets Scope Change:  
 
This is a Capital Preventative Maintenance Project (CAPM) that is focused on 
pavement rehabilitation within a ten-mile corridor. At project initiation, it was 
proposed to remove passing and truck-climbing lanes at two locations, where 
identified bicyclist needs could be addressed within the existing pavement width. 
Restriping of the South Fork Eel River Bridge to remove a passing lane and provide 
standard shoulders for bicyclists is included in the scope of the project, but the 
elimination of truck climbing lanes has been reevaluated. At this time, the 
northbound and southbound truck climbing lanes from PM R8.87 to PM R10.18 will be 
retained (will not be removed), and the associated restriping work will be eliminated 
from the project scope. 

Justification:   
 
As part of the public and stakeholder engagement in the environmental phase, 
California Highway Patrol and the District 2 Humboldt County Supervisor were 
consulted and did not support removal of the truck climbing lanes. Based on this 
feedback, the Project Development Team (PDT) eliminated the scope from the 
project. 




