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Complete Streets Scope Change:  
 
The State Highway Operation and Protection Program (SHOPP) pavement 
rehabilitation project on SR 82 originally included new Class II and IV bikeways in the 
Project Initiation Report (PIR) that had been identified in the City of San Mateo’s 2015 
Sustainable Streets Plan, the Caltrans Bay Area Bike Plan, and the District’s California 
Active Transportation (CAT) Plan. Bikeways separated from vehicles are also 
recommended in Caltrans contextual design guidance for bikeway facility selection 
based on speeds and volumes on El Camino Real. Separated bikeways were 
removed from the project scope during the Project Approval & Environmental 
Document (PA&ED) phase. A segment of existing Class II bike lanes at the SR 82/SR 
92 interchange will be restriped in kind. Additionally, the Pedestrian Hybrid Beacon 
(PHB) that was originally proposed at Chesterton Place has been relocated to Monte 
Diablo Avenue. Quantities for ADA curb ramps, crosswalk restriping and 
enhancements, and bicycle loop detectors have been refined and increased 
based on more detailed assessment during PA&ED. 

Justification:   
 
The City of San Mateo’s 2015 Sustainable Streets Plan, which recommended 
separated bikeways, was not adopted by the City Council. The City has adopted a 
2020 Bicycle Master Plan which notes the El Camino Real corridor would need further 
study. Currently, the City is drafting a Complete Streets Plan which will establish 
modal priorities for El Camino Real. The City has sent a letter to Caltrans formally 
requesting the removal of the bikeways, as they do not currently align with City-
adopted plans and future for the corridor. The project team has agreed that the 
removal of the proposed bikeways per the City’s request is reasonable. In addition, 
SamTrans has developed the Grand Boulevard Initiative (GBI) Action Plan to 
evaluate corridor-wide needs, establish a cohesive vision, and identify next steps for 
implementation. This vision includes a continuous and connected bikeway network 
for all ages and abilities along the El Camino Real corridor. A countywide Project 
Initiation Document is currently in development to implement multimodal 
improvements along the corridor identified in the GBI Action Plan. 


