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Complete Streets Scope Change:  
 
This is a State Highway Operation and Protection Program (SHOPP) Project on State 
Route (SR) 98 with a pavement rehabilitation anchor asset and Complete Streets 
improvements. This project is identified in the District’s Caltrans Active Transportation 
(CAT) Plan as a Tier 1 priority from Kloke Road to East Rivera and a Tier 2 priority from 
both All-American Canal to Kloke Road and East Rivera to SR-7. At Project Initiation, 
eight (8) intersection locations with documented complete streets needs were 
identified in the project corridor, and improvements to pedestrian facilities were 
proposed. Of the eight locations identified in the District’s CAT Plan, all eight were 
identified as Tier 1 needs (highest priority need). During Project Approval phase, the 
District determined a change in ADA ramps and an opportunity for additional 
crosswalks. Eighteen (18) crosswalks at eight (8) intersections were considered in 
Project Initiation. Twenty-five (25) crosswalks at eleven (11) intersections and two (2) 
new high visibility crosswalk at one (1) intersection are considered in Project 
Approval phase. One ADA ramp was removed from the scope. 

Justification:   
 
Based on an updated field investigation, the District identified the need to introduce 
new crosswalks at Menvielle Road and fix existing crosswalks at SR-7. Since SHOPP 
funds cannot be used on improvements outside Caltrans Right-of-Way (ROW), the 
project has removed one of the ADA curb ramps at Encinas Avenue. Due to 
geometric constraints, the Project Development Team decided to combine two 
adjacent ADA curb ramps into one wide ADA-compliant curb ramp. The removal 
and combination of ramps brought the number of ADA curb ramps from thirty-one 
(31) to twenty-five (25). It is the intent of the Project Development Team at Caltrans 
District 11 to continue to engage with local and regional partners to best serve the 
needs of traveling public. 
 


