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REPORT NUMBER: 

14B 
CONTRACTOR: 

Name of Contractor, Inc 
WEEK ENDING (month, day, year): 

06/18/2016 

Date Day Weather, Weather Conditions, or Other Conditions1
 Working Day Nonworking 

Day 

Working Day No Work 
Done on Controlling 

Activity 

06/12/2016 
06/13/2016 Monday Cloudy 
06/14/2016 Tuesday Clear -- (end of non PEP contract time) 
06/15/2016 Wednesday Clear 
06/16/2016 Thursday Clear -- (*non PEP work complete - see report 14A) 
06/17/2016 Friday Clear -- (begin of PEP) 1 
06/18/2016 

Days this week  
Days previously reported 
Total days to date  

1 0 0 
43 20 0 
44 20 0 

Change Order Time Adjustments Change Order 
Days Approved Change Order Numbers 2 

Days this report 

Days previously reported 

Total change order days to date 

0 

3 

3 

Computation of Extended Date for Completion Number of 
Days 

Numbered 
Day4

 
Date 

1. First working day
2. Original working days specified in contract
3. COMPUTED DATE FOR COMPLETION (line 1 + line 2 - 1)
4. Total change order days approved to date
5. Total Nonworking days to date 3

6. EXTENDED DATE FOR COMPLETION (line 3 + line 4 + line 5)
7. Revised working days for contract (line 2 + line 4)
8. Total working days to date
9. WORKING DAYS REMAINING (line 7 - line 8)

745 03/16/2016 
165 

909 11/08/2016 
3 
20 

932 12/14/2016 
168 
44 
124 

CONTROLLING ACTIVITY(IES): 

Punch list items - 06/13/16 - 06/16/16 
Plant Establishment Period (PEP) - 06/17/16 

REMARKS: 

*See report number 14A for non PEP contract time.
Orig. number non PEP working days = 40. Orig. number PEP working days = 125.
Non PEP contract time expired - 06/14/16, Non PEP work completed - 06/16/16, PEP first working day - 06/17/16.

The contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the statement; 
otherwise, the statement shall be deemed to have been accepted by the contractor as correct. 

NOTE: Footnote Instructions to resident engineer are on reverse side. 

Distribution: Original -- Contractor; Copies -- District, resident engineer 
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FOOTNOTE INSTRUCTIONS TO RESIDENT ENGINEER 
 
 

 
1. When recording nonworking days due to weather, state the reason why the day is unworkable when the weather description itself does 

not adequately describe conditions. For example, "clear-wet grade" to describe conditions when the weather is clear, but the grade is too 
wet to work. Do not list days merely as "Unworkable." 

 
2. List numbers of change orders providing for time extensions. 

 
3. Do not include nonworking days which occur after expiration of the Extended Date of Completion. On contracts that are overtime, the 

total under Working Days shall not be greater than the total of Revised Working Days (line 7). After approved total of working days has 
been reached, continue recording working and nonworking days but do not add into the totals. Make a statement under Remarks that 
working and nonworking days are shown for record only since the contract time has elapsed. 

 
If an extension of time is subsequently approved, determine the new Extended Date by taking into account all nonworking days that are 
reachable. 

 
4. From the calendar issued by the Division of Construction with working days numbered for convenience in computations. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


