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Change Requested By: Engineer Contractor

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms 
Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price, 
and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance 
will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Item List.

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE:  This change order is not effective until approved by the engineer.

TO
, contractor

Submit a certificate of compliance for telecommunications and video surveillance equipment in accordance 
with Section 6-1.07B Telecommunications and Video Surveillance Equipment or Services. 

Add to section 6-1: 

6-1.07  PROHIBITIONS ON MATERIALS EQUIPMENT AND SERVICES 

6-1.07A  Telecommunications and Video Surveillance Equipment or Services 

Do not enter into, extend, or renew a contract to procure or obtain telecommunications and video 
surveillance equipment or services as described in 2 CFR 200.216 and 2 CFR 200.471. 

Furnish telecommunications and video surveillance equipment with a certificate of compliance. The 
certificate must state telecommunications and video surveillance equipment was not procured or obtained 
from manufacturers identified in section 889(a)(1)(B) of the National Defense Authorization Act for Fiscal 
Year 2019 (Pub. L. 115-232). 

Payment 
There will be no cost or credit to the Department by reason of this change. 

Time 
There will be no time adjustment for this change order, because the change will not affect the controlling 
activity. 
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Estimated Cost : Increase Decrease  $ 

For this order, the time of completion will be adjusted as follows:

SUBMITTED BY

SIGNATURE (PRINT NAME AND TITLE) DATE

APPROVAL RECOMMENDED BY

SIGNATURE (PRINT NAME AND TITLE) DATE

ENGINEER APPROVAL BY

SIGNATURE (PRINT NAME AND TITLE) DATE

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and 
perform the work specified above, and will accept as full payment the prices shown above.  NOTE: If you do not sign this order, you are directed 
to proceed with the ordered work. You may file a Request for Information within the time specified.

CONTRACTOR ACCEPTANCE BY

SIGNATURE (PRINT NAME AND TITLE) DATE


