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DATE

TO FILE
CONTRACT NO.
FROM CO-RTE-PM
FED NO.
CHANGE ORDER NO. |SUPPLEMENT NO. CATEGORY CODE CONTINGENCY BALANCE (Including this change)
CXSX $
gHANGE ORDER AMOUNT [] INCREASE [] DECREASE HEADQUARTERS APPROVAL REQUIRED? [ YES [] NO
SUPPLEMENTAL FUNDS PROVIDED IS THIS REQUEST IN ACCORDANCE K YES []NO
$ WITH ENVIRONMENTAL DOCUMENTS?
ORIGINAL TIME ADJUSTMENT PREVIOUSLY APPROVED PERCENTAGE TIME TOTAL # OF
CONTRACT TIME THIS CHANGE TIME ADJUSTMENTS ADJUSTED UNRECONCILED
(Including this change) DEFERRED TIME
(Including this change)
DAY(S) DAY(S) DAY(S) %

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

Per CPD 21-17, this project falls under Scenario #1: For projects currently with special provisions requiring
the disposal of treated wood waste at a California Class | disposal site operating under a DTSC permit or a
Resource Conservation and Recovery Act Subtitle C hazardous waste facility, treated wood waste may now
be disposed of in a composite-lined portion of an approved California Class Il or Class Il landfill operating
under a Regional Water Quality Control Board (RWQCB) permit.

Replacing Section 14-11.14, "Treated Wood Waste," of the special provisions with revised specifications.
REASON FOR CHANGE

On August 31, 2021, Assembly Bill 332 was signed into law by Governor Newsom. Effective immediately,
treated wood waste may be disposed of in a composite-lined portion of an approved California disposal site
operating under a RWQCB permit. The revised specifications allow treated wood waste to be disposed of at
an approved California disposal site operating under a RWQCB permit.

METHOD OF PAYMENT

The contractor will credit the Department as a payment adjustment at agreed lump sum of $
A cost analysis supporting the agreed lump sum amount is in the project file.

TIME ADJUSTMENT

There will be no time adjustment due to this change order since the change did not affect the controlling
activity.

CONCURRENCE

This change order is in accordance with Division of Construction CPD 21-17, dated September 8, 2021.

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms
Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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CHANGE ORDER NUMBER SUPPLEMENT NUMBER CONTRACT NUMBER
CONCURRED BY ESTIMATE OF COST
CONSTRUCTION ENGINEER/BRIDGE ENGINEER  DATE THIS REQUEST TOTAL TO DATE

ITEMS
PROJECT ENGINEER DATE FORCE ACCOUNT

AGREED PRICE
PROJECT MANAGER DATE ADJUSTMENT

TOTAL $0.00 $0.00
FHWA REP. DATE FEDERAL PARTICIPATION

[ ] PARTICIPATING [_] PARTICIPATING IN PART [ ] NONE
ENVIRONMENTAL DATE I:‘ NON-PARTICIPATING I:‘ NON-PARTICIPATING

(Maintenance)

MAINTENANCE DATE FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)
OTHER (SPECIFY) DATE [ ] CHANGE ORDER FUNDED PER CONTRACT

[ ] CHANGE ORDER FUNDED AS FOLLOWS
HQ OR DISTRICT PRIOR APPROVAL BY DATE FEDERAL FUNDING SOURCE PERCENT
RESIDENT ENGINEER SIGNATURE DATE
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