STAGE CONSTRUCTION AND TRAFFIC HANDLING PLAN SHEET, EXAMPLE "70 SC-10"

STAGE 2
CONSTRUCTION WORK TO BE PERFORMED:

1. PERFORM CLEARING AND GRUBBING FOR EAST PORTION OF ROADWAY WIDENING INCLUDING REMOVAL/RELOCATION OF EXISTING FENCE, GATES, ROADSIDE DRAIN, CROSS DILIGENT AND TEMPORARY RELOCATION OF MAIL BOXES (STA "A" 230+50 TO STA "A" 300+00), FOR ADDITIONAL INFORMATION, SEE LAYOUTS.

2. CONSTRUCT EAST PORTION OF ROADWAY WIDENING FROM STA "A" 230+50 TO STA "A" 300+00.

3. PLACE HMA DIKE (TYPE E) (Mod) FOR EAST PORTION OF ROADWAY IMPROVEMENTS (STA "A" 230+50 TO STA "A" 300+00), FOR ADDITIONAL INFORMATION, SEE LAYOUTS.

4. CONSTRUCT DRAINAGE SYSTEM, FOR ADDITIONAL INFORMATION, SEE DRAINAGE PLAN, DRAINAGE PROFILES AND DETAILS.

5. PLACE TEMPORARY PAVEMENT DELINEATION (STA "A" 230+50 TO STA "A" 299+00) PER FINAL PAVEMENT DELINEATION LAYOUT, FOR ADDITIONAL INFORMATION, SEE PAVEMENT DELINEATION AND SIGN PLAN. PLACE TEMPORARY PAVEMENT DELINEATION "A" 300+00 TO STA "A" 300+00, CONFORM TO LAYING AND STRIPING, FOR ADDITIONAL INFORMATION, SEE STAGE CONSTRUCTION DETAILS.

6. CONSTRUCT DRIVEWAY IMPROVEMENTS FOR EAST PORTION OF ROUTE 70 (STA "A" 230+50 TO STA "A" 300+00).

5 T A G E 2

CONSTRUCTION WORK TO BE PERFORMED:

1. PERFORM CLEARING AND GRUBBING FOR EAST PORTION OF ROADWAY WIDENING INCLUDING REMOVAL/RELOCATION OF EXISTING FENCE, GATES, ROADSIDE DRAIN, CROSS DILIGENT AND TEMPORARY RELOCATION OF MAIL BOXES (STA "A" 230+50 TO STA "A" 300+00), FOR ADDITIONAL INFORMATION, SEE LAYOUTS.

2. CONSTRUCT EAST PORTION OF ROADWAY WIDENING FROM STA "A" 230+50 TO STA "A" 300+00.

3. PLACE HMA DIKE (TYPE E) (Mod) FOR EAST PORTION OF ROADWAY IMPROVEMENTS (STA "A" 230+50 TO STA "A" 300+00), FOR ADDITIONAL INFORMATION, SEE LAYOUTS.

4. CONSTRUCT DRAINAGE SYSTEM, FOR ADDITIONAL INFORMATION, SEE DRAINAGE PLAN, DRAINAGE PROFILES AND DETAILS.

5. PLACE TEMPORARY PAVEMENT DELINEATION (STA "A" 230+50 TO STA "A" 299+00) PER FINAL PAVEMENT DELINEATION LAYOUT, FOR ADDITIONAL INFORMATION, SEE PAVEMENT DELINEATION AND SIGN PLAN. PLACE TEMPORARY PAVEMENT DELINEATION "A" 300+00 TO STA "A" 300+00, CONFORM TO LAYING AND STRIPING, FOR ADDITIONAL INFORMATION, SEE STAGE CONSTRUCTION DETAILS.

1. PERFORM CLEARING AND GRUBBING FOR EAST PORTION OF ROADWAY WIDENING INCLUDING REMOVAL/RELOCATION OF EXISTING FENCE, GATES, ROADSIDE DRAIN, CROSS DILIGENT AND TEMPORARY RELOCATION OF MAIL BOXES (STA "A" 230+50 TO STA "A" 300+00), FOR ADDITIONAL INFORMATION, SEE LAYOUTS.

2. CONSTRUCT EAST PORTION OF ROADWAY WIDENING FROM STA "A" 230+50 TO STA "A" 300+00.

3. PLACE HMA DIKE (TYPE E) (Mod) FOR EAST PORTION OF ROADWAY IMPROVEMENTS (STA "A" 230+50 TO STA "A" 300+00), FOR ADDITIONAL INFORMATION, SEE LAYOUTS.

4. CONSTRUCT DRAINAGE SYSTEM, FOR ADDITIONAL INFORMATION, SEE DRAINAGE PLAN, DRAINAGE PROFILES AND DETAILS.

5. PLACE TEMPORARY PAVEMENT DELINEATION (STA "A" 230+50 TO STA "A" 299+00) PER FINAL PAVEMENT DELINEATION LAYOUT, FOR ADDITIONAL INFORMATION, SEE PAVEMENT DELINEATION AND SIGN PLAN. PLACE TEMPORARY PAVEMENT DELINEATION "A" 300+00 TO STA "A" 300+00, CONFORM TO LAYING AND STRIPING, FOR ADDITIONAL INFORMATION, SEE STAGE CONSTRUCTION DETAILS.

1. PERFORM CLEARING AND GRUBBING FOR EAST PORTION OF ROADWAY WIDENING INCLUDING REMOVAL/RELOCATION OF EXISTING FENCE, GATES, ROADSIDE DRAIN, CROSS DILIGENT AND TEMPORARY RELOCATION OF MAIL BOXES (STA "A" 230+50 TO STA "A" 300+00), FOR ADDITIONAL INFORMATION, SEE LAYOUTS.

2. CONSTRUCT EAST PORTION OF ROADWAY WIDENING FROM STA "A" 230+50 TO STA "A" 300+00.

3. PLACE HMA DIKE (TYPE E) (Mod) FOR EAST PORTION OF ROADWAY IMPROVEMENTS (STA "A" 230+50 TO STA "A" 300+00), FOR ADDITIONAL INFORMATION, SEE LAYOUTS.

4. CONSTRUCT DRAINAGE SYSTEM, FOR ADDITIONAL INFORMATION, SEE DRAINAGE PLAN, DRAINAGE PROFILES AND DETAILS.

5. PLACE TEMPORARY PAVEMENT DELINEATION (STA "A" 230+50 TO STA "A" 299+00) PER FINAL PAVEMENT DELINEATION LAYOUT, FOR ADDITIONAL INFORMATION, SEE PAVEMENT DELINEATION AND SIGN PLAN. PLACE TEMPORARY PAVEMENT DELINEATION "A" 300+00 TO STA "A" 300+00, CONFORM TO LAYING AND STRIPING, FOR ADDITIONAL INFORMATION, SEE STAGE CONSTRUCTION DETAILS.

1. PERFORM CLEARING AND GRUBBING FOR EAST PORTION OF ROADWAY WIDENING INCLUDING REMOVAL/RELOCATION OF EXISTING FENCE, GATES, ROADSIDE DRAIN, CROSS DILIGENT AND TEMPORARY RELOCATION OF MAIL BOXES (STA "A" 230+50 TO STA "A" 300+00), FOR ADDITIONAL INFORMATION, SEE LAYOUTS.

2. CONSTRUCT EAST PORTION OF ROADWAY WIDENING FROM STA "A" 230+50 TO STA "A" 300+00.

3. PLACE HMA DIKE (TYPE E) (Mod) FOR EAST PORTION OF ROADWAY IMPROVEMENTS (STA "A" 230+50 TO STA "A" 300+00), FOR ADDITIONAL INFORMATION, SEE LAYOUTS.

4. CONSTRUCT DRAINAGE SYSTEM, FOR ADDITIONAL INFORMATION, SEE DRAINAGE PLAN, DRAINAGE PROFILES AND DETAILS.

5. PLACE TEMPORARY PAVEMENT DELINEATION (STA "A" 230+50 TO STA "A" 299+00) PER FINAL PAVEMENT DELINEATION LAYOUT, FOR ADDITIONAL INFORMATION, SEE PAVEMENT DELINEATION AND SIGN PLAN. PLACE TEMPORARY PAVEMENT DELINEATION "A" 300+00 TO STA "A" 300+00, CONFORM TO LAYING AND STRIPING, FOR ADDITIONAL INFORMATION, SEE STAGE CONSTRUCTION DETAILS.

1. PERFORM CLEARING AND GRUBBING FOR EAST PORTION OF ROADWAY WIDENING INCLUDING REMOVAL/RELOCATION OF EXISTING FENCE, GATES, ROADSIDE DRAIN, CROSS DILIGENT AND TEMPORARY RELOCATION OF MAIL BOXES (STA "A" 230+50 TO STA "A" 300+00), FOR ADDITIONAL INFORMATION, SEE LAYOUTS.

2. CONSTRUCT EAST PORTION OF ROADWAY WIDENING FROM STA "A" 230+50 TO STA "A" 300+00.

3. PLACE HMA DIKE (TYPE E) (Mod) FOR EAST PORTION OF ROADWAY IMPROVEMENTS (STA "A" 230+50 TO STA "A" 300+00), FOR ADDITIONAL INFORMATION, SEE LAYOUTS.

4. CONSTRUCT DRAINAGE SYSTEM, FOR ADDITIONAL INFORMATION, SEE DRAINAGE PLAN, DRAINAGE PROFILES AND DETAILS.

5. PLACE TEMPORARY PAVEMENT DELINEATION (STA "A" 230+50 TO STA "A" 299+00) PER FINAL PAVEMENT DELINEATION LAYOUT, FOR ADDITIONAL INFORMATION, SEE PAVEMENT DELINEATION AND SIGN PLAN. PLACE TEMPORARY PAVEMENT DELINEATION "A" 300+00 TO STA "A" 300+00, CONFORM TO LAYING AND STRIPING, FOR ADDITIONAL INFORMATION, SEE STAGE CONSTRUCTION DETAILS.