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Mobilization Cost for Structure Work 

In order to accurately determine the Hourly Engineering Production (HEP) factors, an 
appropriate amount of the Mobilization contract item must be included when calculating the cost 
of "structure" work. 

For projects that are part of the PISA system, an appropriate amount of the Mobilization contract 
item is automatically included in the cost of "structure" work. 

For projects that are not part of the PISA system, the Oversight Engineer or Structure 
Representative must include an appropriate portion of the Mobilization contract item (if 
applicable) when calculating the values of "structure" work to be shown in the “Contractor’s Bid 
Price for Structure Work” field on Bridge Construction Memo 6-2.1, Attachment No. 1. 

The method to be used for determining the portion of the Mobilization contract item to be 
applied to "structure" work will be as follows: 

1. At the beginning of the project, segregate contract work as "road" or "structure" work in 
accordance with instructions in Bridge Construction Memo 12-1.0. 

2. For projects that are part  of the PISA system, calculate the percentage of  "structure" work 
to be done on the total project and enter this percentage on Form DAS-CS-172, Progress 
Pay-Estimate Project Initiation or Update, Line C15, "Mobil %"  field. Apportion the bid 
price for the Mobilization contract item based on  the percentage calculated above, add it  
to the "structure" work amount, and enter the total on Form DAS-CS-172, Progress Pay-
Estimate Project Initiation or Update, Line C15, "Original  Authorized Amount for  
Bridge Work" field. Additional instructions are given in Bridge Construction Memo 6-
2.0. 
For projects that are not part of the PISA system, apportion the bid price for the  
Mobilization contract item based on the percentage of  "structure" work to be done on the  
total project. Include this amount with the "structure" work amount and enter the total in 
the “Contractor’s Bid Price for Structure Work” field on Bridge Construction Memo 6-
2.1, Attachment No. 1.  

3. For projects that are part of the PISA system, the percentage determined above will be 
used to split the monthly progress payment for the Mobilization contract item and the 
appropriate portion will be included in the "Progress Payment, Work Done by Office of 
Structures" portion of the Monthly Progress Estimate. 
For projects that are not part of the PISA system, the "structure" work amount will be 
used to calculate staffing needs for the Office of Structure Construction so the proper PY 
allocation will be requested. 
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