
   

     

 

 
 
 
 

 

 
 

  
  

 
  

 
 
 

 
  

 
 
  

  
  

 
 

 
  

  
  

  
 

  
 

 
   

  
 

 
    

  
   

  
 

  
 

BRIDGE CONSTRUCTION MEMO 3-9.0 
SECTION 3-MISCELLANEOUS RECORDS 

AND REPORTS 
December 1, 1995 
Page 1 of 2 

Chronological Record of Falsework or Shoring Drawing Review 

The Structure Representative shall maintain a record relative to submission and approval of all 
falsework or shoring drawings. The log will be a part of the project records. 

This record shall construction of a separate log for each structure. The log will chronologically 
list all pertinent information relative to the submission and approval of the drawings. Typical 
entries would show the date that drawings were received from the Contractor, the date that the 
Contractor was notified of required revisions, the date that revised drawings were received from 
the Contractor, dates of letters or conversations pertaining to the drawings, date drawings were 
forwarded to the Office of Structure Construction in Sacramento, dates of approval, etc. 

Make a notation in the log of the date that falsework or shoring for a structure becomes the 
controlling operation on the project, and when it is no longer controlling. Be specific as to what 
actual operation is controlling (e.g., plans and calculation preparation by Contractor, approval by 
State or Railroad, specific structure and location, etc.). 

The entries in the chronological logs are not in lieu of information shown in the daily reports. 
The daily report-entry should give detailed information, whereas the chronological log entry 
should list only the dates, identification of subject, and people involved. 

The form of the falsework or shoring log is at the Structure Representative's option. The level of 
sophistication will depend on the complexity of the project. Attachment No.1 contains a sample 
of an acceptable falsework log. 

The purpose of the record is to be able to establish the actual "flow" of falsework or shoring 
reviews, such as who is waiting for whom to take action at any particular time. This information 
will be of value to establish facts needed to evaluate any Contractor's claims in regard to 
falsework or shoring review times. The Office of Program/Project Management and Support; 
Plans, Specs, and Estimates Branch, will use the information in establishing review times, 
especially for complex structures and those involving other agencies such as Railroads. 
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FALSEWORK LOG 

SOUTHWEST CONNECTOR OC (BRIDGE #57-0882) 

Event Date Comments and/or References 
No. 
1 4-01-85 Contractor submitted falsework drawings and calcs. for frames #l & 

#2. (See attached cc of Transmittal Letter dated 3-28-85). 
2 4-04-85 Discussed FW submittal with Contractor's Engineer. Submittal 

incomplete, need pedestrian protection details, catalog data, etc. (See 
SR daily report this date). 

3 4-08-85 Received additional FW data. (See cc of Transmittal Letter dated 4-
6-85) Falsework review period begins for frames #1 & #2. 

4 4-10-85 Contractor set pads for spans #1 & #2 in frame #1. (See Assistant 
daily report this date). 

5 4-12-85 Contractor revised beam sizes, spans in FW spans 1-4 & l-5. (See 
attached cc of Transmittal Letter dated 4-10-85) This is Revision #1. 

6 4-18-85 Frame #1 (incl. Rev. #l) and Frame #2 (except span #7 over RR) 
approved. (See attached cc of approval Letter to Contractor). 

7 4-18-85 Frame #l  (incl. Rev. #1)  and Frame #2 drawings  with SR calcs. and 
cc of  Letter of  Approval  transmitted to OSC Sacto. Span #7 to be  
reviewed  and transmitted to SPTC by OSC. (See  attached Memo to  
OSC Sacto.). 

8 4-22-85 Contractor revised lateral connections @ FW  bents 1-6,  l-7 & l-8. 
(See attached cc of  Transmittal Letter). This is Revision #2. 

9 4-23-85 Rev. #2 approved. (See attached cc of revision approval letter  to 
Contractor). Rev. #2 attached to FW drawings.  

10 5-07-85 Contractor requested status of RR review. (See SR daily report). 
11 5-17-85 Received telephone contact from OSC Sacto. –  RR approved span

#7. Advised Contractor. (See SR  daily report).  
 

12 5-21-85 Received  confirming memo from OSC Sacto. regarding RR  
approval. Sent letter  approving  span- #7 to Contractor. (See attached  
cc of RR  approval, OSC memo, and approval letter to Contractor).  
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