
2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
10/24/2022, 2:39 PM


Notes:
1) 
This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site: http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.

5) Corrections to this report should be addressed to the District Local Assistance Engineer: http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id:  31
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County: Butte
District:
Responsible Agency
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:39 PM
Det2 FL4 SmlTxt
Page 2

Butte County	BRIDGE NO. 12C0009L, SKYWAY RD WB, OVER BUTTE CREEK, 0.5 MI SE OF HUMBUG RD. Replace 2-lane bridge with 2-lane bridge, Fed Proj:
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	
	
	
	
	
	1,100,000
	
	
	1,100,000

	R/W
	
	
	
	
	
	
	
	
	

	CON
	
	
	
	
	
	
	
	5,588,000
	5,588,000

	Total
	
	
	
	
	
	1,100,000
	
	5,588,000
	6,688,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	880,000
	
	4,470,400
	5,350,400

	Local Match
	
	
	
	
	
	220,000
	
	1,117,600
	1,337,600

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	1,100,000
	
	5,588,000
	6,688,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	880,000
	
	
	880,000

	Local Match
	
	
	
	
	
	220,000
	
	
	220,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	1,100,000
	
	
	1,100,000


Phase Funding Details:

Ne



Fed. Reimb. Rate: 80.00%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4673
HBP
PE





880,000


880,000
New!

Local Match






220,000


220,000




9/16/2022 Eileen Crawford: 2022 Prioritized Project, new eligible project




Total:	1,100,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	4,470,400
	4,470,400

	
	Local Match
	
	
	
	
	
	
	
	1,117,600
	1,117,600

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	5,588,000
	5,588,000


Phase Funding Details:
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Fed. Reimb. Rate: 80.00%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4673
HBP
CON







4,470,400
4,470,400
New!

Local Match








1,117,600
1,117,600

















9/16/2022 Eileen Crawford: 2022 Prioritized Project, new eligible project



Total:	5,588,000
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County: Butte
District:
Responsible Agency
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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Butte County	BRIDGE NO. 12C0022, OROVILLE GRIDLEY H OVER FEATHER RIVER, 1 MI E OF LARKIN RD. Standalone Scour Countermeasure Project.
Fed Proj:

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	
	
	
	
	
	
	227,000
	
	227,000

	R/W
	
	
	
	
	
	
	
	20,000
	20,000

	CON
	
	
	
	
	
	
	
	1,138,750
	1,138,750

	Total
	
	
	
	
	
	
	227,000
	1,158,750
	1,385,750

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	181,600
	927,000
	1,108,600

	Local Match
	
	
	
	
	
	
	45,400
	231,750
	277,150

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	227,000
	1,158,750
	1,385,750

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	181,600
	
	181,600

	Local Match
	
	
	
	
	
	
	45,400
	
	45,400

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	227,000
	
	227,000


Phase Funding Details:
New!





Fed. Reimb. Rate: 80.00%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4801
HBP
PE






181,600

181,600
New!

Local Match







45,400

45,400




9/26/2022 DLA-Admin: 2022 Prioritization Project, new eligible project.



Total:	227,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	16,000
	16,000

	
	Local Match
	
	
	
	
	
	
	
	4,000
	4,000

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	20,000
	20,000


Phase Funding Details:
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Fed. Reimb. Rate: 80.00%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4801
HBP
R/W







16,000
16,000
New!

Local Match








4,000
4,000




9/26/2022 DLA-Admin: 2022 Prioritization Project, new eligible project.



Total:	20,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	911,000
	911,000

	
	Local Match
	
	
	
	
	
	
	
	227,750
	227,750

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	1,138,750
	1,138,750


Phase Funding Details:




Fed. Reimb. Rate: 80.00%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4801
HBP
CON







911,000
911,000
New!

Local Match








227,750
227,750




9/26/2022 DLA-Admin: 2022 Prioritization Project, new eligible project.



Total:	1,138,750






Butte County	BRIDGE NO. 12C0052, MIDWAY ROAD, OVER BUTTE CREEK, 0.3 MI S OF WHITE DR. and BRIDGE NO. 12C0053, MIDWAY ROAD OVER
BUTTE CREEK OVERFLOW, 3.9 MI N OF NELSON RD. Replace two existing structurally deficient 2 lane bridges with a new 2 lane bridge. High Cost Project Agreement needed.
Fed Proj: BRLS-5912(085)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	3,350,000
	
	
	
	
	
	
	
	3,350,000

	R/W
	450,000
	
	
	
	
	
	
	
	450,000

	CON
	23,396,250
	
	
	
	
	
	
	
	23,396,250

	Total
	27,196,250
	
	
	
	
	
	
	
	27,196,250

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	16,264,112
	5,000,000
	2,812,728
	
	
	
	
	
	24,076,840

	Local Match
	3,119,410
	
	
	
	
	
	
	
	3,119,410

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	7,812,728
	-5,000,000
	-2,812,728
	
	
	
	
	
	

	Total
	27,196,250
	
	
	
	
	
	
	
	27,196,250

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	2,965,755
	
	
	
	
	
	
	
	2,965,755

	Local Match
	384,245
	
	
	
	
	
	
	
	384,245

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	3,350,000
	
	
	
	
	
	
	
	3,350,000


Phase Funding Details:
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Fed. Reimb. Rate: 88.53%	9/13/2017 Darlene Wulff: Updated to reflect Sept 2017 SurveyProj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3470
HBP
PE
132,795







132,795
Local Match	17,205
Fed. Reimb. Rate: 88.53%	9/16/2019 Vlad Popko: Ready to Advertise. As requested in Sep
due to additional PE work

tember 2019 Survey and per Exhibit 6D dated 9.19.19. Cost increase

Total:
17,205
150,000
3470
HBP
PE
239,562
239,562
Local Match	31,038	31,038
Fed. Reimb. Rate: 88.53%	6/29/2018 SP Mann: Request for additional PE funds approved per 6D dated 6/21/18. NEPA clear: Not ready to ad within 6 months.	Total:	270,600
3470
HBP
PE
822,798
822,798

Local Match

106,602
106,602





Total:	929,400


	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total
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Fed. Reimb. Rate: 88.53%	9/22/2009 Michael McCollum: Program PE funds for new project per Ex. 6-A submitted by County.3470
HBP
PE
1,770,600
1,770,600

Local Match

229,400
229,400


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	398,385
	
	
	
	
	
	
	
	398,385

	
	Local Match
	51,615
	
	
	
	
	
	
	
	51,615

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	450,000
	
	
	
	
	
	
	
	450,000





Total:	2,000,000


Phase Funding Details:












Fed. Reimb. Rate: 88.53%	8/30/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3470
HBP
R/W
354,120







354,120
Local Match	45,880
Fed. Reimb. Rate: 88.53%	9/16/2019 Vlad Popko: Ready to Advertise. As requested per September 2019 Su to additional R/W work

rvey and Exhibit

6D dated 9/19/19.

Cost increase due

Total:
45,880
400,000
3470
HBP
R/W
-22,133
-22,133
Local Match	-2,868	-2,868
Fed. Reimb. Rate: 88.53%	3/22/2018 Darlene Wulff: Updated per RW RFA	Total:	-25,000
3470
HBP
R/W
22,133
22,133

Local Match

2,868
2,868





Total:	25,000

3470	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3470	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

3470	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/18/2015 Michael McCollum: Move R/W funds to 15/16 fiscal year per fall survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3470	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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3470	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the




Total:









Fed. Reimb. Rate: 88.53%	9/22/2009 Michael McCollum: Program R/W funds for new project per Ex. 6-A submitted by County.current FTIP cycle.
3470
HBP
R/W
44,265
-44,265

Local Match

5,735
-5,735
Fed. Reimb. Rate: 88.53%	10/8/2013 Michael McCollum: Move R/W from Beyond to the 14/15 fiscal year, per the fall survey.	Total:
3470
HBP
R/W
44,265
44,265

Local Match

5,735
5,735





Total:	50,00
	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	12,899,972
	5,000,000
	2,812,728
	
	
	
	
	
	20,712,700

	
	Local Match
	2,683,550
	
	
	
	
	
	
	
	2,683,550

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	7,812,728
	-5,000,000
	-2,812,728
	
	
	
	
	
	

	
	Total
	23,396,250
	
	
	
	
	
	
	
	23,396,250



Phase Funding Details:












Fed. Reimb. Rate: 88.53%	3/30/2020 DLA-Admin: Move CON from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH).Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3470
HBP
CON


2,812,728
-2,812,728






Local Match



364,419
-364,419





Fed. Reimb. Rate: 88.53%	10/25/2020 DLA-Admin: Pull Final AC conversion into FFY 21/22.	Total:
3470
Local AC (HBP)
CON
-2,812,728
-2,812,728
-5,625,456

Local Match

-364,419
-364,419
-728,838
Fed. Reimb. Rate: 88.53%	4/14/2020 Linda Newton: Fundline added to correct error.	Total:	-6,354,294
3470
Local AC (HBP)
CON
2,812,728
2,812,728
5,625,456

Local Match

364,419
364,419
728,838





Total:	6,354,294



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470
HBP
CON
-2,812,728
2,812,728

Local Match

-364,419
364,419
ed. Reimb. Rate: 88.53%	3/30/2020 DLA-Admin: Move CON from FFY 21/22 to 22/23.Action taken to financially constrain the FTIP (PUSH).	Total:




F

	3470
	Local AC (HBP)
	CON
	7,812,728
	-5,000,000
	-2,812,728

	
	Local Match
	
	1,012,222
	-647,803
	-364,419

	Fed. Reimb. Rate: 88.53%	10/15/2019 DLA-Admin: Revised funding to enter into High Cost Project Agreement	Total:

	3470
	HBP
	CON
	12,899,972
	5,000,000
	2,812,728
	-17,348,560
	3,364,140

	
	Local Match
	
	1,671,328
	647,803
	364,419
	-2,247,690
	435,860

	Fed. Reimb. Rate: 88.53%	10/14/2019 DLA-Admin: Revise funding to enter into High Cost Project Agreement.	Total:	3,800,000

	3470
	HBP
	CON
	-17,348,560
	17,348,560

	
	Local Match
	
	-2,247,690
	2,247,690

	Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3470
	HBP
	CON
	3,360,820
	3,360,820

	
	Local Match
	
	435,430
	435,430

	Fed. Reimb. Rate: 88.53%	6/29/2018 SP Mann: Update CON funds as per approved 6D dated 6/21/18.	Total:	3,796,250

	3470
	HBP
	CON
	-13,987,740
	13,987,740

	
	Local Match
	
	-1,812,260
	1,812,260

	Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3470
	HBP
	CON
	-13,987,740
	13,987,740

	
	Local Match
	
	-1,812,260
	1,812,260

	Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.





3470	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3470	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3470	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due





Total:









Fed. Reimb. Rate: 88.53%	9/22/2009 Michael McCollum: Program Construction funds for new project per Ex. 6-A submitted by County.to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3470
HBP
CON
13,987,740
-13,987,740

Local Match

1,812,260
-1,812,260
Fed. Reimb. Rate: 88.53%	9/18/2015 Michael McCollum: Move Construction to the 16/17 fiscal year per the fall survey.	Total:
3470
HBP
CON
13,987,740
13,987,740

Local Match

1,812,260
1,812,260





Total:	15,800,000


v



Butte County	BRIDGE NO. 12C0164, E RIO BONITO RD, OVER HAMILTON SLOUGH, 0.2 MI E OF SH 99. Replace the existing functionally obsolete 2 lane bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5912(091)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	424,000
	
	
	
	
	
	
	
	424,000

	R/W
	
	50,000
	
	
	
	
	
	
	50,000

	CON
	
	
	
	
	
	
	
	1,074,000
	1,074,000

	Total
	424,000
	50,000
	
	
	
	
	
	1,074,000
	1,548,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	424,000
	50,000
	
	
	
	
	
	1,074,000
	1,548,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	424,000
	50,000
	
	
	
	
	
	1,074,000
	1,548,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	424,000
	
	
	
	
	
	
	
	424,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	424,000
	
	
	
	
	
	
	
	424,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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County: Butte
District:
Responsible Agency
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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3747	HBP
Local Match

PE	209,000

209,000

Fed. Reimb. Rate: 100.00%	3/6/2019 Tou Vang: Additional PE funds as requested in Exhibit 6-D dated 02/11/2019



Total:	209,000

3747	HBP
Local Match

PE	215,000

215,000

Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum: New Project - Program funds for PE.



Total:	215,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	50,000
	
	
	
	
	
	
	50,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	50,000
	
	
	
	
	
	
	50,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3747	HBP
Local Match

R/W

50,000	-50,000

Fed. Reimb. Rate: 100.00%	5/10/2021 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. Phase being advanced with EPSP.



Total:

3747	HBP
Local Match

R/W	-50,000

50,000

Fed. Reimb. Rate: 100.00%	3/19/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.



Total:

3747	HBP
Local Match

R/W	50,000

-50,000

Fed. Reimb. Rate: 100.00%	9/16/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.



Total:

3747	HBP
Local Match

R/W	-50,000

50,000

Fed. Reimb. Rate: 100.00%	10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.

3747	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:

3747	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	8/30/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3747	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



3747	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3747	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

3747	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum: Move the R/W funds to the 14/15 fiscal year per the fall survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

3747	HBP
Local Match

R/W	50,000

50,000

Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum: New Project - Program funds for R/W.
	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	1,074,000
	1,074,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	1,074,000
	1,074,000





Total:	50,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3747	HBP
Local Match

CON

1,074,000

1,074,000

Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.



Total:	1,074,000



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Butte County	BRIDGE NO. 12C0165, E RIO BONITO ROAD, OVER SUTTER-BUTTE CANAL, 0.8 MI EAST OF SR 99.  Replace the existing 2 lane
structurally deficient bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON. Fed Proj: BRLO-5912(093)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	415,000
	140,000
	244,000
	
	
	
	
	
	799,000

	R/W
	
	50,000
	
	
	
	
	
	
	50,000

	CON
	
	
	
	
	
	
	
	2,000,000
	2,000,000

	Total
	415,000
	190,000
	244,000
	
	
	
	
	2,000,000
	2,849,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	415,000
	190,000
	244,000
	
	
	
	
	2,000,000
	2,849,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	415,000
	190,000
	244,000
	
	
	
	
	2,000,000
	2,849,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	415,000
	140,000
	244,000
	
	
	
	
	
	799,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	415,000
	140,000
	244,000
	
	
	
	
	
	799,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
03
County: Butte
District:


Caltrans, Division of Local Assistance
10/24/2022, 2:39 PM
Det2 FL4 SmlTxt
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3746	HBP	PE
Local Match

140,000	-140,000

Fed. Reimb. Rate: 100.00%	8/27/2021 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. Phase being advanced with Post Programming.



Total:

3746	HBP
Local Match

PE	-384,000

384,000

Fed. Reimb. Rate: 100.00%	10/16/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 19/20.
Push funding to FFY 21/22, per LAPG Ch. 6.



Total:

3746	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/14/2020 DLA-Admin: Fund line failed to deliver.
10/21/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:



Responsible Agency
3746	HBP	PE
Local Match



384,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




384,000

Fed. Reimb. Rate: 100.00%	4/10/2019 Vlad Popko: Increase PE costs per 6D attached



Total:	384,000

3746	HBP
Local Match

PE	415,000

415,000

Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum: New Project - Program funds for PE.



Total:	415,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	50,000
	
	
	
	
	
	
	50,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	50,000
	
	
	
	
	
	
	50,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3746	HBP
Local Match

R/W

50,000	-50,000

Fed. Reimb. Rate: 100.00%	5/10/2021 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. Phase being advanced with EPSP.



Total:

3746	HBP
Local Match

R/W	-50,000

50,000

Fed. Reimb. Rate: 100.00%	3/19/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.



Total:

3746	HBP
Local Match

R/W	50,000

-50,000

Fed. Reimb. Rate: 100.00%	9/16/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.



Total:

3746	HBP
Local Match

R/W	-50,000

50,000

Fed. Reimb. Rate: 100.00%	10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.

3746	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:



3746	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	8/30/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
03
County: Butte
District:
Responsible Agency
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:39 PM
Det2 FL4 SmlTxt
Page 16

3746	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3746	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

3746	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

3746	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum: Move the R/W funds to the 14/15 fiscal year per the fall survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

3746	HBP
Local Match

R/W	50,000

50,000

Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
11/2/2010 Michael McCollum: New Project - Program funds for R/W.



Total:	50,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,000,000
	2,000,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	2,000,000
	2,000,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3746	HBP
Local Match

CON

2,000,000

2,000,000

Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.



Total:	2,000,000





Butte County	BRIDGE NO. 12C0242, ORD FERRY ROAD, OVER LITTLE CHICO CREEK, 1 MI EAST OF RIVER ROAD. Replace the existing 2 lane
structurally deficient bridge with a new 2 lane bridge.
Fed Proj: BRLS-5912(103)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	1,250,000
	
	
	
	
	
	
	
	1,250,000

	R/W
	25,000
	
	
	
	
	
	
	
	25,000

	CON
	
	
	
	
	
	
	12,213,750
	
	12,213,750

	Total
	1,275,000
	
	
	
	
	
	12,213,750
	
	13,488,750

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	1,128,758
	
	
	
	
	
	10,812,833
	
	11,941,590

	Local Match
	146,243
	
	
	
	
	
	1,400,917
	
	1,547,160

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	1,275,000
	
	
	
	
	
	12,213,750
	
	13,488,750

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	1,106,625
	
	
	
	
	
	
	
	1,106,625

	Local Match
	143,375
	
	
	
	
	
	
	
	143,375

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	1,250,000
	
	
	
	
	
	
	
	1,250,000


Phase Funding Details:




Fed. Reimb. Rate: 88.53%	10/18/2013 Michael McCollum: New Project. Programmed PE funds per Ex. 6-A submitted by the agency.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4153
HBP
PE
1,106,625







1,106,625

Local Match

143,375







143,375





Total:	1,250,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	22,133
	
	
	
	
	
	
	
	22,133

	
	Local Match
	2,868
	
	
	
	
	
	
	
	2,868

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	25,000
	
	
	
	
	
	
	
	25,000


Phase Funding Details:








Fed. Reimb. Rate: 88.53%		10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 4153	HBP	R/WProj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4153
HBP
R/W
22,133

-22,133






Local Match	2,868
Fed. Reimb. Rate: 88.53%	9/16/2019 Vlad Popko: Not
Survey.
-2,868
ready to ad within 6 months. RW funds moved from

FFY 21/22 to 19/20. As requested in September 2019	Total:

4153
HBP
R/W
-22,133
22,133

Local Match

-2,868
2,868


Local Match
Fed. Reimb. Rate: 88.53%	10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:

4153	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4153	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/18/2014 Michael McCollum: Move R/W to 16/17 per agency survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	10/18/2013 Michael McCollum: New Project. Programmed R/W funds per Ex. 6-A submitted by the agency.4153
HBP
R/W
22,133
22,133

Local Match

2,868
2,868





Total:	25,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	10,812,833
	
	10,812,833

	
	Local Match
	
	
	
	
	
	
	1,400,917
	
	1,400,917

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	12,213,750
	
	12,213,750



	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total
	

	4153
	HBP
	CON
	
	
	
	
	
	-10,812,833
	10,812,833
	
	
	New!

	
	Local Match
	
	
	
	
	
	
	-1,400,917
	1,400,917
	
	
	

	Fed. Reimb. Rate: 88.53%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4153
	HBP
	CON
	-10,812,833
	10,812,833
	New!

	
	Local Match
	
	-1,400,917
	1,400,917
	

	Fed. Reimb. Rate: 88.53%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4153
	HBP
	CON
	-10,812,833
	10,812,833
	New!

	
	Local Match
	
	-1,400,917
	1,400,917
	

	Fed. Reimb. Rate: 88.53%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4153
	HBP
	CON
	10,812,833
	-10,812,833
	New!

	
	Local Match
	
	1,400,917
	-1,400,917
	

	Fed. Reimb. Rate: 88.53%	10/20/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in 2022 HBP	Total:
Annual Status.

	4153
	HBP
	CON
	5,270,855
	5,270,855
	New!

	
	Local Match
	
	682,895
	682,895
	

	Fed. Reimb. Rate: 88.53%	10/5/2022 DLA-Admin: Cost increase per 6D (09/07/2021).	Total:	5,953,750

	4153
	HBP
	CON
	-5,541,978
	5,541,978
	

	
	Local Match
	
	-718,022
	718,022
	

	Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4153
	HBP
	CON
	-5,541,978
	5,541,978
	

	
	Local Match
	
	-718,022
	718,022
	

	Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.







F4153
HBP
CON
-5,541,978
5,541,978

Local Match

-718,022
718,022
ed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.











Fed. Reimb. Rate: 88.53%	10/18/2013 Michael McCollum: New Project. Programmed Construction funds per Ex. 6-A submitted by the agency.4153
HBP
CON
5,541,978
-5,541,978

Local Match

718,022
-718,022
Fed. Reimb. Rate: 88.53%	9/9/2020 Robert Brown: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September	Total:
2020 Survey.
4153
HBP
CON
5,541,978
5,541,978

Local Match

718,022
718,022





Total:	6,260,000







2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
03
County: Butte
District:
Responsible Agency
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:39 PM
Det2 FL4 SmlTxt
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Butte County	BRIDGE NO. 12C0301, CANA HWY OVER PINE CREEK, 4 MI W/O S R 99.  Standalone Scour Countermeasure Project.
Fed Proj:

New!


	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	
	
	
	
	
	127,000
	
	
	127,000

	R/W
	
	
	
	
	
	
	
	20,000
	20,000

	CON
	
	
	
	
	
	
	
	612,500
	612,500

	Total
	
	
	
	
	
	127,000
	
	632,500
	759,500

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	112,433
	
	559,952
	672,385

	Local Match
	
	
	
	
	
	14,567
	
	72,548
	87,115

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	127,000
	
	632,500
	759,500

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	112,433
	
	
	112,433

	Local Match
	
	
	
	
	
	14,567
	
	
	14,567

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	127,000
	
	
	127,000












Fed. Reimb. Rate: 88.53%Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4701
HBP
PE





112,433

-112,433

New!

Local Match






14,567

-14,567


Fed. Reimb. Rate: 88.53%	9/6/2022 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 24/25. 2022 Prioritized Project, new	Total:
eligible project
4701
HBP
PE
112,433
112,433
New!

Local Match

14,567
14,567





12/2/2019 Bobby Zezoff: Eligible stand-alone scour countermeasure project, added to prioritization list.



Total:	127,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	17,706
	17,706

	
	Local Match
	
	
	
	
	
	
	
	2,294
	2,294

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	20,000
	20,000


Phase Funding Details:




Fed. Reimb. Rate: 88.53%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4701
HBP
R/W







17,706
17,706
New!

Local Match








2,294
2,294




12/2/2019 Bobby Zezoff: Eligible stand-alone scour countermeasure project, added to prioritization list.



Total:	20,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	542,246
	542,246

	
	Local Match
	
	
	
	
	
	
	
	70,254
	70,254

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	612,500
	612,500


Phase Funding Details:




Fed. Reimb. Rate: 88.53%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4701
HBP
CON







542,246
542,246
New!

Local Match








70,254
70,254




12/2/2019 Bobby Zezoff: Eligible stand-alone scour countermeasure project, added to prioritization list.



Total:	612,500






Butte County	BRIDGE NO. PM00155, Bridge Preventive Maintenance Program (BPMP) various bridges in the Butte County. See Caltrans Local Assistance HBP website for backup list of projects.
Fed Proj: BPMP-5912(119)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	191,220
	
	
	
	
	
	
	
	191,220

	R/W
	
	
	
	
	
	
	
	
	

	CON
	
	
	
	
	
	
	
	1,123,327
	1,123,327

	Total
	191,220
	
	
	
	
	
	
	1,123,327
	1,314,547

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	169,287
	
	
	
	
	
	
	994,481
	1,163,768

	Local Match
	21,933
	
	
	
	
	
	
	128,846
	150,779

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	191,220
	
	
	
	
	
	
	1,123,327
	1,314,547

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	169,287
	
	
	
	
	
	
	
	169,287

	Local Match
	21,933
	
	
	
	
	
	
	
	21,933

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	191,220
	
	
	
	
	
	
	
	191,220


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4483	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/6/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. Project needs prioritization before advancement. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not



Total:

	impact funds in the current FTIP cycle.

	4483
	HBP
	PE
	-52,038
	-52,038

	
	Local Match
	
	-6,742
	-6,742

	Fed. Reimb. Rate: 88.53%	10/4/2017 Darlene Wulff: Update according to September submittal	Total:	-58,780

	4483
	HBP
	PE
	22,133
	22,133

	
	Local Match
	
	2,868
	2,868

	Fed. Reimb. Rate: 88.53%	2/22/2017 Linda Newton: Revised funding to match BPMP Plan list.	Total:	25,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4483	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. New project must be amended into the FTIP. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to
2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 88.53%	10/7/2016 Linda Newton: New eligible project.4483
HBP
PE
199,193
199,193

Local Match

25,808
25,808





Total:	225,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	994,481
	994,481

	
	Local Match
	
	
	
	
	
	
	
	128,846
	128,846

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	1,123,327
	1,123,327


Phase Funding Details:




















Fed. Reimb. Rate: 88.53%	10/7/2016 Linda Newton: New eligible project.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4483
HBP
CON







-169,287
-169,287
Local Match
Fed. Reimb. Rate: 88.53%	3/16/2020

Eileen Crawford:

CON funding modified to match current posted BPMP plan


-21,933
Total:
-21,933
-191,220
4483
HBP
CON
-771,651
771,651

Local Match

-99,976
99,976
Fed. Reimb. Rate: 88.53%	10/6/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Project needs prioritzation	Total:
before advancement.
4483
HBP
CON
771,651
-550,325
221,326

Local Match

99,976
-71,301
28,675
Fed. Reimb. Rate: 88.53%	10/4/2017 Darlene Wulff: Update according to 2017 September submittal	Total:	250,001
4483
HBP
CON
-565,579
942,443
376,863
Local Match
Fed. Reimb. Rate: 88.53%	2/22/2017
-73,277
Linda Newton: Re
122,103
vised funding to match BPMP Plan list. Moved CON to beyond, NEPA not clear.	Total:
48,827
425,690
4483
HBP
CON
565,579
565,579

Local Match

73,277
73,277





Total:	638,856






Chico	BRIDGE NO. 12C0328, POMONA ROAD OVER LITTLE CHICO CREEK, 0.4 MI SE/O MILLER AVE. Reolace the existing 2 lane bridge, without adding lane capacity. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.,
Fed Proj: BRLO-5037(024)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	825,000
	
	
	
	
	
	
	
	825,000

	R/W
	
	
	120,000
	
	
	
	
	
	120,000

	CON
	
	
	
	
	
	3,295,000
	
	
	3,295,000

	Total
	825,000
	
	120,000
	
	
	3,295,000
	
	
	4,240,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	825,000
	
	120,000
	
	
	3,295,000
	
	
	4,240,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	825,000
	
	120,000
	
	
	3,295,000
	
	
	4,240,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	825,000
	
	
	
	
	
	
	
	825,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	825,000
	
	
	
	
	
	
	
	825,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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3766	HBP
Local Match

PE	569,000

569,000

Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjust funds per fall survey and Ex. 6-D.



Total:	569,000

3766	HBP
Local Match

PE	256,000

256,000

Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits).
11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months



Total:	256,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	120,000
	
	
	
	
	
	120,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	120,000
	
	
	
	
	
	120,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3766	HBP
Local Match

R/W

-120,000	120,000

Fed. Reimb. Rate: 100.00%	10/22/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

3766	HBP
Local Match

R/W

120,000	-120,000

Fed. Reimb. Rate: 100.00%	9/10/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.



Total:

3766	HBP
Local Match

R/W	-120,000

120,000

Fed. Reimb. Rate: 100.00%	10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.

3766	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:

3766	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/6/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3766	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3766	HBP
Local Match

R/W	20,000

20,000

Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjust funds per fall survey and Ex. 6-D.



Total:	20,000




3766	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/19/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3766	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/22/2015 Michael McCollum: Change R/W year per fall survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

3766	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3766	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

3766	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum: Move R/W funds the current fiscal year per fall survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.




Total:

3766	HBP
Local Match

R/W	100,000

100,000

Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits).
11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months



Total:	100,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	3,295,000
	
	
	3,295,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	3,295,000
	
	
	3,295,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3766	HBP	CON	-3,295,000	3,295,000
Local Match

New!

Fed. Reimb. Rate: 100.00%

10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3766	HBP
Local Match

CON

-3,295,000

3,295,000

New!

Fed. Reimb. Rate: 100.00%

3766	HBP
Local Match Fed. Reimb. Rate: 100.00%



CON

10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3,295,000

8/29/2022 Robert Brown: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.

Total:

-3,295,000


Total:



New!

3766	HBP	CON	-3,295,000
Local Match
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

3,295,000

Total:

3766	HBP
Local Match

CON

-3,295,000

3,295,000

Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.


v
Total:

3766	HBP
Local Match

CON

3,295,000

-3,295,000

Fed. Reimb. Rate: 100.00%	9/9/2020 Vlad Popko: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.



Total:

3766	HBP
Local Match

CON

-3,295,000

3,295,000

Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:



3766	HBP
Local Match

CON

-3,295,000	3,295,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Total
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Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3766	HBP
Local Match

CON

3,295,000

-3,295,000

Fed. Reimb. Rate: 100.00%	9/28/2018 Tou Vang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.



Total:

3766	HBP
Local Match

CON

-3,295,000

3,295,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3766	HBP
Local Match

CON

-3,295,000	3,295,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3766	HBP
Local Match

CON	-3,295,000

3,295,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3766	HBP	CON	3,295,000
Local Match
Fed. Reimb. Rate: 100.00%	9/6/2017 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.
3766	HBP	CON	-3,295,000
Local Match
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

-3,295,000

Total: 3,295,000

Total:

3766	HBP
Local Match

CON	1,860,000

1,860,000

Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjust funds per fall survey and Ex. 6-D.

3766	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:	1,860,000



Total:

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3766	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3766	HBP	CON	1,435,000
Local Match
Fed. Reimb. Rate: 100.00%	9/22/2015 Michael McCollum: Change Construction fund year per fall survey

3766	HBP	CON	-1,435,000
Local Match
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3766	HBP	CON	1,435,000
Local Match
Fed. Reimb. Rate: 100.00%	10/13/2014 Wesley Zinke: Revised CON funding as requested in September 2014 Survey.

3766	HBP	CON	-1,435,000
Local Match
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).





Total:


-1,435,000

Total: 1,435,000

Total:

-1,435,000

Total: 1,435,000

Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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3766	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

3766	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

3766	HBP
Local Match

CON	1,435,000

1,435,000

Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits).
11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months



Total:	1,435,000



Chico	BRIDGE NO. 12C0336, SALEM STREET OVER LITTLE CHICO CREEK, 0.1 MI N OF 10TH ST. Replace 2-Lane bridge with 2-lane bridge. No Added Lane capacity: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5037(022)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	850,000
	
	
	
	
	
	
	
	850,000

	R/W
	
	
	100,000
	
	
	
	
	
	100,000

	CON
	
	
	
	
	
	
	
	3,584,000
	3,584,000

	Total
	850,000
	
	100,000
	
	
	
	
	3,584,000
	4,534,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	850,000
	
	100,000
	
	
	
	
	3,584,000
	4,534,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	850,000
	
	100,000
	
	
	
	
	3,584,000
	4,534,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	850,000
	
	
	
	
	
	
	
	850,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	850,000
	
	
	
	
	
	
	
	850,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
03
County: Butte
District:
Responsible Agency
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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3779	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%   9/15/2017 Darlene Wulff: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. Ran out of FFY 16/17 OA. Move to FFY 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

3779	HBP
Local Match

PE	623,500

623,500

Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjusted funds per the fall survey and Ex. 6-D.



Total:	623,500

3779	HBP
Local Match

PE	226,500

226,500

Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits).
11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months



Total:	226,500


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	100,000
	
	
	
	
	
	100,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	100,000
	
	
	
	
	
	100,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3779	HBP
Local Match

R/W

100,000

-100,000

Fed. Reimb. Rate: 100.00%	3/8/2022 Andy Chou: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 21/22. Phase being advanced with EPSP.



Total:

3779	HBP
Local Match

R/W

-100,000

100,000

Fed. Reimb. Rate: 100.00%	10/20/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. Project has not received authorization to proceed. Move funding out.



Total:

3779	HBP
Local Match

R/W

-100,000	100,000

Fed. Reimb. Rate: 100.00%	10/22/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

3779	HBP
Local Match

R/W

100,000	-100,000

Fed. Reimb. Rate: 100.00%	9/10/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.



Total:

3779	HBP
Local Match

R/W	-100,000

100,000

Fed. Reimb. Rate: 100.00%	10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.

3779	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:

3779	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/6/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3779	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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3779	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjusted funds per the fall survey and Ex. 6-D. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3779	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/20/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3779	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/22/2015 Michael McCollum: Move R/W funds to the 15/16 fiscal year per the fall survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

3779	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3779	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

3779	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits).
10/8/2013 Michael McCollum: Move R/W funds to the current fiscal year per the fall survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.



Total:

3779	HBP
Local Match

R/W	100,000

100,000

Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits).
11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months



Total:	100,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	3,584,000
	3,584,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	3,584,000
	3,584,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3779	HBP	CON	-3,584,000
Local Match

3,584,000

New!

Fed. Reimb. Rate: 100.00%

10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3779	HBP	CON	-3,584,000	3,584,000
Local Match

New!

Fed. Reimb. Rate: 100.00%

10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3779	HBP	CON	-3,584,000	3,584,000
Local Match

New!

Fed. Reimb. Rate: 100.00%

10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3779	HBP
Local Match

CON

-3,584,000

3,584,000

New!

Fed. Reimb. Rate: 100.00%

3779	HBP
Local Match Fed. Reimb. Rate: 100.00%

3779	HBP
Local Match



CON




CON

10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3,584,000

8/29/2022 Robert Brown: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.

Total:

-3,584,000


Total: 189,000








189,000



New!

Fed. Reimb. Rate: 100.00%	10/12/2021 DLA-Admin: Adjusting fund line to match LAPG-6A cost increase.

3779	HBP	CON	-3,395,000
Local Match
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:	189,000
3,395,000

Total:



3779	HBP
Local Match

CON

-3,395,000

3,395,000

Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3779	HBP
Local Match

CON

3,395,000

-3,395,000

Fed. Reimb. Rate: 100.00%	9/9/2020 Vlad Popko: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.



Total:

3779	HBP
Local Match

CON

-3,395,000

3,395,000

Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3779	HBP
Local Match

CON

-3,395,000	3,395,000

Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3779	HBP
Local Match

CON

3,395,000

-3,395,000

Fed. Reimb. Rate: 100.00%	9/28/2018 Tou Vang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.



Total:

3779	HBP
Local Match

CON

-3,395,000

3,395,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3779	HBP
Local Match

CON

-3,395,000	3,395,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3779	HBP
Local Match

CON

3,395,000

-3,395,000

Fed. Reimb. Rate: 100.00%	9/6/2017 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.



Total:

3779	HBP
Local Match

CON

2,125,500

2,125,500

Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjusted funds per the fall survey and Ex. 6-D.



Total:	2,125,500




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3779	HBP	CON	-1,269,500
Local Match
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



1,269,500

Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
03
County: Butte
District:


Caltrans, Division of Local Assistance
10/24/2022, 2:39 PM
Det2 FL4 SmlTxt
Page 37

3779	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3779	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3779	HBP	CON	1,269,500
Local Match
Fed. Reimb. Rate: 100.00%	9/22/2015 Michael McCollum: Move Construction funds to 17/18 fiscal year per the fall survey.

3779	HBP	CON	-1,269,500
Local Match
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3779	HBP	CON	1,269,500
Local Match
Fed. Reimb. Rate: 100.00%	10/13/2014 Wesley Zinke: Revised CON funding as requested in September 2014 Survey.

3779	HBP	CON	-1,269,500
Local Match
Fed. Reimb. Rate: 100.00%	3/22/2011 Eric Bost: Reimbursement changed to 100% (Toll Credits).
12/27/2010 Eric Bost: Moved from Yolo County to City of Chico.
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).



v
Total:


-1,269,500

Total: 1,269,500

Total:

-1,269,500

Total: 1,269,500

Total:

3779	HBP
Local Match

CON	1,269,500

1,269,500

Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits).
11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months



Total:	1,269,500




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Chico	BRIDGE NO. PM00175, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Chico. See Caltrans Local Assistance HBP website for backup list of projects.
Fed Proj:

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	
	
	
	
	482,300
	
	
	
	482,300

	R/W
	
	
	
	
	
	
	
	
	

	CON
	
	
	
	
	
	
	
	1,446,814
	1,446,814

	Total
	
	
	
	
	482,300
	
	
	1,446,814
	1,929,114

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	385,840
	
	
	1,157,451
	1,543,291

	Local Match
	
	
	
	
	96,460
	
	
	289,363
	385,823

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	482,300
	
	
	1,446,814
	1,929,114

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	385,840
	
	
	
	385,840

	Local Match
	
	
	
	
	96,460
	
	
	
	96,460

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	482,300
	
	
	
	482,300


Phase Funding Details:












Fed. Reimb. Rate: 88.53%	10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4599
HBP
PE




385,840



385,840
Local Match
Fed. Reimb. Rate: 80.00%	8/14/2021 DLA-Admin: Revise reimbursemen

t rate from 88.53% to 80% for on sy
96,460
stem project.



Total:
96,460
482,300
4599
HBP
PE
-426,980
-426,980
Local Match	-55,320
Fed. Reimb. Rate: 88.53%	8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.
-55,320
Total:	-482,300
4599
HBP
PE
-426,980
426,980

Local Match

-55,320
55,320





Total:





2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 88.53%	1/22/2018 Linda Newton: New eligible project.4599
HBP
PE
426,980
426,980

Local Match

55,320
55,320





Total:	482,300


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	1,157,451
	1,157,451

	
	Local Match
	
	
	
	
	
	
	
	289,363
	289,363

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	1,446,814
	1,446,814


Phase Funding Details:Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4599
HBP
CON







1,157,451
1,157,451
Local Match


289,363
Total:
289,363
1,446,814
4599
HBP
CON
-1,280,864
-1,280,864
Local Match	-165,950
Fed. Reimb. Rate: 88.53%	8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.	Total:
-165,950
-1,446,814
4599
HBP
CON
1,280,864
1,280,864

Local Match

165,950
165,950






Fed. Reimb. Rate: 80.00%	8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.







Fed. Reimb. Rate: 88.53%	1/22/2018 Linda Newton: New eligible project



Total:	1,446,814








MPO Summary: Butte County Association Of Governments
Number of Projects: 11
Total Costs:

	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	20,076,156
	5,240,000
	3,276,728
	
	385,840
	4,287,433
	10,994,433
	14,767,285
	59,027,876

	Local Match
	3,287,585
	
	
	
	96,460
	234,567
	1,446,317
	1,840,106
	6,905,035

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	7,812,728
	-5,000,000
	-2,812,728
	
	
	
	
	
	

	Total for all Phases
	31,176,470
	240,000
	464,000
	
	482,300
	4,522,000
	12,440,750
	16,607,391
	65,932,911



