2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency
4025

District:
Responsible Agency

District:
Responsible Agency
4025

2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
10/24/2022, 2:58 PM
	Notes: 1)	This list provides a very detailed history of how a project’s programming has changed over time.
2) Summary, project level, grouped backup lists are available on the local assistance web site:
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/highway-bridge-program/hbp-listings
3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
4) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP funds with Regional STP funds.
5) Corrections to this report should be addressed to the District Local Assistance Engineer:
https://dot.ca.gov/programs/local-assistance/other-important-issues/local-assistance-contacts
	Note id:	31
2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
Apple Valley	BRIDGE NO. 54C0086, BEAR VALLEY RD OVER MOJAVE RIVER, 5 MI E RTE I-15.    Bridge Rehabilitation, no added capacity. High Cost project agreement required.
Fed Proj: BRLS-5453(018)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	2,768,000
	
	
	
	
	
	
	
	2,768,000

	
	R/W
	680,000
	
	
	1,585,000
	
	
	
	
	2,265,000

	
	CON
	
	
	
	
	
	
	
	37,546,600
	37,546,600

	
	Total
	3,448,000
	
	
	1,585,000
	
	
	
	37,546,600
	42,579,600

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	3,052,514
	
	
	1,403,201
	
	
	
	33,240,005
	37,695,720

	Local Match
	395,486
	
	
	181,800
	
	
	
	4,306,595
	4,883,880

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	3,448,000
	
	
	1,585,000
	
	
	
	37,546,600
	42,579,600

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	2,450,510
	
	
	
	
	
	
	
	2,450,510

	Local Match
	317,490
	
	
	
	
	
	
	
	317,490

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	2,768,000
	
	
	
	
	
	
	
	2,768,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3971 HBP PE 1,432,415	-1,432,415 Local Match 185,585	-185,585
Total:
Fed. Reimb. Rate:
%
88.53
5
/25/2017 Sylvester Lin:  NEPA has cleared, local agency is moving forward with PS&E phase of work, PE funds moved from FFY
Beyond to 16/17.
3971
HBP
PE
-1,432,415
Local Match
-185,585
Total:
Fed. Reimb. Rate:
%
88.53
/20/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to Beyond.  NEPA not yet clear.
3
1,432,415
185,585
3971
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
3
/17/2016 Sylvester Lin:  Funding for NEPA clearance only.  Final design funding is moving to FFY 17/18.  8/25/2019 DLA-Admin
:
Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

Det2 FL4 SmlTxt 
PE
Local Match

Fed. Reimb. Rate: 88.53%	10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain	Total: the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3971
HBP
2,450,510
PE
2,450,510
Local Match
317,490
317,490
Total:
2,768,000
Fed. Reimb. Rate:
88.53
%
8
/29/2012 Linda Newton:  New eligible project. PE funding split by environmental and final design. See notes in file.

	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	602,004
	
	
	1,403,201
	
	
	
	
	2,005,205

	Local Match
	77,996
	
	
	181,800
	
	
	
	
	259,796

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	680,000
	
	
	1,585,000
	
	
	
	
	2,265,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3971	HBP	R/W	1,403,201	1,403,201	New!
Local Match
181,800
181,800
Total:
1,585,000
Fed. Reimb. Rate:
88.53
%
4
/21/2022 Linda Newton:  Revise RW funding to match LAPG 6-D dated 
8/10/2021.
3971
HBP
513,474
R/W
513,474
Local Match
66,526
66,526
Total:
580,000
Fed. Reimb. Rate:
88.53
%
7
/16/2018 Linda Newton:  Updated funding to match Ex. 6-D/Ex. 6-A dated
2-26-2018.
3971
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	5/10/2018 Vu Ngo:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested by agency.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3971
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	10/13/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.


	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3971	HBP



	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Page 2
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
	HBP	R/W
Local Match

Fed. Reimb. Rate: 88.53%	3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3971
HBP
88,530
R/W
88,530
Local Match
11,470
11,470
Total:
100,000
Fed. Reimb. Rate:
88.53
%
8
/29/2012 Linda Newton:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	33,240,005
	33,240,005

	Local Match
	
	
	
	
	
	
	
	4,306,595
	4,306,595

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	37,546,600
	37,546,600


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3971	HBP	CON	-10,969,398	-22,270,607	33,240,005	New!
Local Match
-1,421,202
-2,885,393
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2022 DLA-Admin:  CON funds moved to Beyond.  High cost project requires a high cost agreement.
4,306,595
3971
HBP
CON
9,057,504
22,270,607
Local Match
1,173,496
2,885,393
Total:
Fed. Reimb. Rate:
88.53
%
New!
8
/25/2022 Enrique Gonzalez:  Con funds moved from Beyond years to FFY 23/24 and 24/25. Do to the Annual submittal
-31,328,111
-4,058,889
3971
HBP
CON
1,911,894
Local Match
247,706
Total:
Fed. Reimb. Rate:
88.53
%
New!
8
/25/2022 Enrique Gonzalez:  Con Funds moved from Beyond to 23/24 and 24/25. Due to the Annual August 
2022.
-1,911,894
-247,706
3971
HBP
1,911,894
CON
Local Match
247,706
Total:
2,159,600
Fed. Reimb. Rate: 
88.53
%
New!
4
/21/2022 Linda Newton:  Revise CON funding to match LAPG 6-D dated 
8/10/2021.
1,911,894
247,706
3971
HBP
-10,651,930
-20,676,182
CON
Local Match
-1,380,070
-2,678,819
Total:
Fed. Reimb. Rate:
88.53
%
/18/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Subject to High Cost Policy
:
10
Needs funding agreement.
31,328,111
4,058,889

	CON	10,651,930	20,676,182	-31,328,111
Local Match
1,380,070
2,678,819
Total:
Fed. Reimb. Rate:
%
88.53
10
/7/2021 Karen Nguyen:  Not ready to ad within 6 months. RW funds moved from beyond to FFY 21/22 and 22/23. As requested in
September 2021 Status
-4,058,889
3971
HBP
-10,338,533
-20,989,578
CON
Local Match
-1,339,467
-2,719,422
Total:
Fed. Reimb. Rate:
88.53
%
/19/2020 DLA-Admin:  High cost phase, move funds to beyond until an agreement is signed.
10
31,328,111
4,058,889
3971
HBP
10,338,533
20,989,578
6,422,852
CON
Local Match
1,339,467
2,719,422
832,149
Total:
7,255,000
Fed. Reimb. Rate:
88.53
%
9
/18/2020 Karen Nguyen: Per Sept 2020 Bridge Survey.
-24,905,260
-3,226,740
3971
HBP
-10,338,533
-20,989,578
-6,422,852
CON
Local Match
-1,339,467
-2,719,422
-832,149
Total:
-7,255,000
Fed. Reimb. Rate:
88.53
%
10
/23/2019 Bobby Zezoff:  CON moved to Beyond, high cost project agreement required.
24,905,260
3,226,740
3971
HBP
10,338,533
20,989,578
6,422,852
CON
Local Match
1,339,467
2,719,422
832,149
Total:
7,255,000
Fed. Reimb. Rate:
%
88.53
10
/8/2019 Omar Sanchez:  Per 2019 Survey.
-24,905,260
-3,226,740
3971
HBP
-7,199,260
-17,706,000
CON
Local Match
-932,740
-2,294,000
Total:
Fed. Reimb. Rate:
88.53
%
/19/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 and FFY 21/22 to Beyond.  Subject to High 
10
Cost Policy:   Needs funding agreement. 
24,905,260
3,226,740
3971
HBP
7,199,260
17,706,000
CON
Local Match
932,740
2,294,000
Total:
Fed. Reimb. Rate:
%
88.53
/4/2018 Enrique Gonzalez:  according September 2018 Bridge Survey.
10
-24,905,260
-3,226,740
3971
HBP
12,780,191
CON
Local Match
1,655,809
Total:
14,436,000
Fed. Reimb. Rate:
88.53
%
7
/16/2018 Linda Newton:  Update funding to match Ex. 6-D/Ex. 6-A dated 
2-26-2018.
12,780,191
1,655,809
3971
HBP
12,125,069
CON
Local Match
1,570,931
Total:
13,696,000
Fed. Reimb. Rate:
88.53
%
8
/29/2012 Linda Newton:  New eligible project.
12,125,069
1,570,931

2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
Barstow	BRIDGE NO. 54C0088, N 1ST AVENUE OVER BNSF RY  UP RR  AMTRAK, 0.2 MI N MAIN ST..    Replace existing 2 lane bridge with 2 lane bridge, existing bridge to be removed (Minor seismic retrofit funds). Other Federal Funds must be programmed in FTIP. SBCTA is project sponsor for construction.
Fed Proj: BRLS-5298(030)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	5,900,000
	1,525,000
	
	
	
	
	
	
	7,425,000

	
	R/W
	4,965,340
	4,524,547
	2,000,000
	
	
	
	
	
	11,489,887

	
	CON
	
	
	
	
	
	
	
	
	

	
	Total
	10,865,340
	6,049,547
	2,000,000
	
	
	
	
	
	18,914,887

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	9,619,086
	5,355,664
	1,770,600
	
	
	
	
	
	16,745,349

	Local Match
	1,246,254
	693,883
	229,400
	
	
	
	
	
	2,169,538

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	10,865,340
	6,049,547
	2,000,000
	
	
	
	
	
	18,914,887

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	5,223,270
	1,350,083
	
	
	
	
	
	
	6,573,353

	Local Match
	676,730
	174,918
	
	
	
	
	
	
	851,648

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	5,900,000
	1,525,000
	
	
	
	
	
	
	7,425,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3834 HBP PE -163,781	-163,781 Local Match -21,220	-21,220
Total:
-185,000
Fed. Reimb. Rate:
88.53
%
5
/24/2021 Linda Newton:  Remove funds from project that are non-participating.
3834
HBP
1,513,863
1,513,863
PE
Local Match
196,137
196,137
Total:
1,710,000
Fed. Reimb. Rate:
88.53
%
10
/20/2020 DLA-Admin:  Add PE to FFY 20/21 as requested in 2020 HBP Survey.
3834
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	9/23/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 16/17.  As requested in	Total:
September 2016 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3971

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3971	HBP
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2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
PE
Local Match
Fed. Reimb. Rate: 88.53%	3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3834
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	10/28/2015 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3834
HBP
1,451,892
PE
1,451,892
Local Match
188,108
188,108
Total:
1,640,000
Fed. Reimb. Rate:
88.53
%
9
/23/2015 Reza Fereshtehnejad:  As requested in the 2015 survey.
3834
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	9/24/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 15/16.  As requested in 	Total:
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3834
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	4/1/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 16/17.  NEPA not yet clear.  8/25/2019	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3834
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	2/27/2013 Linda Newton:  Cap PE at $3 million in FFY 12/13 and push remaining PE to 13/14, per agreement on 02/27/2013 with City of	Total:
Barstow.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3834
HBP
3,771,378
PE
3,771,378
Local Match
488,622
488,622
Total:
4,260,000
Fed. Reimb. Rate:
88.53
%
8
/19/2011 Linda Newton:  Eligible project.

	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	4,395,816
	4,005,581
	1,770,600
	
	
	
	
	
	10,171,997

	Local Match
	569,524
	518,966
	229,400
	
	
	
	
	
	1,317,890

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	4,965,340
	4,524,547
	2,000,000
	
	
	
	
	
	11,489,887


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3834 HBP R/W -1,770,600 1,770,600 Local Match	-229,400 229,400
Total:
Fed. Reimb. Rate:
%
88.53
/19/2021 Jeremy Wright:  $2,000,000 of R/W pushed out from FFY 20/21 to 21/22 per City request
2
3834
HBP
5,776,181
-9,980,571
-4,204,390
R/W
Local Match
748,366
-1,293,089
-544,723
Total:
-4,749,113
Fed. Reimb. Rate:
88.53
%
10
/15/2020 DLA-Admin:  R/W moved from FFY 21/22 to 20/21 and adjusted per the 2020survey
3834
HBP
9,980,571
R/W
-9,980,571
Local Match
1,293,089
-1,293,089
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2019 DLA-Admin:   Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3834
HBP
-9,442,141
538,431
R/W
9,980,571
Local Match
-1,223,329
69,759
1,293,089
Total:
608,190
Fed. Reimb. Rate:
88.53
%
10
/17/2019 Jeremy Wright:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to 19/20.  As requested in September
2019
 Survey.
3834
HBP
9,442,141
R/W
-9,442,141
Local Match
1,223,329
-1,223,329
Total:
Fed. Reimb. Rate: 
88.53
%
/20/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  Action taken to financially constrain
3
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3834
HBP
2,647,764
R/W
2,647,764
Local Match
343,046
343,046
Total:
2,990,810
Fed. Reimb. Rate:
88.53
%
10
2018.
/4/2018 Enrique Gonzalez:  As requested in September 
3834
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	10/4/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September	Total: 2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
2020/21-2025/26 Highway Bridge Program 
	San Bernardino 
	
	
	programmed in the FTIP.
	

	Prior
	20/21
	21/22
		22/23	23/24
	24/25


R/W
Local Match
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  Action taken to financially constrain	Total: the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3834
HBP
R/W
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
4
/3/2017 Sylvester Lin:  Adjust funding line to match City submitted RFA for Right of Way.  8/25/2019 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3834
HBP
R/W
Local Match
Total:
Fed. Reimb. Rate:
%
88.53
2
/23/2017 Sylvester Lin:  NEPA cleared and the remaining $6.64 million will be programmed to FFY 17/18.  8/25/2019 DLA-Admin
:
Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3834
HBP
5,878,392
R/W
5,878,392
Local Match
761,608
761,608
Total:
6,640,000
Fed. Reimb. Rate:
88.53
%
9
/23/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 16/17.  As requested in
September 2016 Survey. 
3834
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3834
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	10/22/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3834
HBP
1,239,420
R/W
1,239,420
Local Match
160,580
160,580
Total:
1,400,000
Fed. Reimb. Rate:
88.53
%
9
/23/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested in
September 2015 Survey. 
3834
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	10/21/2014 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
3834	HBP

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County:
Responsible Agency	25/26	Beyond	Total
3834	HBP


	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
	HBP	R/W
Local Match

Fed. Reimb. Rate: 88.53%	4/1/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  NEPA not yet clear.  8/25/2019	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3834
HBP
R/W
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
2
/27/2013 Linda Newton:  Push remaining R/W to 115/16, per agreement on 02/27/2013 with City of Barstow  8/17/2017 DLA-Admin
:
Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3834
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	9/17/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested in	Total:
September 2012 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
3834
HBP
4,072,380
R/W
4,072,380
Local Match
527,620
527,620
Total:
4,600,000
Fed. Reimb. Rate:
88.53
%
8
/19/2011 Linda Newton: Eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	
	

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	
	


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3834	HBP	CON	-51,702,405	-51,702,405
Local Match
-6,698,595
Total:
-58,401,000
Fed. Reimb. Rate:
88.53
%
/3/2022 Linda Newton:  Remove CON from the City of Barstow project due to project sponsor change from City of Barstow to SBCTA.
2
-6,698,595
3834
Local AC (HBP)
-54,057,303
CON
Local Match
-7,003,697
Total:
Fed. Reimb. Rate:
%
88.53
2
/3/2022 Linda Newton: Remove CON from the City of Barstow project due to project sponsor change from City of Barstow to SBCTA.
54,057,303
7,003,697
3834
Local AC (HBP)
-54,057,303
54,057,303
CON
Local Match
-7,003,697
7,003,697
Total:
Fed. Reimb. Rate:
88.53
%
/19/2021 DLA-Admin:  Moved funds from 20/21 to 21/22 as requested in the 2021 status
10

	
	Local AC (HBP)
Local Match
Fed. Reimb. Rate: 88.53%
	CON	-58,524,483	54,057,303
	-7,582,467	7,003,697
10/15/2020 DLA-Admin:  Moved AC from 19/20 to 20/21 to reduce funding per 2020 survey
	4,467,180
578,770
Total:



	


3834
HBP
-4,467,180
CON
Local Match
-578,770
Total:
-5,045,950
Fed. Reimb. Rate:
88.53
%
/15/2020 DLA-Admin:  Reduced funds per the 2020 survey
10
-4,467,180
-578,770
3834
Local AC (HBP)
CON
58,524,483
Local Match
7,582,467
Total:
Fed. Reimb. Rate:
88.53
%
10
/17/2019 Jeremy Wright:  Added AC for CON in FFY 19/20 with conversion in beyond.
-58,524,483
-7,582,467
3834
HBP
30,416,208
CON
Local Match
3,940,742
Total:
34,356,950
Fed. Reimb. Rate:
%
88.53
/17/2019 Jeremy Wright:  Added funds per the 2019 survey
10
30,416,208
3,940,742
3834
HBP
CON
-25,753,377
Local Match
-3,336,623
Total:
Fed. Reimb. Rate:
88.53
%
10
/19/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  Subject to High Cost Policy
:
Needs funding agreement. 
25,753,377
3,336,623
3834
HBP
CON
25,753,377
Local Match
3,336,623
Total:
Fed. Reimb. Rate:
88.53
%
10
/4/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2018 Survey.
-25,753,377
-3,336,623
3834
HBP
-5,878,392
CON
Local Match
-761,608
Total:
-6,640,000
Fed. Reimb. Rate:
88.53
%
As requested in the 2016 survey. Funds is kept in beyond until High cost agreement is executed
-5,878,392
-761,608
3834
HBP
5,727,891
CON
Local Match
742,109
Total:
6,470,000
Fed. Reimb. Rate:
88.53
%
9
/23/2015 Reza Fereshtehnejad:  As requested in 2015 survey
5,727,891
742,109
3834
HBP
25,903,878
CON
Local Match
3,356,122
Total:
29,260,000
Fed. Reimb. Rate:
88.53
%
8
/19/2011 Linda Newton:  Eligible project.
25,903,878
3,356,122

10/24/2022, 2:58 PM 
Barstow BRIDGE NO. 54C0089, N 1ST AVENUE OVER MOJAVE RIVER, 1.4 MI N/O RTE 15.   Replace existing 2 lane bridge with 2 lane bridge, existing bridge to be removed. (minor seismic retrofit funds), Fed Proj: BRLS-5298(031)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	2,100,000
	2,142,837
	
	895,973
	
	
	
	
	5,138,810

	
	R/W
	
	800,000
	
	160,000
	
	
	
	
	960,000

	
	CON
	
	
	
	
	
	
	
	25,859,889
	25,859,889

	
	Total
	2,100,000
	2,942,837
	
	1,055,973
	
	
	
	25,859,889
	31,958,699

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	1,859,130
	2,605,294
	
	934,853
	
	
	
	22,893,760
	28,293,036

	Local Match
	240,870
	337,543
	
	121,120
	
	
	
	2,884,119
	3,583,652

	LSSRP Bond
	
	
	
	
	
	
	
	82,011
	82,011

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	2,100,000
	2,942,837
	
	1,055,973
	
	
	
	25,859,889
	31,958,699

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	1,859,130
	1,897,054
	
	793,205
	
	
	
	
	4,549,388

	Local Match
	240,870
	245,783
	
	102,768
	
	
	
	
	589,422

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	2,100,000
	2,142,837
	
	895,973
	
	
	
	
	5,138,810


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4048	HBP	PE	793,205	-793,205	New!
	Local Match	102,768	-102,768
Total:
Fed. Reimb. Rate:
88.53
%
2022.
/25/2022 Enrique Gonzalez:  PE Funds moved from FFY 24/25 to 22/23. Due to Annual Submittal of August 
8
4048
HBP
PE
-793,205
793,205
Local Match
-102,768
102,768
Total:
Fed. Reimb. Rate:
%
88.53
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4048
HBP
-793,205
PE
793,205
Local Match
-102,768
102,768
Total:
Fed. Reimb. Rate:
88.53
%
10
/20/2021 DLA-Admin:  PE cost increase must be documented with a LAPG 6-D

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3834

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3834
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2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	PE	-793,205	793,205
	Local Match	-102,768	102,768
Total:
Fed. Reimb. Rate:
%
88.53
/10/2021 Linda Newton:  PE cost increases must be documented with a LAPG 6-D.
2
4048
HBP
2,690,258
-398,385
394,820
PE
Local Match
348,552
-51,615
51,153
Total:
445,973
Fed. Reimb. Rate:
88.53
%
10
/19/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY Beyond and 21/22 to 20/21.  Added PE funds.  As
requested in September 2020 Survey.
-1,897,054
-245,783
4048
HBP
398,385
PE
-398,385
Local Match
51,615
-51,615
Total:
Fed. Reimb. Rate:
88.53
%
/23/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in 
18/19.
10
Push funding to FFY 21/22, per LAPG Ch. 6.
4048
HBP
-1,897,054
PE
Local Match
-245,783
Total:
Fed. Reimb. Rate:
88.53
%
3
/20/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to Beyond.  NEPA not yet clear. Action taken
to financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,897,054
245,783
4048
HBP
1,897,054
PE
-1,897,054
Local Match
245,783
-245,783
Total:
Fed. Reimb. Rate:
88.53
%
10
/19/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.
4048
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	10/23/2019 DLA-Admin:  Fund line failed to deliver.	Total:
9/26/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September 2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4048
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	10/19/2018 DLA-Admin:  Fund line failed to deliver.	Total:
10/10/2017 Reza Fereshtehnejad:  As requested in the 2017 survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
4048
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	3/20/2018 Linda Newton:  Fund line failed to deliver.	Total:
9/23/2016 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in September 2016 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
PE
Local Match

Fed. Reimb. Rate: 88.53%	3/28/2016 DLA-Admin:  Program $450k PE in 15/16 for final NEPA, remaining PE moved to 19/20 until NEPA clear.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4048
HBP
398,385
PE
398,385
Local Match
51,615
51,615
Total:
450,000
Fed. Reimb. Rate:
88.53
%
9
/23/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested in
September 2015 Survey. 
4048
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 16/17.  NEPA not yet clear.  8/25/2019	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
4048
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/7/2013 Reza Fereshtehnejad:  As requested in the 2013 survey  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
4048
HBP
3,756,184
PE
3,756,184
Local Match
486,653
486,653
Total:
4,242,837
Fed. Reimb. Rate:
88.53
%
1
/31/2013 Reza Fereshtehnejad:  Minimal application has been submitted. $100,000 is released to come up with clear scope and
complete application.

	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	708,240
	
	141,648
	
	
	
	
	849,888

	Local Match
	
	91,760
	
	18,352
	
	
	
	
	110,112

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	800,000
	
	160,000
	
	
	
	
	960,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4048	HBP	R/W	141,648	-141,648	New!
Local Match
18,352
-18,352
Total:
Fed. Reimb. Rate:
88.53
%
8
/25/2022 Enrique Gonzalez:  R/W funds moved from FFY 23/24 to 22/23. Due to Annual status August 
2022.
4048
HBP
-141,648
R/W
141,648
Local Match
-18,352
18,352
Total:
Fed. Reimb. Rate:
88.53
%
10
/20/2021 DLA-Admin:  RW cost increase must be documented with a LAPG 6-D.

2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	R/W	-141,648	141,648
	Local Match	-18,352	18,352
Total:
Fed. Reimb. Rate:
%
88.53
/10/2021 Linda Newton:  RW cost increases must be documented with a LAPG 6-D.
2
4048
HBP
849,888
141,648
R/W
Local Match
110,112
18,352
Total:
160,000
Fed. Reimb. Rate:
88.53
%
10
/19/2020 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 20/21.  Added R/W funds.  As 
requested in September 2020 Survey.
-708,240
-91,760
4048
HBP
-708,240
R/W
Local Match
-91,760
Total:
Fed. Reimb. Rate:
88.53
%
3
/20/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
708,240
91,760
4048
HBP
708,240
R/W
-708,240
Local Match
91,760
-91,760
Total:
Fed. Reimb. Rate:
88.53
%
10
/19/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.
4048
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	3/28/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4048
HBP
R/W
708,240
Local Match
91,760
Total:
Fed. Reimb. Rate:
88.53
%
9
/24/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 17/18.  As requested in
September 2014 Survey.
-708,240
-91,760
4048
HBP
708,240
R/W
Local Match
91,760
Total:
800,000
Fed. Reimb. Rate:
88.53
%
1
/31/2013 Reza Fereshtehnejad: Funds are in beyond until complete application is received.
708,240
91,760

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
4048	HBP

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
4048	HBP

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
4048	HBP
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programmed in the FTIP.
San Bernardino 
	Prior	20/21	21/22	22/23	23/24	24/25
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	22,893,760
	22,893,760

	Local Match
	
	
	
	
	
	
	
	2,884,119
	2,884,119

	LSSRP Bond
	
	
	
	
	
	
	
	82,011
	82,011

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	25,859,889
	25,859,889


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


2702 HBP CON	-632,990 632,990 LSSRP Bond	-82,011 82,011
Total:
Fed. Reimb. Rate:
%
88.53
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2702
HBP
CON
-632,990
632,990
LSSRP Bond
-82,011
82,011
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
2702
HBP
CON
-632,990
632,990
LSSRP Bond
-82,011
82,011
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2702
HBP
CON
632,990
LSSRP Bond
82,011
Total:
Fed. Reimb. Rate:
88.53
%
10
/7/2021 Karen Nguyen:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021
 Status.
-632,990
-82,011
2702
HBP
CON
-632,990
LSSRP Bond
-82,011
Total:
Fed. Reimb. Rate:
88.53
%
10
/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH). 
632,990
82,011
2702
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
2702
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	9/17/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  As requested in	Total:
September 2012 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total


2702	HBP	CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
2702
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
2702
HBP
CON
LSSRP Bond
Total:
Fed. Reimb. Rate:
88.53
%
10
/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  5/10/2013 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
2702
HBP
632,990
CON
632,990
LSSRP Bond
82,011
82,011
Total:
715,000
Fed. Reimb. Rate:
88.53
%
4048
HBP
CON
-22,260,770
Local Match
-2,884,119
Total:
Fed. Reimb. Rate:
%
88.53
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
22,260,770
2,884,119
4048
HBP
CON
-22,260,770
22,260,770
Local Match
-2,884,119
2,884,119
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4048
HBP
CON
-22,260,770
22,260,770
Local Match
-2,884,119
2,884,119
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4048
HBP
CON
22,260,770
Local Match
2,884,119
Total:
Fed. Reimb. Rate:
88.53
%
10
/7/2021 Karen Nguyen:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in September
2021
 Status.
-22,260,770
-2,884,119
4048
HBP
-632,990
CON
Local Match
-82,011
Total:
-715,000
Fed. Reimb. Rate:
88.53
%
10
/22/2014 Reza Fereshtehnejad:  Seismic funds replaces $715k of the replacement funds.
-632,990
-82,011

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	08
	programmed in the FTIP.
County: San Bernardino
	Prior	20/21	21/22	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	4048	HBP
Local Match
Fed. Reimb. Rate: 88.53%
	CON
1/31/2013 Reza Fereshtehnejad:  Funds are in beyond until complete application is received.
	
	
	22,893,760
2,966,129
Total:
	22,893,760
2,966,129

25,859,889



		25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County:
Responsible Agency

2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency

District:
Responsible Agency
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	Colton	BRIDGE NO. 54C0100, MT VERNON AVE, OVER SANTA ANA RIVER, 0.6 MI S'LY OF RTE I-10.  LSSRP Seismic Retrofit
Fed Proj: STPLNZ-5065(005)Total:
Fed. Reimb. Rate:
%
88.53
/8/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
10
2705
HBP
361,999
PE
-361,999
Local Match
46,901
-46,901
Total:
Fed. Reimb. Rate:
88.53
%
New!
2022.
/25/2022 Enrique Gonzalez:  PE Funds moved from FFY 23/24 to 22/23. Due to Annual Status 
8
2705
HBP
-361,999
PE
361,999
Local Match
-46,901
46,901
Total:
Fed. Reimb. Rate:
88.53
%
12
/9/2021 Roberta Jensen:  Revised funds to reflect amount needed to clear NEPA

	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	60,000
	
	125,100
	
	408,900
	
	
	
	594,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	3,640,000
	
	
	3,640,000

	
	Total
	60,000
	
	125,100
	
	408,900
	3,640,000
	
	
	4,234,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	53,118
	
	110,751
	
	361,999
	3,222,492
	
	
	3,748,360

	Local Match
	6,882
	
	14,349
	
	46,901
	
	
	
	68,132

	LSSRP Bond
	
	
	
	
	
	417,508
	
	
	417,508

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	60,000
	
	125,100
	
	408,900
	3,640,000
	
	
	4,234,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	53,118
	
	110,751
	
	361,999
	
	
	
	525,868

	Local Match
	6,882
	
	14,349
	
	46,901
	
	
	
	68,132

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	60,000
	
	125,100
	
	408,900
	
	
	
	594,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


2705	HBP	PE	-361,999	361,999	New!
	Local Match	-46,901	46,901
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	
	08
	County:
	San Bernardino
Prior
	20/21
	programmed in the FTIP.
21/22	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	2705
	HBP
Local Match
	PE
	
	
	-52,620 -6,818
	
	
	-1,770,600 -229,400
	-1,823,220 -236,218


Total:
-2,059,438
Fed. Reimb. Rate:
%
88.53
/20/2021 DLA-Admin:  Revised funds to match approved LAPG 6-D dated 
10
07/15/2021
2705
HBP
-525,371
525,371
PE
Local Match
-68,067
68,067
Total:
Fed. Reimb. Rate:
88.53
%
/19/2021 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  Action taken due to lapsed PE
1
funds that need to be resolved.
2705
HBP
525,371
-1,770,600
PE
-525,371
Local Match
68,067
-229,400
-68,067
Total:
Fed. Reimb. Rate:
88.53
%
10
/15/2020 DLA-Admin:  PE moved from 19/20 and 21/22 to 20/21 and beyond.  NEPA not clear.
1,770,600
229,400
2705
HBP
1,245,229
PE
525,371
Local Match
161,333
68,067
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo: Per 2019 Survey.
-1,770,600
-229,400
2705
HBP
525,371
PE
-2,295,971
Local Match
68,067
-297,467
Total:
Fed. Reimb. Rate: 
88.53
%
3
/19/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.
1,770,600
229,400
2705
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	10/19/2018 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September 2018	Total: Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
2705
HBP
2,295,971
PE
2,295,971
Local Match
297,467
297,467

Fed. Reimb. Rate: 88.53%	12/4/2019 Linda Newton:  Fund line has not failed to deliver.	Total:	2,593,438
10
/19/2018 DLA-Admin:  Fund line failed to deliver.
9
/11/2017 Vu Ngo:  Per 2017 September Survey.
2705
HBP
53,118
PE
53,118
Local Match
6,882
6,882
Total:
60,000
Fed. Reimb. Rate:
88.53
%
10
/14/2010 Eric Tang:  $60,000.00 of PE funds is required by 2010 bridge survey.

	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	
	

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	
	


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


2705 HBP R/W	-1,327,950 -1,327,950 Local Match	-172,050 -172,050
Total:
-1,500,000
Fed. Reimb. Rate:
88.53
%
07/15/2021
/20/2021 DLA-Admin:  Revised funds to match approved LAPG 6-D dated 
10
2705
HBP
-1,327,950
R/W
Local Match
-172,050
Total:
Fed. Reimb. Rate:
88.53
%
3
/20/2019 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,327,950
172,050
2705
HBP
1,327,950
R/W
-1,327,950
Local Match
172,050
-172,050
Total:
Fed. Reimb. Rate:
88.53
%
3
/20/2018 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.
2705
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
2705
HBP
1,327,950
R/W
1,327,950
Local Match
172,050
172,050
Total:
1,500,000
Fed. Reimb. Rate:
88.53
%
9
/11/2017 Vu Ngo:  Per 2017 September Survey.

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency
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See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	08	County: San Bernardino 
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	3,222,492
	
	
	3,222,492

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	417,508
	
	
	417,508

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	3,640,000
	
	
	3,640,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


2705 HBP CON -3,222,492 3,222,492 New! LSSRP Bond	-417,508 417,508
Total:
Fed. Reimb. Rate:
%
88.53
/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
2705
HBP
CON
3,222,492
LSSRP Bond
417,508
Total:
Fed. Reimb. Rate:
88.53
%
New!
2022.
8
/25/2022 Enrique Gonzalez  Con Funds moved from FFY Beyond to 23/24. Due to Annual Status 
-3,222,492
-417,508
2705
HBP
2,672,283
CON
LSSRP Bond
346,223
Total:
3,018,506
Fed. Reimb. Rate: 
88.53
%
10
/20/2021 DLA-Admin:  Revised funds to match LAPG 6-D dated 07/15/2021 to capture anticipated programming needs. A new 6-A is
needed after strategy concurrence to define cost and scope.
2,672,283
346,223
2705
HBP
-12,307,227
CON
Local Match
-1,594,532
Total:
-13,901,759
Fed. Reimb. Rate:
88.53
%
/20/2021 DLA-Admin:  Revised funds to match approved LAPG 6-D dated 
07/15/2021
10
-12,307,227
-1,594,532
2705
HBP
-550,209
CON
LSSRP Bond
-71,285
Total:
Fed. Reimb. Rate:
88.53
%
3
/20/2018 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.
550,209
71,285
2705
HBP
-12,307,227
CON
Local Match
-1,594,532
Total:
Fed. Reimb. Rate:
88.53
%
3
/20/2018 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.
12,307,227
1,594,532
2705
HBP
-550,209
550,209
CON
LSSRP Bond
-71,285
71,285
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

Caltrans, Division of Local Assistance 
	2705
	HBP
	CON
	-12,307,227
	12,307,227

	
	Local Match
	
	-1,594,532
	1,594,532


Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2705
HBP
550,209
CON
-550,209
LSSRP Bond
71,285
-71,285
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2705
HBP
12,307,227
CON
-12,307,227
Local Match
1,594,532
-1,594,532
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
2705
HBP
CON
550,209
LSSRP Bond
71,285
Total:
Fed. Reimb. Rate:
88.53
%
/28/2017 Reza Fereshtehnejad:  As requested in 2017 survey
9
-550,209
-71,285
2705
HBP
12,307,227
CON
12,307,227
Local Match
1,594,532
1,594,532
Total:
13,901,759
Fed. Reimb. Rate:
88.53
%
9
/11/2017 Vu Ngo:  Per 2017 September Survey.
2705
HBP
CON
-550,209
LSSRP Bond
-71,285
Total:
Fed. Reimb. Rate:
88.53
%
10
/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).
550,209
71,285
2705
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
2705
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
2705
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	3/21/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total


2705	HBP	CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
2705
HBP
CON
LSSRP Bond
Total:
Fed. Reimb. Rate:
88.53
%
10
/15/2009 Wesley Zinke:  CON funds moved from FFY 8/9 to 11/12.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin
:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
2705
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	10/15/2008 Shannon Mlcoch:  CON funds moved from FFY 2009/10 to 2008/9.  Schedule change per LA ODIS data.  8/22/2011	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
2705
HBP
550,209
CON
550,209
LSSRP Bond
71,285
71,285
Total:
621,494
Fed. Reimb. Rate:
88.53
%

2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency

2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency
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2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
Colton BRIDGE NO. 54C0379, BARTON RD, OVER UP RR, 0.25 MI W ROUTE 215.    Replace 2 lane bridge with new 2 lane Asphalt roadway, Minor New! seismic contribution. The City of Colton will be the implementing agency for design and construction. Fed Proj: BRLS-5065(024)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	462,887
	
	331,700
	
	
	
	
	
	794,587

	
	R/W
	
	
	600,000
	
	
	
	
	
	600,000

	
	CON
	
	
	
	
	
	2,076,300
	
	
	2,076,300

	
	Total
	462,887
	
	931,700
	
	
	2,076,300
	
	
	3,470,887

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	409,776
	
	824,834
	
	
	1,838,148
	
	
	3,072,758

	Local Match
	53,111
	
	106,866
	
	
	186,537
	
	
	346,514

	LSSRP Bond
	
	
	
	
	
	51,615
	
	
	51,615

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	462,887
	
	931,700
	
	
	2,076,300
	
	
	3,470,887

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	409,776
	
	293,654
	
	
	
	
	
	703,430

	Local Match
	53,111
	
	38,046
	
	
	
	
	
	91,157

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	462,887
	
	331,700
	
	
	
	
	
	794,587


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


1056	HBP	PE	-211,764	293,654	81,890
	Local Match	-27,436	38,046	10,610

Fed. Reimb. Rate: 88.53%	10/16/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not clear.  Adjusted funds to 	Total:	92,500 match survey.
1056
HBP
129,874
PE
129,874
Local Match
16,826
16,826

Fed. Reimb. Rate: 88.53%	10/27/2020 DLA-Admin:  Fund line failed to deliver.	Total:	146,700
10/16/2019 Linda Newton:  Corrected PE error to match authorizations to date 10/8/2019 Vu Ngo:  Per 2019 Survey.
1056
HBP
81,890
PE
81,890
Local Match
10,610
10,610

Fed. Reimb. Rate: 88.53%	10/16/2019 DLA-Admin:  Fund line has not failed to deliver.	Total:	92,500
10/19/2018 DLA-Admin:  Fund line failed to deliver. 9/12/2017 Vu Ngo: Per 2017 September Survey.
PE
Local Match

Fed. Reimb. Rate: 88.53%	9/23/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  As requested in	Total:
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
1056
HBP
409,794
PE
409,794
Local Match
53,093
53,093
Total:
462,887
Fed. Reimb. Rate:
88.53
%
/13/2015 Reza Fereshtehnejad:  New project to replace bridge with asphalt roadway.
3
1056
HBP
-313,659
PE
-313,659
Local Match
-74,341
-74,341
Total:
-388,000
Fed. Reimb. Rate:
80.84
%
/13/2015 Reza Fereshtehnejad: As requested by local agency. Current project closed out due to scope change.
3
1056
HBP
33,641
PE
33,641
Local Match
4,359
4,359
Total:
38,000
Fed. Reimb. Rate:
88.53
%
6
/23/2010 Eric Tang:  This is a post programming change for PE funds. The city needs additional funds for PE.
1056
HBP
-309,855
PE
-309,855
Local Match
-40,145
-40,145
Total:
-350,000
Fed. Reimb. Rate:
88.53
%
prior year match rate correction
1056
HBP
280,000
PE
280,000
Local Match
70,000
70,000
Total:
350,000
Fed. Reimb. Rate:
80.00
%
post programming change that did not get authorized last year + match rate correction for prior year obligation
1056
HBP
309,855
PE
309,855
Local Match
40,145
40,145
Total:
350,000
Fed. Reimb. Rate:
88.53
%

	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	531,180
	
	
	
	
	
	531,180

	Local Match
	
	
	68,820
	
	
	
	
	
	68,820

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	600,000
	
	
	
	
	
	600,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


1056	HBP	R/W	-531,180	531,180
	Local Match	-68,820	68,820

Fed. Reimb. Rate: 88.53%	10/19/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.	Total:
1056
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
1056
HBP
R/W
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
9
/12/2017 Vu Ngo:  Per 2017 September Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration
:
2018/19-23/24
 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
1056
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	3/20/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
1056
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	3/24/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
1056
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	9/23/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 16/17.  As requested in	Total:
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.

	R/W	439,109	439,109
	Local Match	56,891	56,891
Total:
496,000
Fed. Reimb. Rate:
88.53
%
3
/13/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  RW funds moved from FFY Prior to 15/16.  As requested by agency
1056
HBP
-40,724
R/W
-40,724
Local Match
-5,276
-5,276
Total:
-46,000
Fed. Reimb. Rate:
88.53
%
6
/23/2010 Linda Newton:  Exhibit 6-D dated 05/06/2010 has reduced cost for R/W.
1056
HBP
8,853
R/W
8,853
Local Match
1,147
1,147
Total:
10,000
Fed. Reimb. Rate:
%
88.53
10
/15/2009 Chris Igbinedion:  2009 HBP Survey.  Prior R/W funding is edited to reflect actual obligated amount.
1056
HBP
123,942
R/W
123,942
Local Match
16,058
16,058
Total:
140,000
Fed. Reimb. Rate:
88.53
%

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	1,838,148
	
	
	1,838,148

	Local Match
	
	
	
	
	
	186,537
	
	
	186,537

	LSSRP Bond
	
	
	
	
	
	51,615
	
	
	51,615

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	2,076,300
	
	
	2,076,300


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


1056	HBP	CON	-1,439,763	1,439,763	New!
Local Match
-186,537
186,537
Total:
Fed. Reimb. Rate:
%
88.53
10
/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
1056
HBP
CON
1,439,763
Local Match
186,537
Total:
Fed. Reimb. Rate:
%
88.53
New!
/13/2022 DLA-Admin:  CON funds moved from Beyond to FFY 23/24 per 2022 Annual Status. 
10
-1,439,763
-186,537
1056
HBP
-374,740
CON
Local Match
-48,552
Total:
-423,292
Fed. Reimb. Rate:
88.53
%
New!
/29/2022 Roberta Jensen:  Revise CON funds to match approved 6D dated 
04/28/2022
4
-374,740
-48,552
1056
HBP
-1,814,504
CON
Local Match
-235,088
Total:
Fed. Reimb. Rate:
88.53
%
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
1,814,504
235,088

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
1056	HBP

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency
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See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	08
	County:
	San Bernardino
Prior
	20/21
	programmed in the FTIP.
	21/22	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	HBP
	CON
	
	-1,814,504
	1,814,504
	
	
	
	

	Local Match
	
	
	-235,088
	235,088
	
	
	
	


Total:
Fed. Reimb. Rate:
%
88.53
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1056
HBP
1,814,504
CON
Local Match
235,088
Total:
Fed. Reimb. Rate:
88.53
%
10
/2/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in
September 2018 Survey.
-1,814,504
-235,088
1056
HBP
-1,814,504
CON
Local Match
-235,088
Total:
Fed. Reimb. Rate:
88.53
%
3
/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,814,504
235,088
1056
HBP
-1,814,504
1,814,504
CON
Local Match
-235,088
235,088
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
1056
HBP
1,814,504
CON
-1,814,504
Local Match
235,088
-235,088
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
1056
HBP
CON
1,814,504
Local Match
235,088
Total:
Fed. Reimb. Rate:
88.53
%
9
/12/2017 Vu Ngo: Per 2017 September Survey.
-1,814,504
-235,088
1056
HBP
CON
-1,814,504
Local Match
-235,088
Total:
Fed. Reimb. Rate:
%
88.53
/28/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
3
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,814,504
235,088
1056
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
1056
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
	San Bernardino
	
	
	programmed in the FTIP.
	

	Prior
	20/21
	21/22
		22/23	23/24
	24/25


Local Match

Fed. Reimb. Rate: 88.53%	9/23/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  As requested in 	Total:
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
1056
HBP
-135,424
CON
1,814,504
Local Match
-17,546
235,088
Total:
-152,970
Fed. Reimb. Rate:
88.53
%
3
/13/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested by
agency
-1,949,928
-252,634
1056
HBP
CON
-1,949,928
Local Match
-252,634
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
1,949,928
252,634
1056
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	9/24/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in	Total:
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
1056
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
1056
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
1056
HBP
-1,408,422
CON
-1,408,422
Local Match
-182,476
-182,476
Total:
-1,590,898
Fed. Reimb. Rate:
88.53
%
3
/28/2014 Linda Newton:  Modified funding for construction to match revised 6D.
1056
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

	San Bernardino 
	
	
	programmed in the FTIP.
	

	Prior
	20/21
	21/22
		22/23	23/24
	24/25


Local Match

Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
1056
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/24/2012 Reza Fereshtehnejad:  Ready to Advertise.  CON funds moved from FFY 13/14 to 15/16.  Funds not obligated as	Total: programmed in 2011/12, moved out as required by CTC Guidelines.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
1056
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	9/17/2012 Reza Fereshtehnejad:  Ready to Advertise.  CON funds moved from FFY 11/12 to 13/14.  As requested in September 2012	Total: Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
1056
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	9/8/2011 Eric Bost:  Ready to Advertise.  CON funds moved from FFY 10/11 to 11/12.  RFA package not correct, will be resubmitted for	Total: obligation in October 2011.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle. 
1056
HBP
-60,200
CON
-60,200
Local Match
-7,800
-7,800
Total:
-68,000
Fed. Reimb. Rate:
88.53
%
6
/23/2010 Linda Newton:  Exhibit 6-D has a reduction of Con cost.
1056
HBP
4,427
CON
4,427
Local Match
574
574
Total:
5,000
Fed. Reimb. Rate:
88.53
%
12
/5/2019 Linda Newton:  Fund line has not failed to deliver.
2
/28/2012 Eric Bost:  Fund line failed to deliver. 

10/15/2009 Chris Igbinedion:  2009 HBP Survey.
1056
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin:  CON funds moved from FFY 2008/9 to 2009/10.  Action taken to financially constrain the FTIP (PUSH).  Attempt	Total: will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
1056
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin:  CON funds moved from FFY 2007/8 to 2008/9.  Action taken to financially constrain the FTIP (PUSH).  Attempt	Total: will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
2020/21-2025/26 Highway Bridge Program 
District:
Responsible Agency
1056

		25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County:
Responsible Agency
1056	HBP	CON

		25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County:
Responsible Agency
1056	HBP	CON
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2020/21-2025/26 Highway Bridge Program
	San Bernardino
	
	
	programmed in the FTIP.
	

	Prior
	20/21
	21/22
		22/23	23/24
	24/25


3,414,124
3,414,124
Local Match
442,336
442,336
Total:
3,856,460
Fed. Reimb. Rate:
88.53
%
2722
HBP
CON
-398,385
398,385
LSSRP Bond
-51,615
51,615
Total:
Fed. Reimb. Rate:
88.53
%
New!
10
/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
2722
HBP
CON
398,385
LSSRP Bond
51,615
Total:
Fed. Reimb. Rate:
88.53
%
New!
10
/13/2022 DLA-Admin:  CON funds moved from Beyond to FFY 23/24 per 2022 Annual Status.
-398,385
-51,615
2722
HBP
-398,385
CON
LSSRP Bond
-51,615
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
398,385
51,615
2722
HBP
-398,385
398,385
CON
LSSRP Bond
-51,615
51,615
Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
2722
HBP
398,385
CON
LSSRP Bond
51,615
Total:
Fed. Reimb. Rate:
88.53
%
10
/2/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in
September 2018 Survey.
-398,385
-51,615
2722
HBP
-398,385
CON
LSSRP Bond
-51,615
Total:
Fed. Reimb. Rate:
88.53
%
3
/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
398,385
51,615
2722
HBP
-398,385
398,385
CON
LSSRP Bond
-51,615
51,615
Total:
Fed. Reimb. Rate:
%
88.53
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2722
HBP
398,385
CON
-398,385
LSSRP Bond
51,615
-51,615
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
2722
HBP
CON
398,385
LSSRP Bond
51,615
Total:
Fed. Reimb. Rate:
88.53
%
9
/29/2017 Reza Fereshtehnejad: As requested in the 2017 survey.
-398,385
-51,615

2020/21-2025/26 Highway Bridge Program 
	
	programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	

	LSSRP Bond Fed. Reimb. Rate: 88.53%
	-398,385
-51,615
3/28/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
	398,385
51,615
Total:


2722
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
2722
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
2722
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	9/23/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  As requested in	Total:
September 2015 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
2722
HBP
CON
398,385
LSSRP Bond
51,615
Total:
Fed. Reimb. Rate:
88.53
%
3
/13/2015 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested by
agency
-398,385
-51,615
2722
HBP
CON
-398,385
LSSRP Bond
-51,615
Total:
Fed. Reimb. Rate: 
88.53
%
10
/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
398,385
51,615
2722
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	9/24/2014 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 16/17.  As requested in	Total:
September 2014 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
2722
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 
2020/21-2025/26 Highway Bridge Program
	San Bernardino 
	
	
	programmed in the FTIP.
	

	Prior
	20/21
	21/22
		22/23	23/24
	24/25


LSSRP Bond
Fed. Reimb. Rate: 88.53%	3/30/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
2722
HBP
CON
LSSRP Bond
Total:
Fed. Reimb. Rate:
88.53
%
3
/28/2014 Linda Newtonn:  Revised funding to match 6D  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration
:
2016/17-21/22
 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
2722
HBP
CON
LSSRP Bond
Total:
Fed. Reimb. Rate:
88.53
%
12
/5/2019 Linda Newton:  Fund line has not failed to deliver.

3/28/2014 DLA-Admin:  Fund line failed to deliver. 
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
2722
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
2722
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	10/24/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 15/16.  Funds not obligated,	Total: moved to next fiscal year.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
2722
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	9/17/2012 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 13/14.  As requested in	Total:
September 2012 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
2722
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	9/8/2011 Eric Bost:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  As requested in September 2011	Total: Survey.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
2722
HBP
-4,427
CON
-4,427
LSSRP Bond
-574
-574
Total:
-5,000
Fed. Reimb. Rate:
88.53
%
12
/22/2010 Reza Fereshtehnejad:  Bond Funds approved.
10
/15/2009 Reza Fereshtehnejad:  CON funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.

2020/21-2025/26 Highway Bridge Program
	LSSRP Bond
	programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	

	Fed. Reimb. Rate: 88.53%
	1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2008/9 to 2009/10.  Action taken to financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
	Total:


2722
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.	Total:
12/18/2007 DLA-Admin:  CON funds moved from FFY 2007/8 to 2008/9.  Action taken to financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
2722
HBP
402,812
CON
402,812
LSSRP Bond
52,189
52,189
Total:
455,000
Fed. Reimb. Rate:
88.53
%

		25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County:
Responsible Agency
1056	HBP	CON

		25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County:
Responsible Agency
2722	HBP	CON

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
2722	HBP	CON
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2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	Needles	BRIDGE NO. 54C0349, K STREET OVER COLORADO RIVER, 0.25 MI N/O RIVER RD.    Bridge Preventive Maintenance.  Stand alone bridge 
PM to patch spalls or delaminations and overlay deck, and replace bearings. Fed Proj: BPMPL-5220(007)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	175,000
	
	
	
	
	
	
	
	175,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	625,000
	
	
	
	
	
	625,000

	
	Total
	175,000
	
	625,000
	
	
	
	
	
	800,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	154,928
	
	
	553,313
	
	
	
	
	708,240

	Local Match
	20,073
	
	71,688
	
	
	
	
	
	91,760

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	553,313
	-553,313
	
	
	
	
	

	Total
	175,000
	
	625,000
	
	
	
	
	
	800,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	154,928
	
	
	
	
	
	
	
	154,928

	Local Match
	20,073
	
	
	
	
	
	
	
	20,073

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	175,000
	
	
	
	
	
	
	
	175,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4647	HBP	PE	154,928	154,928
	Local Match	20,073	20,073

Fed. Reimb. Rate: 88.53%	10/2/2018 Linda Newton:  New eligible project.	Total:	175,000
2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	553,313
	
	
	
	
	553,313

	Local Match
	
	
	71,688
	
	
	
	
	
	71,688

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	553,313
	-553,313
	
	
	
	
	

	Total
	
	
	625,000
	
	
	
	
	
	625,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4647	HBP
Local Match
Fed. Reimb. Rate: 88.53%
	CON	553,313
71,688
10/10/2022 DLA-Admin:  Advance AC conversion from Beyond to FFY 22/23.
	-553,313
-71,688

Total:
	New!


4647
Local AC (HBP)
-553,313
CON
Local Match
-71,688
Total:
Fed. Reimb. Rate:
%
88.53
New!
22/23.
/10/2022 DLA-Admin:  Advance AC conversion from Beyond to FFY 
10
553,313
71,688
4647
Local AC (HBP)
553,313
CON
Local Match
71,688
Total:
Fed. Reimb. Rate:
88.53
%
New!
/13/2022 Linda Newton:  Add AC to CON phase as requested by local agency dated 
5
5/6/2022.
-553,313
-71,688
4647
HBP
CON
-553,313
Local Match
-71,688
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
553,313
71,688
4647
HBP
CON
-553,313
553,313
Local Match
-71,688
71,688
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4647
HBP
CON
-553,313
553,313
Local Match
-71,688
71,688
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4647
HBP
-553,313
CON
553,313
Local Match
-71,688
71,688
Total:
Fed. Reimb. Rate:
%
88.53
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
4647 HBP CON -553,313 553,313 Local Match	-71,688 71,688
Total:
Fed. Reimb. Rate:
%
88.53
/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4647
HBP
553,313
CON
Local Match
71,688
Total:
Fed. Reimb. Rate:
88.53
%
10
/7/2021 Karen Nguyen:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2021
 Status.
-553,313
-71,688
4647
HBP
CON
-553,313
Local Match
-71,688
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
553,313
71,688
4647
HBP
-553,313
CON
553,313
Local Match
-71,688
71,688
Total:
Fed. Reimb. Rate:
88.53
%
11
/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4647
HBP
-553,313
553,313
CON
Local Match
-71,688
71,688
Total:
Fed. Reimb. Rate:
%
88.53
11
/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4647
HBP
553,313
CON
Local Match
71,688
Total:
Fed. Reimb. Rate:
88.53
%
10
/20/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2020
 Survey.
-553,313
-71,688
4647
HBP
CON
-553,313
Local Match
-71,688
Total:
Fed. Reimb. Rate:
88.53
%
10
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
553,313
71,688
4647
HBP
-553,313
CON
553,313
Local Match
-71,688
71,688
Total:
Fed. Reimb. Rate:
%
88.53
10
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4647
HBP
-553,313
553,313
CON
Local Match
-71,688
71,688
Total:
Fed. Reimb. Rate:
88.53
%
10
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency
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	4647
	HBP
	CON
	-553,313
	553,313

	
	Local Match
	
	-71,688
	71,688


Total:
Fed. Reimb. Rate:
88.53
%
/23/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.
10
4647
HBP
553,313
CON
Local Match
71,688
Total:
Fed. Reimb. Rate:
88.53
%
/15/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
10
2019
 Survey.
-553,313
-71,688
4647
HBP
553,313
CON
Local Match
71,688
Total:
625,000
Fed. Reimb. Rate:
88.53
%
10
/2/2018 Linda Newton: New eligible project.
553,313
71,688

10/24/2022, 2:58 PM 
	Redlands	BRIDGE NO. PM00235,  Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Redlands. See Caltrans Local	New!
Assistance HBP website for backup list of projects.
Fed Proj:
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	
	
	
	
	
	521,000
	
	521,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	2,038,000
	2,038,000

	
	Total
	
	
	
	
	
	
	521,000
	2,038,000
	2,559,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	416,800
	1,630,400
	2,047,200

	Local Match
	
	
	
	
	
	
	104,200
	407,600
	511,800

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	521,000
	2,038,000
	2,559,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	416,800
	
	416,800

	Local Match
	
	
	
	
	
	
	104,200
	
	104,200

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	521,000
	
	521,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4816 HBP PE	416,800 416,800 New! Local Match	104,200 104,200

Fed. Reimb. Rate: 80.00%	9/30/2022 DLA-Admin:  New eligible project. PE funds programmed in FFY 25/26.	Total:	521,000

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,630,400
	1,630,400

	Local Match
	
	
	
	
	
	
	
	407,600
	407,600

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	2,038,000
	2,038,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


	4816	HBP
Local Match
Fed. Reimb. Rate: 80.00%
	CON
9/30/2022 DLA-Admin:  New eligible project. CON funds programmed in FFY Beyond.
	1,630,400
407,600
Total:
	1,630,400 407,600

	New!


2,038,000


Rialto	BRIDGE NO. 54C0062, RIVERSIDE AVE OVER UP RR RAIL YARD, 0.1 MI S OF I-10.   Standalone Bridge Preventive Maintenance. Scope	New! not clear.
Fed Proj:
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	
	
	
	
	
	3,400,000
	
	3,400,000

	
	R/W
	
	
	
	
	
	
	
	4,950,000
	4,950,000

	
	CON
	
	
	
	
	
	
	
	34,803,000
	34,803,000

	
	Total
	
	
	
	
	
	
	3,400,000
	39,753,000
	43,153,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	2,720,000
	31,802,400
	34,522,400

	Local Match
	
	
	
	
	
	
	680,000
	7,950,600
	8,630,600

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	3,400,000
	39,753,000
	43,153,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	2,720,000
	
	2,720,000

	Local Match
	
	
	
	
	
	
	680,000
	
	680,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	3,400,000
	
	3,400,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4802 HBP PE	2,720,000 2,720,000 New! Local Match	680,000 680,000

Fed. Reimb. Rate: 80.00%	9/26/2022 DLA-Admin:  2022 Prioritization Project, new eligible project.	Total:	3,400,000

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency
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See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	08	County: San Bernardino
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	3,960,000
	3,960,000

	Local Match
	
	
	
	
	
	
	
	990,000
	990,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	4,950,000
	4,950,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4802 HBP R/W	3,960,000 3,960,000 New! Local Match	990,000 990,000

Fed. Reimb. Rate: 80.00%	9/26/2022 DLA-Admin:  2022 Prioritization Project, new eligible project.	Total:	4,950,000

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	27,842,400
	27,842,400

	Local Match
	
	
	
	
	
	
	
	6,960,600
	6,960,600

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	34,803,000
	34,803,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4802	HBP	CON	27,842,400	27,842,400	New!
	Local Match	6,960,600	6,960,600
Total:
34,803,000
Fed. Reimb. Rate:
80.00
%
9
/26/2022 DLA-Admin:  2022 Prioritization Project, new eligible project.

San Bernardino	BRIDGE NO. 54C0411, SECOND STREET OVER HISTORIC WARM CREEK, 0.1 MI E ARROWHEAD AVE.    Replace existing four lane bridge with four lane bridge.
Fed Proj: BRLS-5033(052)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	488,360
	
	
	
	
	
	
	
	488,360

	
	R/W
	200,000
	
	
	
	
	
	
	
	200,000

	
	CON
	
	
	
	
	
	
	
	
	

	
	Total
	688,360
	
	
	
	
	
	
	
	688,360

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	609,405
	
	
	
	
	
	
	
	609,405

	Local Match
	78,955
	
	
	
	
	
	
	
	78,955

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	688,360
	
	
	
	
	
	
	
	688,360

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	432,345
	
	
	
	
	
	
	
	432,345

	Local Match
	56,015
	
	
	
	
	
	
	
	56,015

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	488,360
	
	
	
	
	
	
	
	488,360


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3733	HBP	PE
Local Match

Fed. Reimb. Rate: 88.53%	10/13/2017 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested by agency.  8/25/2019	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3733
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  Funds not obligated, moved to next	Total: fiscal year.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

10/24/2022, 2:58 PM 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total


	HBP	PE
Local Match

Fed. Reimb. Rate: 88.53%	10/26/2014 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain	Total: the FTIP (PUSH).  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3733
HBP
100,570
PE
100,570
Local Match
13,030
13,030
Total:
113,600
Fed. Reimb. Rate:
%
88.53
/13/2014 Wesley Zinke:  Revised PE funding as requested in September 2014 Survey.
10
3733
HBP
331,775
PE
331,775
Local Match
42,985
42,985
Total:
374,760
Fed. Reimb. Rate:
88.53
%
10
/19/2010 Linda Newton:  New eligible project.

	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	177,060
	
	
	
	
	
	
	
	177,060

	Local Match
	22,940
	
	
	
	
	
	
	
	22,940

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	200,000
	
	
	
	
	
	
	
	200,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3733	HBP	R/W
Local Match

Fed. Reimb. Rate: 88.53%	9/13/2017 Vu Ngo:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested in September 2017	Total: Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3733
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3733
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	10/22/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 16/17 to 17/18.  NEPA not yet clear.  8/25/2019	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2020/21-2025/26 Highway Bridge Program 
District:
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency
3733
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R/W
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/1/2015 Sylvester Lin:  R/W funds moved from FFY 17/18 to 16/17 as requested in September 2015 Survey.  8/25/2019 DLA-Admin
:
Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3733
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	3/18/2015 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3733
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	3/26/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 15/16.  NEPA not yet clear.  8/17/2017	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3733
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	10/2/2013 Sylvester Lin:  Not ready to ad within 6 months.  RW funds moved from FFY 13/14 to 14/15.  As requested by Local Agency in	Total:
September 2013 HBP survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
3733
HBP
177,060
R/W
177,060
Local Match
22,940
22,940
Total:
200,000
Fed. Reimb. Rate:
88.53
%
10
/19/2010 Linda Newton:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	
	

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	
	


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3733	HBP	CON	-3,464,843	-3,464,843	New!
Local Match
-448,907
-448,907
Total:
-3,913,750
Fed. Reimb. Rate:
88.53
%
10
/24/2022 DLA-Admin:  Remove CON funds.  Local agency used local funds for CON.
3733
HBP
3,464,843
CON
Local Match
448,907
Total:
Fed. Reimb. Rate:
88.53
%
New!
10
/20/2022 DLA-Admin:  Ready to Advertise. CON funds moved from Beyond to FFY 
22/23.
-3,464,843
-448,907

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	08	County: San Bernardino
	
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Local AC (HBP)
Local Match
	CON
	
	
	-3,464,843 -448,907
	
	
	
	
	3,464,843 448,907
	New!


Total:
Fed. Reimb. Rate:
%
88.53
/20/2022 DLA-Admin:  Remove AC from construction. Project did not go to construction.
10
3733
Local AC (HBP)
-3,464,843
3,464,843
CON
Local Match
-448,907
448,907
Total:
Fed. Reimb. Rate:
88.53
%
10
/19/2021 DLA-Admin:  CON AC moved from FFY 20/21 to 21/22 as requested in 2021 September Status. Project did not authorize
CON with AC in 20/21. 
3733
Local AC (HBP)
3,464,843
CON
Local Match
448,907
Total:
Fed. Reimb. Rate:
88.53
%
3
/30/2021 DLA-Admin:  CON AC added as requested by the local agency.
-3,464,843
-448,907
3733
HBP
CON
-3,464,843
Local Match
-448,907
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain the FTIP
(
PUSH).  Attempt will be made to program this project in year shown.
3,464,843
448,907
3733
HBP
-3,464,843
CON
3,464,843
Local Match
-448,907
448,907
Total:
Fed. Reimb. Rate:
88.53
%
/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
11
(
PUSH).  Attempt will be made to program this project in year shown.
3733
HBP
-3,464,843
3,464,843
CON
Local Match
-448,907
448,907
Total:
Fed. Reimb. Rate:
88.53
%
11
/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(
PUSH).  Attempt will be made to program this project in year shown.
3733
HBP
-3,464,843
3,464,843
CON
Local Match
-448,907
448,907
Total:
Fed. Reimb. Rate:
88.53
%
11
/3/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(
PUSH).  Attempt will be made to program this project in year shown.
3733
HBP
3,464,843
CON
-3,464,843
Local Match
448,907
-448,907
Total:
Fed. Reimb. Rate:
88.53
%
9
/18/2020 Karen Nguyen: CON funds moved from FY 23/24 to FY 20/21. E76 package submitted, should be complete within the next
month.  Ready to Advertise
3733
HBP
-3,464,843
CON
3,464,843
Local Match
-448,907
448,907
Total:
Fed. Reimb. Rate:
%
88.53
/31/2020 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
3
3733
HBP
-3,464,843
3,464,843
CON
Local Match
-448,907
448,907
Total:
Fed. Reimb. Rate:
88.53
%
10
/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

Caltrans, Division of Local Assistance 
	-3,464,843	3,464,843
Local Match
-448,907
448,907
Total:
Fed. Reimb. Rate:
88.53
%
/31/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
3733
HBP
3,464,843
CON
-3,464,843
Local Match
448,907
-448,907
Total:
Fed. Reimb. Rate:
88.53
%
10
/30/2019 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
3733
HBP
CON
3,464,843
Local Match
448,907
Total:
Fed. Reimb. Rate:
88.53
%
/15/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
10
2019
 Survey.
-3,464,843
-448,907
3733
HBP
-3,464,843
CON
Local Match
-448,907
Total:
Fed. Reimb. Rate:
%
88.53
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3,464,843
448,907
3733
HBP
-3,464,843
3,464,843
CON
Local Match
-448,907
448,907
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3733
HBP
3,464,843
CON
-3,464,843
Local Match
448,907
-448,907
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3733
HBP
1,275,129
CON
1,275,129
Local Match
165,206
165,206
Total:
1,440,335
Fed. Reimb. Rate:
88.53
%
/1/2018 Enrique Gonzalez:  As requested in September 2018 HBP survey.
10
3733
HBP
CON
2,189,714
Local Match
283,701
Total:
Fed. Reimb. Rate:
%
88.53
10
/1/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in
September 2018 Survey.
-2,189,714
-283,701
3733
HBP
-2,189,714
CON
Local Match
-283,701
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2,189,714
283,701

Caltrans, Division of Local Assistance 
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3733	HBP

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3733	HBP	CON

2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency
3733
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	-2,189,714	2,189,714
Local Match
-283,701
283,701
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
3733
HBP
2,189,714
CON
-2,189,714
Local Match
283,701
-283,701
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
3733
HBP
CON
2,189,714
Local Match
283,701
Total:
Fed. Reimb. Rate:
88.53
%
9
/13/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
2017
Survey.
-2,189,714
-283,701
3733
HBP
CON
-2,189,714
Local Match
-283,701
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2,189,714
283,701
3733
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3733
HBP
CON
2,189,714
Local Match
283,701
Total:
Fed. Reimb. Rate:
88.53
%
10
/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19 as requested in September
2016
 HBP Survey.
-2,189,714
-283,701
3733
HBP
CON
-2,189,714
Local Match
-283,701
Total:
Fed. Reimb. Rate:
88.53
%
10
/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2,189,714
283,701
3733
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3733
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
	Local Match
	2,189,714 283,701
	-2,189,714 -283,701


Total:
Fed. Reimb. Rate:
88.53
%
10
/2/2015 Sylvester Lin:  Not ready to Advertise within 6 months.  CON funds moved from Beyond to FFY 17/18 as requested in
September 2015 HBP Survey.
3733
HBP
CON
-2,189,714
Local Match
-283,701
Total:
Fed. Reimb. Rate:
88.53
%
11
/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
2,189,714
283,701
3733
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3733
HBP
CON
2,189,714
Local Match
283,701
Total:
Fed. Reimb. Rate:
88.53
%
10
/2/2013 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested by Local Agency
in September 2013 HBP survey. 
-2,189,714
-283,701
3733
HBP
CON
-2,189,714
Local Match
-283,701
Total:
Fed. Reimb. Rate:
%
88.53
/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
10
constrain the FTIP (PUSH).
2,189,714
283,701
3733
HBP
CON
2,189,714
Local Match
283,701
Total:
Fed. Reimb. Rate:
88.53
%
9
/18/2012 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2012
 Survey.
-2,189,714
-283,701
3733
HBP
CON
-2,189,714
Local Match
-283,701
Total:
Fed. Reimb. Rate:
88.53
%
10
/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2,189,714
283,701
3733
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3733
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	9/15/2011 Eric Tang:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 14/15.  As requested in September 2011	Total: Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
	2,189,714	-2,189,714
Local Match
283,701
Total:
Fed. Reimb. Rate:
88.53
%
9
/13/2011 Eric Tang:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 
2011
Survey.
-283,701
3733
HBP
2,189,714
CON
Local Match
283,701
Total:
2,473,415
Fed. Reimb. Rate:
88.53
%
10
/19/2010 Linda Newton:  New eligible project.
2,189,714
283,701

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3733	HBP	CON

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3733	HBP	CON

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3733	HBP	CON
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	BRIDGE NO. 54C0239, NAT TRAILS HWY OVER AVON WASH, 9.5 MI E OF CRUCERO RD.  Replace 2-lane timber bridge with 2-lane bridge.	New!
Fed Proj:
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	
	
	
	
	
	1,000,000
	
	1,000,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	4,844,000
	4,844,000

	
	Total
	
	
	
	
	
	
	1,000,000
	4,844,000
	5,844,000

	Fund Source Summary: 
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	800,000
	3,875,200
	4,675,200

	Local Match
	
	
	
	
	
	
	200,000
	968,800
	1,168,800

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	1,000,000
	4,844,000
	5,844,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	800,000
	
	800,000

	Local Match
	
	
	
	
	
	
	200,000
	
	200,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	1,000,000
	
	1,000,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4699 HBP PE	800,000 800,000 New! Local Match	200,000 200,000

Fed. Reimb. Rate: 80.00%	9/23/2022 Roberta Jensen: New eligible project on 2022 Prioritization list. PE programmed in FFY 25/26.	Total:	1,000,000

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	3,875,200
	3,875,200

	Local Match
	
	
	
	
	
	
	
	968,800
	968,800

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	4,844,000
	4,844,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


	4699	HBP
Local Match
Fed. Reimb. Rate: 80.00%
	CON
9/23/2022 Roberta Jensen: New eligible project on 2022 Prioritization list. CON programmed in Beyond.
	3,875,200
968,800
Total:
	3,875,200 968,800

	New!


4,844,000


BRIDGE NO. 54C0242, NAT TRAILS HWY OVER KALMIA DITCH, 11.8 MI E OF CRUCERO RD.   Replace 2-lane timber bridge with 2-lane bridge.
Fed Proj: BRLS-5954(168)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	630,000
	
	
	
	
	
	
	630,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	3,530,800
	3,530,800

	
	Total
	
	630,000
	
	
	
	
	
	3,530,800
	4,160,800

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	504,000
	
	
	2,824,640
	3,328,640

	Local Match
	
	126,000
	
	
	
	
	
	706,160
	832,160

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	504,000
	
	
	-504,000
	
	
	
	

	Total
	
	630,000
	
	
	
	
	
	3,530,800
	4,160,800

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	504,000
	
	
	
	504,000

	Local Match
	
	126,000
	
	
	
	
	
	
	126,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	504,000
	
	
	-504,000
	
	
	
	

	Total
	
	630,000
	
	
	
	
	
	
	630,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4578
	Local AC (HBP)
	PE
	504,000
	-504,000

	
	Local Match
	
	126,000
	-126,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing ACTotal:
4578
HBP
504,000
PE
504,000
Local Match
126,000
126,000
Total:
630,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep 
programmed
4578
HBP
-557,739
PE
-557,739
Local Match
-72,261
-72,261
Total:
-630,000
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
San Bernardino County

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
San Bernardino County

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency
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San Bernardino 
Prior
	4578
	Local AC (HBP)
	-557,739
	557,739

	
	Local Match
	-72,261
	72,261


Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4578
Local AC (HBP)
557,739
PE
-557,739
Local Match
72,261
-72,261
Total:
Fed. Reimb. Rate:
88.53
%
1
/4/2021 Karen Nguyen: Agency requesting AC funding for FFY 20/21, conversion in FFY 23/
24
4578
HBP
-557,739
PE
557,739
Local Match
-72,261
72,261
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4578
HBP
557,739
557,739
PE
Local Match
72,261
72,261
Total:
630,000
Fed. Reimb. Rate:
88.53
%
1
/9/2018 Eileen Crawford:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	2,824,640
	2,824,640

	Local Match
	
	
	
	
	
	
	
	706,160
	706,160

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	3,530,800
	3,530,800


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4578	HBP	CON	2,824,640	2,824,640
Local Match
706,160
Total:
3,530,800
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
706,160
4578
HBP
-3,125,817
CON
Local Match
-404,983
Total:
-3,530,800
Fed. Reimb. Rate:
%
88.53
/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
8
programmed
-3,125,817
-404,983
4578
HBP
3,125,817
CON
Local Match
404,983
Total:
3,530,800
Fed. Reimb. Rate:
88.53
%
/9/2018 Eileen Crawford:  New eligible project.
1
3,125,817
404,983

BRIDGE NO. 54C0269, NAT TRAILS HWY OVER BARODA DITCH, 24.8 MI E OF CRUCERO RD.  Replace 2 lane timber bridge with 2 lane bridge.
Fed Proj: BRLS-5954(169)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	360,000
	
	
	
	
	
	
	360,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,345,400
	1,345,400

	
	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	1,076,320
	1,364,320

	Local Match
	
	72,000
	
	
	
	
	
	269,080
	341,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	
	288,000

	Local Match
	
	72,000
	
	
	
	
	
	
	72,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	
	360,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4618
	Local AC (HBP)
	PE
	288,000
	-288,000

	
	Local Match
	
	72,000
	-72,000



Fed. Reimb. Rate: 80.00%	7/15/2021 DLA-Admin:  Local agency request to advance PE utilizing AC.Total:
4618
HBP
288,000
PE
288,000
Local Match
72,000
72,000
Total:
360,000
Fed. Reimb. Rate:
80.00
%
7
/15/2021 Linda Newton:  Revise PE reimbursement rate from 88.53% to 80% for on system project local agency wants to keep
programmed.
4618
HBP
-318,708
PE
-318,708
Local Match
-41,292
-41,292
Total:
-360,000
Fed. Reimb. Rate:
88.53
%
7
/15/2021 Linda Newton:  Revise PE reimbursement rate from 88.53% to 80% for on system project local agency wants to keep
programmed.

	4618
	Local AC (HBP)
	-318,708
	318,708

	
	Local Match
	-41,292
	41,292


Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4618
Local AC (HBP) 
318,708
PE
-318,708
Local Match
41,292
-41,292
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4618
HBP
-318,708
PE
318,708
Local Match
-41,292
41,292
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4618
HBP
318,708
318,708
PE
Local Match
41,292
41,292
Total:
360,000
Fed. Reimb. Rate:
88.53
%
2
/14/2018 Linda Newton: Potential new project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,076,320
	1,076,320

	Local Match
	
	
	
	
	
	
	
	269,080
	269,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,345,400
	1,345,400


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4618	HBP	CON	1,076,320	1,076,320
Local Match
269,080
Total:
1,345,400
Fed. Reimb. Rate:
80.00
%
/13/2021 DLA-Admin: Reimbursement rate changes from 88.53% to 80%.
8
269,080
4618
HBP
-1,191,083
CON
Local Match
-154,317
Total:
-1,345,400
Fed. Reimb. Rate:
88.53
%
8
/13/2021 DLA-Admin:  Reimbursement rate changes from 88.53% to 80%.
-1,191,083
-154,317
4618
HBP
1,191,083
CON
Local Match
154,317
Total:
1,345,400
Fed. Reimb. Rate:
88.53
%
2
/14/2018 Linda Newton:  Potential new project.
1,191,083
154,317

		20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	District:	08	County:
Responsible Agency
PE

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
San Bernardino County

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
PE
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BRIDGE NO. 54C0272, NAT TRAILS HWY OVER BRISTOL DITCH, 26.7 MI E CRUCERO RD.    Replace existing 2-lane bridge with 2-lane bridge.
Fed Proj: BRLS-5954(147)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	338,000
	
	
	
	68,000
	
	
	
	406,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	3,263,000
	3,263,000

	
	Total
	338,000
	
	
	
	68,000
	
	
	3,263,000
	3,669,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	2,888,734
	3,248,166

	Local Match
	38,769
	
	
	
	7,800
	
	
	374,266
	420,834

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	3,263,000
	3,669,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	
	359,432

	Local Match
	38,769
	
	
	
	7,800
	
	
	
	46,568

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	
	406,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4345	HBP	PE	-60,200	60,200	New!
	Local Match	-7,800	7,800
Total:
Fed. Reimb. Rate:
%
88.53
/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
10
4345
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
88.53
%
New!
2022.
/26/2022 Enrique Gonzalez:  PE funds move from FFY 24/25 to 22/23. Do to the annual submittal of August 
8
4345
HBP
PE
-60,200
60,200
Local Match
-7,800
7,800
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

Det2 FL4 SmlTxt 
	HBP
	-60,200
	60,200

	Local Match
	-7,800
	7,800


Total:
Fed. Reimb. Rate:
%
88.53
/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
10
4345
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
%
88.53
10
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19. 
Push funding to FFY 21/22, per LAPG Ch. 6.
4345
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4345
HBP
60,200
PE
60,200
Local Match
7,800
7,800
Total:
68,000
Fed. Reimb. Rate:
88.53
%
10
/24/2019 DLA-Admin:  Fund line failed to deliver.
9
/26/2018 Enrique Gonzalez:  Per the County's request reflected on there HBP September 2018 Survey.
4345
HBP
299,231
PE
299,231
Local Match
38,769
38,769
Total:
338,000
Fed. Reimb. Rate:
88.53
%
/8/2016 Eileen Crawford: New Project
3

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	2,888,734
	2,888,734

	Local Match
	
	
	
	
	
	
	
	374,266
	374,266

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	3,263,000
	3,263,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4345 HBP	CON	810,227	810,227
Local Match
104,973
Total:
915,200
Fed. Reimb. Rate:
88.53
%
2
/8/2022 Eileen Crawford:  Funds updated to match current 6A.
104,973
4345
HBP
CON
-2,078,507
Local Match
-269,293
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
2,078,507
269,293


	HBP
Local Match
	CON
	2,078,507 269,293
	-1,047,310 -135,690
	1,031,197 133,603


Total:
1,164,800
Fed. Reimb. Rate:
88.53
%
9
/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey
4345
HBP
CON
-1,047,310
Local Match
-135,690
Total:
Fed. Reimb. Rate:
%
88.53
/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
3
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,047,310
135,690
4345
HBP
-1,047,310
CON
1,047,310
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4345
HBP
1,047,310
CON
Local Match
135,690
Total:
Fed. Reimb. Rate:
88.53
%
22/23.
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 
-1,047,310
-135,690
4345
HBP
-1,047,310
CON
Local Match
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,047,310
135,690
4345
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
%
88.53
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4345
HBP
1,047,310
-1,047,310
CON
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
9
/26/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
 Survey.
2018
4345
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4345
HBP
1,047,310
CON
-1,047,310
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4345
HBP
CON
1,047,310
Local Match
135,690
Total:
Fed. Reimb. Rate:
88.53
%
/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
9
2017
Survey.
-1,047,310
-135,690
Caltrans, Division of Local Assistance 
10
/24/2022, 2:58 PM 

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
San Bernardino County

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4345

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4345	PE
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	HBP
Local Match
Fed. Reimb. Rate: 88.53%
	CON	-1,047,310
-135,690
3/29/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. PE not Authorized.
	1,047,310
135,690
Total:



	


4345
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016	Total: HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4345
HBP
1,047,310
CON
1,047,310
Local Match
135,690
135,690
Total:
1,183,000
Fed. Reimb. Rate:
88.53
%
3
/8/2016 Eileen Crawford: New Project

San Bernardino County BRIDGE NO. 54C0275, NAT TRAILS HWY OVER CERRO DITCH, 1.3 MI E OF AMBOY RD.  Replace existing 2-lane bridge with 2-lane bridge. Fed Proj: BRLS-5954(149)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	338,000
	
	
	
	68,000
	
	
	
	406,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,639,000
	1,639,000

	
	Total
	338,000
	
	
	
	68,000
	
	
	1,639,000
	2,045,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	1,451,007
	1,810,439

	Local Match
	38,769
	
	
	
	7,800
	
	
	187,993
	234,562

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	1,639,000
	2,045,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	
	359,432

	Local Match
	38,769
	
	
	
	7,800
	
	
	
	46,568

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	
	406,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4346 HBP	PE	-60,200	60,200	New!
	Local Match	-7,800	7,800
Total:
Fed. Reimb. Rate:
%
88.53
/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
10
4346
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
88.53
%
New!
2022.
/26/2022 Enrique Gonzalez:  PE funds move from FFY 24/25 to 22/23. Do to Annual Submittal of August 
8
4346
HBP
PE
-60,200
60,200
Local Match
-7,800
7,800
Total:
Fed. Reimb. Rate: 
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts Local Match
-33,928
Total:
-295,800
Fed. Reimb. Rate:
88.53
%
2
/8/2022 Eileen Crawford:Fundline adjusted to match current 6A
-33,928
4346
HBP
CON
-1,712,878
Local Match
-221,922
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,712,878
221,922

	08
	County:
	San Bernardino
Prior
	20/21
	programmed in the FTIP.
21/22	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	HBP
	PE
	
	
	-60,200	60,200
	
	
	
	

	Local Match
	
	
	
	-7,800	7,800
	
	
	
	


Total:
Fed. Reimb. Rate:
%
88.53
/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
10
4346
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
%
88.53
10
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 
18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.
4346
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4346
HBP
60,200
PE
60,200
Local Match
7,800
7,800
Total:
68,000
Fed. Reimb. Rate:
88.53
%
10
/24/2019 DLA-Admin:  Fund line failed to deliver.
9
/26/2018 Enrique Gonzalez:  Due to HBP September Survey per the county’s request.
4346
HBP
299,231
PE
299,231
Local Match
38,769
38,769
Total:
338,000
Fed. Reimb. Rate: 
88.53
%
/8/2016 Eileen Crawford: New Project
3

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,451,007
	1,451,007

	Local Match
	
	
	
	
	-0
	
	
	187,993
	187,993

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,639,000
	1,639,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4346	HBP	CON	-261,872	-261,872
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4345

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency
4346


	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
	HBP	CON	665,569	665,569
86,231
Local Match
86,231
Total:
751,800
Fed. Reimb. Rate:
%
88.53
9
/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey
4346
HBP
-1,047,310
CON
1,047,310
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4346
HBP
1,047,310
CON
Local Match
135,690
Total:
Fed. Reimb. Rate:
%
88.53
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 
22/23.
10
-1,047,310
-135,690
4346
HBP
-1,047,310
CON
Local Match
-135,690
Total:
Fed. Reimb. Rate: 
%
88.53
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
1,047,310
135,690
4346
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4346
HBP
1,047,310
-1,047,310
CON
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
9
/26/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018
 Survey.
4346
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
3
/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4346
HBP
1,047,310
CON
-1,047,310
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4346
HBP
CON
1,047,310
Local Match
135,690
Total:
Fed. Reimb. Rate:
88.53
%
/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
2017
9
Survey.
-1,047,310
-135,690
4346
HBP
CON
-1,047,310
Local Match
-135,690
Total:
Fed. Reimb. Rate: 
88.53
%
3
/20/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not authorized yet. 
1,047,310
135,690

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total


	HBP	CON
Local Match

Fed. Reimb. Rate: 88.53%	10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016	Total:
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4346
HBP
1,047,310
CON
1,047,310
Local Match
135,690
135,690
Total:
1,183,000
Fed. Reimb. Rate:
88.53
%
3
/8/2016 Eileen Crawford:  New Project

San Bernardino County	BRIDGE NO. 54C0276, NAT TRAILS HWY OVER GORDO DITCH, 1.8 MI E OF AMBOY RD.    Replace existing 2-lane bridge with 2-lane bridge.
Fed Proj: BRLS-5954(150)Total:
Fed. Reimb. Rate:
%
88.53
/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
10
4347
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
88.53
%
New!
2022.
/26/2022 Enrique Gonzalez:  PE move funds from FFY 24/25 to 22/23. Do to Annual submittal of August 
8
4347
HBP
PE
-60,200
60,200
Local Match
-7,800
7,800
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	338,000
	
	
	
	68,000
	
	
	
	406,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,667,000
	1,667,000

	
	Total
	338,000
	
	
	
	68,000
	
	
	1,667,000
	2,073,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	1,475,795
	1,835,227

	Local Match
	38,769
	
	
	
	7,800
	
	
	191,205
	237,773

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	1,667,000
	2,073,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	
	359,432

	Local Match
	38,769
	
	
	
	7,800
	
	
	
	46,568

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	
	406,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4347	HBP	PE	-60,200	60,200	New!
	Local Match	-7,800	7,800
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4346

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency
4346


	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts Local Match
-30,717
Total:
-267,800
Fed. Reimb. Rate:
88.53
%
2
/8/2022 Eileen Crawford:  Fundline adjusted to match current 6A.
-30,717
4347
HBP
CON
-1,712,878
Local Match
-221,922
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,712,878
221,922

	08
	County:
	San Bernardino
Prior
	20/21
	programmed in the FTIP.
21/22	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	HBP
	PE
	
	
	-60,200	60,200
	
	
	
	

	Local Match
	
	
	
	-7,800	7,800
	
	
	
	


Total:
Fed. Reimb. Rate:
%
88.53
10
/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
4347
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
%
88.53
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 
10
18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.
4347
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed 
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4347
HBP
60,200
PE
60,200
Local Match
7,800
7,800
Total:
68,000
Fed. Reimb. Rate:
88.53
%
10
/24/2019 DLA-Admin:  Fund line failed to deliver.
9
/27/2018 Enrique Gonzalez:  Referring to the submitted HBP survey 
2018.
4347
HBP
299,231
PE
299,231
Local Match
38,769
38,769
Total:
338,000
Fed. Reimb. Rate:
88.53
%
/8/2016 Eileen Crawford:  New Project
3

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,475,795
	1,475,795

	Local Match
	
	
	
	
	-0
	
	
	191,205
	191,205

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,667,000
	1,667,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4347	HBP	CON	-237,083	-237,083
San Bernardino 
Prior
	HBP	CON	665,569
2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency
4347

		20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	District:	08	County:
Responsible Agency
4347

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
4347	HBP


	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
665,569 86,231
Local Match
86,231
Total:
751,800
Fed. Reimb. Rate:
%
88.53
9
/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey
4347
HBP
-1,047,310
CON
1,047,310
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4347
HBP
1,047,310
CON
Local Match
135,690
Total:
Fed. Reimb. Rate:
%
88.53
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 
22/23.
10
-1,047,310
-135,690
4347
HBP
-1,047,310
CON
Local Match
-135,690
Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,047,310
135,690
4347
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4347
HBP
1,047,310
-1,047,310
CON
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
9
/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018
 Survey.
4347
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
3
/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4347
HBP
1,047,310
CON
-1,047,310
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4347
HBP
CON
1,047,310
Local Match
135,690
Total:
Fed. Reimb. Rate:
88.53
%
/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
2017
9
Survey.
-1,047,310
-135,690
4347
HBP
CON
-1,047,310
Local Match
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
3
/20/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not authorized yet.
1,047,310
135,690

2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/254347
HBP
1,047,310
CON
1,047,310
Local Match
135,690
135,690
Total:
1,183,000
Fed. Reimb. Rate:
88.53
%
3
/8/2016 Eileen Crawford: New Project

CON
Local Match

Fed. Reimb. Rate: 88.53%	10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016	Total:
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
San Bernardino 
	Prior	20/21	21/22	22/23	23/24	24/25
San Bernardino County	BRIDGE NO. 54C0277, NAT TRAILS HWY OVER CERULIA DITCH, 2.2 MI E OF AMBOY RD.    Replace existing 2-lane  bridge with new 2-lane bridge.
Fed Proj: BRLS-5954(151)Total:
Fed. Reimb. Rate:
%
88.53
/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
10
4350
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
88.53
%
New!
2022.
/26/2022 Enrique Gonzalez:  PE funds move funds from FFY 24/25 to 22/23. Do to Annual Submittal of August 
8
4350
HBP
PE
-60,200
60,200
Local Match
-7,800
7,800
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	338,000
	
	
	
	68,000
	
	
	
	406,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,644,000
	1,644,000

	
	Total
	338,000
	
	
	
	68,000
	
	
	1,644,000
	2,050,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	1,455,433
	1,814,865

	Local Match
	38,769
	
	
	
	7,800
	
	
	188,567
	235,135

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	1,644,000
	2,050,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	
	359,432

	Local Match
	38,769
	
	
	
	7,800
	
	
	
	46,568

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	
	406,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4350	HBP	PE	-60,200	60,200	New!
	Local Match	-7,800	7,800
2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	PE	-60,200	60,200
	Local Match	-7,800	7,8004350
HBP
-257,445
CON
Local Match
-33,355
Total:
-290,800
Fed. Reimb. Rate:
88.53
%
2
/8/2022 Eileen Crawford:  Fundline adjusted to match current 6A.
-257,445
-33,355
4350
HBP
CON
-1,712,878
Local Match
-221,922
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,712,878
221,922

Total:
Fed. Reimb. Rate:
%
88.53
/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
10
4350
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
%
88.53
10
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 
18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.
4350
HBP
PE
Local Match
Total:
Fed. Reimb. Rate: 
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4350
HBP
60,200
PE
60,200
Local Match
7,800
7,800
Total:
68,000
Fed. Reimb. Rate:
88.53
%
10
/24/2019 DLA-Admin:  Fund line failed to deliver.
9
/27/2018 Enrique Gonzalez:  As demonstrated on the HBP September 2018 survey.
4350
HBP
299,231
PE
299,231
Local Match
38,769
38,769
Total:
338,000
Fed. Reimb. Rate:
88.53
%
/10/2016 Reza Fereshtehnejad:  New project.
3

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,455,433
	1,455,433

	Local Match
	
	
	
	
	
	
	
	188,567
	188,567

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,644,000
	1,644,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	
	23/24
	24/25
	25/26
	Beyond
	Total


2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
665,569HBP
CON
1,712,878
Local Match
221,922
Total:
751,800
Fed. Reimb. Rate:
88.53
%
9
/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey
-1,047,310
-135,690
4350
HBP
CON
-1,047,310
Local Match
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
3
/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,047,310
135,690
4350
HBP
-1,047,310
CON
1,047,310
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4350
HBP
1,047,310
CON
Local Match
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 
22/23.
-1,047,310
-135,690
4350
HBP
-1,047,310
CON
Local Match
-135,690
Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,047,310
135,690
4350
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4350
HBP
1,047,310
-1,047,310
CON
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
9
/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018
 Survey.
4350
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
3
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4350
HBP
1,047,310
CON
-1,047,310
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4350
HBP
CON
1,047,310
Local Match
135,690
Total:
Fed. Reimb. Rate:
88.53
%
/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
2017
9
Survey.
-1,047,310
-135,690

86,231

2020/21-2025/26 Highway Bridge Program
	
	
	programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	

	Local Match Fed. Reimb. Rate: 88.53%
	CON	-1,047,310
-135,690
3/29/2017 DLA-Admin: Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not authorized yet. 
	1,047,310
135,690
Total:



	


4350
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016	Total:
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4350
HBP
1,047,310
CON
1,047,310
Local Match
135,690
135,690
Total:
1,183,000
Fed. Reimb. Rate:
88.53
%
3
/10/2016 Reza Fereshtehnejad: New project.

		25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County:
Responsible Agency

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
4350

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
4350	HBP
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2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
San Bernardino County	BRIDGE NO. 54C0279, NAT TRAILS HWY OVER LEITH DITCH, 3.1 MI E OF AMBOY RD.   Replace the existing 2-lane bridge with new 2-lane bridge.
Fed Proj: BRLS-5954(152)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	338,000
	
	
	
	68,000
	
	
	
	406,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,653,000
	1,653,000

	
	Total
	338,000
	
	
	
	68,000
	
	
	1,653,000
	2,059,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	1,463,401
	1,822,833

	Local Match
	38,769
	
	
	
	7,800
	
	
	189,599
	236,167

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	1,653,000
	2,059,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	
	359,432

	Local Match
	38,769
	
	
	
	7,800
	
	
	
	46,568

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	
	406,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4348	HBP	PE	-60,200	60,200	New!
	Local Match	-7,800	7,800
Total:
Fed. Reimb. Rate:
%
88.53
/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
10
4348
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
88.53
%
New!
2022.
/26/2022 Enrique Gonzalez:  PE funds move from FFY 24/25 to 22/23. Do to Annual submittal of August 
8
4348
HBP
PE
-60,200
60,200
Local Match
-7,800
7,800
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

	
	PE
	-60,200
	60,200

	Local Match
	
	-7,800
	7,800


Total:
Fed. Reimb. Rate:
%
88.53
/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
10
4348
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
%
88.53
10
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 
18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.
4348
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4348
HBP
60,200
PE
60,200
Local Match
7,800
7,800
Total:
68,000
Fed. Reimb. Rate:
88.53
%
10
/24/2019 DLA-Admin:  Fund line failed to deliver.
9
/27/2018 Enrique Gonzalez: As demonstrated  on the HBP September 2018 Survey.
4348
HBP
299,231
PE
299,231
Local Match
38,769
38,769
Total:
338,000
Fed. Reimb. Rate:
88.53
%
/10/2016 Reza Fereshtehnejad:  PE for the replacement project per Exhibit 6-A.
3

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,463,401
	1,463,401

	Local Match
	
	
	
	
	-0
	
	
	189,599
	189,599

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,653,000
	1,653,000


Phase Funding Details:Local Match
-32,322
Total:
-281,800
Fed. Reimb. Rate:
88.53
%
2
/8/2022 Eileen Crawford:  Fund line adjusted to match current 6A.
-32,322
4348
HBP
CON
-1,712,878
Local Match
-221,922
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,712,878
221,922

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	
	23/24
	24/25
	25/26
	Beyond
	Total


4348	HBP	CON	-249,478	-249,478
2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
San Bernardino 
	Prior	20/21	21/22	22/23	23/24	24/25
	HBP	CON	665,569	665,569
Local Match
86,231
86,231
Total:
751,800
Fed. Reimb. Rate:
88.53
%
9
/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey
4348
HBP
-1,047,310
CON
1,047,310
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4348
HBP
1,047,310
CON
Local Match
135,690
Total:
Fed. Reimb. Rate:
88.53
%
22/23.
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 
10
-1,047,310
-135,690
4348
HBP
-1,047,310
CON
Local Match
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
1,047,310
135,690
4348
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4348
HBP
1,047,310
-1,047,310
CON
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
9
/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018
 Survey.
4348
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
3
/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4348
HBP
1,047,310
CON
-1,047,310
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4348
HBP
CON
1,047,310
Local Match
135,690
Total:
Fed. Reimb. Rate:
88.53
%
2017
9
/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
Survey.
-1,047,310
-135,690
4348
HBP
CON
-1,047,310
Local Match
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
3
/20/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not authorized yet.
1,047,310
135,690

CON
Local Match

Fed. Reimb. Rate: 88.53%	10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016	Total:
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4348
HBP
1,047,310
CON
1,047,310
Local Match
135,690
135,690
Total:
1,183,000
Fed. Reimb. Rate:
88.53
%
3
/10/2016 Reza Fereshtehnejad: Funds programed per Exhibit 6-A

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

		25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County:
Responsible Agency
4348

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4348	HBP
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programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
San Bernardino County 	BRIDGE NO. 54C0280, NAT TRAILS HWY OVER TERRA DITCH, 3.6 MI E OF AMBOY RD.    Replace existing 2-lane  bridge with new 2-lane bridge.
Fed Proj: BRLS-5954(153)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	338,000
	
	
	
	68,000
	
	
	
	406,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	2,066,400
	2,066,400

	
	Total
	338,000
	
	
	
	68,000
	
	
	2,066,400
	2,472,400

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	1,829,384
	2,188,816

	Local Match
	38,769
	
	
	
	7,800
	
	
	237,016
	283,584

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	2,066,400
	2,472,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	
	359,432

	Local Match
	38,769
	
	
	
	7,800
	
	
	
	46,568

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	
	406,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4349	HBP	PE	-60,200	60,200	New!
	Local Match	-7,800	7,800
Total:
Fed. Reimb. Rate:
%
88.53
/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
10
4349
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
88.53
%
New!
2022.
/26/2022 Enrique Gonzalez:  PE funds moved from FFY 24/25 to 22/23. Do to Annual Submittal of August 
8
4349
HBP
PE
-60,200
60,200
Local Match
-7,800
7,800
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

	
	PE
	-60,200
	60,200

	Local Match
	
	-7,800
	7,800


Total:
Fed. Reimb. Rate:
%
88.53
10
/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
4349
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
%
88.53
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 
10
18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.
4349
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed 
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4349
HBP
60,200
PE
60,200
Local Match
7,800
7,800
Total:
68,000
Fed. Reimb. Rate:
88.53
%
10
/24/2019 DLA-Admin:  Fund line failed to deliver. 
9
/27/2018 Enrique Gonzalez:  As demonstrated on the HBP Survey 
2018.
4349
HBP
299,231
PE
299,231
Local Match
38,769
38,769
Total:
338,000
Fed. Reimb. Rate:
88.53
%
/10/2016 Reza Fereshtehnejad:  New project
3

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,829,384
	1,829,384

	Local Match
	
	
	
	
	
	
	
	237,016
	237,016

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	2,066,400
	2,066,400


Phase Funding Details:Local Match
-237,016
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
237,016
4349
HBP
782,074
CON
782,074
Local Match
101,326
101,326
Total:
883,400
Fed. Reimb. Rate:
88.53
%
9
/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4349	HBP	CON	-1,829,384	1,829,384
2020/21-2025/26 Highway Bridge Program
	
	
	
	programmed in the FTIP.
	

	
	20/21
	21/22
		22/23	23/24
	24/25

	HBP
	CON
	
		-1,047,310	1,047,310
	

	Local Match
	
	
		-135,690	135,690
	


Total:
Fed. Reimb. Rate:
%
88.53
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4349
HBP
1,047,310
CON
Local Match
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 
22/23.
-1,047,310
-135,690
4349
HBP
-1,047,310
CON
Local Match
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
3
/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,047,310
135,690
4349
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4349
HBP
1,047,310
-1,047,310
CON
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
%
88.53
9
/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018
 Survey.
4349
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
3
/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4349
HBP
1,047,310
CON
-1,047,310
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4349
HBP
CON
1,047,310
Local Match
135,690
Total:
Fed. Reimb. Rate:
%
88.53
9
/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
2017
Survey.
-1,047,310
-135,690
4349
HBP
CON
-1,047,310
Local Match
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
/29/2017 DLA-Admin: Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not authorized yet.
3
1,047,310
135,690

	Prior	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
4349

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4349	HBP
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CON
Local Match

Fed. Reimb. Rate: 88.53%	10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016	Total:
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4349
HBP
1,047,310
CON
1,047,310
Local Match
135,690
135,690
Total:
1,183,000
Fed. Reimb. Rate:
88.53
%
3
/10/2016 Reza Fereshtehnejad: New project

2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
San Bernardino County	BRIDGE NO. 54C0281, NAT TRAILS HWY OVER SOMBRA DITCH, 4.1 MI E OF AMBOY RD.   Replace existing 2-lane bridge with 2-lane bridge.
Fed Proj: BRLS-5954(154)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	370,000
	
	
	
	74,000
	
	
	
	444,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	3,403,000
	3,403,000

	
	Total
	370,000
	
	
	
	74,000
	
	
	3,403,000
	3,847,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	327,561
	
	
	
	65,512
	
	
	3,012,676
	3,405,749

	Local Match
	42,439
	
	
	
	8,488
	
	
	390,324
	441,251

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	370,000
	
	
	
	74,000
	
	
	3,403,000
	3,847,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	327,561
	
	
	
	65,512
	
	
	
	393,073

	Local Match
	42,439
	
	
	
	8,488
	
	
	
	50,927

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	370,000
	
	
	
	74,000
	
	
	
	444,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4342	HBP	PE	-65,512	65,512	New!
	Local Match	-8,488	8,488
Total:
Fed. Reimb. Rate:
%
88.53
/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
10
4342
HBP
65,512
PE
-65,512
Local Match
8,488
-8,488
Total:
Fed. Reimb. Rate:
88.53
%
New!
2022.
/26/2022 Enrique Gonzalez:  PE funds moved from FFY 24/25 to 22/23. Do to Annual Submittal of August 
8
4342
HBP
PE
-65,512
65,512
Local Match
-8,488
8,488
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

	
	PE
	-65,512
	65,512

	Local Match
	
	-8,488
	8,488


Total:
Fed. Reimb. Rate:
%
88.53
10
/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
4342
HBP
65,512
PE
-65,512
Local Match
8,488
-8,488
Total:
Fed. Reimb. Rate:
%
88.53
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 
10
18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.
4342
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4342
HBP
65,512
PE
65,512
Local Match
8,488
8,488
Total:
74,000
Fed. Reimb. Rate:
88.53
%
10
/24/2019 DLA-Admin:  Fund line failed to deliver.
9
/27/2018 Enrique Gonzalez:  As demonstrated on the HBP September 
2018.
4342
HBP
327,561
PE
327,561
Local Match
42,439
42,439
Total:
370,000
Fed. Reimb. Rate:
88.53
%
/8/2016 Eileen Crawford:  New Project
3

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	3,012,676
	3,012,676

	Local Match
	
	
	
	
	
	
	
	390,324
	390,324

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	3,403,000
	3,403,000


Phase Funding Details:Local Match
95,981
Total:
836,800
Fed. Reimb. Rate:
88.53
%
2
/8/2022 Eileen Crawford: Fund line adjusted to match current 6A
95,981
4342
HBP
CON
-2,271,857
Local Match
-294,343
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
2,271,857
294,343

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4342	HBP	CON	740,819	740,819
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4349	HBP

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4342	HBP
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2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	HBP	CON	956,832	956,832
Local Match
123,968
123,968
Total:
1,080,800
Fed. Reimb. Rate:
88.53
%
9
/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey
4342
HBP
-1,315,025
CON
1,315,025
Local Match
-170,375
170,375
Total:
Fed. Reimb. Rate:
88.53
%
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4342
HBP
1,315,025
CON
Local Match
170,375
Total:
Fed. Reimb. Rate:
88.53
%
22/23.
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 
10
-1,315,025
-170,375
4342
HBP
-1,315,025
CON
Local Match
-170,375
Total:
Fed. Reimb. Rate:
88.53
%
/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
3
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,315,025
170,375
4342
HBP
-1,315,025
1,315,025
CON
Local Match
-170,375
170,375
Total:
Fed. Reimb. Rate:
88.53
%
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4342
HBP
1,315,025
-1,315,025
CON
Local Match
170,375
-170,375
Total:
Fed. Reimb. Rate:
88.53
%
9
/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018
 Survey.
4342
HBP
-1,315,025
1,315,025
CON
Local Match
-170,375
170,375
Total:
Fed. Reimb. Rate:
88.53
%
3
/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4342
HBP
1,315,025
CON
-1,315,025
Local Match
170,375
-170,375
Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4342
HBP
CON
1,315,025
Local Match
170,375
Total:
Fed. Reimb. Rate:
88.53
%
2017
9
/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
Survey.
-1,315,025
-170,375
4342
HBP
CON
-1,315,025
Local Match
-170,375
Total:
Fed. Reimb. Rate:
88.53
%
3
/20/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  PE not authorized yet.
1,315,025
170,375

CON
Local Match

Fed. Reimb. Rate: 88.53%	10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016 	Total:
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4342
HBP
1,315,025
CON
1,315,025
Local Match
170,375
170,375
Total:
1,485,400
Fed. Reimb. Rate:
88.53
%
3
/8/2016 Eileen Crawford:  New Project

2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
San Bernardino County	BRIDGE NO. 54C0282, NAT TRAILS HWY OVER BEACON DITCH, 6.2 MI E OF AMBOY RD.   Replace existing 2-lane bridge with 2-lane bridge.
Fed Proj: BRLS-5954(155)Total:
Fed. Reimb. Rate:
%
88.53
/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
10
4343
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
88.53
%
New!
2022.
/26/2022 Enrique Gonzalez:  PE funds moved from FFY 24/25 to 22/23. Do to Annual Submittal August 
8
4343
HBP
PE
-60,200
60,200
Local Match
-7,800
7,800
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	338,000
	
	
	
	68,000
	
	
	
	406,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	2,066,400
	2,066,400

	
	Total
	338,000
	
	
	
	68,000
	
	
	2,066,400
	2,472,400

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	1,829,384
	2,188,816

	Local Match
	38,769
	
	
	
	7,800
	
	
	237,016
	283,584

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	2,066,400
	2,472,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	
	359,432

	Local Match
	38,769
	
	
	
	7,800
	
	
	
	46,568

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	
	406,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4343	HBP	PE	-60,200	60,200	New!
	Local Match	-7,800	7,800
	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
4342

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4342	HBP
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San Bernardino 
Prior
	
	PE
	-60,200
	60,200

	Local Match
	
	-7,800
	7,800


Total:
Fed. Reimb. Rate:
%
88.53
/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
10
4343
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
%
88.53
10
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 
18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.
4343
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4343
HBP
60,200
PE
60,200
Local Match
7,800
7,800
Total:
68,000
Fed. Reimb. Rate:
88.53
%
10
/24/2019 DLA-Admin:  Fund line failed to deliver.
9
/27/2018 Enrique Gonzalez:  As demonstrated on the HBP September 2018 Survey.
4343
HBP
299,231
PE
299,231
Local Match
38,769
38,769
Total:
338,000
Fed. Reimb. Rate:
88.53
%
/8/2016 Eileen Crawford: New Project
.3

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,829,384
	1,829,384

	Local Match
	
	
	
	
	
	
	
	237,016
	237,016

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	2,066,400
	2,066,400


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	
	23/24
	24/25
	25/26
	Beyond
	Total


4343	HBP	CON	-1,829,384	1,829,384
Local Match
-237,016
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
237,016
4343
HBP
782,074
CON
782,074
Local Match
101,326
101,326
Total:
883,400
Fed. Reimb. Rate:
88.53
%
9
/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey

2020/21-2025/26 Highway Bridge Program 
	
	
	
	programmed in the FTIP.
	

	
	20/21
	21/22
		22/23	23/24
	24/25

	HBP
	CON
	
		-1,047,310	1,047,310
	

	Local Match
	
	
		-135,690	135,690
	


Total:
Fed. Reimb. Rate:
%
88.53
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4343
HBP
1,047,310
CON
Local Match
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 
22/23.
-1,047,310
-135,690
4343
HBP
-1,047,310
CON
Local Match
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
3
/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,047,310
135,690
4343
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4343
HBP
1,047,310
-1,047,310
CON
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
%
88.53
9
/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018
 Survey.
4343
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
3
/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4343
HBP
1,047,310
CON
-1,047,310
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4343
HBP
CON
1,047,310
Local Match
135,690
Total:
Fed. Reimb. Rate:
%
88.53
9
/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
2017
Survey.
-1,047,310
-135,690
4343
HBP
CON
-1,047,310
Local Match
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
/20/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  NEPA not yet clear. 
3
1,047,310
135,690

CON
Local Match
Fed. Reimb. Rate: 88.53%	10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016 	Total:
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4343
HBP
1,047,310
CON
1,047,310
Local Match
135,690
135,690
Total:
1,183,000
Fed. Reimb. Rate:
88.53
%
3
/8/2016 Eileen Crawford:New Project

10/24/2022, 2:58 PM 
		20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	District:	08	County:
Responsible Agency
4343	HBP

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
4343

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4343	HBP
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2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
San Bernardino County	BRIDGE NO. 54C0284, NAT TRAILS HWY OVER LARISSA DITCH, 1.1 MI E KELBAKER RD.    Replace existing 2-lane bridge with 2-lane bridge.
Fed Proj: BRLS-5954(156)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	338,000
	
	
	
	68,000
	
	
	
	406,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	2,066,400
	2,066,400

	
	Total
	338,000
	
	
	
	68,000
	
	
	2,066,400
	2,472,400

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	1,829,384
	2,188,816

	Local Match
	38,769
	
	
	
	7,800
	
	
	237,016
	283,584

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	2,066,400
	2,472,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,231
	
	
	
	60,200
	
	
	
	359,432

	Local Match
	38,769
	
	
	
	7,800
	
	
	
	46,568

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	338,000
	
	
	
	68,000
	
	
	
	406,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4344	HBP	PE	-60,200	60,200	New!
	Local Match	-7,800	7,800
Total:
Fed. Reimb. Rate:
%
88.53
/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
10
4344
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
88.53
%
New!
2022.
/26/2022 Enrique Gonzalez:  PE funds moved from FFY 24/25 to 22/23. Do to Annual Submittal of August 
8
4344
HBP
PE
-60,200
60,200
Local Match
-7,800
7,800
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

	Caltrans, Division of Local Assistance 	10/24/2022, 2:58 PM
	
	PE
	-60,200
	60,200

	Local Match
	
	-7,800
	7,800


Total:
Fed. Reimb. Rate:
%
88.53
10
/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
4344
HBP
60,200
PE
-60,200
Local Match
7,800
-7,800
Total:
Fed. Reimb. Rate:
%
88.53
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 
10
18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.
4344
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4344
HBP
60,200
PE
60,200
Local Match
7,800
7,800
Total:
68,000
Fed. Reimb. Rate:
88.53
%
10
/24/2019 DLA-Admin:  Fund line failed to deliver.
9
/27/2018 Enrique Gonzalez:  As demonstrated HBP September Survey 
2018.
4344
HBP
299,231
PE
299,231
Local Match
38,769
38,769
Total:
338,000
Fed. Reimb. Rate:
88.53
%
/8/2016 Eileen Crawford:  New Project
3

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,829,384
	1,829,384

	Local Match
	
	
	
	
	
	
	
	237,016
	237,016

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	2,066,400
	2,066,400


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4344	HBP	CON	-1,829,384	1,829,384
Local Match
-237,016
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
237,016
4344
HBP
782,074
CON
1,829,384
Local Match
101,326
237,016
Total:
883,400
Fed. Reimb. Rate:
88.53
%
9
/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey
-1,047,310
-135,690

CON
-1,047,310
Local Match
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
3
/31/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,047,310
135,690
4344
HBP
-1,047,310
CON
1,047,310
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4344
HBP
1,047,310
CON
Local Match
135,690
Total:
Fed. Reimb. Rate:
88.53
%
22/23.
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 
10
-1,047,310
-135,690
4344
HBP
-1,047,310
CON
Local Match
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,047,310
135,690
4344
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4344
HBP
1,047,310
-1,047,310
CON
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
9
/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 20/21.  As requested in September
2018
 Survey.
4344
HBP
-1,047,310
1,047,310
CON
Local Match
-135,690
135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4344
HBP
1,047,310
CON
-1,047,310
Local Match
135,690
-135,690
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4344
HBP
CON
1,047,310
Local Match
135,690
Total:
Fed. Reimb. Rate:
88.53
%
9
2017
/15/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
Survey.
-1,047,310
-135,690

	Caltrans, Division of Local Assistance 	10/24/2022, 2:58 PM 
	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4344	HBP

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4344	HBP
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San Bernardino 
Prior
	Local Match
	CON
	-1,047,310 -135,690
	1,047,310 135,690


Total:
Fed. Reimb. Rate:
88.53
%
3
/29/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. PE not Authorized 
4344
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 18/19 as requested in September 2016	Total:
HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4344
HBP
1,047,310
CON
1,047,310
Local Match
135,690
135,690
Total:
1,183,000
Fed. Reimb. Rate:
88.53
%
3
/8/2016 Eileen Crawford:  New Project

2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
BRIDGE NO. 54C0296, NAT TRAILS HWY OVER TERZILLA DITCH, 10.2 MI E KELBAKER RD.    Replace 2-lane timber bridge with 2-lane bridge.
Fed Proj: BRLS-5954(170)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	430,000
	
	
	
	
	
	
	430,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,675,800
	1,675,800

	
	Total
	
	430,000
	
	
	
	
	
	1,675,800
	2,105,800

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	344,000
	
	
	1,340,640
	1,684,640

	Local Match
	
	86,000
	
	
	
	
	
	335,160
	421,160

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	344,000
	
	
	-344,000
	
	
	
	

	Total
	
	430,000
	
	
	
	
	
	1,675,800
	2,105,800

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	344,000
	
	
	
	344,000

	Local Match
	
	86,000
	
	
	
	
	
	
	86,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	344,000
	
	
	-344,000
	
	
	
	

	Total
	
	430,000
	
	
	
	
	
	
	430,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4579
	Local AC (HBP)
	PE
	344,000
	-344,000

	
	Local Match
	
	86,000
	-86,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing ACTotal:
4579
HBP
344,000
PE
344,000
Local Match
86,000
86,000
Total:
430,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
4579
HBP
-380,679
PE
-380,679
Local Match
-49,321
-49,321
Total:
-430,000
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen: Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep 
programmed

2020/21-2025/26 Highway Bridge Program
	
	
	
	
	
	programmed in the FTIP.
	

	
	
	
	20/21
	21/22
		22/23	23/24
	24/25

	4579
	Local AC (HBP)
	PE
	-380,679
	
	380,679
	

	
	Local Match
	
	-49,321
	
	49,321
	


Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4579
Local AC (HBP)
380,679
PE
-380,679
Local Match
49,321
-49,321
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen: Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4579
HBP
-380,679
PE
380,679
Local Match
-49,321
49,321
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4579
HBP
380,679
380,679
PE
Local Match
49,321
49,321
Total:
430,000
Fed. Reimb. Rate:
88.53
%
1
/9/2018 Eileen Crawford:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,340,640
	1,340,640

	Local Match
	
	
	
	
	
	
	
	335,160
	335,160

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,675,800
	1,675,800


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4579	HBP	CON	1,340,640	1,340,640
Local Match
335,160
Total:
1,675,800
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
335,160
4579
HBP
-1,483,586
CON
Local Match
-192,214
Total:
-1,675,800
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,483,586
-192,214
4579
1,483,586
1,483,586

	192,214	192,214
1/9/2018 Eileen Crawford:  New eligible project.
1,675,800
		20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	District:	08	County:
Responsible Agency
4344	HBP

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
San Bernardino County

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency
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	HBP	CONTotal:
Fed. Reimb. Rate:
88.53
%

Local Match
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 95
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
BRIDGE NO. 54C0300, NAT TRAILS HWY OVER EDLOFT DITCH, 12.7 MI E KELBAKER RD.  Replace 2 lane timber bridge with 2 lane bridge. Fed Proj: BRLS-5954(171)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	370,000
	
	
	
	
	
	
	370,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,485,400
	1,485,400

	
	Total
	
	370,000
	
	
	
	
	
	1,485,400
	1,855,400

	Fund Source Summary: 
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	296,000
	
	
	1,188,320
	1,484,320

	Local Match
	
	74,000
	
	
	
	
	
	297,080
	371,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	296,000
	
	
	-296,000
	
	
	
	

	Total
	
	370,000
	
	
	
	
	
	1,485,400
	1,855,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	296,000
	
	
	
	296,000

	Local Match
	
	74,000
	
	
	
	
	
	
	74,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	296,000
	
	
	-296,000
	
	
	
	

	Total
	
	370,000
	
	
	
	
	
	
	370,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4623
	Local AC (HBP)
	PE
	296,000
	-296,000

	
	Local Match
	
	74,000
	-74,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing ACTotal:
4623
HBP
296,000
PE
296,000
Local Match
74,000
74,000
Total:
370,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed.
4623
HBP

	PE	-327,561	-327,561
	Local Match
	-42,439
	-42,439

	Fed. Reimb. Rate: 
	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep programmed
	-370,000


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	4623
	Local AC (HBP)
	PE
	
	-327,561
	
	327,561
	
	
	
	

	
	Local Match
	
	
	-42,439
	
	42,439
	
	
	
	


Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that 
have not started.
4623
Local AC (HBP)
327,561
PE
-327,561
Local Match
42,439
-42,439
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4623
HBP
-327,561
PE
327,561
Local Match
-42,439
42,439
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4623
HBP
327,561
327,561
PE
Local Match
42,439
42,439
Total:
370,000
Fed. Reimb. Rate:
88.53
%
2
/14/2018 Linda Newton:  Potential new project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,188,320
	1,188,320

	Local Match
	
	
	
	
	
	
	
	297,080
	297,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,485,400
	1,485,400


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4623	HBP	CON	1,188,320	1,188,320
Local Match
297,080
Total:
1,485,400
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
297,080
4623
HBP
-1,315,025
CON
Local Match
-170,375
Total:
-1,485,400
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed.
-1,315,025
-170,375
4623
1,315,025
1,315,025

	170,375	170,375
2/14/2018 Linda Newton:  Potential new project.
1,485,400
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
BRIDGE NO. 54C0303, NAT TRAILS HWY OVER ATAJO DITCH, 14.3 MI E KELBAKER RD.   Replace 2 lane timber bridge with 2 lane bridge. Fed Proj: BRLS-5954(172)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	360,000
	
	
	
	
	
	
	360,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,345,400
	1,345,400

	
	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	Fund Source Summary: 
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	1,076,320
	1,364,320

	Local Match
	
	72,000
	
	
	
	
	
	269,080
	341,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	
	288,000

	Local Match
	
	72,000
	
	
	
	
	
	
	72,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	
	360,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4624
	Local AC (HBP)
	PE
	288,000
	-288,000

	
	Local Match
	
	72,000
	-72,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing ACTotal:
4624
HBP
288,000
PE
288,000
Local Match
72,000
72,000
Total:
360,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
4624
HBP

	PE	-318,708	-318,708
	Local Match
	-41,292
	-41,292

	Fed. Reimb. Rate:
	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep programmed
	-360,000


	Prior	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
San Bernardino County

	Prior	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
San Bernardino County

2020/21-2025/26 Highway Bridge Program 
District:
Responsible Agency


	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 96Total:
88.53
%

	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 96Total:
88.53
%

	HBP	CONTotal:
Fed. Reimb. Rate:
88.53
%

Local Match
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 95
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
4624	-318,708	318,708
	Local Match	-41,292	41,292
Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4624
Local AC (HBP)
318,708
PE
-318,708
Local Match
41,292
-41,292
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4624
HBP
-318,708
PE
318,708
Local Match
-41,292
41,292
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4624
HBP
318,708
318,708
PE
Local Match
41,292
41,292
Total:
360,000
Fed. Reimb. Rate: 
88.53
%
2
/14/2018 Linda Newton:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,076,320
	1,076,320

	Local Match
	
	
	
	
	
	
	
	269,080
	269,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,345,400
	1,345,400


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4624	HBP	CON	1,076,320	1,076,320
Local Match
269,080
Total:
1,345,400
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
269,080
4624
HBP
-1,191,083
CON
Local Match
-154,317
Total:
-1,345,400
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,191,083
-154,317
4624

2/14/2018 Linda Newton:  New eligible project.
Det2 FL4 SmlTxt 
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	08	County: San Bernardino
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
San Bernardino County	BRIDGE NO. 54C0304, NAT TRAILS HWY OVER ELLITA DITCH, 15.3 MI E KELBAKER RD.    Replace two lane timber bridge with two lane bridge.
Fed Proj: BRLS-5954(173)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	360,000
	
	
	
	
	
	
	360,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,345,400
	1,345,400

	
	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	1,076,320
	1,364,320

	Local Match
	
	72,000
	
	
	
	
	
	269,080
	341,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	
	288,000

	Local Match
	
	72,000
	
	
	
	
	
	
	72,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	
	360,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4749
	Local AC (HBP)
	PE
	288,000
	-288,000

	
	Local Match
	
	72,000
	-72,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC	Total:
4749
HBP
288,000
PE
288,000
Local Match
72,000
72,000
Total:
360,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed.
4749
-318,708

-41,292
8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
10/24/2022, 2:58 PM 
2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
4749	-318,708	318,708
	Local Match	-41,292	41,292
Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4749
Local AC (HBP)
318,708
PE
-318,708
Local Match
41,292
-41,292
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4749
HBP
-318,708
PE
318,708
Local Match
-41,292
41,292
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4749
HBP
318,708
318,708
PE
Local Match
41,292
41,292
Total:
360,000
Fed. Reimb. Rate:
88.53
%
3
/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,076,320
	1,076,320

	Local Match
	
	
	
	
	
	
	
	269,080
	269,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,345,400
	1,345,400


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4749	HBP	CON	1,076,320	1,076,320
Local Match
269,080
Total:
1,345,400
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
269,080
4749
HBP
-1,191,083
CON
Local Match
-154,317
Total:
-1,345,400
Fed. Reimb. Rate: 
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,191,083
-154,317
4749

3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project.
	Prior	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
Local AC (HBP) PE

District:
Responsible Agency

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
Local AC (HBP) PE


	HBP	CON	1,191,083	1,191,083Total:
1,345,400
Fed. Reimb. Rate:
88.53
%

	Local Match	154,317	154,317
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Page 99
	HBP	PE	-318,708Total:
-360,000
Fed. Reimb. Rate:
88.53
%
programmed

	Local Match	-41,292
	Caltrans, Division of Local Assistance	Det2 FL4 SmlTxt	Page 100
	HBP	CON	1,191,083	1,191,083Total:
1,345,400
Fed. Reimb. Rate:
88.53
%

	Local Match	154,317	154,317
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 101
2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	08	County: San Bernardino
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
San Bernardino County	BRIDGE NO. 54C0305, NAT TRAILS HWY OVER TENINO DITCH, 16.0 MI E KELBAKER RD.    Replace two lane timber bridge with two lane bridge.
Fed Proj: BRLS-5954(174)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	360,000
	
	
	
	
	
	
	360,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,345,400
	1,345,400

	
	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	Fund Source Summary: 
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	1,076,320
	1,364,320

	Local Match
	
	72,000
	
	
	
	
	
	269,080
	341,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	
	288,000

	Local Match
	
	72,000
	
	
	
	
	
	
	72,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	
	360,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4750
	Local AC (HBP)
	PE
	288,000
	-288,000

	
	Local Match
	
	72,000
	-72,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC	Total:
4750
HBP
288,000
PE
288,000
Local Match
72,000
72,000
Total:
360,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
4750
-318,708

-41,292
8/5/2021 Karen Nguyen: Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
4750	-318,708	318,708
	Local Match	-41,292	41,292
Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4750
Local AC (HBP)
318,708
PE
-318,708
Local Match
41,292
-41,292
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency would like to utilize Local AC for PE, planned conversion in FFY 
23/24.
4750
HBP
-318,708
PE
318,708
Local Match
-41,292
41,292
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4750
HBP
318,708
318,708
PE
Local Match
41,292
41,292
Total:
360,000
Fed. Reimb. Rate:
88.53
%
3
/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,076,320
	1,076,320

	Local Match
	
	
	
	
	
	
	
	269,080
	269,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,345,400
	1,345,400


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4750	HBP	CON	1,076,320	1,076,320
Local Match
269,080
Total:
1,345,400
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
269,080
4750
HBP
-1,191,083
CON
Local Match
-154,317
Total:
-1,345,400
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,191,083
-154,317
4750

3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project
2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	08	County: San Bernardino
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
San Bernardino County	BRIDGE NO. 54C0306, NAT TRAILS HWY OVER COTA DITCH, 16.7 MI E KELBAKER RD.   Replace two lane timber bridge with two lane bridge.
Fed Proj: BRLS-5954(175)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	360,000
	
	
	
	
	
	
	360,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,345,400
	1,345,400

	
	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	Fund Source Summary: 
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	1,076,320
	1,364,320

	Local Match
	
	72,000
	
	
	
	
	
	269,080
	341,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	
	288,000

	Local Match
	
	72,000
	
	
	
	
	
	
	72,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	
	360,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4751
	Local AC (HBP)
	PE
	288,000
	-288,000

	
	Local Match
	
	72,000
	-72,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC	Total:
4751
HBP
288,000
PE
288,000
Local Match
72,000
72,000

Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep	Total:	360,000 programmed.
4751
Det2 FL4 SmlTxt 
2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
4751	-318,708	318,708
	Local Match	-41,292	41,292
Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4751
Local AC (HBP)
318,708
PE
-318,708
Local Match
41,292
-41,292
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4751
HBP
-318,708
PE
318,708
Local Match
-41,292
41,292
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4751
HBP
318,708
318,708
PE
Local Match
41,292
41,292
Total:
360,000
Fed. Reimb. Rate:
88.53
%
3
/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,076,320
	1,076,320

	Local Match
	
	
	
	
	
	
	
	269,080
	269,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,345,400
	1,345,400


Phase Funding Details: 
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4751	HBP	CON	1,076,320	1,076,320
Local Match
269,080
Total:
1,345,400
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed.
269,080
4751
HBP
-1,191,083
CON
Local Match
-154,317
Total:
-1,345,400
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,191,083
-154,317
4751

3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project.
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	08	County: San Bernardino
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
San Bernardino County	BRIDGE NO. 54C0307, NAT TRAILS HWY OVER DANBY DITCH, 17.2 MI E KELBAKER RD.   Replace two lane timber bridge with two lane bridge.
Fed Proj: BRLS-5954(176)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	360,000
	
	
	
	
	
	
	360,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,345,400
	1,345,400

	
	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	1,076,320
	1,364,320

	Local Match
	
	72,000
	
	
	
	
	
	269,080
	341,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	
	288,000

	Local Match
	
	72,000
	
	
	
	
	
	
	72,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	
	360,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4752
	Local AC (HBP)
	PE
	288,000
	-288,000

	
	Local Match
	
	72,000
	-72,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC	Total:
4752
HBP
288,000
PE
288,000
Local Match
72,000
72,000

Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep	Total:	360,000 programmed
4752
Det2 FL4 SmlTxt 
District:
Responsible Agency

District:
Responsible Agency

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
Local AC (HBP) PE


	HBP	PE	-318,708Total:
-360,000
Fed. Reimb. Rate:
88.53
%
programmed

	Local Match	-41,292
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 102
	HBP	PE	-318,708	-318,708
	Local Match	-41,292	-41,292
Fed. Reimb. Rate: 88.53%	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep	Total:	-360,000 programmed
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Page 104
	HBP	CON	1,191,083	1,191,083Total:
1,345,400
Fed. Reimb. Rate:
88.53
%

	Local Match	154,317	154,317
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 101
4752
Local Match
-41,292
41,292
Total:
Fed. Reimb. Rate:
88.53
%
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4752
Local AC (HBP)
318,708
PE
-318,708
Local Match
41,292
-41,292
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4752
HBP
-318,708
PE
318,708
Local Match
-41,292
41,292
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4752
HBP
318,708
318,708
PE
Local Match
41,292
41,292
Total:
360,000
Fed. Reimb. Rate:
88.53
%
3
/9/2020 Eileen Crawford: National Trails Highway Project Swap -- New Project

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,076,320
	1,076,320

	Local Match
	
	
	
	
	
	
	
	269,080
	269,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,345,400
	1,345,400


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4752	HBP	CON	1,076,320	1,076,320
Local Match
269,080
Total:
1,345,400
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
269,080
4752
HBP
-1,191,083
CON
Local Match
-154,317
Total:
-1,345,400
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,191,083
-154,317
4752

3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project
2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
BRIDGE NO. 54C0308, NAT TRAILS HWY OVER DALMATIA DITCH, 17.8 MI E KELBAKER RD.   Replace two lane timber bridge with two lane bridge.
Fed Proj: BRLS-5954(177)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	360,000
	
	
	
	
	
	
	360,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,345,400
	1,345,400

	
	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	1,076,320
	1,364,320

	Local Match
	
	72,000
	
	
	
	
	
	269,080
	341,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	
	288,000

	Local Match
	
	72,000
	
	
	
	
	
	
	72,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	
	360,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4753
	Local AC (HBP)
	PE
	288,000
	-288,000

	
	Local Match
	
	72,000
	-72,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC	Total:
4753
HBP
288,000
PE
288,000
Local Match
72,000
72,000

Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep	Total:	360,000 programmed
4753
4753
Local Match
-41,292
41,292
Total:
Fed. Reimb. Rate:
88.53
%
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4753
Local AC (HBP) 
318,708
PE
-318,708
Local Match
41,292
-41,292
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4753
HBP
-318,708
PE
318,708
Local Match
-41,292
41,292
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4753
HBP
318,708
318,708
PE
Local Match
41,292
41,292
Total:
360,000
Fed. Reimb. Rate:
88.53
%
3
/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,076,320
	1,076,320

	Local Match
	
	
	
	
	
	
	
	269,080
	269,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,345,400
	1,345,400


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4753	HBP	CON	1,076,320	1,076,320
Local Match
269,080
Total:
1,345,400
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
269,080
4753
HBP
-1,191,083
CON
Local Match
-154,317
Total:
-1,345,400
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,191,083
-154,317
4753

3/9/2020 Eileen Crawford:  National Trails Highway Project Swap -- New Project
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency
	Local AC (HBP) PE	-318,708	318,708

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
San Bernardino County

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency
	Local AC (HBP) PE	-318,708	318,708


	HBP	CON	1,191,083	1,191,083Total:
1,345,400
Fed. Reimb. Rate:
88.53
%

	Local Match	154,317	154,317
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 101
	HBP	PE	-318,708	-318,708
	Local Match	-41,292	-41,292
Fed. Reimb. Rate: 88.53%	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep	Total:	-360,000 programmed
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 108
	HBP	CON	1,191,083	1,191,083Total:
1,345,400
Fed. Reimb. Rate:
88.53
%

	Local Match	154,317	154,317
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 101
BRIDGE NO. 54C0311, NAT TRAILS HWY OVER TARECO DITCH, 19.2 MI E KELBAKER RD.   Replace 2-Lane timber bridge with 2-Lane bridge.
Fed Proj: BRLS-5954(178)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	360,000
	
	
	
	
	
	
	360,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,345,400
	1,345,400

	
	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	1,076,320
	1,364,320

	Local Match
	
	72,000
	
	
	
	
	
	269,080
	341,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	1,345,400
	1,705,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	288,000
	
	
	
	288,000

	Local Match
	
	72,000
	
	
	
	
	
	
	72,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	288,000
	
	
	-288,000
	
	
	
	

	Total
	
	360,000
	
	
	
	
	
	
	360,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4577
	Local AC (HBP)
	PE
	288,000
	-288,000

	
	Local Match
	
	72,000
	-72,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC	Total:
4577
HBP
288,000
PE
288,000
Local Match
72,000
72,000

Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep	Total:	360,000 programmed
4577
San Bernardino 
Prior
4577
Local Match
-41,292
41,292
Total:
Fed. Reimb. Rate:
88.53
%
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4577
Local AC (HBP) 
318,708
PE
-318,708
Local Match
41,292
-41,292
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4577
HBP
-318,708
PE
318,708
Local Match
-41,292
41,292
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4577
HBP
318,708
318,708
PE
Local Match
41,292
41,292
Total:
360,000
Fed. Reimb. Rate:
88.53
%
1
/9/2018 Eileen Crawford:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,076,320
	1,076,320

	Local Match
	
	
	
	
	
	
	
	269,080
	269,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,345,400
	1,345,400


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4577	HBP	CON	1,076,320	1,076,320
Local Match
269,080
Total:
1,345,400
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
269,080
4577
HBP
-1,191,083
CON
Local Match
-154,317
Total:
-1,345,400
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,191,083
-154,317
4577

1/9/2018 Eileen Crawford:  New eligible project.
BRIDGE NO. 54C0312, NAT TRAILS HWY OVER AVA DITCH, 19.6 MI E KELBAKER RD.    Replace 2-lane timber bridge with 2-lane bridge. Fed Proj: BRLS-5954(179)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	410,000
	
	
	
	
	
	
	410,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,664,600
	1,664,600

	
	Total
	
	410,000
	
	
	
	
	
	1,664,600
	2,074,600

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	328,000
	
	
	1,331,680
	1,659,680

	Local Match
	
	82,000
	
	
	
	
	
	332,920
	414,920

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	328,000
	
	
	-328,000
	
	
	
	

	Total
	
	410,000
	
	
	
	
	
	1,664,600
	2,074,600

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	328,000
	
	
	
	328,000

	Local Match
	
	82,000
	
	
	
	
	
	
	82,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	328,000
	
	
	-328,000
	
	
	
	

	Total
	
	410,000
	
	
	
	
	
	
	410,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4580
	Local AC (HBP)
	PE
	328,000
	-328,000

	
	Local Match
	
	82,000
	-82,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen: Local agency request to advance PE utilizing ACTotal:
4580
HBP
328,000
PE
328,000
Local Match
82,000
82,000
Total:
410,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
4580
HBP
PE
-362,973

-362,973
	-47,027
8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
	-47,027


-410,000
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
San Bernardino County

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
San Bernardino County

		20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	District:	08	County:
Responsible Agency
	Local AC (HBP) PE	-318,708	318,708


	HBP	PE	-318,708	-318,708
	Local Match	-41,292	-41,292
Fed. Reimb. Rate: 88.53%	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep	Total:	-360,000 programmed
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 108
Local MatchTotal:
Fed. Reimb. Rate:
88.53
%
programmed

	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 112
	HBP	CON	1,191,083	1,191,083Total:
1,345,400
Fed. Reimb. Rate:
88.53
%

	Local Match	154,317	154,317
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 101
	4580
	
	-362,973
	362,973

	
	Local Match
	-47,027
	47,027


Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4580
Local AC (HBP) 
362,973
PE
-362,973
Local Match
47,027
-47,027
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4580
HBP
-362,973
PE
362,973
Local Match
-47,027
47,027
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4580
HBP
362,973
362,973
PE
Local Match
47,027
47,027
Total:
410,000
Fed. Reimb. Rate:
88.53
%
1
/9/2018 Eileen Crawford:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,331,680
	1,331,680

	Local Match
	
	
	
	
	
	
	
	332,920
	332,920

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,664,600
	1,664,600


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4580	HBP	CON	1,331,680	1,331,680
Local Match
332,920
Total:
1,664,600
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
332,920
4580
HBP
-1,473,670
CON
Local Match
-190,930
Total:
-1,664,600
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,473,670
-190,930
4580
1,473,670
1,473,670

	190,930	190,930
1/9/2018 Eileen Crawford:  New eligible project.
1,664,600
2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
BRIDGE NO. 54C0313, NAT TRAILS HWY OVER NICOLA DITCH, 20.6 MI E KELBAKER RD.   Replace 2-lane timber with 2-lane timber bridge. Fed Proj: BRLS-5954(180)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	450,000
	
	
	
	
	
	
	450,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,835,400
	1,835,400

	
	Total
	
	450,000
	
	
	
	
	
	1,835,400
	2,285,400

	Fund Source Summary: 
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	360,000
	
	
	1,468,320
	1,828,320

	Local Match
	
	90,000
	
	
	
	
	
	367,080
	457,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	360,000
	
	
	-360,000
	
	
	
	

	Total
	
	450,000
	
	
	
	
	
	1,835,400
	2,285,400

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	360,000
	
	
	
	360,000

	Local Match
	
	90,000
	
	
	
	
	
	
	90,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	360,000
	
	
	-360,000
	
	
	
	

	Total
	
	450,000
	
	
	
	
	
	
	450,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4582
	Local AC (HBP)
	PE
	360,000
	-360,000

	
	Local Match
	
	90,000
	-90,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing ACTotal:
4582
HBP
360,000
PE
360,000
Local Match
90,000
90,000
Total:
450,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen: Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
4582
HBP
PE
-398,385

-398,385
	-51,615
8/5/2021 Karen Nguyen: Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
	-51,615


-450,000
2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
4582	-398,385	398,385
	Local Match	-51,615	51,615
Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4582
Local AC (HBP)
398,385
PE
-398,385
Local Match
51,615
-51,615
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4582
HBP
-398,385
PE
398,385
Local Match
-51,615
51,615
Total:
Fed. Reimb. Rate: 
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4582
HBP
398,385
398,385
PE
Local Match
51,615
51,615
Total:
450,000
Fed. Reimb. Rate:
88.53
%
1
/11/2018 Eileen Crawford: New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,468,320
	1,468,320

	Local Match
	
	
	
	
	
	
	
	367,080
	367,080

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,835,400
	1,835,400


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4582	HBP	CON	1,468,320	1,468,320
Local Match
367,080
Total:
1,835,400
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed.
367,080
4582
HBP
-1,624,880
CON
Local Match
-210,520
Total:
-1,835,400
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,624,880
-210,520
4582
1,624,880
1,624,880

	210,520	210,520
1/11/2018 Eileen Crawford: New eligible project.
1,835,400
2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
BRIDGE NO. 54C0314, NAT TRAILS HWY OVER CALIFA DITCH, 21.2 MI E KELBAKER RD.   Replace 2-lane timber with 2-Lane bridge. Fed Proj: BRLS-5954(181)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	410,000
	
	
	
	
	
	
	410,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,664,600
	1,664,600

	
	Total
	
	410,000
	
	
	
	
	
	1,664,600
	2,074,600

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	328,000
	
	
	1,331,680
	1,659,680

	Local Match
	
	82,000
	
	
	
	
	
	332,920
	414,920

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	328,000
	
	
	-328,000
	
	
	
	

	Total
	
	410,000
	
	
	
	
	
	1,664,600
	2,074,600

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	328,000
	
	
	
	328,000

	Local Match
	
	82,000
	
	
	
	
	
	
	82,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	328,000
	
	
	-328,000
	
	
	
	

	Total
	
	410,000
	
	
	
	
	
	
	410,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4583
	Local AC (HBP)
	PE
	328,000
	-328,000

	
	Local Match
	
	82,000
	-82,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing ACTotal:
4583
HBP
328,000
PE
328,000
Local Match
82,000
82,000
Total:
410,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
4583
HBP
PE
-362,973

-362,973
	-47,027
8/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
	-47,027


-410,000
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
Local AC (HBP) PE

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
San Bernardino County

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
Local AC (HBP) PE


	HBP	CONTotal:
Fed. Reimb. Rate:
88.53
%

Local Match
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 95
Local MatchTotal:
Fed. Reimb. Rate:
88.53
%
programmed

	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 112
	HBP	CONTotal:
Fed. Reimb. Rate:
88.53
%

Local Match
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 95
2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
4583	-362,973	362,973
	Local Match	-47,027	47,027
Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4583
Local AC (HBP)
362,973
PE
-362,973
Local Match
47,027
-47,027
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4583
HBP
-362,973
PE
362,973
Local Match
-47,027
47,027
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4583
HBP
362,973
362,973
PE
Local Match
47,027
47,027
Total:
410,000
Fed. Reimb. Rate:
88.53
%
1
/11/2018 Eileen Crawford:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,331,680
	1,331,680

	Local Match
	
	
	
	
	
	
	
	332,920
	332,920

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,664,600
	1,664,600


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4583
HBP
1,331,680
CON
Local Match
332,920
Total:
1,664,600
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
1,331,680
332,920
4583
HBP
-1,473,670
CON
Local Match
-190,930
Total:
-1,664,600
Fed. Reimb. Rate:
88.53
%
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep 
8
programmed
-1,473,670
-190,930
4583
HBP
1,473,670
CON
Local Match
190,930
Total:
1,664,600
Fed. Reimb. Rate:
88.53
%
1
/11/2018 Eileen Crawford: New eligible project.
1,473,670
190,930

2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
BRIDGE NO. 54C0315, NAT TRAILS HWY OVER ADENA DITCH, 21.9 MI E KELBAKER RD.   Replace existing 2 lane bridge with new 2 lane bridge.
Fed Proj: BRLS-5954(142)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	360,000
	
	
	
	140,000
	
	
	
	500,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	2,268,000
	2,268,000

	
	Total
	360,000
	
	
	
	140,000
	
	
	2,268,000
	2,768,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	318,708
	
	
	
	123,942
	
	
	2,007,860
	2,450,510

	Local Match
	41,292
	
	
	
	16,058
	
	
	260,140
	317,490

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	360,000
	
	
	
	140,000
	
	
	2,268,000
	2,768,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	318,708
	
	
	
	123,942
	
	
	
	442,650

	Local Match
	41,292
	
	
	
	16,058
	
	
	
	57,350

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	360,000
	
	
	
	140,000
	
	
	
	500,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4293	HBP	PE	-123,942	123,942	New!
	Local Match	-16,058	16,058
Total:
Fed. Reimb. Rate:
%
88.53
/10/2022 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.
10
4293
HBP
123,942
PE
-123,942
Local Match
16,058
-16,058
Total:
Fed. Reimb. Rate:
88.53
%
New!
2022.
/26/2022 Enrique Gonzalez:  PE funds moved from FFY 24/25 to 22/23. Do to the Annual Submittal of August 
8
4293
HBP
PE
-123,942
123,942
Local Match
-16,058
16,058
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

Caltrans, Division of Local Assistance 
	HBP
	-123,942
	123,942

	Local Match
	-16,058
	16,058


Total:
Fed. Reimb. Rate:
%
88.53
/24/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.
10
4293
HBP
123,942
PE
-123,942
Local Match
16,058
-16,058
Total:
Fed. Reimb. Rate:
%
88.53
10
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 
18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.
4293
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  7/27/2021 DLA-Admin:  Fundline zeroed
out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4293
HBP
123,942
PE
123,942
Local Match
16,058
16,058
Total:
140,000
Fed. Reimb. Rate:
88.53
%
10
/24/2019 DLA-Admin:  Fund line failed to deliver. 
9
/27/2018 Enrique Gonzalez:  As demonstrated on the HBP September 2018 Survey..
4293
HBP
318,708
PE
318,708
Local Match
41,292
41,292
Total:
360,000
Fed. Reimb. Rate:
88.53
%
/23/2015 Linda Newton: New eligible project.
7

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	2,007,860
	2,007,860

	Local Match
	
	
	
	
	
	
	
	260,140
	260,140

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	2,268,000
	2,268,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4293	HBP	CON	-78,083	-78,083
Local Match
-10,117
Total:
-88,200
Fed. Reimb. Rate:
88.53
%
2
/8/2022 Eileen Crawford:  Fund line adjusted to match current 6A.
-10,117
4293
HBP
CON
-2,085,944
Local Match
-270,256
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
2,085,944
270,256

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
Local AC (HBP) PE

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
San Bernardino County

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4293	PE


	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
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See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	HBP
	CON
	
	
	
	894,861
	
	
	
	894,861


115,939
Local Match
115,939
Total:
1,010,800
Fed. Reimb. Rate:
88.53
%
9
/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey
4293
HBP
-1,191,083
CON
1,191,083
Local Match
-154,317
154,317
Total:
Fed. Reimb. Rate:
88.53
%
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4293
HBP
1,191,083
CON
Local Match
154,317
Total:
Fed. Reimb. Rate:
88.53
%
10
/8/2019 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 
22/23.
-1,191,083
-154,317
4293
HBP
-1,191,083
CON
Local Match
-154,317
Total:
Fed. Reimb. Rate:
88.53
%
3
/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
1,191,083
154,317
4293
HBP
-1,191,083
1,191,083
CON
Local Match
-154,317
154,317
Total:
Fed. Reimb. Rate:
88.53
%
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4293
HBP
1,191,083
CON
-1,191,083
Local Match
154,317
-154,317
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4293
HBP
-1,191,083
CON
1,191,083
Local Match
-154,317
154,317
Total:
Fed. Reimb. Rate:
88.53
%
/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 19/20.  As requested in September
9
2018
 Survey.
4293
HBP
-1,191,083
1,191,083
CON
Local Match
-154,317
154,317
Total:
Fed. Reimb. Rate:
88.53
%
3
/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4293
HBP
1,191,083
CON
-1,191,083
Local Match
154,317
-154,317
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

	HBP	CON
Local Match

Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4293
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4293
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
4293
HBP
CON
1,191,083
Local Match
154,317
Total:
Fed. Reimb. Rate:
88.53
%
10
/1/2015 Sylvester Lin:  CON funds moved from Beyond to 16/17 as requested in September 2015 HBP Survey.
-1,191,083
-154,317
4293
HBP
1,191,083
CON
Local Match
154,317
Total:
1,345,400
Fed. Reimb. Rate:
88.53
%
7
/23/2015 Linda Newton:  New eligible project.
1,191,083
154,317

San Bernardino County BRIDGE NO. 54C0318, NAT TRAILS HWY OVER CLIPPER DITCH, 23.6 MI E KELBAKER RD.    Replace 2-lane timber with 2-lane bridge. Fed Proj: BRLS-5954(182)4584
HBP
328,000
PE
328,000
Local Match
82,000
82,000
Total:
410,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
4584
HBP
-362,973
PE
-362,973

	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	410,000
	
	
	
	
	
	
	410,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,664,600
	1,664,600

	
	Total
	
	410,000
	
	
	
	
	
	1,664,600
	2,074,600

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	328,000
	
	
	1,331,680
	1,659,680

	Local Match
	
	82,000
	
	
	
	
	
	332,920
	414,920

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	328,000
	
	
	-328,000
	
	
	
	

	Total
	
	410,000
	
	
	
	
	
	1,664,600
	2,074,600

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	328,000
	
	
	
	328,000

	Local Match
	
	82,000
	
	
	
	
	
	
	82,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	328,000
	
	
	-328,000
	
	
	
	

	Total
	
	410,000
	
	
	
	
	
	
	410,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4584
	Local AC (HBP)
	PE
	328,000
	-328,000

	
	Local Match
	
	82,000
	-82,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC	Total:
2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency
4293

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4293
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	Local Match	-47,027	-47,027
Fed. Reimb. Rate: 88.53%	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep	Total:	-410,000 programmed
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	4584
	Local AC (HBP)
	PE
	-362,973
	362,973

	
	Local Match
	
	-47,027
	47,027


Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4584
Local AC (HBP) 
362,973
PE
-362,973
Local Match
47,027
-47,027
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4584
HBP
-362,973
PE
362,973
Local Match
-47,027
47,027
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4584
HBP
362,973
362,973
PE
Local Match
47,027
47,027
Total:
410,000
Fed. Reimb. Rate:
88.53
%
1
/11/2018 Eileen Crawford:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,331,680
	1,331,680

	Local Match
	
	
	
	
	
	
	
	332,920
	332,920

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,664,600
	1,664,600


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4584	HBP	CON	1,331,680	1,331,680
Local Match
332,920
Total:
1,664,600
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
332,920
4584
HBP
-1,473,670
CON
Local Match
-190,930
Total:
-1,664,600
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,473,670
-190,930
4584
HBP
CON

Local Match
Fed. Reimb. Rate: 88.53%	1/11/2018 Eileen Crawford:New eligible project.
Caltrans, Division of Local Assistance 
San Bernardino County BRIDGE NO. 54C0319, NAT TRAILS HWY OVER IZZY DITCH, 24.2 MI E KELBAKER RD.   Replace 2-lane timber with 2-lane bridge. Fed Proj: BRLS-5954(183)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	410,000
	
	
	
	
	
	
	410,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,664,600
	1,664,600

	
	Total
	
	410,000
	
	
	
	
	
	1,664,600
	2,074,600

	Fund Source Summary: 
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	328,000
	
	
	1,331,680
	1,659,680

	Local Match
	
	82,000
	
	
	
	
	
	332,920
	414,920

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	328,000
	
	
	-328,000
	
	
	
	

	Total
	
	410,000
	
	
	
	
	
	1,664,600
	2,074,600

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	328,000
	
	
	
	328,000

	Local Match
	
	82,000
	
	
	
	
	
	
	82,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	328,000
	
	
	-328,000
	
	
	
	

	Total
	
	410,000
	
	
	
	
	
	
	410,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4586
	Local AC (HBP)
	PE
	328,000
	-328,000

	
	Local Match
	
	82,000
	-82,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC	Total:
4586
HBP
328,000
PE
328,000
Local Match
82,000
82,000
Total:
410,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
4586
HBP
-362,973
PE
-362,973

2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	4586
	Local AC (HBP)
	PE
	
	-362,973
	
	362,973
	
	
	
	

	
	Local Match
	
	
	-47,027
	
	47,027
	
	
	
	


Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4586
Local AC (HBP) 
362,973
PE
-362,973
Local Match
47,027
-47,027
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4586
HBP
-362,973
PE
362,973
Local Match
-47,027
47,027
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4586
HBP
362,973
362,973
PE
Local Match
47,027
47,027
Total:
410,000
Fed. Reimb. Rate:
88.53
%
1
/11/2018 Eileen Crawford:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,331,680
	1,331,680

	Local Match
	
	
	
	
	
	
	
	332,920
	332,920

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,664,600
	1,664,600


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4586
HBP
1,331,680
CON
Local Match
332,920
Total:
1,664,600
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
1,331,680
332,920
4586
HBP
-1,473,670
CON
Local Match
-190,930
Total:
-1,664,600
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,473,670
-190,930
4586
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	1/11/2018 Eileen Crawford:  New eligible project.
Caltrans, Division of Local Assistance
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

District:
Responsible Agency


1,473,670 1,473,670 190,930 190,930Total:
1,664,600

	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 123
	Local Match	-47,027	-47,027
Fed. Reimb. Rate: 88.53%	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep	Total:	-410,000 programmed
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 122
1,473,670 1,473,670 190,930 190,930Total:
1,664,600

	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 123
2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
San Bernardino County BRIDGE NO. 54C0320, NAT TRAILS HWY OVER ELRITA DITCH, 24.6 MI E KELBAKER RD.    Replace 2-lane timber with 2-lane bridge. Fed Proj: BRLS-5954(184)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	410,000
	
	
	
	
	
	
	410,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,664,600
	1,664,600

	
	Total
	
	410,000
	
	
	
	
	
	1,664,600
	2,074,600

	Fund Source Summary: 
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	328,000
	
	
	1,331,680
	1,659,680

	Local Match
	
	82,000
	
	
	
	
	
	332,920
	414,920

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	328,000
	
	
	-328,000
	
	
	
	

	Total
	
	410,000
	
	
	
	
	
	1,664,600
	2,074,600

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	328,000
	
	
	
	328,000

	Local Match
	
	82,000
	
	
	
	
	
	
	82,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	328,000
	
	
	-328,000
	
	
	
	

	Total
	
	410,000
	
	
	
	
	
	
	410,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4585
	Local AC (HBP)
	PE
	328,000
	-328,000

	
	Local Match
	
	82,000
	-82,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC	Total:
4585
HBP
328,000
PE
328,000
Local Match
82,000
82,000
Total:
410,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
4585
HBP
-362,973
PE
-362,973

2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	4585
	Local AC (HBP)
	PE
	
	-362,973
	
	362,973
	
	
	
	

	
	Local Match
	
	
	-47,027
	
	47,027
	
	
	
	


Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4585
Local AC (HBP)
362,973
PE
-362,973
Local Match
47,027
-47,027
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4585
HBP
-362,973
PE
362,973
Local Match
-47,027
47,027
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4585
HBP
362,973
362,973
PE
Local Match
47,027
47,027
Total:
410,000
Fed. Reimb. Rate:
88.53
%
1
/11/2018 Eileen Crawford:  New Project

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,331,680
	1,331,680

	Local Match
	
	
	
	
	
	
	
	332,920
	332,920

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,664,600
	1,664,600


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4585
HBP
1,331,680
CON
Local Match
332,920
Total:
1,664,600
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
1,331,680
332,920
4585
HBP
-1,473,670
CON
Local Match
-190,930
Total:
-1,664,600
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,473,670
-190,930
4585
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	1/11/2018 Eileen Crawford:New Project
Caltrans, Division of Local Assistance 
2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
San Bernardino County BRIDGE NO. 54C0322, NAT TRAILS HWY OVER AXTON DITCH, 26.0 MI E KELBAKER RD.  Replace 2-lane timber with 2-lane bridge. Fed Proj: BRLS-5954(185)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	410,000
	
	
	
	
	
	
	410,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	1,664,600
	1,664,600

	
	Total
	
	410,000
	
	
	
	
	
	1,664,600
	2,074,600

	Fund Source Summary: 
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	328,000
	
	
	1,331,680
	1,659,680

	Local Match
	
	82,000
	
	
	
	
	
	332,920
	414,920

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	328,000
	
	
	-328,000
	
	
	
	

	Total
	
	410,000
	
	
	
	
	
	1,664,600
	2,074,600

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	328,000
	
	
	
	328,000

	Local Match
	
	82,000
	
	
	
	
	
	
	82,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	328,000
	
	
	-328,000
	
	
	
	

	Total
	
	410,000
	
	
	
	
	
	
	410,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4587
	Local AC (HBP)
	PE
	328,000
	-328,000

	
	Local Match
	
	82,000
	-82,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing AC	Total:
4587
HBP
328,000
PE
328,000
Local Match
82,000
82,000
Total:
410,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen: Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
4587
HBP
-362,973
PE
-362,973

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

District:
Responsible Agency


	Local Match	-47,027	-47,027
Fed. Reimb. Rate: 88.53%	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep	Total:	-410,000 programmed
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 122
	Local Match	-47,027	-47,027
Fed. Reimb. Rate: 88.53%	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep	Total:	-410,000 programmed
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 122
1,473,670 1,473,670 190,930 190,930Total:
1,664,600

	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 123
	
	
	
	
	
	programmed in the FTIP.
	

	
	
	
	20/21
	21/22
		22/23	23/24
	24/25

	4587
	Local AC (HBP)
	PE
	-362,973
	
	362,973
	

	
	Local Match
	
	-47,027
	
	47,027
	


Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4587
Local AC (HBP) 
362,973
PE
-362,973
Local Match
47,027
-47,027
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4587
HBP
-362,973
PE
362,973
Local Match
-47,027
47,027
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4587
HBP
362,973
362,973
PE
Local Match
47,027
47,027
Total:
410,000
Fed. Reimb. Rate:
88.53
%
1
/11/2018 Eileen Crawford:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	1,331,680
	1,331,680

	Local Match
	
	
	
	
	
	
	
	332,920
	332,920

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	1,664,600
	1,664,600


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4587	HBP	CON	1,331,680	1,331,680
Local Match
332,920
Total:
1,664,600
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
332,920
4587
HBP
-1,473,670
CON
Local Match
-190,930
Total:
-1,664,600
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-1,473,670
-190,930
4587
HBP
CON

Local Match
Fed. Reimb. Rate: 88.53%	1/11/2018 Eileen Crawford:  New eligible project.
Caltrans, Division of Local Assistance 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total


San Bernardino County BRIDGE NO. 54C0323, NAT TRAILS HWY OVER BANDERA WASH, 26.1 MI E KELBAKER RD.   Replace 2-lane timber with 2-lane bridge. Fed Proj: BRLS-5954(186)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	560,000
	
	
	
	
	
	
	560,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	2,629,200
	2,629,200

	
	Total
	
	560,000
	
	
	
	
	
	2,629,200
	3,189,200

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	448,000
	
	
	2,103,360
	2,551,360

	Local Match
	
	112,000
	
	
	
	
	
	525,840
	637,840

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	448,000
	
	
	-448,000
	
	
	
	

	Total
	
	560,000
	
	
	
	
	
	2,629,200
	3,189,200

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	448,000
	
	
	
	448,000

	Local Match
	
	112,000
	
	
	
	
	
	
	112,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	448,000
	
	
	-448,000
	
	
	
	

	Total
	
	560,000
	
	
	
	
	
	
	560,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4588
	Local AC (HBP)
	PE
	448,000
	-448,000

	
	Local Match
	
	112,000
	-112,000



Fed. Reimb. Rate: 80.00%	8/5/2021 Karen Nguyen:  Local agency request to advance PE utilizing ACTotal:
4588
HBP
448,000
PE
448,000
Local Match
112,000
112,000
Total:
560,000
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
4588
HBP
PE
-495,768

-495,768
	-64,232	-64,232
-560,000
	Responsible Agency 
	
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25

	4588	Local AC (HBP)
	PE
	-495,768
	
	495,768
	

	Local Match
	
	-64,232
	
	64,232
	


Total:
Fed. Reimb. Rate:
%
88.53
3
/25/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  No advancements of projects that
have not started.
4588
Local AC (HBP)
495,768
PE
-495,768
Local Match
64,232
-64,232
Total:
Fed. Reimb. Rate:
88.53
%
1
/6/2021 Karen Nguyen:  Agency requesting Local AC for FFY 20/21, conversion in FFY 23/
24
4588
HBP
-495,768
PE
495,768
Local Match
-64,232
64,232
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4588
HBP
495,768
495,768
PE
Local Match
64,232
64,232
Total:
560,000
Fed. Reimb. Rate:
88.53
%
1
/11/2018 Eileen Crawford:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	2,103,360
	2,103,360

	Local Match
	
	
	
	
	
	
	
	525,840
	525,840

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	2,629,200
	2,629,200


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4588	HBP	CON	2,103,360	2,103,360
Local Match
525,840
Total:
2,629,200
Fed. Reimb. Rate:
80.00
%
8
/5/2021 Karen Nguyen:  Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
525,840
4588
HBP
-2,327,631
CON
Local Match
-301,569
Total:
-2,629,200
Fed. Reimb. Rate:
88.53
%
8
/5/2021 Karen Nguyen: Revise CON reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep
programmed
-2,327,631
-301,569
4588
HBP
2,327,631
CON
2,327,631

	Local Match	301,569	301,569
Fed. Reimb. Rate: 88.53%	1/11/2018 Eileen Crawford:  New eligible project.
2,629,200
	Prior	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Prior	25/26	Beyond	Total


1,473,670 1,473,670 190,930 190,930Total:
1,664,600

	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 123
Local Match
Fed. Reimb. Rate: 88.53%	8/5/2021 Karen Nguyen:  Revise PE reimbursement rate from 88.53% to 80% for on system project, local agency wants to keep	Total: programmed
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 130
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 131Total:

2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
San Bernardino County BRIDGE NO. 54C0670, ROCK SPRINGS ROAD OVER MOJAVE RIVER, .9 MI E ARROWHEAD LK RD.    Replace 2 lane bridge with 2 lane bridge.  This project has limited HBP eligiblity. Fed Proj: BRLS-5954(135)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	
	
	
	
	
	
	
	

	
	R/W
	50,000
	
	450,000
	
	
	
	
	
	500,000

	
	CON
	
	
	
	
	
	
	
	15,126,000
	15,126,000

	
	Total
	50,000
	
	450,000
	
	
	
	
	15,126,000
	15,626,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	442,650
	
	
	
	
	13,391,048
	13,833,698

	Local Match
	5,735
	
	51,615
	
	
	
	
	1,734,952
	1,792,302

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	44,265
	
	-44,265
	
	
	
	
	
	

	Total
	50,000
	
	450,000
	
	
	
	
	15,126,000
	15,626,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	
	

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	
	


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4453	HBP	PE	-619,710	-619,710
	Local Match	-80,290	-80,290

Fed. Reimb. Rate: 88.53%	10/8/2019 Vu Ngo:  Per 2019 Survey.	Total:	-700,000
4453
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	9/27/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested in September	Total:
2018 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4453
HBP
619,710
PE
619,710
Local Match
80,290
80,290

Fed. Reimb. Rate: 88.53%	12/5/2019 Linda Newton:  Fund line has not failed to deliver.	Total:	700,000
10/19/2018 DLA-Admin:  Fund line failed to deliver.
9/15/2017 Vu Ngo: Per 2017 September Survey.

10/24/2022, 2:58 PM 
2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	442,650
	
	
	
	
	
	442,650

	Local Match
	5,735
	
	51,615
	
	
	
	
	
	57,350

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	44,265
	
	-44,265
	
	
	
	
	
	

	Total
	50,000
	
	450,000
	
	
	
	
	
	500,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4453	HBP	R/W	-442,650	442,650 Local Match	-57,350	57,350
Total:
Fed. Reimb. Rate:
%
88.53
/20/2020 DLA-Admin:   Local agency failed to receive AC conversion.  Move to FFY 
10
21/22.
4453
Local AC (HBP)
-44,265
R/W
44,265
Local Match
-5,735
5,735
Total:
Fed. Reimb. Rate:
88.53
%
10
/20/2020 DLA-Admin:  Local agency failed to receive AC conversion.  Move to FFY 
21/22.
4453
HBP
-442,650
R/W
442,650
Local Match
-57,350
57,350
Total:
Fed. Reimb. Rate:
88.53
%
10
/20/2020 DLA-Admin:  Fund line failed to deliver.
9
/12/2019 Linda Newton: Local agency request to advance RW utilizing AC.
4453
Local AC (HBP)
R/W
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
9
/12/2019 Linda Newton:  Local agency request to advance RW utilizing AC.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4453
HBP
442,650
R/W
-442,650
Local Match
57,350
-57,350
Total:
Fed. Reimb. Rate:
%
88.53
10
/19/2018 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.
4453
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  Project not yet authorized.	Total: 7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4453
HBP
270,017
R/W
270,017
Local Match
34,984
34,984
Total:
305,000
Fed. Reimb. Rate:
88.53
%
9
/15/2017 Vu Ngo:  Per 2017 September Survey.

	4453
	HBP
	R/W
	172,634
	172,634

	
	Local Match
	
	22,367
	22,367


Total:
195,000
Fed. Reimb. Rate:
88.53
%
9
/27/2016 Linda Newton: New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	13,391,048
	13,391,048

	Local Match
	
	
	
	
	
	
	
	1,734,952
	1,734,952

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	15,126,000
	15,126,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4453	HBP	CON	1,001,274	1,001,274	New!
Local Match
129,726
Total:
1,131,000
Fed. Reimb. Rate:
88.53
%
/25/2022 Andy Chou:  CON funds revised to match LAPG 6A dated 
5
5/17/2022.
129,726
4453
HBP
-9,943,690
CON
Local Match
-1,288,310
Total:
-11,232,000
Fed. Reimb. Rate:
88.53
%
9
/15/2017 Vu Ngo:  Per 2017 September Survey.
-9,943,690
-1,288,310
4453
HBP
22,333,463
CON
Local Match
2,893,537
Total:
25,227,000
Fed. Reimb. Rate:
88.53
%
9
/27/2016 Linda Newton: New eligible project.
22,333,463
2,893,537

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency
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	San Bernardino County	BRIDGE NO. PM00173, Bridge Preventive Maintenance Program (BPMP) various bridges in San Bernardino County.  See Caltrans Local
Assistance HBP website for backup list of projects.
Fed Proj:
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	
	
	
	1,695,000
	
	
	
	1,695,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	5,650,000
	5,650,000

	
	Total
	
	
	
	
	1,695,000
	
	
	5,650,000
	7,345,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	1,356,000
	
	
	4,520,000
	5,876,000

	Local Match
	
	
	
	
	339,000
	
	
	1,130,000
	1,469,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	1,695,000
	
	
	5,650,000
	7,345,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	1,356,000
	
	
	
	1,356,000

	Local Match
	
	
	
	
	339,000
	
	
	
	339,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	1,695,000
	
	
	
	1,695,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4592	HBP	PE	1,356,000	1,356,000
	Local Match	339,000	339,000
Total:
1,695,000
Fed. Reimb. Rate:
%
80.00
8
/13/2021 DLA-Admin:    Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
programmed for PE not yet authorized.
4592
HBP
-1,500,584
PE
-1,500,584
Local Match
-194,417
-194,417
Total:
-1,695,000
Fed. Reimb. Rate:
%
88.53
/13/2021 DLA-Admin:    Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
8
programmed for PE not yet authorized.
4592
HBP
-1,500,584
PE
1,500,584
Local Match
-194,417
194,417
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

Caltrans, Division of Local Assistance 
	4592
	HBP
	PE
	1,500,584
	1,500,584

	
	Local Match
	
	194,417
	194,417


Total:
1,695,000
Fed. Reimb. Rate:
88.53
%
1
/16/2018 Linda Newton: New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	4,520,000
	4,520,000

	Local Match
	
	
	
	
	
	
	
	1,130,000
	1,130,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	5,650,000
	5,650,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4592	HBP	CON	4,520,000	4,520,000
Local Match
1,130,000
Total:
5,650,000
Fed. Reimb. Rate:
80.00
%
8
/13/2021 DLA-Admin:    Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
programmed for PE not yet authorized.
1,130,000
4592
HBP
-5,001,945
CON
Local Match
-648,055
Total:
-5,650,000
Fed. Reimb. Rate:
%
88.53
/13/2021 DLA-Admin:    Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep
8
programmed for PE not yet authorized.
-5,001,945
-648,055
4592
HBP
5,001,945
CON
Local Match
648,055
Total:
5,650,000
Fed. Reimb. Rate:
88.53
%
/16/2018 Linda Newton:  New eligible project.
1
5,001,945
648,055

San Bernardino County Transportation Authority BRIDGE NO. 54C0088, N 1ST AVENUE OVER BNSF RY, UP RR, AMTRAK, 0.2 MI N MAIN ST. Replace existing 2 lane bridge with 2 lane bridge, existing bridge to be removed (Minor seismic retrofit funds). Other Federal Funds must be programmed in FTIP.  High Cost Project agreement required.  SBCTA is project sponsor for construction phase only. Fed Proj: BRLS-6507(027)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	
	
	
	
	
	
	
	
	

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	60,592,659
	
	
	
	
	
	60,592,659

	
	Total
	
	
	60,592,659
	
	
	
	
	
	60,592,659

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	5,900,000
	20,000,000
	20,000,000
	7,742,681
	
	53,642,681

	Local Match
	
	
	6,949,978
	-305,102
	
	
	
	
	6,644,876

	LSSRP Bond
	
	
	
	305,102
	
	
	
	
	305,102

	Local AC
	
	
	53,642,681
	-5,900,000
	-20,000,000
	-20,000,000
	-7,742,681
	
	

	Total
	
	
	60,592,659
	
	
	
	
	
	60,592,659

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	5,900,000
	20,000,000
	20,000,000
	7,742,681
	
	53,642,681

	Local Match
	
	
	6,949,978
	-305,102
	
	
	
	
	6,644,876

	LSSRP Bond
	
	
	
	305,102
	
	
	
	
	305,102

	Local AC
	
	
	53,642,681
	-5,900,000
	-20,000,000
	-20,000,000
	-7,742,681
	
	

	Total
	
	
	60,592,659
	
	
	
	
	
	60,592,659


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


2701	Local AC (HBP) CON	-2,354,898	2,354,898	New!
	Local Match	-305,102	305,102
Total:
Fed. Reimb. Rate:
88.53
%
10
/20/2022 DLA-Admin:  Advance CON AC conversion by 1 year. Moving CON AC conversion from FFY 23/24 to FFY 
22/23.
2701
HBP
2,354,898
CON
-2,354,898
LSSRP Bond
305,102
-305,102
Total:
Fed. Reimb. Rate:
88.53
%
New!
10
/20/2022 DLA-Admin: Advance CON AC conversion by 1 year. Moving CON AC conversion from FFY 23/24 to FFY 
22/23.
2701
HBP
CON
2,354,898
LSSRP Bond
305,102
Total:
Fed. Reimb. Rate:
88.53
%
New!
5
/16/2022 Roberta Jensen:  Bond Funds approved.
3
/28/2022 Roberta Jensen:  Update for programming. Entering into High Cost Agreement.
-2,354,898
-305,102

	2701	Local AC (HBP)
Local Match
Fed. Reimb. Rate: 88.53%
	CON	-2,354,898
-305,102 3/28/2022 Roberta Jensen:  Update for programming. Entering into High Cost Agreement.
	2,354,898
305,102

Total:
	New!


2701
HBP
CON
-2,354,898
LSSRP Bond
-305,102
2,354,898
305,102

Fed. Reimb. Rate: 88.53%	3/24/2022 Roberta Jensen:  Bond Funds approved.	Total:
10/19/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to Beyond.  Subject to High Cost Policy: Needs funding agreement. 
2701
HBP
CON
2,354,898
LSSRP Bond
305,102
-2,354,898
-305,102

Fed. Reimb. Rate: 88.53%	3/24/2022 Roberta Jensen:  Bond Funds approved.	Total:
10/4/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September 2018 Survey.
2701
HBP
CON
-2,354,898
LSSRP Bond
-305,102
2,354,898
305,102

Fed. Reimb. Rate: 88.53%	3/24/2022 Roberta Jensen:  Bond Funds approved.	Total:
8/19/2011 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to Beyond.  Construction is over $20 million.  Cash management candidate as requested by HBP Advisory Committee.  Push funding into "Beyond" until high cost project policy is set.
2701
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	3/24/2022 Roberta Jensen:  Bond Funds approved.	Total:
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
2701
HBP
CON
LSSRP Bond

Fed. Reimb. Rate: 88.53%	3/24/2022 Roberta Jensen:  Bond Funds approved.	Total:
4/1/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  Action taken to financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  5/10/2013 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.
2701
HBP
53,118
CON
53,118
LSSRP Bond
6,882
6,882
Total:
60,000
Fed. Reimb. Rate:
%
88.53
/24/2022 Roberta Jensen:  Bond Funds approved.
3
10
/16/2008 Eric Bost:  Data from LA ODIS.  Information provided by Local Agency.
2701
HBP
2,301,780
CON
2,301,780
LSSRP Bond
298,220
298,220
Total:
2,600,000
Fed. Reimb. Rate:
88.53
%

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency
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2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
4780	CON	3,545,102	16,454,898	-12,257,319	-7,742,681	New!
	Local Match	459,306	2,131,906	-1,588,066	-1,003,146
Total:
Fed. Reimb. Rate:
%
88.53
/20/2022 DLA-Admin:  CON AC conversions advanced by 1 year.
10
4780
Local AC (HBP)
-3,545,102
CON
-16,454,898
12,257,319
Local Match
-459,306
-2,131,906
1,588,066
Total:
Fed. Reimb. Rate:
%
88.53
New!
/20/2022 DLA-Admin:  CON AC conversions advanced by 1  year.
10
7,742,681
1,003,146
4780
Local AC (HBP)
CON
-3,545,102
-20,000,000
-20,000,000
Local Match
-0
-459,306
-2,591,212
-2,591,212
Total:
-0
Fed. Reimb. Rate:
88.53
%
New!
3
/28/2022 Roberta Jensen:  Update for programming. Entering into High Cost Agreement.
43,545,102
5,641,730
4780
HBP
CON
3,545,102
20,000,000
20,000,000
Local Match
0
459,306
2,591,212
2,591,212
Total:
0
Fed. Reimb. Rate:
88.53
%
New!
3
/28/2022 Roberta Jensen:  Update for programming. Entering into High Cost Agreement.
-43,545,102
-5,641,730
4780
HBP
-414,622
CON
Local Match
-53,719
Total:
-468,341
Fed. Reimb. Rate:
%
88.53
New!
3
/24/2022 Roberta Jensen:  Revise CON funds to match approved LAPG 6D dated 
03/01/2022
-414,622
-53,719
4780
Local AC (HBP)
-414,622
CON
Local Match
-53,719
Total:
Fed. Reimb. Rate:
%
88.53
New!
03/01/2022
/24/2022 Roberta Jensen:  Revise CON funds to match approved LAPG 6D dated 
3
414,622
53,719
4780
HBP
51,702,405
CON
Local Match
6,698,595
Total:
58,401,000
Fed. Reimb. Rate: 
88.53
%
2
/3/2022 Linda Newton:  Add CON to Beyond due to project sponsor change from City of Barstow to SBCTA.
51,702,405
6,698,595
4780
Local AC (HBP)
54,057,303
CON
Local Match
7,003,697
Total:
Fed. Reimb. Rate:
88.53
%
/3/2022 Linda Newton:  Add CON AC to FFY 21/22 due to project sponsor change from City of Barstow to SBCTA.
2
-54,057,303
-7,003,697

2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
Twentynine Palms BRIDGE NO. 00L0084, SPLIT ROCK AVENUE OVER TWENTYNINE PALMS FLOOD CONTROL CHANNEL.  Replace two lane low water crossing with two lane bridge. (No added capacity) Fed Proj: BR-NBIL(533)
	Phase Summary: 
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	478,775
	
	
	66,225
	
	
	
	
	545,000

	
	R/W
	30,000
	
	
	
	
	
	
	
	30,000

	
	CON
	
	
	
	
	
	
	
	2,725,000
	2,725,000

	
	Total
	508,775
	
	
	66,225
	
	
	
	2,725,000
	3,300,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	450,419
	
	
	58,629
	
	
	
	2,412,443
	2,921,490

	Local Match
	58,356
	
	
	7,596
	
	
	
	312,558
	378,510

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	508,775
	
	
	66,225
	
	
	
	2,725,000
	3,300,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	423,860
	
	
	58,629
	
	
	
	
	482,489

	Local Match
	54,915
	
	
	7,596
	
	
	
	
	62,512

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	478,775
	
	
	66,225
	
	
	
	
	545,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4059 HBP PE 58,629 58,629 New! Local Match 7,596 7,596
Total:
66,225
Fed. Reimb. Rate:
88.53
%
4
/5/2022 Bobby Zezoff:  Increase in funds per LAPG 6-D dated 9/
14/21.
4059
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/13/2014 Wesley Zinke:  Revised PE funding as requested in September 2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
4059
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	10/2/2013 Sylvester Lin:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 13/14.  As requested by Local Agency in	Total:
September 2013 HBP survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
	PE	423,860	423,860
	Local Match	54,915	54,915
Total:
478,775
Fed. Reimb. Rate:
88.53
%
2
/28/2013 Linda Newton:  New eligible project.

	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	26,559
	
	
	
	
	
	
	
	26,559

	Local Match
	3,441
	
	
	
	
	
	
	
	3,441

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	30,000
	
	
	
	
	
	
	
	30,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4059	HBP	R/W	-31,871	-31,871
Local Match
-4,129
-4,129
Total:
-36,000
Fed. Reimb. Rate:
88.53
%
10
/7/2021 Karen Nguyen:  RW funds removed from FFY 21/22. As requested in September 2021 Status
4059
HBP
-31,871
31,871
R/W
Local Match
-4,129
4,129
Total:
Fed. Reimb. Rate:
88.53
%
8
/3/2021 Andy Chou:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 21/22.  As requested by agency.
4059
HBP
31,871
-31,871
R/W
Local Match
4,129
-4,129
Total:
Fed. Reimb. Rate:
88.53
%
9
/18/2020 Karen Nguyen:  Move R/W funds from FY 21/22 to FY 20/21 as requested per Sept survey:  Not ready to ad within 6 months
4059
HBP
31,871
R/W
-31,871
Local Match
4,129
-4,129
Total:
Fed. Reimb. Rate:
88.53
%
10
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 21/22.  Delivery failure of phase in
18
/19.  Push funding to FFY 21/22, per LAPG Ch. 
6.
4059
HBP
31,871
R/W
31,871
Local Match
4,129
4,129
Total:
36,000
Fed. Reimb. Rate:
88.53
%
10
/24/2019 DLA-Admin:  Fund line failed to deliver.
9
/26/2018 Matt Sapp:  As requested by 2018 Survey. Additional funds requested to complete R/W phase.
4059
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	5/3/2018 Vu Ngo:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 17/18.  As requested by agency.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
HBP

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	District:	08	County: San Bernardino
Responsible Agency

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4059	HBP
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2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
R/W
Local Match

Fed. Reimb. Rate: 88.53%	10/14/2017 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 18/19 to 19/20.  NEPA not yet clear.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4059
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	9/13/2017 Vu Ngo:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 18/19.  As requested in September 2017	Total: Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4059
HBP
R/W
Local Match

Fed. Reimb. Rate: 88.53%	10/14/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021	Total:
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4059
HBP
R/W
26,559
Local Match
3,441
Total:
Fed. Reimb. Rate:
88.53
%
2016
10
/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 17/18 as requested in September 
HBP Survey.
-26,559
-3,441
4059
HBP
26,559
R/W
Local Match
3,441
Total:
30,000
Fed. Reimb. Rate:
88.53
%
2
/28/2013 Linda Newton:  New eligible project.
26,559
3,441

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	2,412,443
	2,412,443

	Local Match
	
	
	
	-0
	
	
	
	312,558
	312,558

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	2,725,000
	2,725,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4059
	HBP
Local Match
	CON
	-2,412,443 -312,558
	2,412,443 312,558
	New!


Fed. Reimb. Rate: 88.53%	10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4059 HBP CON -2,412,443 2,412,443 New! Local Match	-312,558 312,558
Fed. Reimb. Rate: 88.53%	10/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
	-2,412,443	2,412,443	New!
Local Match
-312,558
312,558
Total:
Fed. Reimb. Rate:
88.53
%
10
/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4059
HBP
-2,412,443
CON
2,412,443
Local Match
-312,558
312,558
Total:
Fed. Reimb. Rate:
88.53
%
New!
10
/24/2022 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4059
HBP
2,119,298
CON
Local Match
274,577
Total:
Fed. Reimb. Rate:
88.53
%
New!
8
/26/2022 Enrique Gonzalez:  Con funds moved from Beyond years to FFY 22/23. Due to Annual submittal August 
2022.
-2,119,298
-274,577
4059
HBP
293,145
CON
Local Match
37,980
Total:
Fed. Reimb. Rate:
88.53
%
New!
8
/26/2022 Enrique Gonzalez:  Con funds move from Beyond years to FFY 22/23. Do to Annual status August 
2022.
-293,145
-37,980
4059
HBP
293,145
CON
Local Match
37,980
Total:
331,125
Fed. Reimb. Rate:
88.53
%
New!
14/21.
4
/5/2022 Bobby Zezoff:  Increase in funds per LAPG 6-D dated 9/
293,145
37,980
4059
HBP
CON
-2,119,298
Local Match
-274,577
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2,119,298
274,577
4059
HBP
CON
-2,119,298
2,119,298
Local Match
-274,577
274,577
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4059
HBP
CON
-2,119,298
2,119,298
Local Match
-274,577
274,577
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially 
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4059
HBP
-2,119,298
CON
2,119,298
Local Match
-274,577
274,577
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4059
HBP
-2,119,298
2,119,298
CON
Local Match
-274,577
274,577
Total:
Fed. Reimb. Rate:
88.53
%
10
/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	2,119,298	-2,119,298
	Local Match	274,577	-274,577
Total:
Fed. Reimb. Rate:
%
88.53
/7/2021 Karen Nguyen:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
10
2021
 Status.
4059
HBP
CON
-2,119,298
Local Match
-274,577
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
2,119,298
274,577
4059
HBP
-2,119,298
CON
2,119,298
Local Match
-274,577
274,577
Total:
Fed. Reimb. Rate:
88.53
%
11
/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4059
HBP
-2,119,298
2,119,298
CON
Local Match
-274,577
274,577
Total:
Fed. Reimb. Rate:
88.53
%
11
/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4059
HBP
2,119,298
CON
Local Match
274,577
Total:
Fed. Reimb. Rate:
88.53
%
9
/18/2020 Karen Nguyen:  Move CON funds from beyond to FY 21/22 per Sept survey:  Not ready to ad within 6 months
-2,119,298
-274,577
4059
HBP
CON
-2,119,298
Local Match
-274,577
Total:
Fed. Reimb. Rate:
88.53
%
10
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2,119,298
274,577
4059
HBP
-2,119,298
CON
2,119,298
Local Match
-274,577
274,577
Total:
Fed. Reimb. Rate:
88.53
%
10
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4059
HBP
-2,119,298
2,119,298
CON
Local Match
-274,577
274,577
Total:
Fed. Reimb. Rate:
%
88.53
10
/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4059
HBP
-2,119,298
2,119,298
CON
Local Match
-274,577
274,577
Total:
Fed. Reimb. Rate:
88.53
%
10
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in
18
/19.  Push funding to FFY 21/22, per LAPG Ch. 6. 
4059
HBP
2,119,298
CON
Local Match
274,577
Total:
Fed. Reimb. Rate:
88.53
%
20/21.
10
/8/2019 Omar Sanchez:  Per 2019 Survey.  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 
-2,119,298
-274,577

Caltrans, Division of Local Assistance 
	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
4059	HBP

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
4059	HBP	CON

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4059	HBP	CON
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San Bernardino 
Prior
	-2,119,298	2,119,298
Local Match
-274,577
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
274,577
4059
HBP
-2,119,298
2,119,298
CON
Local Match
-274,577
274,577
Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4059
HBP
2,119,298
CON
-2,119,298
Local Match
274,577
-274,577
Total:
Fed. Reimb. Rate:
%
88.53
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4059
HBP
CON
2,119,298
Local Match
274,577
Total:
Fed. Reimb. Rate:
88.53
%
2018
9
/26/2018 Matt Sapp:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
Survey.
-2,119,298
-274,577
4059
HBP
-2,119,298
CON
Local Match
-274,577
Total:
Fed. Reimb. Rate:
88.53
%
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2,119,298
274,577
4059
HBP
-2,119,298
2,119,298
CON
Local Match
-274,577
274,577
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4059
HBP
2,119,298
CON
-2,119,298
Local Match
274,577
-274,577
Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4059
HBP
CON
2,119,298
Local Match
274,577
Total:
Fed. Reimb. Rate:
88.53
%
9
/13/2017 Vu Ngo:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September 
2017
Survey.
-2,119,298
-274,577
4059
HBP
CON
-2,119,298
Local Match
-274,577
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2,119,298
274,577

Local Match

Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4059
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4059
HBP
CON
2,119,298
Local Match
274,577
Total:
Fed. Reimb. Rate:
88.53
%
10
/6/2016 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18 as requested in September
2016
 HBP Survey.
-2,119,298
-274,577
4059
HBP
2,119,298
CON
Local Match
274,577
Total:
2,393,875
Fed. Reimb. Rate:
88.53
%
2
/28/2013 Linda Newton:  New eligible project.
2,119,298
274,577

San Bernardino
Prior
Yucaipa	BRIDGE NO. 00L0034, PENDLETON AVENUE, OVER OAK GLEN CREEK, BETWEEN OAK GLEN ROAD AND HIGHLAND.    Replace 2 lane low water crossing with 2 lane bridge.
Fed Proj: BR-NBIL(506)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	324,000
	
	98,000
	
	
	
	
	
	422,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	5,441,250
	
	
	
	5,441,250

	
	Total
	324,000
	
	98,000
	
	5,441,250
	
	
	
	5,863,250

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	286,837
	
	86,759
	
	4,817,139
	
	
	
	5,190,735

	Local Match
	37,163
	
	11,241
	
	624,111
	
	
	
	672,515

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	324,000
	
	98,000
	
	5,441,250
	
	
	
	5,863,250

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	286,837
	
	86,759
	
	
	
	
	
	373,597

	Local Match
	37,163
	
	11,241
	
	
	
	
	
	48,403

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	324,000
	
	98,000
	
	
	
	
	
	422,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3246	HBP	PE	-88,530	86,759	-1,771
	Local Match	-11,470	11,241	-229

Fed. Reimb. Rate: 88.53%	8/9/2021 Linda Newton:  PE added to project on 10/14/4010 was never obligated to the project.  Move Prior PE funds to FFY 21/22.	Total:	-2,000 Revised PE funding to match LAPG 6-D dated 6/9/2021.
3246
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	6/27/2013 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 12/13.  This is a post programming.	Total: 8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
3246
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	2/27/2013 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested by Exhibit 6A dated	Total: 10/18/2012.  Cost increase approved.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
		20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	District:	08	County:
Responsible Agency
4059	HBP	CON

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
4059	HBP	CON

		20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	District:	08	County:
Responsible Agency
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	PE	177,060	177,060
	Local Match	22,940	22,940
Total:
200,000
Fed. Reimb. Rate:
88.53
%
9
/18/2012 Sylvester Lin:  Additional PE funds has been added to the project total cost as requested in September 2012 Survey and City
will submitted Exhibit 6-D to justify. 
3246
HBP
88,530
PE
88,530
Local Match
11,470
11,470
Total:
100,000
Fed. Reimb. Rate:
88.53
%
/14/2010 Eric Tang:  Additional PE funds are added to PE based on 2010 bridge survey
10
3246
HBP
PE
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/21/2009 Chris Igbinedion:  2009 HBP Survey.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/
14
to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
3246
HBP
109,777
PE
109,777
Local Match
14,223
14,223
Total:
124,000
Fed. Reimb. Rate:
88.53
%

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	4,817,139
	
	
	
	4,817,139

	Local Match
	
	
	
	
	624,111
	
	
	
	624,111

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	5,441,250
	
	
	
	5,441,250


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3246	HBP	CON	-4,817,139	4,817,139	New!
Local Match
-624,111
624,111
Total:
Fed. Reimb. Rate:
88.53
%
/24/2022 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
3246
HBP
4,817,139
CON
Local Match
624,111
Total:
Fed. Reimb. Rate:
%
88.53
New!
2022.
/26/2022 Enrique Gonzalez:  Con funds moved from beyond years to FFFY 22/23. Do to Annual Status of August 
8
-4,817,139
-624,111
3246
HBP
CON
-4,817,139
Local Match
-624,111
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
4,817,139
624,111

2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	HBP
	CON
	
	
	
	
	-4,817,139
	4,817,139
	
	

	Local Match
	
	
	
	
	
	-624,111
	624,111
	
	


Total:
Fed. Reimb. Rate:
%
88.53
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3246
HBP
CON
-4,817,139
4,817,139
Local Match
-624,111
624,111
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3246
HBP
-4,817,139
CON
4,817,139
Local Match
-624,111
624,111
Total:
Fed. Reimb. Rate:
88.53
%
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3246
HBP
-4,817,139
4,817,139
CON
Local Match
-624,111
624,111
Total:
Fed. Reimb. Rate:
88.53
%
10
/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3246
HBP
4,817,139
CON
Local Match
624,111
Total:
Fed. Reimb. Rate:
88.53
%
10
/7/2021 Karen Nguyen:  Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  As requested in September 2021 Status.
-4,817,139
-624,111
3246
HBP
258,929
CON
Local Match
33,547
Total:
292,476
Fed. Reimb. Rate:
88.53
%
/9/2021 Linda Newton:  Revise CON funding to match LAPG 6-D dated 
6/9/2021.
8
258,929
33,547
3246
HBP
CON
-4,558,210
Local Match
-590,564
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain the FTIP
(
PUSH).  Attempt will be made to program this project in year shown.
4,558,210
590,564
3246
HBP
-4,558,210
CON
4,558,210
Local Match
-590,564
590,564
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(
PUSH).  Attempt will be made to program this project in year shown.
3246
HBP
-4,558,210
4,558,210
CON
Local Match
-590,564
590,564
Total:
Fed. Reimb. Rate:
88.53
%
11
/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(
PUSH).  Attempt will be made to program this project in year shown.
3246
HBP
-4,558,210
4,558,210
CON
Local Match
-590,564
590,564
Total:
Fed. Reimb. Rate:
88.53
%
11
/3/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
PUSH).  Attempt will be made to program this project in year shown.
(

2020/21-2025/26 Highway Bridge Program
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	4,558,210	-10,502,314	-5,944,104
	Local Match	590,564	-1,360,686	-770,1223246
HBP
7,492,294
CON
7,492,294
Local Match
970,706
970,706
Total:
8,463,000
Fed. Reimb. Rate:
88.53
%
10
/4/2018 Enrique Gonzalez:  As requested in September 2018 Survey.

Total:
-6,714,226
Fed. Reimb. Rate:
%
88.53
/19/2020 DLA-Admin:  CON update per letter from City dated 10/8/2020. CON estimate expected to decrease once revised estimate is
10
received.
3246
HBP
-10,502,314
10,502,314
CON
Local Match
-1,360,686
1,360,686
Total:
Fed. Reimb. Rate:
%
88.53
3
/29/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
PUSH).  Attempt will be made to program this project in year shown.
(
3246
HBP
10,502,314
CON
-10,502,314
Local Match
1,360,686
-1,360,686
Total:
Fed. Reimb. Rate:
88.53
%
10
/30/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(
PUSH).  Attempt will be made to program this project in year shown. 
3246
HBP
CON
10,502,314
Local Match
1,360,686
Total:
Fed. Reimb. Rate:
%
88.53
/8/2019 Vu Ngo:  Per 2019 Survey..
10
-10,502,314
-1,360,686
3246
HBP
-10,502,314
CON
Local Match
-1,360,686
Total:
Fed. Reimb. Rate:
88.53
%
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
10,502,314
1,360,686
3246
HBP
-10,502,314
10,502,314
CON
Local Match
-1,360,686
1,360,686
Total:
Fed. Reimb. Rate:
88.53
%
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
10
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3246
HBP
10,502,314
CON
-10,502,314
Local Match
1,360,686
-1,360,686
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3246	HBP

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
3246	HBP	CON

District:
Responsible Agency
3246
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See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	HBP
Local Match
	CON
	3,010,020 389,980
	
	
	
	
	
	-3,010,020 -389,980
	


Total:
Fed. Reimb. Rate:
88.53
%
10
/4/2018 Enrique Gonzalez:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in
September 2018 Survey.
3246
HBP
-3,010,020
CON
Local Match
-389,980
Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3,010,020
389,980
3246
HBP
-3,010,020
3,010,020
CON
Local Match
-389,980
389,980
Total:
Fed. Reimb. Rate:
88.53
%
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3246
HBP
3,010,020
CON
-3,010,020
Local Match
389,980
-389,980
Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3246
HBP
1,062,360
CON
1,062,360
Local Match
137,640
137,640
Total:
1,200,000
Fed. Reimb. Rate:
88.53
%
9
/13/2017 Vu Ngo:  Per 2017 September Survey.
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain	Total: the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
1,947,660
Local Match
252,340
Total:
Fed. Reimb. Rate:
88.53
%
10
/6/2016 Sylvester Lin:  NEPA document cleared on 09/15/16.  Project nearly ready to advertise.  CON funds has been moved from FFY
beyond to FFY 17/18 as requested in September 2016 HBP Survey.
-1,947,660
-252,340
3246
HBP
CON
-1,947,660
Local Match
-252,340
Total:
Fed. Reimb. Rate:
88.53
%
10
/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
1,947,660
252,340

2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
Local Match

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/2/2015 Sylvester Lin:  CON funds has been moved from FFY 17/18 to FFY 16/17 as requested in September 2015 HBP Survey.	Total: 8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain	Total: the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain	Total: the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/27/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain	Total: the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
1,947,660
Local Match
252,340
Total:
Fed. Reimb. Rate:
88.53
%
10
/13/2014 Wesley Zinke:  Revised CON funding as requested in September 2014 Survey.
-1,947,660
-252,340

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	08
	programmed in the FTIP.
County: San Bernardino
	Prior	20/21	21/22	22/23	23/24	24/25	25/26
	Beyond
	Total

	HBP
Local Match
Fed. Reimb. Rate: 88.53%
	CON	-1,947,660
-252,340
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
	1,947,660
252,340

Total:
	


3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
1,947,660
Local Match
252,340
Total:
Fed. Reimb. Rate:
88.53
%
10
/2/2013 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested by Local Agency
in September 2013 HBP survey. 
-1,947,660
-252,340
3246
HBP
CON
-1,947,660
Local Match
-252,340
Total:
Fed. Reimb. Rate:
88.53
%
10
/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).
1,947,660
252,340
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency
3246

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
3246	HBP	CON

2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency
3246
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	-155,813	-155,813
-20,187
Local Match
-20,187
Total:
-176,000
Fed. Reimb. Rate:
88.53
%
/26/2012 Sylvester Lin:  Reduced CON funds has been edited to the project total cost as requested in September 2012 Survey and City
9
will submitted Exhibit 6-D to justify.
3246
HBP
CON
2,103,473
Local Match
272,527
Total:
Fed. Reimb. Rate:
88.53
%
9
/18/2012 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September
2012
 Survey.
-2,103,473
-272,527
3246
HBP
CON
-2,103,473
Local Match
-272,527
Total:
Fed. Reimb. Rate:
88.53
%
/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.
10
2,103,473
272,527
3246
HBP
CON
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
10
/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
3246
HBP
CON
2,103,473
Local Match
272,527
Total:
Fed. Reimb. Rate: 
88.53
%
10
/21/2009 Chris Igbinedion:  2009 HBP Survey.
-2,103,473
-272,527
3246
HBP
CON
-2,103,473
Local Match
-272,527
Total:
Fed. Reimb. Rate:
88.53
%
12
/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.
2,103,473
272,527
3246
HBP
2,103,473
CON
2,103,473
Local Match
272,527
272,527
Total:
2,376,000
Fed. Reimb. Rate:
88.53
%

Yucaipa	BRIDGE NO. 00L0035, FREMONT STREET, OVER WILSON CREEK, BETWEEN OAK GLEN ROAD AND VISTA DRIVE.    Replace 2 lane low water crossing with 2 lane bridge.
Fed Proj: BR-NBIL(508)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	320,000
	
	
	
	
	
	
	
	320,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	2,780,000
	750,000
	
	
	
	
	
	
	3,530,000

	
	Total
	3,100,000
	750,000
	
	
	
	
	
	
	3,850,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	2,744,430
	
	
	663,975
	
	
	
	
	3,408,405

	Local Match
	355,570
	86,025
	
	
	
	
	
	
	441,595

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	663,975
	
	-663,975
	
	
	
	
	

	Total
	3,100,000
	750,000
	
	
	
	
	
	
	3,850,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	283,296
	
	
	
	
	
	
	
	283,296

	Local Match
	36,704
	
	
	
	
	
	
	
	36,704

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	320,000
	
	
	
	
	
	
	
	320,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3244	HBP	PE	177,060	177,060
	Local Match	22,940	22,940

Fed. Reimb. Rate: 88.53%	9/18/2012 Sylvester Lin:  Additional PE funds has been added to the project total cost as requested in September 2012 Survey and City	Total:	200,000 will submitted Exhibit 6-D to justify. 
3244
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.	Total:
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/21/2009 Chris Igbinedion:  2009 HBP Survey.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
	PE
	106,236
	
	106,236

	Local Match
	13,764
	
	13,764

	Fed. Reimb. Rate: 88.53%
	4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
	
Total:
	120,000



	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	2,461,134
	
	
	663,975
	
	
	
	
	3,125,109

	Local Match
	318,866
	86,025
	
	
	
	
	
	
	404,891

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	663,975
	
	-663,975
	
	
	
	
	

	Total
	2,780,000
	750,000
	
	
	
	
	
	
	3,530,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


3244	HBP	CON	663,975	-663,975	New!
Local Match
86,025
-86,025
Total:
Fed. Reimb. Rate:
%
88.53
10
/10/2022 DLA-Admin:  Move CON AC conversion from FFY 23/24 to FFY 
22/23.
3244
Local AC (HBP)
-663,975
CON
663,975
Local Match
-86,025
86,025
Total:
Fed. Reimb. Rate:
88.53
%
New!
10
/10/2022 DLA-Admin:  Move CON AC conversion from FFY 23/24 to FFY 
22/23.
3244
Local AC (HBP)
663,975
CON
-663,975
Local Match
86,025
-86,025
Total:
Fed. Reimb. Rate:
88.53
%
23/24.
1
/4/2021 Karen Nguyen:  Construction Authorized. Agency requesting AC CON funds in FFY 20/21, conversion in FFY 
3244
HBP
-663,975
CON
663,975
Local Match
-86,025
86,025
Total:
Fed. Reimb. Rate:
88.53
%
11
/5/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.
3244
HBP
-663,975
663,975
CON
Local Match
-86,025
86,025
Total:
Fed. Reimb. Rate:
%
88.53
11
/4/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.
3244
HBP
-663,975
663,975
CON
Local Match
-86,025
86,025
Total:
Fed. Reimb. Rate:
88.53
%
11
/3/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3246	HBP	CON

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3244	HBP

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino
Responsible Agency
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	Local AC (HBP)
	-663,975
	663,975

	Local Match
	-86,025
	86,025


Total:
Fed. Reimb. Rate:
%
88.53
10
/29/2020 DLA-Admin:  Remove CON AC in FFY 20/21. Action taken to financially constrain the program.
3244
HBP
663,975
-663,975
CON
Local Match
86,025
-86,025
Total:
Fed. Reimb. Rate:
88.53
%
/29/2020 DLA-Admin:  Remove CON AC in FFY 20/21. Action taken to financially constrain the program.
10
3244
HBP
663,975
-268,541
CON
-932,516
Local Match
86,025
-34,792
-120,817
Total:
-303,333
Fed. Reimb. Rate:
88.53
%
8
/23/2020 Linda Newton:  Move CON AC conversion to FFY 21/22 and reduce funding to amount requested.  Moved conversion to FFY
21
/22, due to delivery failure.
3244
Local AC (HBP)
663,975
-663,975
CON
Local Match
86,025
-86,025
Total:
Fed. Reimb. Rate:
88.53
%
8
/23/2020 Linda Newton:  Add AC to construction,
3244
HBP
932,516
CON
932,516
Local Match
120,817
120,817
Total:
1,053,333
Fed. Reimb. Rate:
%
88.53
/8/2019 Vu Ngo:  Per 2019 Survey.
10
3244
HBP
CON
Local Match
Total:
Fed. Reimb. Rate:
88.53
%
3
/14/2018 Vu Ngo:  Per agency readiness to proceed with CON  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration
:
 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
2018/19-23/24
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/24/2017 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain the FTIP	Total:
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3244
HBP
867,594
CON
867,594
Local Match
112,406
112,406
Total:
980,000
Fed. Reimb. Rate:
88.53
%
9
/13/2017 Vu Ngo:  Per 2017 September Survey.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	3/28/2017 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain the FTIP	Total:
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

2020/21-2025/26 Highway Bridge Program 
	Local Match
	programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	

	Fed. Reimb. Rate: 88.53%
	12/8/2016 Sylvester Lin:  Ready to Advertise.  NEPA cleared on 09/23/16.  CON funds moved from FFY 17/18 to 16/17 per City requested.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
	Total:


3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain the FTIP	Total:
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/6/2016 Sylvester Lin:  Ready to Advertise.  NEPA cleared on 09/23/16.  CON funds moved from FFY 18/19 to 16/17 as requested in	Total: September 2016 HBP Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain	Total: the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain	Total: the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain	Total: the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/2/2015 Sylvester Lin:  Nearly Ready to Advertise.  CON funds has been moved from FFY 17/18 to FFY 15/16 as requested in	Total: September 2015 HBP Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain	Total: the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
Local Match
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain	Total: the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/27/2014 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain	Total: the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
1,593,540
Local Match
206,460
Total:
Fed. Reimb. Rate:
88.53
%
10
/13/2014 Wesley Zinke:  Revised CON funding as requested in September 2014 Survey.
-1,593,540
-206,460
3244
HBP
CON
-1,593,540
Local Match
-206,460
Total:
Fed. Reimb. Rate:
88.53
%
11
/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
1,593,540
206,460
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
1,593,540
Local Match
206,460
Total:
Fed. Reimb. Rate:
88.53
%
10
/2/2013 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested by Local Agency
in September 2013 HBP survey. 
-1,593,540
-206,460

2020/21-2025/26 Highway Bridge Program 
programmed in the FTIP.
	20/21	21/22	22/23	23/24	24/25
	-1,593,540	1,593,540
	Local Match	-206,460	206,460
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially	Total: constrain the FTIP (PUSH).
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
3244
HBP
106,236
CON
106,236
Local Match
13,764
13,764
Total:
120,000
Fed. Reimb. Rate:
88.53
%
9
/26/2012 Sylvester Lin:  Additional CON funds has been added to the project total cost as requested in September 2012 Survey and City
will submitted Exhibit 6-D to justify.
3244
HBP
CON
1,487,304
Local Match
192,696
Total:
Fed. Reimb. Rate:
%
88.53
9
/18/2012 Sylvester Lin:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September
2012
 Survey.
-1,487,304
-192,696
3244
HBP
CON
-1,487,304
Local Match
-192,696
Total:
Fed. Reimb. Rate:
88.53
%
11
/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).
1,487,304
192,696
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
1,487,304
Local Match
192,696
Total:
Fed. Reimb. Rate:
88.53
%
10
/19/2010 Linda Newton:  Revise construction funding to match August 4, 2010 application.
-1,487,304
-192,696

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP. District:	08	County: San Bernardino Responsible Agency
3244	CON

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
3244	HBP	CON

	Prior	25/26	Beyond	Total


2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
3244	HBP	CON
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2020/21-2025/26 Highway Bridge Program 
	
	
	programmed in the FTIP.
	
	

	
		20/21	21/22	22/23	23/24
	24/25
	

	Local Match Fed. Reimb. Rate: 88.53%
	-1,487,304
-192,696
4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
	
	1,487,304
192,696
Total:

	
	10/29/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.
	



	


3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.	Total:
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.	Total:
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 11/12 to 12/13.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
3244
HBP
CON
1,487,304
Local Match
192,696
-1,487,304
-192,696

Fed. Reimb. Rate: 88.53%	4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.	Total:
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 10/21/2009 Chris Igbinedion:  2009 HBP Survey.
3244
HBP
CON
-1,487,304
Local Match
-192,696
1,487,304
192,696

Fed. Reimb. Rate: 88.53%	4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.	Total:
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP project is not ready to advertise.
3244
HBP
1,487,304
CON
1,487,304
Local Match
192,696
192,696

Fed. Reimb. Rate: 88.53%	4/28/2010 Linda Newton:  Federal Reimbursement reverted to original rate.	Total:	1,680,000
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 

Caltrans, Division of Local Assistance 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total


	Yucaipa	BRIDGE NO. 00L0081,  LIVE OAK CANYON ROAD OVER WILDWOOD CREEK. Replace 2-Lane Low-Water Crossing with 2-Lane Bridge.
Fed Proj: BR-NBIL(534)
	Phase Summary:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	PE
	150,000
	
	
	610,000
	
	
	
	
	760,000

	
	R/W
	
	
	
	
	
	
	
	
	

	
	CON
	
	
	
	
	
	
	
	8,250,000
	8,250,000

	
	Total
	150,000
	
	
	610,000
	
	
	
	8,250,000
	9,010,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	132,795
	
	
	540,033
	
	
	
	7,303,725
	7,976,553

	Local Match
	17,205
	
	
	69,967
	
	
	
	946,275
	1,033,447

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	150,000
	
	
	610,000
	
	
	
	8,250,000
	9,010,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	132,795
	
	
	540,033
	
	
	
	
	672,828

	Local Match
	17,205
	
	
	69,967
	
	
	
	
	87,172

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	150,000
	
	
	610,000
	
	
	
	
	760,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4025	HBP	PE	540,033	-540,033	New!
	Local Match	69,967	-69,967
Total:
Fed. Reimb. Rate:
88.53
%
2022.
/26/2022 Enrique Gonzalez:  PE funds move from FFFY 24/25 to 22/23. Do to the annual status on August 
8
4025
HBP
PE
-540,033
540,033
Local Match
-69,967
69,967
Total:
Fed. Reimb. Rate:
%
88.53
/28/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
10
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4025
HBP
-540,033
PE
540,033
Local Match
-69,967
69,967
Total:
Fed. Reimb. Rate:
88.53
%
10
/19/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	08
	County:
	San Bernardino
Prior
	20/21
	programmed in the FTIP.
21/22	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	HBP
	PE
	
	
	540,033	-540,033
	
	
	
	

	Local Match
	
	
	
	69,967	-69,967
	
	
	
	


Total:
Fed. Reimb. Rate:
%
88.53
/7/2021 Karen Nguyen:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 21/22.  As requested in September 
2021
10
Status.
4025
HBP
-540,033
540,033
PE
Local Match
-69,967
69,967
Total:
Fed. Reimb. Rate:
88.53
%
/30/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
3
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
4025
HBP
-540,033
540,033
PE
Local Match
-69,967
69,967
Total:
Fed. Reimb. Rate:
88.53
%
/29/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.
10
4025
HBP
540,033
-265,590
274,443
PE
Local Match
69,967
-34,410
35,557
Total:
310,000
Fed. Reimb. Rate:
%
88.53
9
/18/2020 Karen Nguyen:  Per Sept. 2020 Bridge Survey
4025
HBP
265,590
PE
-265,590
Local Match
34,410
-34,410
Total:
Fed. Reimb. Rate:
88.53
%
10
/28/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.
4025
HBP
177,060
PE
177,060
Local Match
22,940
22,940
Total:
200,000
Fed. Reimb. Rate:
%
88.53
10
/8/2019 Vu Ngo:  Per 2019 Survey.
4025
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	9/14/2017 Vu Ngo:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.  As requested in September 2017	Total: Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4025
HBP
88,530
PE
88,530
Local Match
11,470
11,470
Total:
100,000
Fed. Reimb. Rate:
88.53
%
10
/6/2016 Sylvester Lin:  Added PE funds in FFY 16/17 as requested in September 2016 HBP Survey.
4025
HBP
PE
Local Match

Fed. Reimb. Rate: 88.53%	10/3/2013 Sylvester Lin:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested by Local Agency in	Total:
September 2013 HBP survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.

	Prior	25/26	Beyond	Total


See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
District:	08	County: San Bernardino Responsible Agency
3244	HBP	CON

2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency

2020/21-2025/26 Highway Bridge Program
District:
Responsible Agency
4025


	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 22
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
	Caltrans, Division of Local Assistance	10/24/2022, 2:58 PM	Det2 FL4 SmlTxt	Page 3
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
	08
	County:
	San Bernardino
Prior
	20/21
	programmed in the FTIP.
	21/22	22/23	23/24
	24/25
	25/26
	Beyond
	Total

	HBP
	PE
	132,795
	
	
	
	
	
	132,795

	Local Match
	
	17,205
	
	
	
	
	
	17,205


Total:
150,000
Fed. Reimb. Rate:
88.53
%
10
/9/2012 Linda Newton:  New eligible project.

	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	
	7,303,725
	7,303,725

	Local Match
	
	
	
	
	
	
	
	946,275
	946,275

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	
	8,250,000
	8,250,000


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total


4025	HBP	CON	-7,303,725	7,303,7254025
HBP
CON
2,124,720
Local Match
275,280
Total:
Fed. Reimb. Rate:
88.53
%
10
/6/2016 Sylvester Lin:  CON funds has been moved from FFY Beyond to FFY 17/18 as requested in September 2016 HBP Survey.
-2,124,720
-275,280

Local Match
-946,275
Total:
Fed. Reimb. Rate:
88.53
%
10
/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.
946,275
4025
HBP
7,303,725
5,179,005
CON
Local Match
946,275
670,995
Total:
5,850,000
Fed. Reimb. Rate:
%
88.53
/8/2019 Vu Ngo:  Per 2019 Survey.
10
-2,124,720
-275,280
4025
HBP
CON
-2,124,720
Local Match
-275,280
Total:
Fed. Reimb. Rate:
%
88.53
10
/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
2,124,720
275,280
4025
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
4025
HBP
CON
Local Match

Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially	Total: constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
	08
	County:
	San Bernardino
Prior
	20/21
	21/22
	programmed in the FTIP.
	22/23	23/24
	24/25
	25/26
	Beyond
	Total



HBP
-871,135
CON
Local Match
-112,865
Total:
-984,000
Fed. Reimb. Rate:
88.53
%
10
/6/2016 Sylvester Lin:   Subtracted CON funds as requested in September 2016 HBP Survey.
-871,135
-112,865
4025
HBP
2,995,855
CON
Local Match
388,145
Total:
3,384,000
Fed. Reimb. Rate:
88.53
%
10
/9/2012 Linda Newton:  New eligible project.
2,995,855
388,145

2020/21-2025/26 Highway Bridge Program 
See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
	08	County: San Bernardino
	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

MPO Summary: San Bernardino Associated Governments
Number of Projects: 46 Total Costs:
	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	22,412,557
	7,960,958
	3,235,594
	10,054,003
	33,430,195
	25,060,640
	11,679,481
	165,837,958
	279,671,387

	Local Match
	2,909,540
	2,673,451
	7,435,136
	75,381
	1,096,955
	186,537
	984,200
	29,516,121
	44,877,320

	LSSRP Bond
	
	
	
	305,102
	
	469,123
	
	82,011
	856,236

	Local AC
	44,265
	6,887,975
	54,151,729
	-7,117,288
	-26,224,000
	-20,000,000
	-7,742,681
	
	

	Total for all Phases
	25,366,362
	17,522,384
	64,822,459
	3,317,198
	8,303,150
	5,716,300
	4,921,000
	195,436,089
	325,404,942
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