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WHAT IS THE NEED?
Caltrans is looking to increase it use of Zero Emission Vehicles 
to help reduce the carbon footprint on the environment. It is 
important for Caltrans to evaluate all electric equipment in 
our operations that have the potential to reduce our carbon 
footprint.

WHAT ARE WE DOING?
The Advanced Highway Maintenance and Construction 
Technology (AHMCT) Research Center will acquire an 
appropriate commercially available electric skid steer loader 
and its attachments early in the project and the machine will 
be evaluated for different tasks during this effort. A test plan 
will be developed to guide the evaluations, to assess the 
suitability of the system for Caltrans operations, and to provide 
a summary evaluation of the system. AHMCT will evaluate 
the obtained electric skid steer loader in confined areas with 
and without the remote-control feature of the equipment. The 
machine will also be evaluated in brush grapple applications 
and to sweep roads and bike lanes.  Procurement of the 
equipment will be done in cooperation with Caltrans Division 
of Equipment and Maintenance, and the exact machine and 
attachments will be identified and approved by the project 
panel. AHMCT anticipates most of the tests will be performed 
by or in conjunction with Caltrans Maintenance personnel.  
The evaluation will include feedback from Caltrans personnel 
regarding their experience in operating the equipment.  The 
project duration is 24 months and a brief list of tasks for this 
project includes:

• Project management (24 months)
• Literature and product search (3 months)
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• Procure the system (4 months)
• Test plan development (4 months)
• System testing (9 months)
• System evaluation (6 months)
• Final report and evaluation summary (4 months)

WHAT IS OUR GOAL?
The goal of this project is to evaluate the electric skid 
steer on its ability for use in Caltrans operations to 
reduce our reliance on combustion vehicles.

WHAT IS THE BENEFIT?
Zero emission vehicles will help Caltrans reduce our 
carbon footprint on the environment.

WHAT IS THE PROGRESS TO DATE?
As of November 2025 here is the progress to date: 
The project panel for this research task has met 
multiple times to discuss the evaluation. Caltrans 
Division of Maintenance is in the process of acquiring 
an electric skid steer loader and will receive the 
equipment in March of 2026. The project panel 
also approved a three month rental of an electric 
skid steer loader to evaluate. For more information 
contact the task manager.


