



CLEAN CALIFORNIA

SJ Director Order Safety/ Beautification Components At-A-Glance



PROJECT OVERVIEW

It is proposed for this project to implement complimentary beautification measures to beautify District 10 Maintenance Engineering safety and safety measures which are being implemented through Director's Orders.

D10 Maintenance Engineering is preparing three separate Director's Orders to implement safety measures to address the rampant destruction and degradation of the infrastructure, particularly around interchanges. Beautification measures implemented with this Clean Calif Beautification project is proposed to include hanging artistic panels on security fencing, painted murals, install decorative fencing, art enhanced slope paving, etc.

PROJECT SCHEDULE

CCEP Approval:	11/30/2021
CC-SDR Approval (including ED)	7/29/2022
R/W Certification	10/28/2022
Ready to List (RTL)	10/29/2022
Advertise	11/29/2022
Award	2/14/2023
Construction Complete	8/31/2023
Construction Contract Acceptance (CCA)	8/31/2023
End Project	2/28/2024

IMPROVEMENTS PROJECT LOCATION



AT-A-GLANCE

OVERALL TOTAL ESTIMATED COST \$4,240,000

FUNDING SOURCE BREAKDOWN Clean California

CONTACT Sam Sherman
Office: (209) 948-7889
Cell: (209) 482-2575
sam.sherman@dot.ca.gov

WEBSITE CleanCalifornia.com

