:t MEMO TO DESIGNERS 1-4, ATTACHMENT A APRIL 1992
ftrans

Estimated Design Hours

Average Design Rate
$ per Design Hour

Slab Bridges ; _

SINBLE SPRIL ccivivcisnisonsnssissiossinsvsisssssinsiinssisssisinisisssvssssiosios s sess sssn iasmmasisessimorsnss 1,000

DRI D SPRIIS cosuazusissuuorssissssssn o sonich e Soasi RO SR PSSO REUA SRAEOA o o M SRS 1,400

B O TIORS SPBINS: .vnavsmivasmsssssisssisasisvis s eI THo S oo RN SR SH O AT S SAR AR EHIES 1,800
Box Girder or T-Beams

253 T e o DO — 1,400

Paralle] SINEIE ......ocoeeieieeieeeee e sree s saes e as s ae s e e e s ssae st e sa e s s s esaasaasssassasensasses 1,800

DIOF 3 SPANS: vereressesssnsearsemmsrysrtsssasssesmssssusssasenssntastonsassassassanncnassenensnssesnend sasndsidiisasssss 1,500

B O D SDANS «omuonsnsassnsnsrseanssmsssniostsbinisen s s S s paE e r A S B a b aas B RS aoRS oS 1,800

6.or more Spans(Bridges) .....cciiniiisinisisamesssonisaiae Ty 2,200

6 oy S SPAS (VIHHER) uwnssmnsnse s SRR s S i 2,500
Steel Girders

BT ST o sinsnssioississassosiisin boswonsvasmssassiors sos s A S oS o TR Rk oV 1,500
Precast Girders

TR s NSNS — 1,600
UNAEIPASSES .....oeeneeneenieeeeeteseecaeeseeseeeesesse s seassseseaee s sase s esansesssassasnss s sessenasasesansnesnsnases 1,000
POC, Bike Bridges, Utility Bridges, efC............coouiiiiiiiincncnicecee e 800
Culvert

AL THDES ..o cimirsminaomssionm oo css S e e L A S o oA e oA B e TR A R ST AR S 1,500
Widening

AL VDS s isaiissaisin s NS A T R SR a s e ist 1,000
Earthquake Restrainers and Column Retrofit ... 800
Standard Miscellaneous DeSigns .........coeoieiieinenienen e srsse e sssesssessassnsraens 1,500

Railing Modification

Standard Sound Walls

Standard Retaining Wall including MSE and Cribwalls
Non-Standard Miscellaneous DeSigNs ..............cooericiniiiicninseneseccsascaasians s sesaens 1,000

Strengthening

Pile Lagging and Tieback Walls

Design =35%
Project Cost | Detail  =30%
Above Rate | Check — =20%
Quantties =15%

Estimated Design Hours =

Note: The Section Leader may adjust the Estimated Design Hours +25% taking into account the
complexity of the work, experience of project personnel, repetition of details, etc.
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