

CHANGE ORDER

CEM-4900 (REV 05/2015)

Change Requested by: Engineer Contractor

CHANGE ORDER NO. 11A	SUPPL. NUMBER	CONTRACT NUMBER	CO-RTE-PM	FEDERAL NUMBER(S)
-------------------------	---------------	-----------------	-----------	-------------------

TO _____, **contractor**

*You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the engineer.***

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price, and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Item List.

Payment Adjustment at Agreed Unit Price:

In accordance with Section 9-1.07, "Payment Adjustments for Price Index Fluctuations," of the *Standard Specifications*, compensation payable for the bid item(s) below will be subject to increased and/or decreased payment adjustments for fluctuations whenever the California statewide crude oil price index for the month the material is placed is more than 5 percent higher or lower than the crude oil price index at the time of bid.

- Item No. 28, HMA
- Item No. 29, RHMA OG

The Department shall compensate the contractor for increased payment adjustments and the contractor shall be liable to the Department for decreased payment adjustments. compensation will be made at the unit price payment adjustment calculated using the formula prescribed in the above section. (The payment adjustment numbers shown below are for preliminary budgeting purposes only.)

Payment Adjustment at Agreed Unit Price [Estimate of Increase (Payment)]: \$150,000.00

Payment Adjustment at Agreed Unit Price [Estimate of Decrease (Credit)]: (\$50,000)

Net Total Payment Adjustment at Agreed Unit Price (Estimate of Net Adjustment): \$100,000

There will be no time adjustment due to this change order since the change does not affect the controlling activity.

Estimated Cost: Increase Decrease \$ 100,000.00

For this order, the time of completion will be adjusted as follows: None

SUBMITTED BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------

APPROVAL RECOMMENDED BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------

ENGINEER APPROVAL BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and perform the work specified above, and will accept as full payment the prices shown above. **NOTE: If you do not sign this order, you are directed to proceed with the ordered work. You may file a Request for Information within the time specified.**

CONTRACTOR ACCEPTANCE BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.