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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CHANGE ORDER MEMORANDUM 
CEM-4903 (REV 06/2016)
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DATE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms 
Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

FILE

ORIGINAL CONTRACT 
TIME:

TIME ADJUSTMENT 
THIS CHANGE:

PREVIOUSLY APPROVED 
 TIME ADJUSTMENTS:

PERCENTAGE TIME ADJUSTED 
(Including this change)

TOTAL # OF UNRECONCILED 
DEFERRED TIME  

 (Including this change)

DAY(S) DAY(S) DAY(S) %

$

TO

FROM

CHANGE ORDER NO. SUPPLEMENT NO. CONTINGENCY BALANCE (Including this change)

CONTRACT NO.

CO-RTE-PM

FED NO.

$

$
IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?

INCREASE DECREASE

SUPPLEMENTAL FUNDS PROVIDED 

0.00

HEADQUARTERS APPROVAL REQUIRED? YES NO

YES NO

0

CHANGE ORDER AMOUNT

CATEGORY CODE

CKSB

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

Using automated flagger assistance devices (AFADs) to remove flaggers from the roadway to improve 
worker safety by decreasing worker exposure to live traffic. 
  
Reason for Change 
Due to the increased amount of highway work because of the Road Repair and Accountability Act of 2017 
(Senate Bill 1), California Department of Transportation working with the Construction Industry, held a 
Safety Summit in December 2018 that identified use of AFADs as a means of decreasing worker exposure 
to live traffic to improve worker safety. 
  
The Revised Standard Specifications, dated October 18, 2019, contains the revised Section 12, “Temporary 
Traffic Control,” of the Standard Specifications which now include specifications for AFADs. These revised 
specifications allow a contractor to request the use of AFADs when there is not a bid item for AFADs. 
  
Use the following 3 paragraphs if payment is extra work at agreed price.  
Payment Method 
Provide AFADs at an agreed unit price per day. There is no bid item for this work. 
  
Estimated Cost of Extra Work at Agreed Unit Price: $ Insert Amount 

  
A detailed force account cost breakdown of the agreed unit price work is on file in the project records.  
  
Use the following 3 paragraphs if payment is extra work at force account.  
Payment Method 
Providing AFADs will be paid as extra work at force account. There is no bid item for this work. 
  
Estimated Extra Work at Force Account:    $ Insert Amount 
  
A detailed force account cost breakdown for the estimated extra work is on file in the project records.  
  
  
Time Adjustment: 
This change order will not affect the controlling activity. No time adjustment is warranted.  
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Concurrences 
Division of Construction has delegated change order approval for this change in Construction Procedure 
Directive 19-16, “Flagging,” dated November X, 2019. 

  
  
 

FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

FEDERAL FUNDING SOURCE PERCENT

CONCURRED BY:

CONSTRUCTION ENGINEER/BRIDGE ENGINEER DATE

DATEPROJECT ENGINEER

DATEPROJECT MANAGER

DATEFHWA REP.

DATEENVIRONMENTAL

DATEMAINTENANCE

DATEOTHER (SPECIFY)

DATEHQ OR DISTRICT PRIOR APPROVAL BY

DATERESIDENT ENGINEER SIGNATURE

ESTIMATE OF COST

ITEMS

FORCE ACCOUNT

AGREED PRICE

ADJUSTMENT

TOTAL

THIS REQUEST TOTAL TO DATE

 $0.00  $0.00 

 $0.00  $0.00 

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE

NON-PARTICIPATING (Maintenance) NON-PARTICIPATING

CHANGE ORDER FUNDED PER CONTRACT CHANGE ORDER FUNDED AS FOLLOWS


