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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CHANGE ORDER MEMORANDUM 
CEM-4903 (REV 06/2016)

1 2

DATE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms 
Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

FILE

ORIGINAL CONTRACT 
TIME:

TIME ADJUSTMENT 
THIS CHANGE:

PREVIOUSLY APPROVED 
 TIME ADJUSTMENTS:

PERCENTAGE TIME ADJUSTED 
(Including this change)

TOTAL # OF UNRECONCILED 
DEFERRED TIME  

 (Including this change)

DAY(S) DAY(S) DAY(S) %

$

TO

FROM

CHANGE ORDER NO. SUPPLEMENT NO. CONTINGENCY BALANCE (Including this change)

CONTRACT NO.

CO-RTE-PM

FED NO.

$

$

0.00
IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?

INCREASE DECREASE

SUPPLEMENTAL FUNDS PROVIDED 

0.00

HEADQUARTERS APPROVAL REQUIRED? YES NO

YES NO

0

CHANGE ORDER AMOUNT

CATEGORY CODE

CKSB

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

  
Required use of an impact attenuator vehicle to place and remove components of a stationary traffic control 
system.  
Reason for Change: 
The Revised Standard Specifications, dated April 16, 2021, contains Section 12-4.02C(7) “Traffic Control 
System Requirements,” which now includes the following requirements: 

Do not start activities that require an impact attenuator vehicle until the attenuator is in place.

Use an impact attenuator vehicle to place and remove components of a stationary traffic control 
system, except on two-lane conventional highways if the impact attenuator vehicle would have to 
stop within a lane open to traffic to place, maintain, or remove the traffic control system.

The contract special provisions do not contain the requirement in Section 12-4.02C(7), "Traffic Control 
System Requirements," to use an impact attenuator vehicle to follow behind equipment and workers who 
are placing and removing components of a closure. 

Concurrence: 
This change order is in accordance with Division of Construction CPD 21-16, dated August 6, 2021. 

Method of Payment: 
Choose appropriate payment method and delete the other. 
This change order is extra work at agreed price. Force account cost analysis supporting the agreed price 
are on file in project records. 
  
This change order is extra work at force account. 

Time Adjustment: 
This change order will not affect the controlling activity. No time adjustment is warranted. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CHANGE ORDER MEMORANDUM 
CEM-4903 (REV 06/2016)

FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

FEDERAL FUNDING SOURCE PERCENT

CONCURRED BY:

CONSTRUCTION ENGINEER/BRIDGE ENGINEER DATE

DATEPROJECT ENGINEER

DATEPROJECT MANAGER

DATEFHWA REP.

DATEENVIRONMENTAL

DATEMAINTENANCE

DATEOTHER (SPECIFY)

DATEHQ OR DISTRICT PRIOR APPROVAL BY

DATERESIDENT ENGINEER SIGNATURE

ESTIMATE OF COST

ITEMS

FORCE ACCOUNT

AGREED PRICE

ADJUSTMENT

TOTAL

THIS REQUEST TOTAL TO DATE

 $0.00  $0.00 

 $0.00  $0.00 

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE

NON-PARTICIPATING (Maintenance) NON-PARTICIPATING

CHANGE ORDER FUNDED PER CONTRACT CHANGE ORDER FUNDED AS FOLLOWS


