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CHANGE ORDER MEMORANDUM Lock Form DATE
DOT CEM-4903 (REV 09/2025)

TO CONTRACT NUMBER
COUNTY - ROUTE - Begin Postmile / End Postmile
FROM
PROJECT IDENTIFIER NUMBER
RESIDENT ENGINEER
CHANGE ORDER NUMBER |[SUPPLEMENT NUMBER CATEGORY CODE FEDERAL NUMBER
CHANGE ORDER COST IMPACT CHANGE ORDER CONSIDERATIONS
CHANGE ORDER AMOUNT SUPPLEMENTAL WORK FUNDS PROVIDED | |S HEADQUARTERS APPROVAL REQUIRED?
$0.00 $0.00 [] Yes X No
[] Increase [ ] Decrease [X] NoCost |[ ]| Yes X No IS THE REQUESTED CHANGE WITHIN THE
- - PROJECT SCOPE?
CONTINGENCY BALANCE (Including this change)
N X Yes [ ]No
ARE THERE SUFFICIENT UNOBLIGATED CONTINGENCY
CHANGE ORDER TIME IMPACT FUNDS AVAILABLE?
- . - . X Yes [] No
Original Contract Time Time Adjustment Previously Approved WILL THE TIME ADJUSTMENT CAUSED BY THIS
This Change Time AQEaiments REQUESTED CHANGE CAUSE NEGATIVE IMPACTS?
0 [ ] Yes X] No
working day(s) working day(s) working day(s) IS THE REQUESTED CHANGE IN ACCORDANCE
[] Deferred WITH ENVIRONMENTAL DOCUMENTS?
X Yes [ ]No
Percentage Time Adjustment Total Number of Unreconciled IS THE REQUESTED CHANGE IN ACCORDANCE
(Including This Change) Deferred Time Change Orders WITH PROJECT AGREEMENTS OR PERMITS?
(Including This Change) X Yes ] No
o DOES THE REQUESTED CHANGE REQUIRE A COST
%o EFFECTIVENESS OR PUBLIC INTEREST FINDING?
[]Yes X] No
IS THE REQUESTED CHANGE A RESULT OF A RISK
IDENTIFIED IN THE PROJECT RISK REGISTER?
[]Yes X] No

THIS CHANGE ORDER PROVIDES FOR:

At the contractor's request, allow the use of 10 percent recycled asphalt pavement (RAP) in rubberized hot mix asphalt-gap graded (RHMA-G)
mixes.

Caltrans has introduced new nSSPs permitting the use of 10 percent RAP in RHMA-G mixes. However, for all other projects approved
before the development of these nSSPs, RAP is not allowed in RHMA-G mixes. With CPD 26-2, contractors may request to incorporate the
updated nSSPs allowing 10 percent RAP in RHMA-G for ongoing projects with less than 10,000 tons of RHMA-G.

Background: The Pavement and Materials Partnering Committee formed a work product group comprised of industry representatives and
Caltrans with the goal to revise Section 39, “Asphalt Concrete,” of the Caltrans Standard Specifications to allow 10 percent RAP in RHMA-G.
The initial effort was to produce nSSPs for use on pilot projects. Based on the initial findings from completed pilots’ testing and field evaluation,
the nSSPs have become available as a contractor option for projects with less than 10,000 tons of RHMA-G.

+
It is mutually agreed that there is no adjustment of cost as a result of this change order. H

Itis mutually agreed that no time adjustment is warranted, since this change order did not result in a critical delay.

Americans with Disabilities Act (ADA) Notice: This document is available in alternative accessible formats. For more information, please contact the Forms Management
Unit at (279) 234-2284, TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management. Unit@dot.ca.gov.
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CHANGE ORDER MEMORANDUM DATE
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TO CONTRACT NUMBER

COUNTY - ROUTE - Begin Postmile / End Postmile

FROM

PROJECT IDENTIFIER NUMBER
RESIDENT ENGINEER

CHANGE ORDER NUMBER |SUPPLEMENT NUMBER  |CATEGORY CODE FEDERAL NUMBER

CONCURRENCE BY

PROJECT ENGINEER DATE PROJECT MANAGER DATE
CONSTRUCTION ENGINEER DATE OTHER DATE
FEDERAL PARTICIPATION FUNDING SOURCE SEGREGATION
[] PARTICIPATING [] PARTICIPATING INPART  |[] CHANGE ORDER FUNDED PER CONTRACT
[] NON-PARTICIPATING [] NON-PARTICIPATING [] CHANGE ORDER FUNDED AS FOLLOWS
[] NO FEDERAL FUNDS (Maintenance)
ESTIMATE OF COSTS FUNDING SOURCE PERCENT
THIS REQUEST | TOTAL TO DATE
ITEMS
ITEM ADJUSTMENTS
FORCE ACCOUNT
AGREED PRICE $0.00
ADJUSTMENTS
TOTAL

| agree that by providing my electronic signature for this form, | agree to conduct business transactions by electronic means and that my electronic

signature is the legal binding equivalent to my handwritten signature. | hereby agree that my electronic signature represents my execution or
authentication of this form, and my intent to be bound by it.

District or Headquarters Prior Approval By Submitted by
NAME DATE SIGNATURE DATE

GENERAL INFORMATION

*  Form DOT CEM-4903, "Change Order Memorandum," is an internal Department document that must be prepared for each change order to
document what the change is, the reason the change is being made and concurrences for the change.
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