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Background 
This process establishes Structure Construction (SC) responsibilities and procedures 
for the review and authorization of Cast-In-Drilled-Hole (CIDH) concrete piling 
submittals. Cast-In-Drilled-Hole concrete piling submittals include those received prior to 
construction and during construction. Not all submittals listed in the “Inputs” section will 
be required for each CIDH pile. The requirement for each submittal is based on the pile 
diameter, ground conditions, and construction issues encountered during CIDH piling 
construction. 
 
Prior to reviewing this Bridge Construction Memo (BCM), it is essential to review the 
contract specifications, Section 49-3.02A(3), Cast-In-Drilled-Hole Concrete Piling – 
Submittals, that this BCM is based on as identified in the title block above. The 
information in the contract specifications typically will not be repeated in the text of this 
BCM. 

Process Inputs 
1. CIDH Pile Installation Plan 

2. Slurry Test Record 

3. Inspection Pipe and Reinforcing Cage Coupler Log 

4. Concrete Placement Log 

5. Coring Logs and Concrete Cores 

Revision Date  Nature of Changes Approved By  
0 08-30-2019 Original issue.  Richard Foley  

file:///D:/Unit%2059-511/Quality%20Management%20System%20-%20SC%20Operational/SC%20Documented%20Information%20template/SC%20BCM/Section%20B/BCM%20B-2.02/TBD
https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-specifications
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6. Testing Report (for tests performed by the Contractor on rejected piles)  

7. Mitigation Plans 

8. Mitigation Report 

9. Plastic Spacer Manufacturer’s Data and sample 

Procedure 
1. All work associated with this process is charged as Project-Direct – Construction.  

2. Inspection of field work for this process is Benchmark. 

3. Before construction begins: 

a. Review submittal requirements and identify when each submittal is needed 
per the contract documents, Foundation Manual, Sections 6-6, Inspection and 
Contract Administration; 9-8, Inspection and Contract Administration; 9-9, Pile 
Acceptance Testing; 9-10, Defective Piles; and 9-11, Pile Mitigation and 
Acceptance: 

i. CIDH concrete piling constructed without inspection pipes do not require 
submittals for Slurry Test Records, Inspection Pipe and Reinforcing Cage 
Couplers, Coring Logs and Concrete Cores, Testing Reports, Mitigation 
Plans, or Mitigation Reports. 

b. Develop a spreadsheet or other means to track the status of all CIDH 
concrete piling submittals for complete and timely review. 

c. Discuss concerns with designers, Foundation Testing and Instrumentation 
(FTI), and SC Substructure Engineer (CIDH Pile Mitigation Committee Chair). 

d. Identify environmental and other physical conditions that affect CIDH piling 
construction during a preconstruction jobsite visit. 

e. Prior to the CIDH Concrete Piling Preconstruction Meeting, receive and 
review the Pile Installation Plan. 

f. Discuss submittal requirements, including complete and timely submittals, 
during the CIDH Concrete Piling Preconstruction Meeting per BCM 49-
3.02A(4)(b), Cast-In-Drilled-Hole Concrete Piling – Quality Assurance – 
Preconstruction Meeting. 

g. Following the CIDH Concrete Piling Preconstruction Meeting, review any 
revisions to the Pile Installation Plan per the contract documents, Foundation 
Manual, Sections 6-6.1, Pile Installation Plan, and 9-8, Inspection and 
Contract Administration.  

h. Authorize or reject the Pile Installation Plan. Notify the contractor in writing. 
Review and authorize revisions to resubmittals 

https://dschq.dot.ca.gov/OSCHQDownLoads/misc/SC_Charging_Practice_R1-Project_Direct-Construction.pdf
https://dschq.dot.ca.gov/OSCHQDownLoads/misc/SC_Levels_of_Inspection_R2.pdf
https://dschq.dot.ca.gov/sc_manuals/foundation/ch.6_cast_in_drilled_hole_piles.pdf
https://dschq.dot.ca.gov/sc_manuals/foundation/ch.9_slurry_displacement_piles.pdf
https://dschq.dot.ca.gov/sc_manuals/foundation/ch.9_slurry_displacement_piles.pdf
https://dschq.dot.ca.gov/sc_manuals/foundation/ch.9_slurry_displacement_piles.pdf
https://dschq.dot.ca.gov/sc_manuals/foundation/ch.9_slurry_displacement_piles.pdf
file://///ct.dot.ca.gov/dfshq/ES-2/DSC/Shared/SC%20TMM/12%20steps%20process/e.%20Pre%20Management%20Review/MC%20Tools/Under%20Construction
file://///ct.dot.ca.gov/dfshq/ES-2/DSC/Shared/SC%20TMM/12%20steps%20process/e.%20Pre%20Management%20Review/MC%20Tools/Under%20Construction
https://dschq.dot.ca.gov/sc_manuals/foundation/ch.6_cast_in_drilled_hole_piles.pdf
https://dschq.dot.ca.gov/sc_manuals/foundation/ch.9_slurry_displacement_piles.pdf
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i. Receive, review, and authorize the plastic spacer submittal. Notify the 
contractor in writing. Refer to BCM 49-3.02B, Cast-In-Drilled-Hole Concrete 
Piling – Materials, for additional information.  

4. During construction: 

a. For all CIDH concrete piling: 

i. Confirm receipt of the Concrete Placement Log following concrete 
placement. 

b. For CIDH concrete piling with Inspection Pipes: 

i. Confirm receipt of the Inspection Pipe and Reinforcing Cage Coupler Log 
following concrete placement. 

ii. Confirm receipt of the Slurry Test Record following concrete placement. 

iii. Prior to acceptance testing of constructed CIDH concrete piling : 

1. Forward Concrete Placement Logs, Inspection Pile, and Reinforcing 
Steel Coupler Logs to FTI. 

2. For CIDH concrete piling where the inspection pipes are blocked and 
the contractor replaces the blocked inspection pipe with a cored hole 
per the BCM 49-3.02C, Cast-In-Drilled-Hole Concrete Piling – 
Construction: 

a. Confirm receipt of the Coring Logs and Concrete Cores. 

b. Forward Coring Logs to FTI for coordinated review and 
recommendations per the contract documents, and the Foundation 
Manual, Section 9-9, Pile Acceptance Testing. 

iv. Following acceptance testing of CIDH concrete piling with inspection 
pipes: 

1. For CIDH concrete pile testing performed by the contractor on a 
rejected pile: 

a. Confirm receipt of the testing report. 

b. Forward the testing report to FTI for coordinated review and 
recommendations per the Foundation Manual, Section 9-11, Pile 
Mitigation and Acceptance.  

c. Authorize or reject the acceptance testing report. Notify the 
contractor in writing. 

2. Mitigation plans for rejected CIDH concrete piles requiring mitigation: 

a. Confirm receipt of the Pile Mitigation Plan: 

i. Review the mitigation plan and verify that it is complete. 

file://///ct.dot.ca.gov/dfshq/ES-2/DSC/Shared/SC%20TMM/12%20steps%20process/e.%20Pre%20Management%20Review/MC%20Tools/Under%20Construction
https://dschq.dot.ca.gov/sc_manuals/foundation/ch.9_slurry_displacement_piles.pdf
https://dschq.dot.ca.gov/sc_manuals/foundation/ch.9_slurry_displacement_piles.pdf
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b. Forward the complete Pile Mitigation Plan to FTI and the DES Chair 
of Pile Mitigation Committee for coordinated review and 
recommendations per the Foundation Manual, Section 9-11.6, Pile 
Mitigation Plan Development and Authorization Procedures.  

c. Authorize or reject the mitigation plan based on the CIDH Pile 
Mitigation Plan Review committee recommendations. Notify the 
contractor in writing. 

d. Review and authorize resubmittals 

3. Mitigation reports for CIDH concrete piling requiring mitigation: 

a. Confirm receipt of the mitigation report per the contract documents, 
Foundation Manual, Section 9-11.11, Procedures for Authorizing 
the Pile Mitigation Work Performed in the Field and Pile 
Acceptance: 

i. Review the mitigation report and verify that it is complete. 

ii. Forward the complete mitigation report to the CIDH Pile 
Mitigation Plan Review committee for coordinated review and 
recommendations per the Foundation Manual, Section 9-11.11 

5. File submittals records in the appropriate category in the project records as 
specified in the Construction Manual 5-102, Organization of Project Documents. 

Process Outputs 
Authorized CIDH concrete piling submittals 

Attachments 
None 

https://des.onramp.dot.ca.gov/structure-construction-headquarters-staff
https://des.onramp.dot.ca.gov/structure-construction-headquarters-staff
https://dschq.dot.ca.gov/sc_manuals/foundation/ch.9_slurry_displacement_piles.pdf
https://dschq.dot.ca.gov/sc_manuals/foundation/ch.9_slurry_displacement_piles.pdf
https://dot.ca.gov/-/media/dot-media/programs/construction/documents/policies-procedures-publications/construction-manual/sec5-1.pdf



