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ATP Timely Use of Funds Guidelines 
Project

Component 
Applicable

Phases 
Rules Maximum 

possible deadline 
extension time 

Additional notes 

Allocations PA&ED 
PS&E 
R/W 
CON 
CON-NI 

Project allocations must occur in the FY 
programmed. 

Allocation requests or allocation time 
extension requests must be approved by 
the Commission by June 30th of the year 
the funds are programmed. 

20 months per 
phase 

After a time extension, the allocation request 
must be received by Caltrans prior to the 
deadline. 

Expenditure PA&ED 
PS&E 
R/W 

Allocated funds must be expended by the 
end of the 2nd State FY from allocation. 

Expenditure time extension requests must 
be received by Caltrans prior to the 
deadline. 

12 months per 
phase 

Invoices must be received by Caltrans within 
180 days from the deadline. 

Award CON 
CON-NI 

After construction allocations, projects 
must be awarded within 6 months of 
allocation. 

Award time extension request must be 
received by Caltrans prior to the deadline 

12 months per 
phase 

For CON-NI, if the work is done in-house (ie. 
without a consultant), the allocation and 
award date are the same. 

Completion CON 
CON-NI 

Construction activities must be completed 
within 36 months of award. 

Completion time extension request must 
be received by Caltrans prior to the 
deadline. 

12 months per 
phase 

Additional time beyond the 36 months can 
be requested at the time of allocation. 

Invoices must be received by Caltrans 180 
days from the deadline. 

Note: 
1. Time extensions must be attributed directly to extraordinary circumstances. 
2. Only one time extension per phase, per applicable project component is permitted. 
3. Time extensions can only be requested when deadlines are approaching, not in advance. 
4. Refer to the for request submittal deadlines (verify with your district representative). 
5. Multiple time extensions for different project components can be approved at the same CTC meeting if deadlines are approaching. For 

example, expenditure extensions and allocation extensions can be added to the same meeting agenda for the same project. 

https://dot.ca.gov/programs/financial-programming/office-of-ctc-liaison-octcl

