EXHIBIT 23-O		Local Assistance Program Guidelines
Request for Funding Allocation (Local STIP Projects)

Local Assistance Program Guidelines	EXHIBIT 11-TE

	DLAE Received Date:

	mm/dd/year


  Request for Time Extension of E76 CON Deadline 
                          (Local ER Projects)
	 Project Info.
	
	
	Disaster Event No.:
	CA 

	Fed Project No.:  EO
	
	DAF No(s).:
	
	
	

	PR
	
	
	
	
	

	
	
	
	
	
	

	Route/Roadway:
	

	PM (Beg):
	
	PM (End):
	
	Local Agency:
	


 Initial Screening 
If one of the following reasons contributed to the project missing the Emergency Opening (EO CON) and/or Permanent Restoration Construction (PR CON) authorization deadline, STOP HERE; the project is not eligible for a time extension. 
· Lack of Staff
· Lack of Consultants
· Lack of Resources
· Delay(s) caused by the local agency
Time Extension Justification 
Select the below reason(s), beyond the control of the local agency, EO CON and/or PR CON could not be authorized by the deadline and a time extension is needed [supporting documentation is required as part of submittal package] If multiple reasons for delay, indicate the [P] primary (main/leading) cause of delay and the [S] secondary causes of delay. (This will help expedite the review.)
  [___]3  Extensive Environmental Evaluation or Permit Delay by the Resource Agency 
  [___]3  Complex Right of Way Acquisition
  [___]3  Litigation
  [___]3  Extensive Geotechnical Study 
  [___]3  Other (must be beyond local agency control; also, show local agency was proactive in efforts to advance project.)
   N/A   SUBMITTED complete Request for Authorization (RFA) CON to DLAE1 – Awaiting E76.2
1 The complete Request for Authorization (RFA) package for CON must include all required documentation and be received by DLAE on, or prior to, the Sept. 30th deadline to qualify.
2 If no other justification boxes above are selected you may skip to Required Attachments section of this form on page 3.
3 Indicate if justification is the primary cause of delay [P] or secondary cause for delay [S] (example:   [  P  ]  Litigation).
 Permit Problem(s) 
	Resource Agency Name
	Permit Needed
	Date of
1st Contact
	Description of Issue/Problem

	
	
	
	

	
	
	
	

	
	
	
	


 Project Funding Information 
	Phase 
	Est. Total Amount for Phase of Work
	Federal Amount in Approved DAF
	Current AC Amount (Non-Fed)
	Federal Amount Obligated
	Federal Amount Invoiced

	EO – PE 
	
	
	
	
	

	EO – RW 
	
	
	
	
	

	EO – CON 
	
	
	
	
	

	PR – PE
	
	
	
	
	

	PR – RW
	
	
	
	
	

	PR – CON 
	
	
	
	
	


EO: Emergency Opening; PR: Permanent Restoration

 Project Schedule and Milestones 
Enter below the projected schedule leading to EO and/or PR CON including milestones reached.  All gaps in the timeline must be explained and justified, otherwise the project will not qualify for a E76 CON time extension.
DELIVERY MILESTONES                                                          ENVIRONMENTAL MILESTONES
	MILESTONE OR ACTIVITY
	Est.1
	(MM/DD/YYYY)
	
	Milestone or Activity
	Est.1
	(MM/DD/YYYY)

	
	
	
	
	
	
	

	Disaster Damage Discovery
	
	
	
	Geotechnical Report5
	
	

	Damage Incident Date 
	
	
	
	Geotech contractor procurement date
	
	

	Damage Discovery Date
	
	
	
	Date Study initiated
	
	

	
	
	
	
	Geotechnical Report date completed
	
	

	EO5 Work Information
	
	
	
	
	
	

	EO PE Work Begins
	
	
	
	PES Information
	
	

	EO PE Work Ends
	
	
	
	1st PES PR Submitted to District 2
	
	

	EO NEPA Document Approved
	
	
	
	1st PES Signed by DLAE
	
	

	EO RW Work Begins
	
	
	
	1st PES HQ DEA ENV Coord. Concur
	
	

	EO RW Work Ends
	
	
	
	
	
	

	EO RW Certified
	
	
	
	List additional ENV studies required 3
	
	

	[bookmark: _Hlk8972604]EO CON Work Begins (Start date)
	
	
	
	Study 1
	
	

	
	
	
	
	Study 2
	
	

	First DAF Information
	
	
	
	Study 3
	
	

	1st Local Agency Signed & Dated
	
	
	
	Attach extra sheet, if needed.
	
	

	    DAF Submittal to DLAE
	A
	
	
	
	
	

	Approved DAF Local Signature
	
	
	
	List any Bio Surveys Required 4
	
	

	Approved DAF District Signature
	
	
	
	Survey 1 Completion Date
	
	

	Approved DAF FHWA Signature
	
	
	
	Survey 2 Completion Date
	
	

	
	
	
	
	Attach extra sheet, if needed.
	
	

	[bookmark: _Hlk8972769]EO 5 Authorization Information
	
	
	
	
	
	

	E76 EO PE Submitted to DLAE
	
	
	
	RW Acquisition 5
	
	

	E76 EO PE Approved
	
	
	
	1st Contact-Prop Owner(s) Acquisition
	
	

	E76 EO RW Submitted to DLAE
	
	
	
	  Final Offer-Prop Owner(s) Acquisition
	
	

	E76 EO RW Approved
	
	
	
	
	
	

	E76 EO CON Pkg. sent to DLAE
	
	
	
	RW Condemnation 5 Dates
	
	

	E76 EO CON Approved
	
	
	
	Condemnation Proceedings Begin
	
	

	
	
	
	
	Condemnation Proceedings End
	
	

	PR PE 5 
	
	
	
	Final date for condemnation
	
	

	PR PE Work Begins
	
	
	
	
	
	

	PR PE Work Ends
	
	
	
	Utility Relocation 5 
	
	

	E76 PR PE Submitted to DLAE
	
	
	
	1st Utility Owner Notified/Contacted 
	
	

	E76 PR PE Approved
	
	
	
	Date Utility Relocated
	
	

	
	
	
	
	
	
	

	PR RW 5
	
	
	
	Litigation 5 Dates
	
	

	E76 PR RW Submitted to DLAE
	
	
	
	Court Hearing
	
	

	E76 PR RW Approved
	
	
	
	Court Notice to File
	
	

	PR RW Work Ends
	
	
	
	Resolution Date
	
	

	PR RW Certified
	
	
	
	
	
	

	
	
	
	
	Footnotes:
	
	

	PR CON 5 
	
	
	
	1 Use “Est.” for Estimated, “Act.” for Actual, or “N/A.”

	E76 PR CON Submitted to DLAE
	
	
	
	2 If greater than 3 months explain in the Narrative.

	E76 PR CON Est.
	Est.
	
	
	3 If not part of PES original submittal.

	PR CON Work Begins (Start date)
	Est.
	
	
	4 If contributed to delay of PR CON authorization.

	
	
	
	
	5 Only complete sub-section if project has this type of work.

	
	
	
	
	

	
	
	
	
	


Narrative Explanation  
(Add additional pages to this submittal, as needed, to adequately answer each question in this section.)
1. Explain how each delay was beyond the control of the local agency and prohibited advancement to E76 CON, for EO and/or PR, beyond the deadline, which is two Federal Fiscal Years (FFYs) after the FFY of the Disaster begin date. (If awaiting FHWA approval of a revised DAF, also mention this and provide the reason for seeking the revised DAF.)   
	


2. If the first Preliminary Environmental Study (PES) for PR work (as well as PR under EO procedures work and/or EO work, if applicable) took longer than three months from the Disaster begin date to submit to the District, cite how long it took to submit the PES to the District. Explain the reason for the delay.
  
	


3. If the delay was caused by Extensive Environmental Evaluation, and a study took longer than anticipated, or required additional work, identify the study and explain what aspect of the project triggered the need for the additional work. 
· Provide the estimated or actual completion date for the study.  
· Do this for each study that contributed to the delay; add additional pages if necessary.  
· As part of this submittal request, provide a copy of each completed study you mention.

	




Required Attachments  
Attach the required documents indicated below, coinciding with the selection(s) in the Time Extension Justification section on page 1. 

[bookmark: _Hlk9233869]Extensive Environmental Evaluation
· Provide a copy of each ENV study and/or report that delayed project reaching the allotted two-year deadline.
· On the “Attachment: Reference Page,” which you will find on the last page of this application, specify the study / report name(s) and reference the page and paragraph number(s) supporting the delay justification (ex. extra study requirement specified), which the reviewers should direct their attention.
· Copy of latest approved DAF submittal package.

Complex Right of Way Acquisition
· Copy of Notice to contact property owner. 
· Copy of property owner response or indicate if property owner was non-responsive. 
· Copy of attempts to follow-up on notice with property owner.
· Copy of property owner response or indicate if property owner was non-responsive.
· On the “Attachment: Reference Page,” which you will find on the last page of this application, specify the document name(s), type(s), request or responsiveness, and reference page number(s), which the reviewers should direct their attention.
· Copy of latest approved DAF submittal package.

Extensive Geotechnical Study
· Copy of Geotechnical Report(s)
· On the “Attachment: Reference Page,” which you will find on the last page of this application, specify the document name(s) and page numbers that support justification cited; also cite the Geotechnical recommendation. 
· Copy of latest approved DAF submittal package.

Other
· Copy of latest approved DAF submittal package.
· Any other documentation supporting the claim made to justify a time extension and… 
· …list these documents and the reference page number(s), which the reviewers should direct their attention, using the “Attachment: Reference Page,” which you will find on the last page of this application; 

  SUBMITTED complete RFA for E76 CON to DLAE 
Note: to qualify, the ER E76 CON submittal package must be complete, received by the DLAE, and have DLAE/District date stamp on page one of this request with a date on, or before, September 30th.




 Signatures 

Local Agency Certification:

This Request for Time Extension ER project number(s) ____________________________________ has been prepared in accordance with the LAPM Chapter 11 ER 23 CFR 668.105 (h) & FHWA ER Manual (2013).  I certify that the information provided in this document is accurate and correct. I understand that if the required information has not been provided the request may be rejected.  I understand that even if all the information is provided, it is not guarantee of approval of my request. You may direct any questions regarding this request submittal to: _______________________________ at _________________.
	            (Name)                                    (Phone No.)
	Signature: 
	
	Date:
	


		(e-signature or scanned “Wet” signature)
	Name:
	
	

	Title:
	
	

	Agency:
	
	

	E-mail:
	
	

	Phone No.:
	
	



[bookmark: _Hlk8975097]
Caltrans District Local Assistance Engineer Acceptance and Recommendation:

I have reviewed this Request for Time Extension of E76 CON Deadline (Local ER Projects) for ER project number(s) ____________________________________ and agree it is complete.  Based on the information submitted and my personal knowledge of the project, I…

[bookmark: Check1]     |_| Recommend    
[bookmark: Check2]     |_| Do Not Recommend (For the reason(s) provided in the below text box)   

	



…this project receive a one-year time extension to authorize the Permanent Repair Construction phase of work.  
	[bookmark: _Hlk75261923]Signature: 
	
	Date:
	


		(e-signature or scanned “Wet” signature)
	Name:
	

	Title:
	

	District:
	

	E-mail:
	

	Phone No.:
	



Distribution:    
  (1) Original – DLAE 
  (2) Copy – Division of Local Assistance, HQ ER Program Manager / Coordinator (via email to: ER.Time.Extensions@dot.ca.gov )


ATTACHMENT: REFERENCE PAGE
Extensive Environmental Evaluation
	ENV Study or Report Name
	File Name
	Page #
	¶ #
	Comment(s)

	Example: ENV Study Name 
	NEPA-Study.pdf
	3
	1
	Reason study is required.

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Note: Add rows or use additional page(s), as needed.  
Complex Right of Way Acquisition
	Parcel / Easement No. = 
	
	
	
	

	Document File Name
	Document Type
	Responsive? (Y, N, N/A)
	Page
#(s)
	Comment(s)

	
	Notice
	
	
	

	
	Property Owner Response
	
	
	

	
	Notice Follow-up
	
	
	

	
	Property Owner Response
	
	
	

	
	
	
	
	



	Parcel / Easement No. = 
	
	
	
	

	Document File Name
	Document Type
	Responsive? (Y, N, N/A)
	Page
#(s)
	Comment(s)

	
	Notice
	
	
	

	
	Property Owner Response
	
	
	

	
	Notice Follow-up
	
	
	

	
	Property Owner Response
	
	
	

	
	
	
	
	


Note: Add rows to above table and/or add additional “Parcel/Easement” tables here, or attach additional page(s), as needed.

Extensive Geotechnical Study
	Geotechnical Study Name
	File Name
	Page #
	¶ #
	Comment(s)

	
	
	
	
	

	
	
	
	
	


Note: Add rows to above table, as needed.

Other Supporting Documents
	Document Name
	File Name
	Page #
	¶ #
	Comment(s)

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Note: Add rows or use additional page(s), as needed.  

	
		
April 2026
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